



December 2016 Report

Presented By:

Program Management Consultant

Previous Month Major Activities/Accomplishments

- ▶ Voters approved sales tax extension
- ▶ Received Corps 404 permit
- ▶ Continued developing P3 RFP documents
- ▶ Drafted the 2017 DA annual budget
- ▶ Phase 1 land acquisition continues
- ▶ Continued in-town construction
- ▶ Advertised Oxbow home demolition package
- ▶ Continued outreach to the state of Minnesota



December Priority Areas

- ▶ Encourage adoption of Working Group with MN DNR
- ▶ Prepare for 2017 Legislative activities
- ▶ Issue the P3 RFP documents
- ▶ Continue Phase 1 land acquisition
- ▶ Wrap up in-town construction for the season



Construction Update



In Town Levees

2nd Street Officially Opened



In Town Levees

WP-42A.1/A.3 (4th St. N Pump Station) – December 2016

- ▶ Bike path to river and final portion of flood wall complete
- ▶ Generator building concrete complete, expecting Contractor to continue structure through winter



In Town Levees

WP-42F.2 (Flood Control, 2nd St. S) – December 2016

- ▶ All major work for the season now complete
- ▶ Substantial Completion inspection to take place this month
- ▶ Export of unsuitable materials may continue over winter as weather allows

