

PMC Status Report for Technical Activities

September 13, 2012


HMG Task Orders

- 💧 TO 1 Project Management
- 💧 **TO 2 Design of Work Package 2 (CR-31 Bridge)**
- 💧 **TO 3 Design of Work Package 4 (Reach 3)**
- 💧 **TO 4 Design of Work Package 7 (CR-32 and CR-22)**
- 💧 TO 5 Post-Feasibility Engineering Analysis
- 💧 TO 6 Land Management Services
- 💧 TO 7 Recreation and Use Master Plan and Design
- 💧 TO 8 Work-In-Kind (WIK)
- 💧 TO 9 Hydrology and Hydraulic Modeling
- 💧 TO 10 Utilities Design

Bridge Aesthetic Concept



Long View of Bridge from Abutment



Detail View of Abutment




Detail View of Center Span Over Low Flow Channel



Aerial View of Bridge

Bridge Aesthetic Concept



Long View of Bridge from Abutment



Detail View of Abutment



Detail View of Center Span Over Low Flow Channel



Aerial View of Bridge

HMG Task Orders

- 💧 TO 1 Project Management
- 💧 TO 2 Design of Work Package 2 (CR-31 Bridge)
- 💧 TO 3 Design of Work Package 4 (Reach 3)
- 💧 TO 4 Design of Work Package 7 (CR-32 and CR-22)
- 💧 **TO 5 Post-Feasibility Engineering Analysis**
- 💧 TO 6 Land Management Services
- 💧 TO 7 Recreation and Use Master Plan and Design
- 💧 **TO 8 Work-In-Kind (WIK)**
- 💧 **TO 9 Hydrology and Hydraulic Modeling**
- 💧 TO 10 Utilities Design

HMG Task Orders

- 💧 TO 1 Project Management
- 💧 TO 2 Design of Work Package 2 (CR-31 Bridge)
- 💧 TO 3 Design of Work Package 4 (Reach 3)
- 💧 TO 4 Design of Work Package 7 (CR-32 and CR-22)
- 💧 TO 5 Post-Feasibility Engineering Analysis
- 💧 **TO 6 Land Management Services**
- 💧 TO 7 Recreation and Use Master Plan and Design
- 💧 TO 8 Work-In-Kind (WIK)
- 💧 TO 9 Hydrology and Hydraulic Modeling
- 💧 TO 10 Utilities Design

Task Order Amendments and New Task Orders Summary

Houston-Moore Group Task Orders

Houston-Moore Group Task Order Summary	Increased Amount (\$)
Task Order No. 1-Amendment 1 Project Management	1,075,000
Task Order No. 5-Amendment 1 Post-Feasibility Engineering Analysis	270,000
Task Order No. 6-Amendment 1 Land Management Services	250,600
Task Order No. 8-Amendment 1 Work-In-Kind	58,000
Task Order No. 9-Amendment 1 Hydrology and Hydraulic Modeling	0
Task Order No. 11-Design of Work Package 11 (Reach 6 and CR20 Bridge)	771,000
Task Order No. 12-Design of Work Package 13 (CR10 Bridge)	665,000
Total of Task Order Nos. 1 - 12	3,089,600

Ulteig Contract and Task Orders

Contract and Task Order Summary Ulteig Engineers, Inc.	Increased Amount (\$)
Master Services Agreement (MSA) for Professional Services	NA
Task Order No. 1-Land Acquisition Services	100,000
Total of Task Order No. 1	100,000

ProSource Contract and Task Orders

Contract and Task Order Summary ProSource Technologies, Inc.	Increased Amount (\$)
Master Services Agreement (MSA) for Professional Services	NA
Task Order No. 1-Land Acquisition Services	100,000
Total of Task Order No. 1	100,000

URS AWD Revision

**Authority Work Directives (AWD) Summary
URS Corporation**

**Increased
Amount (\$)**

AWD-0009 Rev-1 Northwest Alignment Survey

125,000

Total of Task Order No. 1

125,000
