

Flood Diversion Authority November Report

Presented by

Program Management Consultant
(PMC) Team

November 14, 2013

Outline

💧 October 2013 Highlights

- *Technical*
- *Other Activities*

💧 November Priorities

October 2013 Highlights - Technical

💧 Bridge Reaches

- *Back-checking review comments*
- *Continuing design on CR-20 bridge*

💧 OHB Levee

- *Geotechnical and Survey work on-going*
- *35% Design for southern section is under review*

💧 Cultural

- *Phase 1 cultural field work complete for 2013 season*

💧 In-Town levees

- *Coordinating with New City Hall project*

💧 Continued to support Corps with H&H and other Work-in-Kind

October 2013 Highlights – Other Activities

- 💧 Construction MOU scope submitted to USACE
- 💧 WRRDA bill passes House, moves to conference committee
- 💧 Continued work on land acquisition activities and policies
- 💧 Continued outreach and education on project

November 2013 Priority Areas

- 💧 Authorization (WRRDA)
- 💧 OHB Levee
 - *Geotechnical*
 - *Design*
 - *Permitting*
 - *Land Acquisition*
- 💧 In-Town Levees
 - *Coordination with New City Hall Project*
 - *Land Acquisition*

Next

Corps of Engineers Report