



# February 2019 Recommended Contracting Actions

---

Presented By:

Program Management Consultant


# Co-Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
Task Orders – Diversion Authority		
Task Order 28, Amendment 01 – Boundary Surveying Services <ul style="list-style-type: none"><li>• Add scope and budget for 47 Mobility Improvement parcel surveys</li><li>• Extend Period of Performance (POP) to December 31, 2019</li></ul>	Houston-Moore Group, LLC (HMG)	\$103,000.00
Total		\$103,000.00



# Co-Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
Task Orders – Cass County Joint Water Resource District (CCJWRD)		
Task Order 04, Amendment 03 – Property Acquisition Services <ul style="list-style-type: none"> <li>• Remove Appraisal Services scope, Exhibit, and unspent budget</li> <li>• Add Bio-Geo Services scope and budget</li> <li>• Add Project Management Services budget</li> <li>• Amend Exhibit B property tables</li> <li>• Extend POP to October 31, 2020</li> </ul>	Houston-Moore Group, LLC (HMG)	\$(177,395.00)
Task Order 02, Amendment 01 – Property Acquisition Services <ul style="list-style-type: none"> <li>• Remove Appraisal Services scope, Exhibit, and unspent budget</li> <li>• Add Bio-Geo Services scope and budget</li> <li>• Add Project Management Services budget</li> <li>• Amend Exhibit B property tables</li> <li>• Extend POP to October 31, 2020</li> </ul>	ProSource Technologies, LLC	\$656,000.00
Task Order 02, Amendment 02 – Property Acquisition Services <ul style="list-style-type: none"> <li>• Remove Appraisal Services scope, Exhibit, and unspent budget</li> <li>• Add Bio-Geo Services scope and budget</li> <li>• Add Project Management Services budget</li> <li>• Amend Exhibit B property tables</li> <li>• Extend POP to October 31, 2020</li> </ul>	Ulteig Engineers, Inc.	\$(30,185.00)
Total		\$448,420.00



# Co-Executive Director Approved Change Order

Description	Company	Budget Estimate (\$)
Change Orders – Diversion Authority		
WP 42G Change Order #02 –In-Town Levees: General Landscaping and Plantings <ul style="list-style-type: none"><li>• Unit Quantity balancing</li><li>• Contract Time change</li></ul>	Hoffman and McNamara, Inc.	\$(9,299.69)
Total		\$(9,299.69)



# Contracting Actions for Approval

Description	Company	Budget Estimate (\$)
<b>Task Orders – Diversion Authority</b>		
Task Order 25, Amendment 02 – Hydrology and Hydraulic Modeling <ul style="list-style-type: none"><li>• Add additional scope and budget for Phase 9 H&amp;H modeling tasks</li><li>• Extend Period of Performance (POP) to December 31, 2019</li></ul>	Houston-Moore Group, LLC (HMG)	\$194,816.00
Task Order 26, Amendment 01 –Work-In-Kind (WIK) <ul style="list-style-type: none"><li>• Add budget for SEAI Local Drainage, Transportation, and Utility updates</li><li>• Add scope and budget for SEAI Design Reviews</li><li>• Extend Period of Performance (POP) to December 31, 2019</li></ul>	Houston-Moore Group, LLC (HMG)	\$541,306.00
Total		\$736,122.00

# Contracting Actions for Approval

Description	Company	Budget Estimate (\$)
<b>Change Orders – Diversion Authority</b>		
WP 42E Change Order #01 – In Town Levees 2 <sup>nd</sup> St South and Main Ave <ul style="list-style-type: none"><li>Remove Main Avenue Project Overlap work items from the Contract</li><li>Add CLSM pipe cradles, foundation debris removal, and Gatewell structural backfill</li></ul>	Industrial Builders, Inc.	\$(240,636.15)
WP 43CD Change Order #06 – OHB Ring Levee Phase C and D <ul style="list-style-type: none"><li>Balance unit quantities</li><li>Add various changes to the Contract</li><li>Add Contract Time</li></ul>	Meyer Contracting, Inc.	\$203,981.64
Total		\$(36,381.51)



# Next Meeting

---

March 28, 2018