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August 14, 2014 



Bridge Reaches 

ïDesign on CR-20 bridge ï addressing review comments 

OHB Levee 

ïWP-43A (levee) ï Construction Milestone Area 1 completed 

ïWP-43C (levee) continued design work 

ïWP-43D.3 (pump station) continued design work 

ÅWP-43D.3.A (Consolidation) ï bidding phase 

ïWP-43D.4 (road raises) continued design work 

ïWP-43E.2.A (demo) bidding phase 
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July/August Highlights - Technical 



In-Town levees 

ïWP-42A.1 & A.3 (4th St. PS and 2nd St. So. Floodwall) ï bidding 
phase 

ïWP-42H (El Zagal) ï bidding phase 

ïWP-42A.2 (2th St. N PS) ï 95% review completed 

ïContinued coordination with New City Hall project 

Reach 5 Channel (USACE)  

ï95% design 

Wild Rice Dam Fish Passage Mitigation (USACE) 

ï 95% design 
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July/August Highlights - Technical 



MN EIS - ongoing 

Continued work on land acquisition activities and policies 

Cemetery Assessment Team ï developing mitigation plans 

Cultural - In Town Levees draft cultural report due Aug 29 
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July/August Highlights ð Other Activities 



August/September Priority Areas 

Public Private Partnership (PPP) 

ïAugust 20 meeting in St. Paul 

MN EIS - Socio-Economic Analysis 

WP-43 (OHB Ring Levee) 

ïDesign 

ïLand Acquisition 

ïWP-43A ring levee 
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August/September Priority Areas 

WP-42 (In-Town Levees) 

ïContract Documents for 2014 work: 

ÅWP-42A.1/A.3 - 4th St. Lift Station and 2nd St. S. Floodwall 

ÅWP-43A.2 - 2nd St. N. Lift Station and Gatewell 

ïCoordination with New City Hall Project 

ïUtility relocations 

ïLand Acquisition 
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WP-43A Construction ð July 2014 
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Approximate 

Levee Footprint 



WP-43A Construction ð August 2014 
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Approximate 
Levee Footprint 



WP-43A Construction: July 2014 
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Approximate 
Milestone Area 1 


