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b. Horace Elevator Site Update 
Mr. Fisher reported that a Request for Qualifications (RFQ) was sent out to ten commercial realtors to 
assess their qualifications, communication style and advice on a marketing strategy for the sale of the 
Horace Elevator site. Three RFQs were received back, and after careful evaluation, the Horizon Real 
Estate Group was selected to list and sell the elevator site.  
 
Mr. Fisher also reported that the new compliance specialist will start on November 3, 2025. 
 

10. FINANCE UPDATE 
Mayor Dardis reported that the Finance Committee approved the bills in the amount of $4,037,858, and 
the financial net position is $287,399,234. The Horizon Real Estate Group agreement was approved, and 
they will be handling the sale of the Horace Elevator site. The Version 2 DRAFT cash budget for 2026 is 
$943,973,903. 
 
a. 2026 Draft Cash Budget Version 2 
Mr. Barthel presented the DRAFT 2026 cash budget indicating that there were minor changes made from 
the last rendition.  
 
The HMG amendment has been added to the budget under Engineering & Design for the Sheyenne River 
Mitigation project and $9,000,000 has been added for the payment due to BNSF to manage and maintain 
the railroad bridges per the C&M Agreement with BNSF. Additionally, we are tracking land acquisitions very 
closely.  
 
The total FY2026 DRAFT Version 2 is estimated to be $943,973,903. 

 
11. OTHER BUSINESS 

There was no other business to discuss.  
 
12. PUBLIC COMMENT 

There were no public comments. 
 

13. NEXT MEETING 
The next meeting will be on November 20, 2025. 

 
14. ADJOURNMENT 

The meeting adjourned at 3:59 PM.  
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FM Metropolitan Area Flood Risk Management Project
Fiscal Accountability Report Design Phase
As of 10/31/25

2011-2020 2021 2022 2023 2024 2025 Total 2021-2023 2024 2025 Total 2024 2025 Total  Grand Total

Revenues

City of Fargo 229,263,214 39,900,525 41,606,950 43,281,539 43,640,465 27,426,214 425,118,907 - - - - - - 425,118,907
Cass County 238,074,113 20,605,468 20,077,388 21,720,075 21,906,084 13,994,970 336,378,098 - - - - - - 336,378,098
State Water Commission 270,967,976 44,928,872 21,249,909 337,146,758 - - - - - - 337,146,758
State of ND - Legacy Fund - - 105,992,160 129,134,268 134,294,754 66,078,817 435,500,000 - - - - - - 435,500,000
State of ND - SRF - - 1,272,652 8,316,726 9,745,091 13,930,939 33,265,408 - - - - - - 33,265,408
Cass County Joint Water Resource District - 28,630,991 28,630,991 - - - - - - 28,630,991
Other Agencies 706,805 - 706,805 - - - - - - 706,805
City of Oxbow MOU Repayment 2,822,634 122,038 2,944,671 - - - - - - 2,944,671
Reimbursements 168,602 52,055 18,930 15,735 19,631 274,953 - - - - - - 274,953
Lease/Rental Payments 2,951,681 622,459 743,700 744,622 47,300 821,751 5,931,513 - - - - - - 5,931,513
Asset Sales 1,235,569 1,802,265 1,348,132 4,125,699 518,843 2,267,562 11,298,072 - - - - - - 11,298,072
Interest Income 4,790,772 1,011,554 1,377,312 7,208,616 11,822,032 8,928,907 35,139,193 - - - - - - 35,139,193
Miscellaneous 4,886 7,336 1,987 70,350 76,997 2,341 163,898 3,320,850 1,665,282 1,390,917 6,377,049 - - - 6,540,947
Total Revenues 750,986,254 137,683,563 193,689,120 214,617,631 222,071,198 133,451,501 1,652,499,266 3,320,850 1,665,282 1,390,917 6,377,049 - - - 1,658,876,315

Expenditures

7905 Army Corp Payments 53,159,000 - - 24,800 - 990,600 54,174,400 - - - - - - 54,174,400
7910 WIK - Administration 6,125,744 2,650,150 1,994,938 3,221,009 6,053,234 3,533,243 23,578,318 3,249,868 1,462,847 996,994 5,709,709 - - 29,288,028
7915 WIK - Project Design 36,316,433 2,261,337 2,491,982 4,347,833 4,375,148 3,543,145 53,335,878 - - - - - - 53,335,878
7920 WIK - Project Management 70,718,325 13,629,756 14,935,064 14,936,935 16,269,917 11,789,320 142,279,317 - - - - - - 142,279,317
7925 WIK - Recreation 278,223 - - - - 278,223 - - - - - - 278,223
7930 LERRDS - North Dakota 275,657,728 42,321,398 53,946,968 73,284,991 51,715,442 19,453,696 516,380,223 - - - - - - 516,380,223
7931 LERRDS - Minnesota 4,982,754 3,832,050 5,722,668 5,714,157 21,930,147 4,295,419 46,477,195 - - - - - - 46,477,195
7940 WIK Mitigation - North Dakota 1,022,658 35,279,546 57,777 1,039,229 166,142 107,163 37,672,515 - - - - - - 37,672,515
7941 WIK Mitigation - Minnesota - 112,271 357,080 933,799 586,522 2,768,191 4,757,863 - - - - - - 4,757,863
7950 Construction - North Dakota 104,100,296 25,488,649 17,899,069 17,767,981 34,006,877 103,596,010 302,858,881 - - - - - - 302,858,881
7951 Construction - Minnesota - 210,000 669,048 182,594 92,078 1,153,719 - - - - - - 1,153,719
7952 Construction - O/H/B 33,612,243 2,070,541 646,144 118,976 628,480 69,926 37,146,310 - - - - - - 37,146,310
7955 Construction Management 11,598,799 180,481 137,041 1,062 5,322 52,799 11,975,504 - - - - - - 11,975,504
7959 SRF Construction - - 5,936,985 7,781,266 16,519,945 5,042,056 35,280,252 - - - - - - 35,280,252
7980 Operations & Maintenance 190,811 2,971 138,066 83,898 85,983 501,729 - - - - - - 501,729
7990 Project Financing 48,092,864 14,236,187 9,053,457 9,422,840 12,415,903 10,647,480 103,868,730 - - - - - - 103,868,730
7995 Project Eligible - Off Formula Costs - - - - - - - - - - - - -
7999 Non Federal Participating Costs 221,686 - - - - 221,686 - - - - - - 221,686

Total Expenditures 646,077,564 142,065,337 113,527,239 139,347,823 164,941,656 165,981,126 1,371,940,745 3,249,868 1,462,847 996,994 5,709,709 - - 1,377,650,454

Other Financing Sources (Uses)

Transfers From Other Diversion Funds - - - - - - - - -
Transfers to Other Diversion Funds - 659,566 1,250,000 1,395,000 1,650,000 1,375,000 6,329,566 - - - - 6,329,566

Total Other Financing Sources (Uses) - 659,566 1,250,000 1,395,000 1,650,000 1,375,000 6,329,566 - - - - - 6,329,566

790:  FM Diversion Project Fund 770: Budget Fund 773: Excess Capital Fund
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FM Diversion Project
Fund Budget Fund Grand Total

Assets
Cash 235,509,820$ 667,340$ 236,177,159$
Cash Horace 3.01 MIT 4,540,690 - 4,540,690
Cash BRRWD 9,228,342 - 9,228,342
Cash Held In Trust at BND

Excess Revenue Fund 731,733 - 731,733
Temp Debt Obligation Fund 3,621,726 - 3,621,726
Authority Loan Fund 143,094 - 143,094
P3 Reserve Fund 16,793,482 - 16,793,482
SRF Loan Reserve Fund 2,379,456 2,379,456
Revenue Fund 3,900 3,900

Prepaid Expense 2,270,319 - 2,270,319
Refundable Deposit 50,000 50,000

Total assets 275,272,563 667,340 275,939,902

Liabilities
Vouchers payable 910,457 - 910,457
Retainage payable 119,896 - 119,896
Rent Deposit 13,250 - 13,250

Total liabilities 1,043,602 - 1,043,602

NET POSITION 274,228,961$ 667,340$ 274,896,300$

FM Metropolitan Area Flood Risk Management Project
Statement of Net Position

October 31, 2025
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Account
Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

Cass County Government23/10/2025 348614 $77,378.44 V00106 EXECUTIVE DIRECTOR770-7910-429.11-00 DIVERSION PAYROLL EXPENSE

$77,378.44Full Time Staff / Salaries

Cass County Government23/10/2025 348614 $12,194.68 V00106 EXECUTIVE DIRECTOR770-7910-429.20-01 DIVERSION PAYROLL EXPENSE

$12,194.68Employee Benefits / Health Insurance

Cass County Government23/10/2025 348614 $200.00 V00106 EXECUTIVE DIRECTOR770-7910-429.20-03 DIVERSION PAYROLL EXPENSE

$200.00Employee Benefits / Dental Insurance

Cass County Government23/10/2025 348614 $43.80 V00106 EXECUTIVE DIRECTOR770-7910-429.20-06 DIVERSION PAYROLL EXPENSE

$43.80Employee Benefits / Vision Insurance

Cass County Government23/10/2025 348614 $4,592.35 V00106 EXECUTIVE DIRECTOR770-7910-429.21-01 DIVERSION PAYROLL EXPENSE

$4,592.35Employee Benefits / Social Security

Cass County Government23/10/2025 348614 $1,074.02 V00106 EXECUTIVE DIRECTOR770-7910-429.21-02 DIVERSION PAYROLL EXPENSE

$1,074.02Employee Benefits / Medicare

Cass County Government23/10/2025 348614 $10,154.28 V00106 EXECUTIVE DIRECTOR770-7910-429.22-07 DIVERSION PAYROLL EXPENSE

$10,154.28Pension Benefits / Retirement

HighRoad Partners, LLC23/10/2025 348671 $600.00 V09701 HR SERVICES770-7910-429.33-37 HR SERVICES

$600.00Other Services / HR Services

Network Center Inc.09/10/2025 348283 $3,021.22 V13801 IT SERVICE AGREEMENT770-7910-429.34-15 DIVERSION IT SERVICES

Network Center Inc.16/10/2025 348514 $1,524.65 V13801 IT SERVICE AGREEMENTDIVERSION IT SERVICES

CONSOLIDATED COMMUNI23/10/2025 348621 $513.00 V00106 EXECUTIVE DIRECTORACCT #701-150-0113/0

Marco Technologies23/10/2025 348697 $736.00 V10301 SERVICE AGREEMENT - ITDIVERSION IT SERVICES

$5,794.87Technical Services / Computer Services

Cass County Government23/10/2025 348614 $380.66 V00106 EXECUTIVE DIRECTOR770-7910-429.53-20 DIVERSION MISC EXPENSES

$380.66Communications / Cellular Phone Service

Cass County Government23/10/2025 348614 $519.40 V00106 EXECUTIVE DIRECTOR770-7910-429.56-60 DIVERSION MISC EXPENSES

$519.40In State Travel / In State Travel Expenses
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Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

Cass County Government23/10/2025 348614 $320.00 V00106 EXECUTIVE DIRECTOR770-7910-429.59-21 DIVERSION MISC EXPENSES

$320.00Education / Seminar & Conf. Outstate

Cass County Government23/10/2025 348614 $65.73 V00106 EXECUTIVE DIRECTOR770-7910-429.61-10 DIVERSION MISC EXPENSES

$65.73General Supplies / Office Supplies

Cass County Government23/10/2025 348614 $4,974.99 V00106 EXECUTIVE DIRECTOR770-7910-429.74-11 DIVERSION MISC EXPENSES

$4,974.99Capital Outlay / Computer Equipment

$118,293.22770 Subtotal

Schmidt and Sons Inc.23/10/2025 348736 $9,864.90 V03825 TO35-WP38C-OIN1236790-0000-206.10-00 Retainage

$9,864.90Retainage

DORSEY & WHITNEY LLP23/10/2025 348639 $405.00 V00101 Dorsey Whitney Legal790-7910-429.33-25 DIVERSION LEGAL SERVICES

KAREN KLEIN MEDIATION,23/10/2025 348680 $2,200.00 V00102 General & Admin. WIKMEDIATION SERVICES

OHNSTAD TWICHELL PC23/10/2025 348713 $76,225.95 V00102 General & Admin. WIKDIVERSION LEGAL SERVICES

Vogel Law Firm30/10/2025 348775 $7,312.00 V15101 CELLULAR TOWER MAINT 9231REIMB VOGEL LAW FIRM

$86,142.95Other Services / Legal Services

Neon Loon Communications, LL16/10/2025 348513 $7,872.50 V09601 COMMUNICATIONS SUPPORT790-7910-429.34-20 COMMUNICATIONS SUPPORT

C THREE MEDIA, LLC06/11/2025 348929 $17,517.33 V08601 VIDEOGRAPHYVIDEOGRAPHY SERVICES

$25,389.83Technical Services / Marketing / Public Relat.

Flint Group09/10/2025 348214 $1,250.00 V10201 WEBSITE DESIGN790-7910-429.34-40 DIVERSION WEBSITE DESIGN

$1,250.00Technical Services / Web Site Develop/Maintain

City of Fargo23/10/2025 EK10250 $18,007.50 V05902 MONTHLY FISCAL AGENT FEE790-7910-429.34-56 FISCAL AGENT FEE - 10/25

$18,007.50Technical Services / FMDA Fiscal Agent Fees

Ambassador, Inc.16/10/2025 348404 $925.00 V10501 JANITORIAL SERVICES790-7910-429.42-05 DIVERSION OFFICE CLEANING

$925.00Cleaning Services / Custodial Services

DAWSON INSURANCE AGEN23/10/2025 348698 $13,161.00 V00102 General & Admin. WIK790-7910-429.52-30 GEN LIABILITY INSURANCE

$13,161.00Insurance / General Liability
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Account
Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

AECOM09/10/2025 348140 $36,137.07 V01004 SEAI CULTURAL RES INVEST790-7915-429.33-05 CULTURAL RESOURCES INVEST

HOUSTON-MOORE GROUP L16/10/2025 348472 $165,940.60 V01633 DESIGN & CONST. SUPPORTDIVERSION PROJECT

HOUSTON-MOORE GROUP L23/10/2025 348672 $208,008.18 V01634 H&H MITIG. & PERMIT SUPPOPROJECT MANAGEMENT

MOORE ENGINEERING INC30/10/2025 348797 $2,091.25 V01201 Cass Joint Water OHBMOORE ENGINEERING

$412,177.10Other Services / Engineering Services

HOUSTON-MOORE GROUP L16/10/2025 348472 $35,894.29 V01633 DESIGN & CONST. SUPPORT790-7920-429.33-05 DIVERSION PROJECT

HOUSTON-MOORE GROUP L23/10/2025 348672 $73,103.25 V01634 H&H MITIG. & PERMIT SUPPOPROJECT MANAGEMENT

$108,997.54Other Services / Engineering Services

CH2M Hill Engineers Inc09/10/2025 348173 $579,914.56 V00211 CH2M HILL-6/2019-12/2021790-7920-429.33-79 PROGRAM MGMT & SERVICES

CH2M Hill Engineers Inc09/10/2025 348173 $952,439.61 V00212 P3 PROCUREMENT SUPPORTP3 SUPPORT SERVICES

$1,532,354.17Other Services / Construction Management

HOUSTON-MOORE GROUP L16/10/2025 348472 $150,802.70 V01633 DESIGN & CONST. SUPPORT790-7930-429.33-05 DIVERSION PROJECT

HOUSTON-MOORE GROUP L23/10/2025 348672 $3,029.50 V01634 H&H MITIG. & PERMIT SUPPOPROJECT MANAGEMENT

HDR Engineering, Inc.30/10/2025 348797 $11,435.00 V01201 Cass Joint Water OHBHDR ENGINEERING

SRF Consulting Group30/10/2025 348797 $18,773.32 V01201 Cass Joint Water OHBSRF CONSULTING

SRF Consulting Group30/10/2025 348797 $24,742.07 V01201 Cass Joint Water OHBSRF CONSULTNG

MOORE ENGINEERING INC30/10/2025 348798 $428,634.50 V10601 CITY OF CHRISTINE MOUREIMB MOORE ENGINEERING

$637,417.09Other Services / Engineering Services

Larkin Hoffman Attorneys23/10/2025 348690 $2,550.00 V14801 LEGAL SERVICES790-7930-429.33-25 DIVERSION LEGAL SERVICES

Larkin Hoffman Attorneys30/10/2025 348797 $97,938.93 V01201 Cass Joint Water OHBLARKIN HOFFMAN

OHNSTAD TWICHELL PC30/10/2025 348797 $358,822.54 V01201 Cass Joint Water OHBOHNSTAD TWICHELL

LIES, BULLIS & HATTING, P30/10/2025 348798 $180.00 V10601 CITY OF CHRISTINE MOULIES, BULLIS & HATTING

Swanson & Warcup30/10/2025 348798 $1,041.04 V10601 CITY OF CHRISTINE MOUREIMB SWANSON & WARCUP

$460,532.51Other Services / Legal Services

CROWN APPRAISALS30/10/2025 348797 $23,600.00 V01201 Cass Joint Water OHB790-7930-429.33-32 CROWN APPRAISALS

$23,600.00Other Services / Appraisal Services

Jodi Smith23/10/2025 348742 $3,770.00 V13701 LAND ACQUISITION CONSULTIN790-7930-429.33-47 SEPT CONSULTING

$3,770.00Other Services / Consulting Services
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Account
Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

CH2M Hill Engineers Inc09/10/2025 348173 $6,317.01 V00210 CH2M HILL-LAND ACQUISITON790-7930-429.33-79 PROPERTY ACQUISITION MGMT

$6,317.01Other Services / Construction Management

Eagle Valley Evangelical Free C06/11/2025 348960 $24,645.00 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.38-99 REIMB DAKOTA MONUMENT

$24,645.00Other Services / Other Services

DAWSON INSURANCE AGEN23/10/2025 348744 $37,950.42 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.52-10 REIMB MARCH MCLENNAN

$37,950.42Insurance / Property Insurance

Watts and Associates, Inc.23/10/2025 348757 $6,624.57 V06901 CROP INSURANCE DEVELOPMN790-7930-429.52-70 CROP INSURANCE DEVELOPMEN

$6,624.57Insurance / Crop Insurance

Cass County Electric Cooperativ23/10/2025 348612 $113.00 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.62-51 ACCT #1184422 DIVERSION

Cass County Electric Cooperativ30/10/2025 348797 $370.22 V01701 ND LAND PURCH-OUT OF TOWNCASS COUNTY ELECTRIC

$483.22Energy / Electricity

0820 - JOHNSON 430/10/2025 348797 $2,500.00 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.67-11 LARRY RICHARDS

0822Y1 - CASS COUNTY JOIN30/10/2025 348797 $6,111.49 V01701 ND LAND PURCH-OUT OF TOWNKENT WESTBY

1958 - TROTTIER 230/10/2025 348797 $3,909.62 V01701 ND LAND PURCH-OUT OF TOWNDANIEL & KATHI TROTTIER

2002 - REDLIN30/10/2025 348797 $9,750.00 V01701 ND LAND PURCH-OUT OF TOWNGARY & PATRICIA REDLIN

8386 - LEO A & AMY M COSS30/10/2025 348797 $17,543.03 V01701 ND LAND PURCH-OUT OF TOWNKENT WESTBY

$39,814.14Relocation / Residential Buildings

0818N1 - LAWRENCE & SUSA30/10/2025 348797 ($24,458.40) V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.67-12 THE TITLE COMPANY

0820 - JOHNSON 430/10/2025 348797 $17,353.00 V01701 ND LAND PURCH-OUT OF TOWNKEITHS ELECTRIC

1916 - RICHARD 130/10/2025 348797 ($24,458.39) V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

2002 - REDLIN30/10/2025 348797 $11,000.00 V01701 ND LAND PURCH-OUT OF TOWNREDLIN ENGINE SHOP

2002 - REDLIN30/10/2025 348797 $13,007.40 V01701 ND LAND PURCH-OUT OF TOWNREDLINE ENGINE DESIGN

0818N1 - LAWRENCE & SUSA20/10/2025 EK10250 $24,458.40 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

1916 - RICHARD 120/10/2025 EK10250 $24,458.39 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

$41,360.40Relocation / Commercial Buildings
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Transaction
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Project
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11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

0507Y - CASS COUNTY JOIN30/10/2025 348797 ($792,963.40) V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.71-30 THE TITLE COMPANY

0546Y - CASS COUNTY JOIN30/10/2025 348797 ($254,315.02) V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

0877 - RHEAULT 230/10/2025 348797 ($11,402.97) V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

1099Y - CASS COUNTY JOIN30/10/2025 348797 ($67,650.00) V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

1206 - DEREK J SWENSON30/10/2025 348797 $24,800.00 V01701 ND LAND PURCH-OUT OF TOWNCASS COUNT CLERK OF COURT

1946 - COSSETTE 130/10/2025 348797 $99,500.00 V01701 ND LAND PURCH-OUT OF TOWNLAWRENCE COSSETTE

8385Y - CASS COUNTY JOIN30/10/2025 348797 ($28,853.50) V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

9404 - CAMPBELL 230/10/2025 348797 $1,000.00 V01701 ND LAND PURCH-OUT OF TOWNJRD CAMPBELL

Red River Valley & Western Rai30/10/2025 348797 ($11,277.00) V01701 ND LAND PURCH-OUT OF TOWNTRENT & DANA DUBA

Red River Valley & Western Rai30/10/2025 348797 ($3,194.50) V01701 ND LAND PURCH-OUT OF TOWNDANIEL & JENNIFER JANES

Red River Valley & Western Rai30/10/2025 348797 ($3,194.50) V01701 ND LAND PURCH-OUT OF TOWNWADE & ALLISON FRANK

Red River Valley & Western Rai30/10/2025 348797 ($12,422.00) V01701 ND LAND PURCH-OUT OF TOWNTCC DEVELOPMENT LLC

Red River Valley & Western Rai30/10/2025 348797 ($9,134.50) V01701 ND LAND PURCH-OUT OF TOWNROBERT & BECKY HOFFMAN

Red River Valley & Western Rai30/10/2025 348797 ($3,174.50) V01701 ND LAND PURCH-OUT OF TOWNMATTHEW & TANIA SAYLER

Red River Valley & Western Rai30/10/2025 348797 ($3,468.50) V01701 ND LAND PURCH-OUT OF TOWNJACOB & EMILY DAHL

Red River Valley & Western Rai30/10/2025 348797 ($3,444.50) V01701 ND LAND PURCH-OUT OF TOWNCHRIS&CHRISTINA SCHMALTZ

Red River Valley & Western Rai30/10/2025 348797 ($3,684.00) V01701 ND LAND PURCH-OUT OF TOWNALEC & ALICIA WINMILL

Red River Valley & Western Rai30/10/2025 348797 ($14,480.50) V01701 ND LAND PURCH-OUT OF TOWNJESSE & SHARON OUSE

Red River Valley & Western Rai30/10/2025 348797 ($5,659.00) V01701 ND LAND PURCH-OUT OF TOWNDUSTIN & LAURA ROBERGE

9404 - CAMPBELL 220/10/2025 EK10250 ($1,000.00) V01701 ND LAND PURCH-OUT OF TOWNRCLS SEC DEP PAYMENT

0507Y - CASS COUNTY JOIN20/10/2025 EK10250 $792,963.40 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

0546Y - CASS COUNTY JOIN20/10/2025 EK10250 $254,315.02 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

0877 - RHEAULT 220/10/2025 EK10250 $11,402.97 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

1099Y - CASS COUNTY JOIN20/10/2025 EK10250 $67,650.00 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

8385Y - CASS COUNTY JOIN20/10/2025 EK10250 $28,853.50 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

Red River Valley & Western Rai20/10/2025 EK10250 $73,133.50 V01701 ND LAND PURCH-OUT OF TOWNRCLS DIVERSION LAND PROC

$124,300.00Land / Land Purchases
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11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

1199X - JON D & JULIE B LA30/10/2025 348797 $53,500.00 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.71-31 JON & JULIE LARSON

1205 - TERRY M & KRISTIE30/10/2025 348797 $37,900.38 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

1209 - BRUCE C  THUE LIVIN30/10/2025 348797 $37,900.37 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

1461 - KLEIN, TODD A  ETAL30/10/2025 348797 $15,173.25 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

1463 - KLEIN, TODD A  ETAL30/10/2025 348797 $15,173.25 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

2051 - ASKEGAARD 1130/10/2025 348797 $587,087.91 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

7235 - TERRY & RENEY HUF30/10/2025 348797 $23,046.50 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

8710 - HOI BROS INVESTME30/10/2025 348797 $4,110.38 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

8711 - HOI BROS INVESTME30/10/2025 348797 $4,110.37 V01701 ND LAND PURCH-OUT OF TOWNTHE TITLE COMPANY

$778,002.41Land / Easements

INDUSTRIAL BUILDERS  INC09/10/2025 348237 $164,960.00 V06017 TO31-WP38C-OIN 9993 9994790-7930-429.73-20 WORK PKG 38C TO #31 OIN

Schmidt and Sons Inc.23/10/2025 348736 $102,306.00 V03827 TO46-WP38C-BALLAST REMOVEBALLAST REMOVAL

Schmidt and Sons Inc.30/10/2025 348872 $7,864.10 V03825 TO35-WP38C-OIN1236PROPERTY STRUCTURE MITIGA

INDUSTRIAL BUILDERS  INC06/11/2025 348987 $229,660.00 V06016 WP38C-OIN 831 PROP STRUCTPROPERTY MITIGATION

$504,790.10Infrastructure / Site Improvements

SRF Consulting Group30/10/2025 348801 $4,305.00 V06201 MCCJPA - MN ROE790-7931-429.33-05 SRF CONSULTING GROUP

$4,305.00Other Services / Engineering Services

Larkin Hoffman Attorneys30/10/2025 348801 $520.00 V06201 MCCJPA - MN ROE790-7931-429.33-25 LARKIN HOFFMAN

OHNSTAD TWICHELL PC30/10/2025 348801 $16,099.03 V06201 MCCJPA - MN ROEOHNSTAD TWICHELL

$16,619.03Other Services / Legal Services

CROWN APPRAISALS30/10/2025 348801 $32,000.00 V06201 MCCJPA - MN ROE790-7931-429.33-32 CROWN APPRAISALS

$32,000.00Other Services / Appraisal Services

Michael Dolan30/10/2025 348801 $1,219.80 V06201 MCCJPA - MN ROE790-7931-429.38-99 MICHAEL DOLAN

$1,219.80Other Services / Other Services

New Century Press30/10/2025 348801 $9.29 V06201 MCCJPA - MN ROE790-7931-429.54-10 NEW CENTURY PRESS

$9.29Advertising  / Legal Publications
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11 November 2025
Summary Of Expenses

EXP-2025-10

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

1792 - ANDERSON 430/10/2025 348801 $750.00 V02301 MN LAND PURCHASES790-7931-429.71-30 JEAN ANDERSON

1879N - MOORHEAD CLAY C30/10/2025 348801 ($500.00) V02301 MN LAND PURCHASESBCSS, LLC

1879N - MOORHEAD CLAY C22/10/2025 EK10250 $500.00 V02301 MN LAND PURCHASESRECLASS DVIERSION LAND

$750.00Land / Land Purchases

1842X2 - THERESA J B NELS30/10/2025 348801 $8,397.78 V02301 MN LAND PURCHASES790-7931-429.71-31 THERESA J B NELSON

1876X2 - THERESA J B NELS30/10/2025 348801 $8,397.77 V02301 MN LAND PURCHASESTHERESA J B NELSON

$16,795.55Land / Easements

Schmidt and Sons Inc.23/10/2025 348736 $48,987.50 V03829 TO55-WP38C-OIN 7102790-7931-429.73-20 PROPERTY MITIGATION

$48,987.50Infrastructure / Site Improvements

BRAUN INTERTEC CORP09/10/2025 348162 $8,797.80 V00407 TASK ORDER #5790-7940-429.33-06 MATERIALS TESTING

$8,797.80Other Services / Quality Testing

MOORE ENGINEERING INC30/10/2025 348799 $283,205.50 V10102 LAGOON790-7941-429.33-05 REIMB MOORE ENGINEERING

$283,205.50Other Services / Engineering Services

BNSF RAILWAY CO30/10/2025 348799 $10,966.00 V10102 LAGOON790-7941-429.38-99 REIMB BNSF FEES

BNSF RAILWAY CO30/10/2025 348799 $2,000.00 V10102 LAGOONREIMB PERMIT FEES

$12,966.00Other Services / Other Services

CLAY COUNTY AUDITOR23/10/2025 348619 $1,894,830.44 V08303 COMSTOCK HIGHWAY 2790-7941-429.73-59 DIVERSION-SELLIN BROS

$1,894,830.44Infrastructure / Street & Roadway System

HOUSTON-MOORE GROUP L16/10/2025 348472 $829.00 V01633 DESIGN & CONST. SUPPORT790-7950-429.33-05 DIVERSION PROJECT

MOORE ENGINEERING INC23/10/2025 348732 $18,597.30 V08801 RUSH RIVER-DRAIN EXPENSEREIMB MOORE ENGINEERING

MOORE ENGINEERING INC23/10/2025 348744 $22,094.25 V12201 SE CASS WRD MOUREIMB MOORE ENGINEERING

MOORE ENGINEERING INC30/10/2025 348849 $4,680.00 V08901 MAPLE RIVER-DRAIN EXPENSEREIMB MOORE ENGINEERING

$46,200.55Other Services / Engineering Services

BRAUN INTERTEC CORP09/10/2025 348162 $8,880.00 V00405 ENVIRO. CONSULTING SERV790-7950-429.33-06 MATERIALS TESTING

BRAUN INTERTEC CORP09/10/2025 348162 $198,211.50 V00406 TASK ORDER #4MATERIALS TESTING

BRAUN INTERTEC CORP16/10/2025 348415 $148,129.65 V00406 TASK ORDER #4MATERIALS TESTING

$355,221.15Other Services / Quality Testing
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METRO FLOOD DIVERSION AUTHORITY
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OHNSTAD TWICHELL PC23/10/2025 348732 $782.00 V08801 RUSH RIVER-DRAIN EXPENSE790-7950-429.33-25 REIMB OHNSTAD TWICHELL

OHNSTAD TWICHELL PC30/10/2025 348849 $2,870.50 V08901 MAPLE RIVER-DRAIN EXPENSEREIMB OHNSTAD TWICHELL

Serkland Law Firm04/11/2025 EK10250 $1,580.00 V05418 FLOOD ACQUISITIONSSERKLAND LAW FIRM

$5,232.50Other Services / Legal Services

Cass Rural Water09/10/2025 348171 $30.05 V05006 DIVERSION INLET UTILITY790-7950-429.41-05 ACCT #18789 DIVERSION

Cass Rural Water06/11/2025 348933 $33.12 V05006 DIVERSION INLET UTILITYACCT #18789-DIVERSION

$63.17Utility Services / Water and Sewer

Red River Valley Alliance LLC06/10/2025 EK10250 $10,000,000.00 V11404 SETTLEMENT PAYMENT790-7950-429.73-52 RECORD WIRE PAYMENT FOR

Red River Valley Alliance LLC16/10/2025 EK10250 $343,476.60 V11402 MILESTONE PAYMENTSADDITIONAL MILESTONE  PMT

$10,343,476.60Infrastructure / Flood Control

HOUSTON-MOORE GROUP L16/10/2025 348472 $19,265.25 V01633 DESIGN & CONST. SUPPORT790-7952-429.33-05 DIVERSION PROJECT

$19,265.25Other Services / Engineering Services

HOUSTON-MOORE GROUP L16/10/2025 348472 $12,672.25 V02827 IN TOWN LEVY MAINTENANCE790-7955-429.33-05 DIVERSION PROJECT

$12,672.25Other Services / Engineering Services

APEX Engineering Group Inc04/11/2025 EK10250 $14,792.70 V05432 STORM LIFT IMPR #27790-7959-429.33-05 APEX ENGINEERING GROUP IN

HOUSTON ENGINEERING IN04/11/2025 EK10250 $39,970.75 V05433 NR24B - LIFT STAT 11 & 57HOUSTON ENGINEERING INC

$54,763.45Other Services / Engineering Services

Key Contracting Inc04/11/2025 EK10250 $925,488.86 V05432 STORM LIFT IMPR #27790-7959-429.73-52 KEY CONTRACTING INC

Key Contracting Inc04/11/2025 EK10250 $535,637.08 V05433 NR24B - LIFT STAT 11 & 57KEY CONTRACTING INC

$1,461,125.94Infrastructure / Flood Control

HOUSTON-MOORE GROUP L16/10/2025 348472 $39,633.10 V01633 DESIGN & CONST. SUPPORT790-7990-429.33-05 DIVERSION PROJECT

$39,633.10Other Services / Engineering Services

OHNSTAD TWICHELL PC23/10/2025 348713 $52,339.60 V00102 General & Admin. WIK790-7990-429.33-25 DIVERSION LEGAL SERVICES

Swanson & Warcup23/10/2025 348746 $6,431.29 V14501 LEGAL SERVICESDIVERSION LEGAL EXPENSES

$58,770.89Other Services / Legal Services
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EXP-2025-10
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METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

Program Advisor Services, LLC09/10/2025 348307 $37,492.00 V05801 CONSULTING SERVICES790-7990-429.33-47 DIVERSION CONSULTING

Program Advisor Services, LLC16/10/2025 348529 $37,904.00 V05801 CONSULTING SERVICESPROGRAM CONSULTING SERVIC

$75,396.00Other Services / Consulting Services

Ernst & Young09/10/2025 348200 $5,303.40 V03301 PPP FINANCL ADVISORY SVCS790-7990-429.34-55 FINANCIAL ADVISORY SERVIC

CDM Smith Inc.23/10/2025 348618 $49.00 V12701 FIN DISPUTE REVIEW BOARDAGENT SERVICES

$5,352.40Technical Services / Financial Advisor

BANK OF NORTH DAKOTA28/10/2025 26240 $18,007.50 V08502 MONTHLY TRUSTEE FEE790-7990-429.34-57 BND TRUSTEE FEE 10/2025

$18,007.50Technical Services / FMDA Trustee Fees BND

P3 Collaborative LLC, Christoph16/10/2025 348531 $5,225.00 V14301 TECHNICAL DISPUTE BOARD790-7990-429.34-59 REVIEW DOCS/WORK PROGRESS

P3 Collaborative LLC, Christoph23/10/2025 348727 $10,782.75 V14301 TECHNICAL DISPUTE BOARDDIVERSION SERVICES

$16,007.75Technical Services / Outside Consultant

BANK OF NORTH DAKOTA06/10/2025 EK10250 $203,253.48 VBILL FM Div. Cost Recovery790-7990-520.80-20 REC SRF ADMIN FEE AND

$203,253.48Debt Service / Interest On Bonds

BANK OF NORTH DAKOTA06/10/2025 EK10250 $67,751.16 VBILL FM Div. Cost Recovery790-7990-520.80-55 REC SRF ADMIN FEE AND

$67,751.16Debt Service / SRF Admin Fees

Diversion Admin Budget Transfe23/10/2025 EK10250 $0.00 VADMIN Diversion Administration790-7998-555.90-81 ANNUAL ADMIN BDGT TRF OCT

$0.00FMDA Admin. Budget Fund

$20,000,555.91790 Subtotal

Total Amount Invoiced this period: $20,118,849.13

$20,108,984.23

$9,864.90

Total Less Paid Retainage

Less Paid Retainage
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

11 November 2025

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

$0.00$440,042,419.27 $440,042,419.27 Land PurchaseLAND PURCHASE

$28,331,522.76$169,823,404.31 $141,491,881.55 Project & Construction ManagementCH2M HILL ENGINEERS INC

$0.00$124,832,431.06 $124,832,431.06 P3 Developer paymentsRED RIVER VALLEY ALLIANCE LLC

$15,427,607.81$100,127,631.93 $84,700,024.12 Engineering ServicesHOUSTON-MOORE GROUP LLC

$237,775.00$67,584,314.76 $67,346,539.76 2nd St N Pump Station Project and 2nd St Floodwall, South of PuINDUSTRIAL BUILDERS  INC

$0.00$54,174,400.00 $54,174,400.00 Local ShareARMY CORP OF ENGINEERS

$0.00$49,551,760.00 $49,551,760.00 Debt ServiceNORTH DAKOTA PUBLIC FINANCE AUTHORIT

$0.00$38,140,511.67 $38,140,511.67 Flood Protection ServicesKEY CONTRACTING INC

$0.00$35,000,000.00 $35,000,000.00 Economic Impact Relief FundRICHLAND-WILKIN JPA

$0.00$28,693,420.78 $28,693,420.78 Legal ServicesOHNSTAD TWICHELL PC

$0.00$19,244,280.80 $19,244,280.80 WP-43CD and Gatewell - PVD & Surcharge InstallationMEYER CONTRACTING

$0.00$18,419,743.64 $18,419,743.64 4th St Pump Station and 2nd Street FloodwallINDUSTRIAL CONTRACT SERVICES INC

$957,976.61$16,046,097.25 $15,088,120.64 Lands Management and Public OutreachADVANCED ENGINEERING INC

$0.00$14,025,480.82 $14,025,480.82 Legal ServicesDORSEY & WHITNEY LLP

$0.00$11,607,080.05 $11,607,080.05 Debt ServiceWELLS FARGO

$0.00$11,141,625.69 $11,141,625.69 Utility RelocationDAKOTA UNDERGROUND

$0.00$11,007,612.78 $11,007,612.78 Golf Course Construction - Oxbow Country ClubLANDSCAPES UNLIMITED

$0.00$9,962,512.68 $9,962,512.68 FLDBUY - COF Flood Home BuyoutsOKEEFE, OBRIAN, LYSON & FOSS LTD

$1,499,086.94$9,309,629.79 $7,810,542.85 Engineering ServicesMOORE ENGINEERING INC

$5,638.75$8,953,512.86 $8,947,874.11 Utility Relocation, Accounting Svcs, Interest on Deficit FundsCITY OF FARGO

$0.00$8,916,503.76 $8,916,503.76 O/H/B Ring Levee, DPAC, Postage, MiscellaneousCASS COUNTY JOINT WATER RESOURCE DI

$0.00$7,632,081.38 $7,632,081.38 Engineering ServicesHOUSTON ENGINEERING INC

$152,095.43$7,368,057.24 $7,215,961.81 Utilities and Utility RelocationCASS RURAL WATER

$656,002.00$6,452,654.98 $5,796,652.98 Residential Demolition in OxbowSCHMIDT AND SONS INC.

$0.00$6,451,345.69 $6,451,345.69 Gravel on County Rd 17 BypassCASS COUNTY GOVERNMENT

$0.00$6,352,853.01 $6,352,853.01 PPP Legal CounselASHURST LLP

$2,321,191.84$6,341,707.43 $4,020,515.59 Engineering ServicesSRF CONSULTING GROUP

$1,597,973.59$5,945,854.72 $4,347,881.13 Electrical ServicesCASS COUNTY ELECTRIC COOPERATIVE
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

11 November 2025

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

$0.00$5,867,251.62 $5,867,251.62 Utility RelocationNUSTAR PIPELINE OPERATING PARTNERSHIP

$1,899,394.65$5,725,185.56 $3,825,790.91 Materials TestingBRAUN INTERTEC CORP

$3,838,454.01$5,536,919.68 $1,698,465.67 Utility RelocationMINNKOTA POWER COOPERATIVE

$289,171.60$5,377,000.00 $5,087,828.40 P3 Financial Advisory ServicesERNST & YOUNG

$0.00$4,487,126.94 $4,487,126.94 Riverwood Flood Risk Project - ConstructionSELLIN BROS INC

$1,076,951.36$4,004,762.30 $2,927,810.94 Utility RelocationXCEL ENERGY-FARGO

$316,544.26$3,873,908.66 $3,557,364.40 Land Acquisition ServicesPROSOURCE TECHNOLOGIES, INC

$24,752.94$3,735,004.62 $3,710,251.68 Utility RelocationCENTURYLINK COMMUNICATIONS

$0.00$3,656,841.67 $3,656,841.67 Construction - OHB Ring Levee & WP-28ARILEY BROS

$0.00$3,598,713.80 $3,598,713.80 Permits for In-Town Levee ProjectsBNSF RAILWAY CO

$0.00$3,589,388.46 $3,589,388.46 Railroad Facilities and the Rail PropertyRED RIVER VALLEY & WESTERN RAILROAD C

$78,936.50$3,508,446.49 $3,429,509.99 Risk Advisory Services P3 Pre-AwardAON RISK SERVICES CENTRAL INC

$499,100.00$3,212,730.00 $2,713,630.00 Flowage Easements Valuation and Appraisal ServicesCROWN APPRAISALS

$0.00$3,049,153.37 $3,049,153.37 Purchase Agreement (DB-1011)CHS INC.

$0.00$3,000,000.00 $3,000,000.00 Stipend Payment for P3 RFPPLENARY AMERICAS USA LTD

$136,734.48$2,977,982.87 $2,841,248.39 Program Consulting ServicesPROGRAM ADVISOR SERVICES, LLC

$0.00$2,852,375.85 $2,852,375.85 Utility RelocationMAGELLAN PIPELINE

$451,975.42$2,671,901.12 $2,219,925.70 Engineering ServicesHDR ENGINEERING, INC.

$19,074.20$2,636,755.60 $2,617,681.40 EIS Scoping and Permit ApplicationMINNESOTA DNR

$0.00$2,599,063.49 $2,599,063.49 Property Taxes - MNCLAY COUNTY AUDITOR

$0.00$2,490,751.67 $2,490,751.67 Flood Mitigation - Royal Oaks Area - ConstructionMASTER CONSTRUCTION CO INC

$196,577.50$2,477,296.83 $2,280,719.33 Construction WP-42F.2 and Oxbow River Intake & Pumping SystHOUGH INC

$0.00$2,383,317.16 $2,383,317.16 OXBOW MOU - LAND ADVANCEOXBOW, CITY OF

$0.00$2,328,298.24 $2,328,298.24 Excavation and UtilitiesEXCAVATING INC - FARGO

$0.00$2,304,622.16 $2,304,622.16 In-Town and WP-43 Demolition ContractsLANDWEHR CONSTRUCTION INC

$154,715.97$2,194,655.43 $2,039,939.46 Electronic Data Mgmt and Record Storage SystemACONEX (NORTH AMERICA) INC

$0.00$1,805,670.90 $1,805,670.90 Cultural Resources InvestigationsURS CORPORATION

$275,710.95$1,692,603.43 $1,416,892.48 Cultural Resources InvestigationsAECOM
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

11 November 2025

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

$0.00$1,665,308.99 $1,665,308.99 Legal review feesBANK OF NORTH DAKOTA

$0.00$1,599,646.21 $1,599,646.21 El Zagal Flood Risk ManagementREINER CONTRACTING INC

$0.00$1,582,695.56 $1,582,695.56 Property TaxesCASS COUNTY TREASURER

$46,451.00$1,540,037.09 $1,493,586.09 Land Acquisition ServicesULTEIG ENGINEERS INC

$0.00$1,456,252.82 $1,456,252.82 Legal ServicesLARKIN HOFFMAN ATTORNEYS

$0.00$1,417,840.62 $1,417,840.62 Utility RelocationWAGNER CONSTRUCTION INC.

$456,375.00$1,343,840.00 $887,465.00 Water Level Discharge Collection & Stage Gage InstallationUNITED STATES GEOLOGICAL SURVEY

$0.00$1,205,546.13 $1,205,546.13 Loan Advance Debt Service PaymentsUS BANK

$0.00$1,157,597.56 $1,157,597.56 Scheduling ServicesANKURA CONSULTING GROUP LLC

$0.00$1,090,592.17 $1,090,592.17 Utility RelocationCONSOLIDATED COMMUNICATIONS

$0.00$1,080,041.79 $1,080,041.79 Infrastructure FundCITY OF HORACE

$0.00$1,025,640.12 $1,025,640.12 WP-43D5 ConstructionKPH, INC.

$0.00$939,044.32 $939,044.32 FLDBUY - COF Flood Home BuyoutsCLERK OF DISTRICT COURT

$21,527.66$934,355.77 $912,828.11 House Demo and RemovalLINNCO, INC.

$0.00$890,924.41 $890,924.41 Materials TestingTERRACON CONSULTING ENGINEERS

$0.00$851,648.91 $851,648.91 Utility RelocationSBA COMMUNICATIONS

$261,106.10$843,285.10 $582,179.00 Mowing and weed controlJT LAWN SERVICE LLC

$0.00$812,034.58 $812,034.58 Fiber Optic RelocationSPRINT COMMUNICATIONS COMPANY L.P.

$0.00$799,086.35 $799,086.35 WIFIA LOAN APPLCATION FEEUNITED STATES ENVIRONMENTAL PROTECTI

$0.00$762,980.64 $762,980.64 Street repairsBORDER STATES PAVING, INC

$67,540.00$759,075.26 $691,535.26 Electricity - Home BuyoutsRED RIVER VALLEY COOPERATIVE ASSOC

$0.00$755,550.09 $755,550.09 Lift Station ImprovementsCC STEEL, LLC

$0.00$727,348.58 $727,348.58 Utility RelocationDAKOTA CARRIER NETWORK

$161,078.75$687,462.50 $526,383.75 Property Appraisal ServicesPATCHIN MESSNER VALUATION COUNSELORS

$0.00$686,572.23 $686,572.23 Legal ServicesERIK R JOHNSON & ASSOCIATES

$109,796.19$685,639.35 $575,843.16 Videography ServicesC THREE MEDIA, LLC

$0.00$685,072.82 $685,072.82 EngineeringAPEX ENGINEERING GROUP INC

$0.00$682,385.59 $682,385.59 CR-17 asphalt pavingNORTHERN IMPROVEMENT COMPANY
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

11 November 2025

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

$81,207.43$666,006.80 $584,799.37 Communications SupportNEON LOON COMMUNICATIONS, LLC

$0.00$643,189.43 $643,189.43 Property Appraisal ServicesCOMPASS LAND CONSULTANTS, INC

$0.00$637,390.01 $637,390.01 Digital Aerial PhotographyMETROPOLITAN COUNCIL OF GOVERNMENTS

$0.00$606,145.00 $606,145.00 Ag Risk Study ServicesNDSU BUSINESS OFFICE-BOX 6050

$0.00$605,472.00 $605,472.00 Test Holes and Test Well DrillingLTP ENTERPRISES INC.

$0.00$587,180.00 $587,180.00 Wetland Mitigation CreditsDUCKS UNLIMITED

$0.00$586,269.60 $586,269.60 Utility RelocationAT&T

$579,297.51$579,297.51 $0.00 Raymond Township Mobility ImprovementsRJ ZAVORAL & SONS INC.

$35,255.36$566,425.77 $531,170.41 Utility RelocationMIDCONTINENT COMMUNICATIONS

$0.00$501,000.00 $501,000.00 Retention Projects - Engineering ServicesRED RIVER BASIN COMMISSION

$0.00$491,334.67 $491,334.67 General Landscaping and Planting (WP-42G)HOFFMAN & MCNAMARA CO.

$0.00$484,511.50 $484,511.50 Retention Projects - Engineering ServicesBUFFALO-RED RIVER WATERSHED DISTRICT

($1,174.80)$460,000.00 $461,174.80 Crop insurance product development servicesWATTS AND ASSOCIATES, INC.

$0.00$455,200.00 $455,200.00 Riverwood Flood Risk Project - ElectricalRICK ELECTRIC INC

$191,000.00$443,600.00 $252,600.00 Property Appraisal ServicesTINJUM APPRAISAL COMPANY, INC.

$0.00$440,431.73 $440,431.73 Oxbow MOU - Golf Course Consulting AgreementROBERT TRENT JONES

$0.00$419,411.78 $419,411.78 Property Insurance - Home BuyoutsDAWSON INSURANCE AGENCY

$0.00$396,970.25 $396,970.25 Engineering ServicesBEAVER CREEK ARCHAEOLOGY

$0.00$382,375.00 $382,375.00 WIFIA loan feesMOODYS INVESTORS SERVICE, INC.

$0.00$380,636.36 $380,636.36 Golf course and pump house - Oxbow Country ClubMBA

$358,400.00$358,400.00 $0.00 Maple River Benching ProjectCOMSTOCK CONSTRUCTION

$0.00$339,448.03 $339,448.03 Fiber RelocationMVM CONTRACTING

$0.00$337,059.00 $337,059.00 FM1471 - Storm Lift Stations #55 and #56 - Drain 27SWANSON HEALTH PRODUCTS, INC.

$60,025.00$320,750.00 $260,725.00 Property Appraisal ServicesINTEGRA REALTY RESOURCES

$0.00$316,211.21 $316,211.21 Bridge Construction - Oxbow Country ClubDFI BRIDGE CORPORATION

$0.00$314,693.05 $314,693.05 Lift Station ImprovementsKLJ ENGINEERING, LLC

$0.00$307,378.00 $307,378.00 OHB - 42 inch steel pipeFEDERAL STEEL SUPPLY, INC.

$0.00$301,332.37 $301,332.37 HD18A1 - Oakcreek, Copperfield & Univerisy - DemoDIRT DYNAMICS
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

11 November 2025

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

$0.00$279,500.00 $279,500.00 Project Manager Services - Oxbow Country ClubGARY KILLEBREW

$0.00$277,139.55 $277,139.55 Legal ServicesTURMAN & LANG

$0.00$277,004.58 $277,004.58 Water System ImprovementsJR FERCHE INC.

$0.00$276,716.74 $276,716.74 Building Permit ApplicationPLEASANT TOWNSHIP

$0.00$269,698.82 $269,698.82 ElectricalFUSION AUTOMATION INC.

$0.00$266,892.07 $266,892.07 Utility Relocation702 COMMUNICATIONS

$113,107.54$255,160.03 $142,052.49 Utility RelocationMLGC

$249,436.62$255,000.00 $5,563.38 Financial Dispute Resolution BoardCDM SMITH INC.

$0.00$249,720.98 $249,720.98 Advertising ServicesFORUM COMMUNICATIONS

$0.00$242,482.28 $242,482.28 Communications Support ServicesPR FOR GOOD, INC

$0.00$241,881.28 $241,881.28 Lobbying ServicesFREDRIKSON & BYRON, PA

$0.00$231,300.68 $231,300.68 Legal ServicesGRAY PANNELL & WOODWARD LLP

$0.00$228,229.32 $228,229.32 Government RelationsGA GROUP, PC

$0.00$226,235.21 $226,235.21 ROADWAY RESHAPING & AGGREGATE SURFACINGWILLIAM D. SCEPANIAK, INC.

$0.00$214,212.21 $214,212.21 Legal servicesSERKLAND LAW FIRM

$0.00$200,281.00 $200,281.00 Construction/DemolitionAMERICAN ENTERPRISES, INC.

$0.00$200,000.00 $200,000.00 Oxbow Park Relocation MOU AmendmentCITY OF OXBOW MOU

$0.00$196,763.96 $196,763.96 Executive CoachingEXECUTIVE MANAGEMENT SYSTEMS, INC.

$0.00$188,000.00 $188,000.00 MOU paymentsHOLY CROSS TOWNSHIP

$0.00$181,365.42 $181,365.42 Fiber RelocationRED RIVER COMMUNICATIONS

$82,522.87$179,605.00 $97,082.13 Prelim Engineering ServicesMAPLETON, CITY OF

$0.00$178,010.15 $178,010.15 Financial AdvisorSPRINGSTED INCORPORATED

$0.00$176,164.00 $176,164.00 Engineering ServicesKADRMAS LEE & JACKSON, INC.

$0.00$166,981.00 $166,981.00 Easement for AirportMUNICIPAL AIRPORT AUTHORITY

$0.00$166,232.50 $166,232.50 Soil BoringsSOIL BORINGS

$160,000.00$160,000.00 $0.00 Appraisal servicesLANDVEST, INC.

$4,276.68$156,171.00 $151,894.32 Audit ServicesEIDE BAILLY LLP

$0.00$148,238.00 $148,238.00 Lift Station Electrical ServicesSUN ELECTRIC INC.
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

11 November 2025

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: 31 October 2025

$0.00$146,460.00 $146,460.00 Financial AdvisorPFM PUBLIC FINANCIAL MANAGEMENT

$0.00$145,625.00 $145,625.00 Ratings Evaluation ServiceS&P GLOBAL RATINGS

$0.00$143,075.16 $143,075.16 Advertising ServicesDAILY NEWS

$0.00$140,000.00 $140,000.00 Legal ServicesCHAPMAN AND CUTLER

$0.00$139,061.35 $139,061.35 Digital Aerial PhotographyQUANTUM SPATIAL, INC.

$7,840.31$135,554.72 $127,714.41 IT ServicesMARCO TECHNOLOGIES

$0.00$130,396.52 $130,396.52 Digital Aerial PhotographyFUGRO USA LAND, INC.

$0.00$121,500.00 $121,500.00 Fiscal AgentBALLARD SPAHR

$121,475.21$121,475.21 $0.00 Fiber Optic RelocationCOGENT COMMUNICATIONS

$0.00$121,212.85 $121,212.85 Security ServicesSENTRY SECURITY, INC.

$37,663.74$118,630.00 $80,966.26 Document Management ServicesAFFINITEXT INC

$0.00$115,685.62 $115,685.62 Utility RelocationENVENTIS

$0.00$112,590.00 $112,590.00 Property Appraisal ServicesGE BOCK REAL ESTATE, LLC

$0.00$110,391.68 $110,391.68 Golf Course - OxbowOXBOW COUNTRY CLUB

$0.00$109,500.00 $109,500.00 Appraisal servicesJORGE PAGAN

$0.00$108,030.00 $108,030.00 Lost tax revenue and attorney feesMAPLETON TOWNSHIP

$0.00$105,215.05 $105,215.05 Home buyouts - easementDAVID CLARDY

$0.00$101,604.72 $101,604.72 SEEDING, ROAD REPAIR, DUST CONTROLWARREN TOWNSHIP

Report Totals: $1,436,697,274.56 $1,373,048,101.82 $63,649,172.74158 Vendors
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Parcel (OIN) Physical Location Summary

11 November 2025

Project  /
Parcels

Acquired /
Sold

Remaining
OIN's

Cost To
Date

PCT
Acquired /
CancelledPhysical Location

Cancelled
OIN's (HC)

Data Through Date: 31 October 2025

METRO FLOOD DIVERSION AUTHORITY

431 267 33 $1,673,85792%BIOGEO 131
300 266 33 $900,42289%BIOGEO 1
131 1 0 $773,435100%HC 130

720 500 3 $99,122,854100%CHANNEL 217
4 2 2 $050%DA_MOB_HORACE 0
1 0 1 $00%ENV 0

272 55 0 $3,568,166100%HC 217
109 109 0 $7,872,311100%LAP01 0

96 96 0 $13,519,297100%LAP02 0
81 81 0 $23,021,827100%LAP03 0

157 157 0 $51,141,254100%LEGACY 0

7 0 0 $0100%DOWNSTREAM 7
7 0 0 $0100%HC 7

23 14 1 $297,13196%Habitat Improvem 8
5 5 0 $0100%ENV 0

10 9 1 $297,13190%Habitat_Shey 0
8 0 0 $0100%HC 8

123 0 122 $01%MOBILITY 1
51 0 51 $00%DA_MOB37_MN 0
19 0 19 $00%DA_MOB37_ND 0
52 0 52 $00%DA_MOB38TH 0

1 0 0 $0100%HC 1

Page 1 of 3Report 65FMDA
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Parcel (OIN) Physical Location Summary

11 November 2025

Project  /
Parcels

Acquired /
Sold

Remaining
OIN's

Cost To
Date

PCT
Acquired /
CancelledPhysical Location

Cancelled
OIN's (HC)

Data Through Date: 31 October 2025

METRO FLOOD DIVERSION AUTHORITY

536 474 10 $102,342,21598%SEAILAND 52
43 43 0 $23,877,374100%DRAIN 27 0
60 8 0 $458,806100%HC 52

138 138 0 $24,523,991100%LEGACY 0
6 6 0 $2,990,158100%SE_I29 0

20 20 0 $6,259,028100%SE-1 0
6 6 0 $4,276100%SE-1B 0

11 11 0 $3,978,681100%SE-2A 0
84 84 0 $13,278,000100%SE-2B 0
14 14 0 $1,078,007100%SE-3 0
70 63 7 $10,733,16690%SE-4 0
24 21 3 $973,62188%SE-5 0

8 8 0 $2,952,107100%SE-INLET 0
37 37 0 $7,707,431100%SE-RRCS 0
10 10 0 $445,069100%SE-WRCS 0

5 5 0 $3,082,500100%WP43B 0

10 1 9 $3,00010%Sheyenne Mitigatio 0
10 1 9 $3,00010%SheyMit 0

2 2 0 $2,750100%WP36 0
2 2 0 $2,750100%WRDAM 0

1,050 456 218 $140,929,40679%WP38 376
380 4 0 $1,283,123100%HC 376

5 5 0 $457,563100%LEGACY 0
579 440 139 $139,057,06776%UMA 0

59 4 55 $38,5677%UMA-C 0
14 3 11 $93,08621%UMA-W 0
13 0 13 $00%UMA-W2 0

18 8 0 $48,923100%WP40 10
7 7 0 $48,923100%DRAYTON 0

10 0 0 $0100%HC 10
1 1 0 $0100%LEGACY 0

66 49 13 $37,850,06180%WP42 4
4 0 0 $0100%HC 4
6 6 0 $18,014,935100%LEGACY 0

56 43 13 $19,835,12677%WP42 0
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Parcel (OIN) Physical Location Summary

11 November 2025

Project  /
Parcels

Acquired /
Sold

Remaining
OIN's

Cost To
Date

PCT
Acquired /
CancelledPhysical Location

Cancelled
OIN's (HC)

Data Through Date: 31 October 2025

METRO FLOOD DIVERSION AUTHORITY

267 121 0 $80,370,769100%WP43 146
0 0 0 $22,598,5470%  Non-OIN Hard Land Cost 0

147 1 0 $500100%HC 146
6 6 0 $3,589,519100%LEGACY 0
1 1 0 $0100%WP43A 0

11 11 0 $2,505,237100%WP43B 0
74 74 0 $45,142,769100%WP43C 0
14 14 0 $5,271,226100%WP43D 0

5 5 0 $1,175,055100%WP43D5 0
9 9 0 $87,915100%WP43G 0

3,253 1,892 409 $462,640,966Totals 87%952
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 Property Address
 Purchase

Date  Purchase Price
 Earnest
Deposit

 Relocation
Assistance

 Sale
Proceeds  Total

 Commercial Relocations - Fargo 16,099,989.70 - 16,300,462.10 (1,100.00) 32,399,351.80

 Home Buyouts - Fargo 3,044,054.89 - 521,417.80 - 3,565,472.69

 Home Buyouts - Moorhead 495,809.91 - 84,060.80 (8,440.00) 571,430.71

 Home Buyouts - Oxbow          29,678,181.97                -        17,142,531.46                (368,167.87) 46,452,545.56

 Home Buyouts - Hickson            1,031,674.37                -             120,422.18                                 - 1,152,096.55

 Home Buyouts - Horace            7,604,598.67                -             595,320.88                                 - 8,199,919.55

 Home Buyouts - Argusville               215,030.91                -                 6,912.57                                 - 221,943.48

 Easements - Fargo 504,716.00 - - - 504,716.00

 Easements - Hickson 500.00 - - - 500.00

 Easements - Oxbow 55,500.00 - - - 55,500.00

 Easements - Diversion Inlet Control Structure 4,302,787.22 - - (67,650.00) 4,235,137.22

 Easements - Piezometer 259,765.00 - - - 259,765.00

 Easements - Minesota 1,542,370.79 - - - 1,542,370.79

 Farmland Purchases 326,495,210.53 - 5,109,571.44 (21,438,976.36) 183,430,865.49

FM Metropolitan Area Flood Risk Management Project
Lands Expense - Life To Date

As of October 31, 2025
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 Property Address
 Purchase

Date  Purchase Price
 Earnest
Deposit

 Relocation
Assistance

 Sale
Proceeds  Total

FM Metropolitan Area Flood Risk Management Project
Lands Expense - Life To Date

As of October 31, 2025

 Land Purchases 191,235,892.94 - 2,563,701.41 (10,395,728.86) 183,430,865.49

That part of the Northwest Quarter of Section 16, Township 137 North, Range 49 West of the
Fifth Principal Meridian, Cass County, North Dakota 1/30/2025 718,704.29
That part of the NE 1/4 of Section 5 in Township 137 North of Range 49 West of the Fifth
Principal Meridian, Cass County, North Dakota 1/30/2025 431,999.39
Part of the Southeast quarter (SE1/4) of Section 26, Township 137 North, Range 49 West of
the Fifth Principal Meridian, Cass County, North Dakota 4/24/2025 1,275,344.43
A certain tract of land situated in the Southwest Quarter (SW1/4) of Section 34 Township138
North, Range 49 West of the 5th Principal Meridian, Cass County, North Dakota, described as
follows: Commencing at a point which is 926 feet East of th Southwest corner of the
Southwest Quarter of Section 34, and which point is the true point of beginning of the tract
hereinafter described; thence North and parallel to the West section line of Section 34 a
distance of 445 feet; thence East and parallel to the South section line of Section 34 a
distance of 587 feet; thence South and parallel to the West section line of Section 34 a
distance of 445 feet, more or less, to the South section line of Section 34; thence West and
along the South section line a distance of 587 feet, more or less, to the point of beginning. 4/24/2025 1,000.00
Lots 5, 7, and 8, Block 2  of River Shore Subdivision a part of Government Lots 5, 6, and 7 of
Section 7, Township 137 North, Range 48 West, Cass County, North Dakota 9/4/2025 1,205,677.74
That part of Auditor’s Lot No. 1 of the Southwest Quarter of Section 36, Township 138 North,
Range 50 West of the Fifth Principal Meridian, Cass County, North Dakota 10/30/2025 24,800.00
S1/2 N1/2 OF NE1/4, Sec 16, 137N, 49W, Cass County, ND 10/30/2025 99,500.00

391,330,189.96 - 39,880,699.23 (21,884,334.23) 409,326,554.96

Property Management Expense 11,917,063.66

Grand Total 421,243,618.62$

Board Packet 2025-11-20 Page 29 of 168



Vcode # Vendor Name Descriptions Contract Amount Amount Paid

V02801 Industrial Builders WP42.A2 - 2nd Street North Pump Station 8,696,548.46$ 8,696,548.46$
V02802 Terracon Consulting WP-42 (In Town Levees) Materials Testing 884,070.41$ 884,070.41$
V02803 Consolidated Communications 2nd Street Utility Relocation 1,178,781.73$ 1,178,781.73$
V02804 702 Communications 2nd Street Utility Relocation 266,892.07$ 266,892.07$

V02805 ICS
WP-42A.1/A.3 - 4th St Pump Station & Gatewell and 2nd St
Floodwall S 18,365,229.13$ 18,365,229.13$

V02806 HMG WP42 - Services During Construction 6,513,429.90$ 6,513,429.90$
V02807 CCJWRD In-Town Levee Work 3,756,545.64$ 3,756,545.64$
V02808 City of Fargo Relocation of fiber optic along 2nd Street North 397,906.52$ 397,906.52$
V02809 AT & T 2nd Street Utility Relocation 586,269.60$ 586,269.60$
V02811 Xcel Energy 2nd Street & 4th Street Utility Relocations 769,791.73$ 769,791.73$
V02812 Industrial Builders WP-42F.1S - 2nd Street North Floodwall, South of Pump Station 16,720,591.15$ 16,720,591.15$
V02813 Landwehr Construction Park East Apartments Demolition 1,169,651.74$ 1,169,651.74$
V02814 Primoris Aevenia 2nd Street Utility Relocation 16,230.00$ 16,230.00$
V02815 Centurylink Communications 2nd Street Utility Relocation 2,660,937.92$ 2,660,937.92$
V02816 Landwehr Construction WP-42C.1 - In-Town Levees 2nd Street/Downtown Area Demo 907,999.08$ 907,999.08$
V02817 Reiner Contracting, Inc WP-42H.2 - El Zagal Area Flood Risk Management 1,599,646.21$ 1,599,646.21$
V02818 Industrial Builders WP-42I.1 - Mickelson Levee Extension 738,880.50$ 738,880.50$
V02819 Industrial Builders WP42F.1N - 2nd Street North 13,362,906.82$ 13,362,906.82$
V02820 CH2M Hill WP42 - Construction Management Services 851,775.30$ 851,775.30$
V02821 Hough Incorporated WP42F.2 - 2nd Street South 1,639,524.33$ 1,639,524.33$
V02822 City of Fargo COF - 2016 O&M on Lifts 406,921.54$ 406,921.54$
V02823 Hoffman & McNamara WP-42G General Landscaping and Planting 491,334.67$ 491,334.67$
V02824 City of Fargo COF – In-Town Flood Protection Debt Payments 42,050,175.00$ 42,050,175.00$

V01703 Various In-Town Property Purchases 21,176,116.94$ 19,958,677.43$
V02825 Industrial Builders WP-42E - 2nd Street South and Main Avenue Flood Mitigation 8,632,103.73$ 8,632,103.73$
V02826 City of Fargo In-Town Levee Maintenance 8,823.82$ 8,823.82$
V054XX City of Fargo In-Town Complementary Work - Reimbursements 39,289,243.78$ 39,289,243.78$

193,138,327.72$ 191,920,888.21$

FM Metropolitan Area Flood Risk Management Project
In-Town Levee Work

as of October 31, 2025
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As of 10/31/2025

Total Authorized 51,634,000.00$
Funds Received to Date 33,265,414.16$

Available Balance Remaining 18,368,585.84$

Funds Requested
Draw Request Number Period Covered Amount Date Submitted

1 12-Aug through 17-Oct-2022 1,272,651.90$ 19-Dec-22
2 09-Dec through 16-Dec-2022 2,125,033.67$ 17-Jan-23
3 03-Feb through 10-Feb-2023 2,539,298.51$ 03-Apr-23
4 11-Feb through 30-Apr. 2023 1,600,122.00$ 25-Jul-23
5 11-July through 28-Sept. 2023 2,052,271.94$ 24-Oct-23
6 11-July through 28-Sept. 2023 2,731,423.54$ 07-Feb-24
7 1-Nov 2023 through 31-Jan. 2024 1,112,125.48$ 23-May-24
8 1-Jan 2024 through 31-May 2024 2,561,871.66$ 25-Jul-24
9 1-June 2024 through 30-June 2024 1,217,202.33$ 26-Aug-24

10 1-July 2024 through 31-July 2024 187,381.78$ 26-Sep-24
11 1-July 2024 through 31-July 2024 1,935,077.29$ 26-Sep-24
12 1-July 2024 through 31-July 2024 6,413,118.48$ 20-Dec-24
13 1-Nov 2024 through 31-Dec 2024 2,273,331.00$ 25-Feb-25
14 1-Nov 2024 through 31-May 2025 3,883,134.33$ 16-Jul-25
15 1-JUN 2025 through 30-JUN 2025 1,361,370.25$ 05-Sep-25
16 1-Sept 2025 through 30-Sept 2025 98,376.78$ 27-Oct-25

33,363,790.94$

Funds Received
Draw Request Number Period Covered Amount Date Received

1 12-Aug through 17-Oct-2022 1,272,651.90$ 23-Dec-22
2 09-Dec through 16-Dec-2022 2,125,033.67$ 10-Feb-23
3 03-Feb through 10-Feb-2023 2,539,299.19$ 21-Apr-23
4 11-Feb through 30-Apr. 2023 1,600,121.65$ 21-Aug-23
5 11-July through 28-Sept. 2023 2,052,271.94$ 08-Nov-23
6 11-July through 28-Sept. 2023 2,731,423.54$ 22-Feb-24
7 1-Nov 2023 through 31-Jan. 2024 1,112,125.48$ 06-Jun-24
8 1-Jan 2024 through 31-May 2024 2,561,871.66$ 26-Aug-24
9 1-June 2024 through 30-June 2024 1,217,202.33$ 25-Sep-24

10 1-July 2024 through 31-July 2024 187,381.78$ 14-Oct-24
11 1-July 2024 through 31-July 2024 1,935,077.29$ 07-Nov-24
12 1-July 2024 through 31-July 2024 6,413,118.48$ 21-Jan-25
13 1-Nov 2024 through 31-Dec 2024 2,273,331.00$ 02-Jul-25
14 1-Nov 2024 through 31-May 2025 3,883,134.00$ 11-Aug-25
15 1-JUN 2025 through 30-JUN 2025 1,361,370.25$ 18-Sep-25

Total 33,265,414.16$

State Revolving Fund (SRF) Status Report
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Finance Committee Bills from October 2025

Vendor Description

Clay County Comstock Reconstruction – Hwy 2 Reconstruction $ 579,037.10
Ohnstad Twichell, P.C. Legal services rendered through October 21, 2025 $ 140,149.65
Rush River Wate Resource District Reimburse engineering and legal costs related to MOU $ 35,006.75
Clay County Diversion bills – Request #59 MCCJPA $ 15,012.70
Allegro Construction Services Technical Dispute Review Board (TDRB) – 50% invoice $ 9,030.60
Southeast Cass Water Resource District Reimburse engineering and legal costs related to MOU $ 8,822.75
Jodi Smith Consulting costs October 2025 $ 4,485.00
Cass County Reimburse misc expenses from Diversion Authority office $ 3,973.00
Larkin Hoffman Legal services rendered through October 31, 2025 $ 1,275.00

Total Bills Received through November 12, 2025 $          796,792.55
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HIGHWAY DEPARTMENT 
JUSTIN SORUM, Engineer 
ALEX SOYRING, Assistant Engineer 

Office: (218) 299-5099 
Fax: 1-888-259-8757 

C:LAY[[ 
C: 0 Ill N T y 

City of Fargo 
Attn: FM Diversion Authority 
225 4 StN 
Fargo, ND 58102 

BILLING DA TE: NOVEMBER 5, 2025 Acct# 90 

ACCOUNT CHARGES AMOUNT 

County State Aid Highway 2 Reconstruction (SAP 14-602-03 1) 

Contractor Services through November 03, 2025 

Sellin Brothers Inc. - Total work certified as of 11/03/25 
Less: Retainage Withheld @ 5% 

Total Contractor Services 

2,604,071.10 
(130,203.56) 

10/28/2025 Payment (Receipt# 150752) 

* Partial Payment Documents attached 

$ 2,473,867.54 

(1,894,830.44) 

BALANCE DUE $ 579,031.10 1 

Approved: 

Please make check payable to: CLAY COUNTY HIGHWAY DEPARTMENT 

Please send remittance to: Clay County Auditor 
3510 12th Ave S 
PO Box 280 
Moorhead, Minnesota 56560 

Board Packet 2025-11-20 Page 33 of 168



CLAY[( 
C O U N T y 

Clay County Highway Department 

2951 41 1/2 St. S. 
Moorhead, MN 56560 

Contract Number: 1025 
Pay Request Number: 3 

Project Number I Project Description 
SAP 014-602-031 I Comstock Reconstruction 

Contractor: Sellin Brothers, Inc. 
1204 Hobart Street 
Hawley, MN 56549 

Vendor Number: 0684 
Up To Date: 11/03/2025 

Warrant# 5 7 \9q3Date: l \ / 0 '5 { ';;2 S 

Contract Amount Funds Encumbered 

Original Contract 
Contract Changes 
Revised Contract 

Work Certified To Date 

$4,434,546.771 Original 
$57,330.39 Additional 

$4,491,877.16 Total 

Base Bid Items 
Contract Changes 
Material On Hand 

Total 

$4,434,546.77 
NIA 

$4,434,546.77 

$2,460,381.37 
$88,079.39 

$55,610.34 
$2,604,071.10 

Work Certified This Work Certified To Date Less Amount Retained Less Previous Payments Amount Paid This Total Amount Paid To 
Reauest Reauest Date 

$609,512.74 $2,604,071.10 $130,203.56 $1,894,830.44 $579,037.10 $2,473,867.54 
Percent: Retained: 5% Percent Complete: 57.97% 

This is to certify that the items of work shown in this certificate of Pay Estimate have been actually furnished for the work comprising the above-mentioned projects in accordance with 
the plans and specifications heretofore approved. 

By ~tin P;,{rum, 

~(% 
Approved By Sellin Brothers, Inc. 

nty Engineer 

11fe/4.5 
Contractor 

/ ' Date Date 
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Rush River 
Water Resource 

District 

William A. Hejl 
Chairman 

Amenia, North Dakota 

Dick Sundberg 
Manager 

Harwood, North Dakota 

Jacob Gust 
Manager 

Fargo, North Dakota 

Melissa Hinkemeyer 
Director, Secretary 

Amy Hepper 
Treasurer 

1201 Main Avenue West 
West Fargo, ND 58078-1301 

701-298-2381
FAX 701-298-2397 

wrd@casscountynd.gov 
www.casscountynd.gov 

SENT VIA EMAIL  

October 27, 2025 

Diversion Authority 
P.O. Box 2806 
Fargo, ND 58108-2806 

Greetings: 

RE: Metro Flood Diversion Project 

Enclosed please find a copy of invoices totaling $35,006.75 regarding the 
Metro Flood Diversion Project. 

At this time, we respectfully request 100% reimbursement per the 
Memorandum of Understanding between Metro Flood Diversion Authority 
and Rush River Water Resource District dated December 21, 2020. 

If you have any questions, please feel free to contact us. Thank you. 

Sincerely,  

RUSH RIVER WATER RESOURCE DISTRICT 

Melissa Hinkemeyer 
Director 

Enclosure 
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CLAY COUNTY AUDITOR
LORI J. JOHNSON
Office Telephone (218) 299-5006

November 12, 2025
Diversion Authority
P.O. Box 2806
Fargo, ND 58108-2806

RE: Metro Flood Diversion Project

Greetings:

Attached to this email, please find a spreadsheet summary of invoices/expense and documentation for invoices
paid by Clay County for the FM Flood Diversion project. Also included is credit for MCCJPA rent received by Clay
County. All requests were approved or authorized by the Diversion Authority. The current invoice/expense
reimbursement request is as follows:

Metro Flood Diversion Expense $15,512.70
Rent Received credit $    -500.00
Total Reimbursement Request $15,012.70

We respectfully request 100% reimbursement as per the Joint Powers Agreement.

If you have any questions, please feel free to contact us.

Sincerely,

Lori J. Johnson
Clay County Auditor

Enclosures

Clay County Government Center
3510 12th Ave S
PO Box 280
Moorhead, MN 56560
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Invoice Invoice Date Reimb
Vendor Date Amount Invoice # Approved Date Paid Check # Request

Ohnstad Twichell 10/24/25 Upstream mitigation $8,711.34 208190 10/28/25 11/5/25 571986 11/12/2025
Ohnstad Twichell 10/24/25 eminent domain wilkin $1,564.00 208192 10/28/25 11/5/25 571986 11/12/2025
Ohnstad Twichell 10/24/25 eminent domain clay $47.00 208191 10/28/25 11/5/25 571986 11/12/2025
Ohnstad Twichell 10/24/25 aaland law data practices request $2,407.48 208194 10/28/25 11/5/25 571986 11/12/2025
Ohnstad Twichell 10/24/25 general $536.60 208193 10/28/25 11/5/25 571986 11/12/2025
Jean Anderson 10/15/25 relocation reimbursement oin 1792 $1,035.00 10/27/25 11/5/25 127500 11/12/2025
Leslie Roos mn eminent domain work $1,211.28 11/5/25 127568 11/12/2025
BCSS, LLC 10/13/25 Credit for rent received 3348 180th ave s, moorhead -$500.00 10/13/25 150640 11/12/2025

$15,012.70

FM Diversion MCCJPA invoices Processed
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Southeast Cass      
Water Resource 

District 
 

Keith Weston 
Chairman 

Fargo, North Dakota 
 

Dave Branson 
Manager 

 Fargo, North Dakota 
 

Rick Steen 
 Manager 

 Fargo, North Dakota 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Melissa Hinkemeyer 
Director, Secretary 

 
Amy Hepper 

Treasurer 
 

1201 Main Avenue West 
West Fargo, ND 58078-1301 

 
701-298-2381 

FAX 701-298-2397 
wrd@casscountynd.gov 

casscountynd.gov 

SENT VIA EMAIL  
 
 
October 16, 2025 
 
 
Diversion Authority 
P.O. Box 2806 
Fargo, ND 58108-2806 
 
Greetings: 
 
RE:  Metro Flood Diversion Project 
   
Enclosed please find a copy of invoices totaling $8,822.75 regarding the above 
referenced project. 
 
At this time, we respectfully request 100% reimbursement per the 
Memorandum of Understanding between the Metro Flood Diversion Authority 
and Southeast Cass Water Resource District dated February 25, 2021.   
 
If you have any questions, please feel free to contact us.  Thank you.   
 
Sincerely, 
 
SOUTHEAST CASS WATER RESOURCE DISTRICT 
 
 
 
Melissa Hinkemeyer 
Director 
 
Enclosure 
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INVOICE
DATE:
11/01/2025

INVOICE #
9

TO: Jodi Smith
2404 Langer Way

Bismarck, ND 58504
jodiasmith@me.com

970-302-0773

JOB PAYMENT TERMS DUE DATE

Jodi Smith MFDA Consulting Due on receipt 11/30/2025

DATE DESCRIPTION UNIT PRICE LINE TOTAL

October October MFDA Consulting 34.5 Hours $130/HR $4,485

SUBTOTAL $4,485

SALES TAX 0

TOTAL $4,485

MAKE ALL CHECKS PAYABLE TO JODI SMITH
Thank you for your business!

2404 LANGER WAY | BISMARCK, ND 58504 | PHONE: 970-302-0773
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Albertson, Andy INC00034182
Highlight Area

Albertson, Andy INC00034182
Highlight Area
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Diversion Board of 
Authority Meeting

MOU and Agreement Actions for Consideration
John Shockley

November 20, 2025
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AMENDED AND RESTATED  
 

MASTER UTILITY RELOCATION AGREEMENT  
 
 

By and Between 
 

METRO FLOOD DIVERSION AUTHORITY  
 

and  
 

CASS RURAL WATER USERS DISTRICT 
 

 
Dated as of November 20, 2025 

 
Relating to: 

 
Utility Relocation in the Southern Embankment and Associated 

Infrastructure and the Upstream Mitigation Area  
for the Fargo-Moorhead Metropolitan 
Area Flood Risk Management Project 

 
 
 
 
This instrument was drafted by: 
Ohnstad Twichell, P.C.  
John T. Shockley 
P.O. Box 458 
West Fargo, North Dakota 58078 
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Section 6.03 FAILURE TO TIMELY PRODUCE. Should the Utility fail to provide the 
information requested of it under Section 6.01, and such failure results in the unreasonable delay 
of Utility Adjustment Construction Work, the Parties shall follow the dispute resolution process 
pursuant to Article XI of this Agreement. 

Section 6.04 APPEAL OF FEES ASSESSED. Within thirty (30) days of submitting 
requested information after the due date, the Utility may appeal the assessment of fees provided 
for in Section 6.03, by submitting a written appeal to the Authority. Within thirty (30) days of 
submission of a written appeal of assessed fees explaining the reasons for failure and other 
mitigating factors which the board should consider when deciding whether to waive the fee, the 
Authority shall, at its own discretion, approve or deny the appeal of assessed fees.  

ARTICLE VII.  
PERFORMANCE AND CONSTRUCTION  

Section 7.01 DIVISION OF WORK. Some of the Utility Adjustment Work is to be 
performed solely by the Utility, for which the Authority shall pay the Utility a lump sum. This 
work is described in Exhibit A -2. The remaining Utility Adjustment Work is to be performed in 
one of the following three ways: (a) by the Utility  subject to a Task Order, with the Costs expended 
by the Utility  to perform the work to be reimbursed by the Authority in accordance with the 
procedures set forth in Article VIII; (b) jointly by the Utility  and the Authority and subject to a 
Task Order, with the Costs expended by the Utility  to perform the work to be reimbursed by the 
Authority in accordance with the procedures set forth in Article VIII; and (c) solely by the 
Authority subject to provisions in Section 7.09. This remaining Utility Adjustment Work is 
described in Exhibits A-3 and A-4.  

Section 7.02 EXEMPTION FROM ARTICLE SEVEN. The Utility Adjustment Work to be 
performed solely by the Utility  and for which the Authority shall pay the Utility a lump sum is not 
subject to any of the following provisions and sections in this Article VII, unless specifically stated 
otherwise. It is the intent of the Parties that the Utility  is to have sole responsibility to design, 
perform, and complete this work and that it has authority to do so without input or direction or 
supervision from the Authority. 

Section 7.03 UTILITY ADJUSTMENT DESIGN WORK. If required by a Task Order, the 
Utility shall be responsible for the completion of all Utility Adjustment Design Work following 
issuance of the Task Order. Any Utility Adjustment Design Work associated with such Task Order 
shall be completed prior to a reasonable deadline identified in the applicable Task Order. 
Relocation of the Treatment Plant, Wells, and Associated Infrastructure shall be as described in 
Exhibits A-2 and A-3 and Exhibit E.  

Section 7.04 UTILITY ADJUSTMENT CONSTRUCTION WORK. All Utility Adjustment 
Construction Work shall be completed prior to a reasonable deadline set by the Task Order or as 
otherwise agreed to by the Parties. 

Section 7.05 ADDITIONAL RIGHT-OF-WAY AND OTHER PROPERTY INTERESTS OUTSIDE 
THE PROJECT PROPERTY. Except for property interests acquired by the Authority for WP47F, 
should the Utility require additional right-of-way to complete the Utility Relocation Project, 
including that for which the Utility receives lump sum from the Authority, the Utility shall notify 
the Authority of said needs as soon as reasonably possible after discovering the need.  

Board Packet 2025-11-20 Page 63 of 168







13 

Section 7.11 SHOP DRAWING AND SAMPLE SUBMITTALS . The Responsible Party shall 
submit to the Reviewing Party Shop Drawings and Samples that detail the Utility Adjustment 
Construction Work to be performed by the Responsible Party on the Utility Relocation Project 
within the Project Property. The Reviewing Party shall review the Shop Drawings and Samples in 
accordance with the procedure and timelines in Section 7.09 for the review of submittals.  

Section 7.12 ADJUSTMENTS TO THE PROJECT. Should the planned route or location of 
the SEAI change in a material manner, the Utility and the Authority shall immediately interface 
to adjust plans for the Utility Relocation Project as necessary. All Costs incurred by the Utility due 
to any such change, shall be reviewed and reimbursed by the Authority in accordance with and 
subject to the restrictions in Article VIII of this Agreement.  

Section 7.13 ADJUSTMENTS TO THE UTILITY ADJUSTMENT WORK. Any deviations from 
the Final Design Submittal during construction that materially affect the performance or 
construction of the Utility Adjustment Work will be subject to written approval by both Parties. 
The Responsible Party will submit the proposed deviations to the Reviewing Party for review in 
accordance with procedure and timelines in Section 7.09. Utility property or infrastructure not 
required to be Relocated prior to the deviation from the Final Design Submittal, which need to be 
Relocated after deviation from the Final Design Submittal shall be treated as Undisclosed Prior 
Property Interests for purposes of assigning responsibility for Costs, provided that the deviation is 
solely due to the fault or oversight of the Utility.  

Section 7.14 INSPECTION. The Utility shall be responsible for inspection of all Utility 
Adjustment Construction Work it has constructed. The Utility and Authority shall be jointly 
responsible for inspection of all Utility Adjustment Construction Work they have jointly 
constructed. The Authority shall be responsible for inspection of all Utility Adjustment 
Construction Work it has constructed.  

Section 7.15 UTILITY COMPLETION. The Responsible Party shall provide the Reviewing 
Party with at least sixty (60) calendar days prior written notice of the anticipated date of Utility 
Adjustment Completion. Within thirty (30) Business Days of the anticipated date for Utility 
Adjustment Completion, the Utility and the Authority will schedule a final inspection, whereby 
the Responsible Party shall be responsible for holding an inspection of Utility Adjustment 
Construction Work to determine whether the Utility Adjustment meets the Final Design Submittal 
and any material changes or modifications made per Sections 7.12 and 7.13. If the Reviewing Party 
finds the construction is not in conformance with the Final Design Submittal or any approved 
material changes or modifications, the Reviewing Party will notify the Responsible Party of such 
fact within five (5) Business Days of the inspection and the Responsible Party will correct such 
nonconformance in the construction work and re-notify for inspection. Once the Utility 
Adjustment has reached Utility Adjustment Completion, the Reviewing Party will provide a 
certificate of Utility Completion Acceptance.  

Section 7.16 THIRD PARTY CONTRACTORS. Should the Utility engage any third-party 
contractor to fulfill, contribute to, or otherwise act in regard to an obligation assigned to Utility in 
this Agreement, the Utility shall abide by all restrictions and requirements provided for in 
Article 13 and as provided in the federal lobbying restrictions which is attached as Exhibit C  to 
this Agreement.  
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ARTICLE X.  
DISPUTES WITH CONTRACTORS AND OTHER THIRD PARTIES  

Section 10.01 COORDINATION. The Parties shall coordinate with respect to any dispute 
with third parties. Such coordination shall include any potential or ongoing litigation.  

ARTICLE XI.  
DISPUTES AMONG THE UTILITY AND THE METRO FLOOD DIVERSION 

AUTHORITY  

Section 11.01 INTENT AND PROCEDURE. The Utility and the Authority shall use their Best 
Efforts to ensure that the provisions of this Agreement are fulfilled. The Parties agree to act in 
Good Faith to undertake resolution of disputes in an equitable and timely manner and in 
accordance with the provisions of this Agreement. If disputes cannot be resolved informally by 
the Parties or under other, situation-specific dispute resolution mechanisms contained herein, the 
following procedure shall be used.  

Section 11.02 PROCEDURE TO COMMENCE DISPUTE RESOLUTION PROCESS. The Parties 
agree that in the event of an alleged breach of any of the terms of this Agreement, the Party making 
such allegation shall, except as explicitly provided otherwise herein, provide thirty (30) days 
written notice to the other Party of the alleged breach. The written notice shall contain a reasonable 
description of the underlying facts and an explanation of why the Party providing notice believes 
those facts constitute a breach. Following transmittal of the notice, the Party alleged to have caused 
the breach shall be given a reasonable time (as provided in Section 11.03 of this Agreement), not 
less than ten (10) days to correct or remedy the alleged breach, to meet and confer with the other 
Party, and/or to participate in mediation with the other Party prior to initiating any litigation, 
arbitration, or any administrative proceeding, unless the alleged breach has the potential to cause 
immediate and irreparable harm, in which case the Party alleging the harm may initiate litigation 
prior to complying with the provisions of this Section 11.02 while, at the same time, following the 
procedures set forth in Sections 11.01, 11.02, and 13.01 of this Agreement as applicable.  

Section 11.03 TIME TO CORRECT. The reasonableness of the time afforded to the Party 
alleged to have breached this Agreement pursuant to Section 11.02 of this Agreement to cure the 
alleged breach and engage in dispute resolution processes shall be determined by considering the 
circumstances, including the potential harm, injury, or damages that are or may result from the 
alleged breach and the extent to which the harm, injury, or damages may worsen with the passage 
of time. 

Section 11.04 MEDIATION. If there is a failure between the Parties to resolve a dispute on 
their own, the Parties shall first attempt to mediate the dispute. The Parties shall agree upon a 
single mediator, or, if they cannot agree on a mediator, the Parties shall select a mediator from the 
North Dakota Statewide ADR Neutral Roster of Mediators maintained by the State Court 
Administrator by alternately striking names until one remains. Mediators who focus primarily on 
family law matters shall not be included on the initial list of mediators. The Metro Flood Diversion 
Authority shall strike the first name, followed by the Utility, until one name remains.  

Section 11.05 LITIGATION IF DISPUTE NOT RESOLVED. If the dispute is not resolved 
within thirty (30) days after the end of mediation proceedings, the Parties may litigate the matter.  
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e. An additional insured shall be given notice at least thirty (30) days before an 
insurance policy on which it is an additional insured is canceled or allowed to expire 
or materially amended or changed. In the event that the policy is terminated for any 
reason and notice has not been previously given to the additional insureds, the 
formerly insured shall give notice to the additional insureds as soon as is reasonably 
possible. 

f. The Utility and Authority shall each obtain a general liability insurance policy 
providing no less than two million dollars ($2,000,000) of coverage in connection 
with the Project. 

g. The insurance obligations under this Section are separate and distinct from any 
obligations imposed by this Agreement. Carrying insurance as required under this 
Section does not relieve the Utility or the Authority of any other obligations they 
may have under this Agreement.  

Section 13.05 NO LIABILITY LIMITATIONS . Nothing in this Agreement shall be deemed a 
waiver by either Party of any limitation on liability set forth in any statute, including N.D.C.C. 
§32-12.1-03, as any such statutes may be amended from time to time, or a waiver of any available 
immunities or defenses.  

Section 13.06 RELATIONSHIPS CREATED. This Agreement does not create any agency, 
partnership, joint venture, or any other relationship between the Parties. The Utility is solely 
responsible for its own actions or omissions and the Authority is solely responsible for its own 
actions or omissions.  

Section 13.07 GOVERNING LAW. This Agreement shall be controlled by the laws of the 
State of North Dakota. Any action brought as a result of any claim, demand, or cause of action 
arising under the terms of this Agreement shall be venued in Cass County in the State of North 
Dakota, and the Parties waive any objection to personal jurisdiction.  

Section 13.08 CONFLICT. In the event of a conflict between the Parties pertaining to the 
terms and conditions of this Agreement, this Agreement shall control and govern the relocation of 
Utility infrastructure, lines, and property for purposes of the SEAI and the UMA, but not the 
relocation of Utility infrastructure, lines, and property for purposes of the SWDCAI.  

Section 13.09 SEVERABILITY . Each provision, section, sentence, clause, phrase, and 
word of this Agreement is intended to be severable. If any provision, section, sentence, clause, 
phrase, and word hereof is held by a court with jurisdiction to be illegal or invalid for any reason 
whatsoever, such illegality or invalidity shall not affect the validity of the remainder of this 
Agreement.  

Section 13.10 MODIFICATIONS. Any modifications or amendments to this Agreement 
must be in writing and signed by both Parties to this Agreement.  

Section 13.11 BINDING EFFECT. This Agreement shall be binding upon and inure to the 
benefit of the Parties hereto and their respective personal representatives, successors, and assigns.  
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S-1 

IN WITNESS WHEREOF, the Parties executed this Agreement on the date first written above. 
 
 
       AUTHORITY:  

 
Metro Flood Diversion Authority 

 
 
              
       Jason Benson, Executive Director 
 
 
              
       Tony Grindberg, Chair 
 
ATTEST: 
 
 
       
Dawn Lindblom, Secretary  
 
 
 

(Signatures continue on the following page.) 
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       UTILITY:  
 
 
              

Jon Zuther, Chairman 
 
ATTEST: 
 
 
       
Barry Bowman, Secretary - Treasurer 
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EXHIBIT A -4 

TEMPORARY WATER MAIN  
RESERVOIR A TO 38TH STREET SOUTH 
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EXHIBIT A -5 

MAP OF SOUTHERN EMBANKMENT SEGMENTS
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EXHIBIT C  

FEDERAL CERTIFICATION FORMS  

(See following pages.) 
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CERTIFICATION REGARDING DEBARMENT, SUSPENSION,  
AND OTHER RESPONSIBILITY MATTERS  

This certification is required by the regulations implementing Executive Order 12549, Debarment and 
Suspension, 13 CFR Part 145. The regulations were published as Part VII of the May 26, 1988 Federal 
Register (pages 19160-19211).  

(BEFORE COMPLETING CERTIFICATION, READ INSTRUCTIONS ON PAGE 2)  

(1) The official representative of the party contracting with the Metro Flood Diversion Authority certifies 
to the best of its knowledge and belief that it and its principals: 

(a) Are not presently debarred, suspended, proposed for disbarment, declared ineligible, or voluntarily 
excluded from covered transactions by any Federal department or agency; 

(b) Have not within a three-year period preceding this application been convicted of or had a civil 
judgment rendered against them for commission of fraud or a criminal offense in connection with 
obtaining, attempting to obtain, or performing a public (Federal, State, or local) transaction or 
contract under a public transaction; violation of Federal or State antitrust statutes or commission 
of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false 
statements, or receiving stolen property; 

(c) Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity 
(Federal, State, or local) with commission of any of the offenses enumerated in paragraph (1)(b) 
of this certification; and 

(d) Have not within a three-year period preceding this application had one or more public transactions, 
including contracts (Federal, State, or local) terminated for cause or default. 

(e) Are not presently debarred, suspended, declared ineligible or voluntarily excluded from performing 
work for the State of North Dakota, the State of Minnesota, the Metro Flood Diversion Authority 
or any of its Member Entities. 

(2)  Where the prospective primary participant is unable to certify to any of the statements in this 
certification, such prospective primary participant shall attach an explanation to this proposal. 

(3)  The Official signing this certificate has been and is duly authorized to sign this certificate on behalf 
of the entity or entities which intend to enter into a contract with the Metro Flood Diversion Authority. 

 

Official Business Name            
 

 
Date:               

       Name and Title of Authorized Representative 
 
 
PLEASE RETURN TO:    By:         
Metro Flood Diversion Authority Signature of Authorized Representative 
4784 Amber Valley Parkway South, Suite 100 
Fargo, ND 58104
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EXHIBIT D  
MFR-023 

[INSERT DOCUMENT HERE]  
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EXHIBIT E  
PLAN TO PROTECT IN PLACE  

 

[INSERT TECH MEMOS]
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The Effective Date of this Task Order is (date). 

 

Authority: 

Metro Flood Diversion Authority  

       
__________, Executive Director 

 

Utility:  

Cass Rural Water Users District 

By:       

Its:      
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Diversion Board of 
Authority Meeting

Contracting Actions

November 20, 2025
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Executive Director 
Contracting Recommendation 
 

 

 

Page 1 of 2 

The PMC has prepared the following Contract Action(s): 

Program Advisor Services, LLC 

Master Services Agreement - Amendment 1 
Consulting Services 

$0.00 

¶ Amend Master Services Agreement to extend period of performance to December 31, 2028.  Budget 
will be reflected in Task Order 03. 

1 Recommendation for action: 

The Executive Director has reviewed and recommended approval of the following Contract Action(s). 

2 Summary of Contracting action: 

Per the contract review and approval procedures that were adopted by the Metro Flood Diversion 
Authority on November 10, 2016 and amended December 16, 2021 �š�Z�����K�Á�v���Œ�[�•���W�Œ�}�P�Œ���u���D���v���P���u���v�š��
Consultant (PMC) or Engineer of Record (EOR) is directed to prepare Task Orders and Task Order 
amendments for existing Master Services Agreements (MSA) and submit them to the  Executive Directors 
and the Executive Director.  Deputy Executive Directors will provide comments which will be consolidated 
in one form by the PMC and provided to the Director of Engineering.  The Director of Engineering shall 
review the comments and provide recommendations to the Executive Director for review.  The Executive 
Director shall thereafter submit the Task Order and Task Order Amendments along with the 
recommendation to the Finance Committee for review.  The Finance Committee will submit its 
recommendation to the Diversion Authority Board for review and approval.  

3 Reason why it is required: 

Program Advisor Services, LLC (PAS) entered into an agreement with the Metro Flood Diversion Authority 
to advise on and provide recommendations on the development, procurement, governance and 
�]�u�‰�o���u���v�š���š�]�}�v�� �}�(�� �š�Z���� �&�D�� ���Œ������ ���]�À���Œ�•�]�}�v�� �W�Œ�}�i�����š�� �~�^�W�Œ�}�i�����š�_�•�X�� �W���^�� �Á�]�o�o�� �‰�Œ�}�À�]������ �l�v�}�Á�o�����P���U�� �����À�]�����U��
recommendations, and opinions pertaining to aspects of the Project within the Consultants expertise.  The 
Consultant will attend meetings or otherwise participate in the governmental or quasi-governmental 
forums as directed by the Owner. 

4 Background and discussion: 

CH2M, now Jacobs, has served as the Program Management Consultant (PMC) to the OWNER since 
November of 2011, with primary responsibilities to plan and implement the Fargo-Moorhead Area 
Diversion Project (the PROJECT). As such, the OWNER and CONSULTANT have agreed to enter into a Task 
Order focused on managing and reporting on the various aspects of the PROJECT. The PMC reports directly 
to the Executive Director.  

In accordance with Section 5 of the Master Professional Services Agreement by and between the Metro 
�&�o�}�}�������]�À���Œ�•�]�}�v�����µ�š�Z�}�Œ�]�š�Ç���~�š�Z�����^���µ�š�Z�}�Œ�]�š�Ç�_�•�����v����Program Advisor Services�U���>�>�����~�š�Z�����^���}�v�•�µ�o�š���v�š�_�•�������š������
January 1, 2026 �~�š�Z�����^���P�Œ�����u���v�š�_�•�U���š�Z�������µ�š�Z�}�Œ�]�š�Ç�����v�����š�Z�������}�v�•�µ�o�š���v�š�����P�Œ�������š�}���š�Z���������}�À�����•���Œ�À�]�����•�X 
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�^�������š�Z�����š�����o���������o�}�Á���(�}�Œ�������•�µ�u�u���Œ�Ç���}�(���š�Z�]�•���š���•�l���}�Œ�����Œ�[�•�����}�v�š�Œ�����š�]�v�P���Z�]�•�š�}�Œ�Ç�U���]�v���o�µ���]�v�P���š�Z�]�•�����u���v���u���v�š�X 

 
Table 1 - Summary of Contracting History and Current Contract Action 

Original 
Agreement 

or 
Amendment 

Contract 
Change 

$ 

Original or 
Revised 
Contract 

$ 

Agreement 
Execution 

Date 

Project 
Completion Comments 

MSA-A1 0.00 0.00 1/1/2026 12/31/2028 

Budget is given to 
specific Task Orders that 
fall under this MSA with 
PSA. 

 

5 Financial considerations: 

The Budget Cost Proposal is attached or in the Task Order document. 

Cost account code is required for accounting purposes to match the invoicing in Source for the Diversion 
Authority to reconcile. 

Table 3 �t Summary of Annual Budget Allocation �t Per Year 

Year 
Cost 

Account 
Code 

Estimated 
Cost  
($) 

Budget 
Allocated  

($) 

Actual paid 
to date 

($) 

Budget 
Remaining 

($_ 
Comments 

MSA-A1 SW-1150 0.00 0.00 0.00 0.00 

Budget is given to 
specific Task Orders 
and cost account 
codes that fall under 
this MSA with PSA. 

Totals  0.00 0.00 0.00 0.00  

 

6 Attachments: 

¶ Master Services Agreement Amendment 1 

The PMC prepared this contracting action and feels the information is accurate, complete, and ready for  
Executive Director review. 

Recommendation:  Kris Bakkegard, Director of Engineering, recommends approval of this contract. 

The Executive Director has approved in Workflow and granted permission to add his name to the 
document. 

Approved by:       Jason Benson, Executive Director            Date:  10/15/2025 
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Executive Director 
Contracting Recommendation 
 

 

 

Page 1 of 3 

The PMC has prepared the following Contract Action(s): 

Program Advisor Services, LLC 

TO03 Amendment 0 

Consulting Services 

$500,000.00 

¶ Provide 2026 Budget. 

1 Recommendation for action: 

The Executive Director has reviewed and recommended approval of the following Contract Action(s). 

2 Summary of Contracting action: 

Per the contract review and approval procedures that were adopted by the Metro Flood Diversion 
Authority on November 10, 2016 and amended December 16, 2021 �š�Z�����K�Á�v���Œ�[�•���W�Œ�}�P�Œ���u���D���v���P���u���v�š��
Consultant (PMC) or Engineer of Record (EOR) is directed to prepare Task Orders and Task Order 
amendments for existing Master Services Agreements (MSA) and submit them to the Deputy Executive 
Directors and the Executive Director.  Deputy Executive Directors will provide comments which will be 
consolidated in one form by the PMC and provided to the Director of Engineering.  The Director of 
Engineering shall review the comments and provide recommendations to the Executive Director for 
review.  Executive Director shall thereafter submit the Task Order and Task Order Amendments along with 
the recommendation to the Finance Committee for review.  The Finance Committee will submit its 
recommendation to the Diversion Authority Board for review and approval.  

3 Reason why it is required: 

Program Advisor Services, LLC (PAS) entered into an agreement with the Metro Flood Diversion Authority 
to advise on and provide recommendations on the development, procurement, governance and 
�]�u�‰�o���u���v�š���š�]�}�v�� �}�(�� �š�Z���� �&�D�� ���Œ������ ���]�À���Œ�•�]�}�v�� �W�Œ�}�i�����š�� �~�^�W�Œ�}�i�����š�_�•�X�� �W���^�� �Á�]�o�o�� �‰�Œ�}�À�]������ �l�v�}�Á�o�����P���U�� �����À�]�����U��
recommendations, and opinions pertaining to aspects of the Project within the Consultants expertise.  The 
Consultant will attend meetings or otherwise participate in the governmental or quasi-governmental 
forums as directed by the Owner. 

This task order provides the budget for the 2026 fiscal year for basic consulting services and travel 
expenses. 

4 Background and discussion: 

CH2M, now Jacobs, has served as the Program Management Consultant (PMC) to the OWNER since 
November of 2011, with primary responsibilities to plan and implement the Fargo-Moorhead Area 
Diversion Project (the PROJECT). As such, the OWNER and CONSULTANT have agreed to enter into a Task 
Order focused on managing and reporting on the various aspects of the PROJECT. The PMC reports directly 
to the Executive Director.  
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In accordance with Section 5 of the Master Professional Services Agreement by and between the Metro 
�&�o�}�}�������]�À���Œ�•�]�}�v�����µ�š�Z�}�Œ�]�š�Ç���~�š�Z�����^���µ�š�Z�}�Œ�]�š�Ç�_�•�����v����Program Advisor Services�U���>�>�����~�š�Z�����^���}�v�•�µ�o�š���v�š�_�•�������š������
January 1, 2026 �~�š�Z�����^���P�Œ�����u���v�š�_�•�U���š�Z�������µ�š�Z�}�Œ�]�š�Ç�����v�����š�Z�������}�v�•�µ�o�š���v�š�����P�Œ�������š�}���š�Z���������}�À�����•���Œ�À�]�����•�X 

�^�������š�Z�����š�����o���������o�}�Á���(�}�Œ�������•�µ�u�u���Œ�Ç���}�(���š�Z�]�•���š���•�l���}�Œ�����Œ�[�•�����}�v�š�Œ�����š�]�v�P���Z�]�•�š�}�Œ�Ç�U���]�v���o�µ���]�v�P���š�Z�]�•�����u���v���u���v�š�X 

Table 1 - Summary of Contracting History and Current Contract Action 

Original 
Agreement 

or 
Amendment 

Contract 
Change 

$ 

Original or 
Revised 
Contract 

$ 

Agreement 
Execution 

Date 

Project 
Completion 

Comments 

TO03-A0 0.00 500,000.00 1/1/2026 12/31/2026 
Budget for 2026 
fiscal year 

 

Table 2 �t Summary of Subtasks Budgets   

Subtask 
No. 

Title 
Current Budget 

($) 
Change 

($) 
Revised Budget 

($) 

A Basic Consulting Service 485,000.00 0.00 485,000.00 

B Travel Expenses 15,000.00 0.00 15,000.00 

 Estimated Fees: 500,000.00 0.00 500,000.00 

 

5 Financial considerations: 

The Budget Cost Proposal is attached or in the Task Order document. 

Cost account code is required for accounting purposes to match the invoicing in Source for the Diversion 
Authority to reconcile. 

Table 3 �t Summary of Budget Allocation 

Year 
Cost 

Account 
Code 

Estimated 
Cost  
($) 

Budget 
Allocated  

($) 

Actual paid 
to date 

($) 

Budget 
Remaining 

($_ 
Comments 

2026 SW-1150 500,000.00 500,000.00 0.00 500,000.00  

Totals  500,000.00 500,000.00 0.00 500,000.00  

 

6 Attachments: 

¶ Task Order 03 Amendment 0 

The PMC prepared this contracting action and feels the information is accurate, complete, and ready for  
Executive Director review. 
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Recommendation:  Kris Bakkegard, Director of Engineering recommends approval of this contract. 

The Executive Director has approved in Workflow and granted permission to add his name to the 
document. 

Approved by:      Jason Benson. Executive Director        Date:  10/31/2025 
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Bid Tabulation Assessment

Project: WP47G - CRW RESERVOIR A WELLFIELD
CASS COUNTY, NORTH DAKOTA
FM AREA DIVERSION PROJECT

Bid Submission: 11/12/2025 CONTRACTOR BIDS DUE BACK: WEDNESDAY - 11/12/2025 AT 1PM CENTRAL TIME

ITEM DESCRIPTION UNIT UNIT PRICE AMOUNT UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE UNIT PRICE TOTAL PRICE

1. Mobilization/General Conditions 1 LS  $    12,050.00  $    12,050.00  $    28,000.00  $    28,000.00  $    90,000.00  $     90,000.00  $    23,400.10  $    23,400.10

2. Test Hole Drilling 515 LF  $            30.00  $    15,450.00  $            47.00  $    24,205.00  $            30.00  $     15,450.00  $            70.00  $    36,050.00

3. Production Well Drilling 515 LF  $          150.00  $    77,250.00  $          128.00  $    65,920.00  $          100.00  $     51,500.00  $          444.66  $  228,999.90

4. Production Well Casing - 12" PVC 455 LF  $          150.00  $    68,250.00  $          151.00  $    68,705.00  $          100.00  $     45,500.00  $          108.00  $    49,140.00

5. Production Well Screens - 12" St. Steel 60 LF  $          500.00  $    30,000.00  $          495.00  $    29,700.00  $          400.00  $     24,000.00  $          580.00  $    34,800.00

6. Plumbness and Alignment Testing 2 EA  $      2,000.00  $      4,000.00  $      1,300.00  $      2,600.00  $          500.00  $        1,000.00  $      1,250.00  $      2,500.00

7. Production Well Development 80 HR  $          400.00  $    32,000.00  $          475.00  $    38,000.00  $          395.00  $     31,600.00  $          505.00  $    40,400.00

8. Well Disinfection 2 EA  $      1,000.00  $      2,000.00  $          850.00  $      1,700.00  $          500.00  $        1,000.00  $          500.00  $      1,000.00

9. Test Pump Equipment 2 EA  $      5,000.00  $    10,000.00  $    19,800.00  $    39,600.00  $      3,500.00  $        7,000.00  $    10,500.00  $    21,000.00

10. Test Pumping 30 HR  $          300.00  $      9,000.00  $          315.00  $      9,450.00  $          250.00  $        7,500.00  $          375.00  $    11,250.00

11. Drill Cuttings/Fluids Disposal 1 LS  $    10,000.00  $    10,000.00  $      7,500.00  $      7,500.00  $    25,000.00  $     25,000.00  $    20,000.00  $    20,000.00

$270,000.00 $315,380.00 $299,550.00 $468,540.00

Engineers Estimate

WP47G - CRW RESERVOIR A WELLFIELD

LTP Ent. Steffl Drilling & Pump Thein Well

Total Amount

Q
U

AN
TI

TY

1 of 1
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 12 Nov  2025 

 

1  Diversion Inlet Structure  (DIS) – Construction  
Structure includes 3 -50 ft. wide Tainter gates. Construction is 99% complete . Completion date is 28 Oct  

2025. Training held 19 June.  Final inspections upcoming . Turnover to Sponsors for OMRRR likely delayed 

into 2026. 

2  Wild Rice River Structure  (WRRS) – Construction   
Structure includes 2 -40 ft. wide Tainter gates.  Construction is 99% complete . Completion  date is 28 

November  2025. Final inspections and training upcoming. Turnover to Sponsors for OMRRR likely 

delayed into 2026. 

3  Red River Structure (RRS) - Construction  
Structure includes 3 -50 ft. wide Tainter gates. Construction is 91% complete. Construction completion 

date is 30 April  2026.  Embankment  construction on going  across the Red River channel.  

4  Southern Embankment – Reach SE-2A - Construction  
Construction is 76 % complete but continues to be behind schedule.  Scheduled completion date of 13 

October 2024 was not met. Revised schedule and completion date pending.  

5  Drain 27 Wetland Mitigation Project  Plantings  - Construction  
Native plantings 5-year contract for wetland establishment . Completion date  is 1 December 2027.  

Contractor replant ed  areas disturbed by  adjacent producers.   

6  FY2024 Contract Awards - Construction:  
OHB Ring Levee : 98% complete. Prefinal inspections being held. Contract completion date is 10 
Novem ber  2025. 
Reach SE-1B: 55% complete. CR16/17 roundabout opened 7 N ov . Contract completion date is 13 
March 2026.  

 Reach SE-2B: 76% complete. Embankment construction and TRM installation  ongoing. CR16 
crossing complete. Contract completion date is 23 October  2026. 

 Forest Mitigation  #1 : Planting/maintenance ongoing . Contract completion date is 31 Dec 2028.   
 Reach SE-4: 26% complete.  Embankment and road raise construction continues .  Contract 

completion date is 3 0 September  2026.   

7  FY2025 Contract Awards - Construction:  
SE-3: 33% complete. Embankment construction and utility install ongoing . Contract completion 

date is 11 September 2026.  

 SE-5: 37% complete. Contractor won ’ t complete Wolverton Creek crossing this year – 180th Ave S.  

will be closed at the creek lo cation through winter . Contract  completion date is 8 September  2026. 

 Forest Mitigation #2 : Planting /maintenance ongoing . Contract completion date is 31 Dec 2029 . 

 

8  I-29 Raise – Operations and Maintenance (OMRRR)  
Turnover to MFDA occurred on 20 December and preparation of O&M documents is ongoing.  

9  Drayton Dam Mitigation Project Design - Operations and Maintenance (OMRRR)  
Turnover to MFDA for O&M occurred on 28 Nov 2023 . OMRRR manual coordination continues .    
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Fargo-Moorhead Metro FRM – Federal Work/Southern Embankment and Control Structures 

DIS = Diversion Inlet Control Structure 

WRRS = Wild Rice River Control Structure 

RRS = Red River Control Structure 
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