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Metro Flood Diversion Authority/Red River Valley Alliance 
Technical Dispute Review Board Meeting Minutes 
 

9:00 AM – July 7, 2026 
In-Person Meeting 
 
An in-person regular quarterly meeting of the Metro Flood Diversion Authority/Red River Valley Alliance 
Technical Dispute Review Board (TDRB) was held on July 7, 2026. The following TDRB members were present: 
Joseph Allegro, Randy Hafer and Chris Kane. 
 
Member(s) absent: no members were absent. 
 
Others present: Kevin Russell, ASN; Chris Caparalli, RRVA legal counsel; Luke Chenery, RRVA; John Shockley, 
MFDA legal counsel; Howard Swanson MFDA representative; Kris Bakkegard, MFDA engineering director; 
Maria Sanchez, RRVA, and Dawn Lindblom, MFDA recording secretary. No members of the public or media 
were present.  
 
The meeting notice was posted online and on the entrance door of the Metro Flood Diversion Authority 
building as well as the meeting room.  
 
1. CALL TO ORDER 

Mr. Allegro called the meeting to order at 9:02 AM. TDRB members acknowledged their presence, and a 
quorum was present. Others in attendance also introduced themselves.  
 

2. APPROVAL OF THE APRIL 30, 2026, MINUTES 
MOTION PASSED 
Mr. Allegro moved to approve the April 30, 2026, minutes and Mr. Kane seconded the motion. On 
a voice vote, the motion carried.  

 
3. APPROVE THE ORDER OF THE AGENDA 

MOTION PASSED 
Mr. Allegro moved to approve the order of the agenda as presented and Mr. Kane seconded the 
motion. On a voice vote, the motion carried.  

 
4. PROJECT TEAMS DISCUSSIONS 
 a. Current Work Progress Status 

Mr. Shockley reported on the progress that has been achieved since the April 2026 meeting. 
Ongoing Work Activities 
Diversion Channel (14 Reaches) 
• Work has progressed on the Diversion Channel and is approximately 86% complete  
Roadway Bridges (16 Bridges) 
• Work has progressed on the Roadway Bridges and is approximately 99% complete 
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• Fourteen (14) Bridges are complete and open to traffic (CR 4/31, CR 81, I-29 NB & SB, CR 32, CR 22, CR 
20, CR10, I-94 WB & EB, 38th St, 32nd Ave, CR 6, CR 16/17) 

BNSF Bridges (3 Bridges) 
• The BNSF Bridges are complete and open to train traffic 
Maple River and Sheyenne River Aqueducts 
• The combined Work has progressed on the Aqueducts and is approximately 85% complete 
Hydraulic Structures (Drain Inlets etc.) 
• Work has progressed on the Hydraulic Structures and is approximately 95% complete 
Utilities 
• Work has progressed on the Utilities and is approximately 99% complete 
Authority Administration Building (AAB) 
• Work has progressed on the AAB and is approximately 84% complete 
 
Schedule Status 
Project Substantial Completion 
• Currently scheduled for October 2026 
Project Final Completion 
• Currently scheduled for March 2027 
 
Mr. Shockley also reported on the Safety and Quality aspects of the Project. A drone video was viewed 
which highlighted the progress as of June 2026. 
 
5. ADMINISTRATIVE 
a. Next Virtual Meeting 
The next meeting will be held virtually on October 14, 2026, at 9:00 AM CST.  
 
b. Other 
Mr. Allegro inquired whether there are any potential disputes that may arise. Mr. Shockley reported that 
there are no potential disputes at this time and progress continues to track on target. 
 
6. ADJOURNMENT 
The meeting adjourned at 9:27 AM. 
 

  


