

# Flood Diversion Authority Board Meeting Task Order Amendments

Presented by

Program Management Consultant

July 11, 2013

# Task Order Amendments Summary

Task Order Summary	Budget Estimate (\$)
HMG Task Order No. 2, Amendment 2 - CR-31/CR-4 Bridge <ul style="list-style-type: none"> <li>Amendment to add scope and budget for additional CR-4 road and Ditch 29 alignment work</li> </ul>	20,000
HMG Task Order No. 3, Amendment 2 - I-29/CR-81 Bridges <ul style="list-style-type: none"> <li>Amendment to add scope and budget for additional I-29 alignment evaluation, construction staging work, and increase in reach length</li> </ul>	115,000
HMG Task Order No. 4, Amendment 2 - CR-32/CR-22 Bridges <ul style="list-style-type: none"> <li>Amendment to add scope and budget for bridge detour road design work and EMB additional design work</li> </ul>	145,000
HMG Task Order No. 9, Amendment 7 - Hydrology and Hydraulic Modeling <ul style="list-style-type: none"> <li>Amendment to add Phase 7.1 model update scope and budget</li> <li>Amendment to add PMF model evaluation scope and budget</li> </ul>	210,000
<b>Total of Task Orders</b>	<b>\$ 490,000</b>