



December 2017 Recommended Contracting Actions

Presented By:

Program Management Consultant

Co-Executive Director Approved Task Order Amendments

Description	Company	Budget Estimate (\$)
Task Orders – Diversion Authority		
Task Order 01, Amendment 0 – Flowage Easement Valuation Phase 1 <ul style="list-style-type: none"> Flowage Easements Valuation – Phase 1 	Crown Appraisals, Inc.	\$500,000.00
Task Order 17, Amendment 05 – WP-42 SDB and SDC <ul style="list-style-type: none"> Incorporate Terms and Conditions of Master Agreement for Professional Services, dated May 01, 2017 Add subtask A (SDB) and subtask B (SDC) scope and budget for WP-42G Reallocate unused subtask A (SDB) and subtask C (PM) budgets to subtask B (SDC) Increase remaining subtask B (SDC) budget to reflect new MSA rates Increase subtask B (SDC) budgets to complete and closeout projects Extend the Period of Performance to December 31, 2018 	Houston-Moore Group, LLC (HMG)	\$411,413.00
Task Order 01, Amendment 07 – Phase 1 Cultural Resources Investigations <ul style="list-style-type: none"> Reallocate Subtask C (On-Call Services) budget to Subtask B.VIII (Drayton Dam HAER Level II) 	URS Corporation (an AECOM Corporation)	\$0.00
Total		\$911,413.00



Recommended Contracting Actions

Description	Company	Budget Estimate (\$)
Construction Change Orders – Diversion Authority		
<p>WP 42F1N – Flood Control, 2nd St N, North of Pump Station Change Order 07</p> <ul style="list-style-type: none"> • Final Unit Price quantity balancing • Additional fiber optic conduit and cable • Additional sidewalk traffic control • Additional vibration monitoring 	Industrial Builders, Inc.	\$6,875.42
<p>WP 43CD – OHB Ring Levee Phases C & D Change Order 02</p> <ul style="list-style-type: none"> • Incorporate previously approved WCD-001 and WCD-002 • Add additional borrow pit stripping • Add additional utility removals, protection, relocations and damage repair • Add temporary access road 	Meyer Contracting	\$508,207.56
<p>WP 42A.2 – 2nd St North Pump Station Change Order 12</p> <ul style="list-style-type: none"> • Final Unit Price quantity balancing • Additional fiber optic conduit and cable • Additional sidewalk traffic control • Additional vibration monitoring 	Industrial Builders, Inc.	\$12,898.48
Total		\$527,981.46



