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What does
Split Delivery

mean?

Split delivery means the $2.75 Billion
Federal Project will be delivered

simultaneously in two main components.

One component will be delivered by the

Diversion Authority, and one by the U.S.

Army Corps of Engineers.
The U.S. Army Corps will begin

construction on the Diversion Inlet
Control Structure and then proceed east
with the Southern Embankment.

The P3 Partner, working in partnership
with the Diversion Board of Authority,
will construct the 30-mile Diversion
Channel and associated infrastructure.

By splitting the work, it allows the
project to be completed more quickly
which saves time and money. This also
means the Project will be able to protect
the Fargo-Moorhead metropolitan area
from flooding within eight years.
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