
METRO FLOOD DIVERSION AUTHORITY 
AGENDA 

Thursday, May 23, 2019 
3:30 PM 

Fargo City Commission Chambers 
Fargo City Hall 

225 4th Street North 
 
 

1. Call to order 
 

2. Approve minutes from previous meeting  Item 2.   Action  
 

3. Approve order of agenda       Action 
 

4. Management          Information 
a. PMC report 

 
5. Administrative/Legal         Information/action 

a. Renewal and extension of Wells Fargo loans Item 5a. 
  

6. Public Outreach         Information 
a. Committee report 
b. Business Leaders Task Force update   

 
7. Land Management        Information/action 

a. Committee report 
b. Property status report     Item 7b. 
c. Ag Impact Study – Realignment of storage area   Item 7c. 
 

8. Finance         Information/action 
a. Financial report     Item 8a. 
b. Voucher approval     Item 8b.      
c. Recommended contracting actions  Item 8c. 

 
9. Other Business 

 
10. Next Meeting – June 13, 2019 

 
11. Adjournment 

 

cc: Local Media 
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METRO FLOOD DIVERSION AUTHORITY 
APRIL 25, 2019—3:30 PM 

 
1. MEETING TO ORDER 

A meeting of the Metro Flood Diversion Authority was held Thursday, April 25, 2019, at 3:30 PM 
in the Fargo City Commission Chambers with the following members present: Cass County 
Commissioner Mary Scherling via conference call; Cass County Commissioner Chad Peterson; 
Cass County Commissioner Rick Steen; Fargo City Mayor Tim Mahoney; Fargo City 
Commissioner Tony Grindberg; Fargo City Commissioner Dave Piepkorn; Moorhead City Mayor 
Johnathan Judd; Moorhead City Council Member Chuck Hendrickson; Moorhead City Council 
Member Joel Paulsen; Clay County Commissioner Kevin Campbell; Clay County Commissioner 
Grant Weyland; Cass County Joint Water Resource District Chairman Dan Jacobson; and West 
Fargo City Commissioner Mike Thorstad. Cass County Joint Water Resource District Manager 
Rodger Olson was absent. 
 

2. MINUTES APPROVED 
MOTION, passed 
Mr. Steen moved and Mr. Peterson seconded to approve the minutes from 
the March 28, 2019, meeting as presented. Motion carried. 

 
3. AGENDA ORDER 

MOTION, passed 
Mr. Steen moved and Mr. Hendrickson seconded to approve the order of 
the agenda. Motion carried.   

 
4. MANAGEMENT UPDATE 

Kim Daily from Jacobs provided an update on activities and accomplishments over the last 
month, which include the partial lifting of the federal injunction, allowing for work on USACE 
projects and the Public-Private Partnership (P3); coordination with the Buffalo-Red River 
Watershed District on review of the permit application; work with the ND Legislature on funding; 
submission of a revised CLOMR to FEMA; continuation of the land acquisition process; and 
development of the scopes for the next phases of Ag Impacts and Flowage Easement studies.   
 
Priorities include initiating review of the financial plan with technical and financial advisors; 
coordinating with USACE on commencement of inlet structure construction; continuing 
discussions with local and state permitting agencies; requesting an extension for a State Water 
Commission permit for construction; awarding WP-50A (rural structure removals); and 
continuing with land acquisitions and appraisals for remaining property for the channel.  
 
The project cost-to-date is $458 million, and $14.7 million has been spent out of the FY2019 first 
quarter cash budget of $8.5 million. More work was completed during the first quarter than 
previously anticipated; the quarter one budget figures will be rolled into the full FY2019 cash 
budget. 
 

5. PUBLIC OUTREACH UPDATE 
Committee report 
The Public Outreach Committee met on April 24th. 
 
Rocky Schneider of AE2S said an educational tour opportunity to see the Red River Floodway 
in Winnipeg has been postponed. The tour will offer participants a chance to see the floodway 
in operation. 
 
Mr. Schneider said a new “3 Questions” video with USACE Lieutenant General Semonite was 
recorded and posted on the website. 
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Business Leaders Task Force 
Mr. Nisbet said he was proud of the engagement of the Business Leaders Task Force during 
the legislative session as an additional $480 million in funding was secured over the past few 
months. 
 

6. LAND MANAGEMENT 
The Land Management Committee met on April 24th. Mr. Schneider discussed the Property 
Acquisition Status Report map, which is updated monthly and shows the acquisition status of all 
parcels required for the project. 
 
Mr. Campbell said almost all the land needed for the inlet structure and the Wild Rice inlet have 
been secured. 
 

7. FINANCE UPDATE 
Committee report 
The Finance Committee met on April 24th. Mr. Grindberg reviewed the financial report and said 
the net cash position is $83,765,213. 
 

 FY2019 full cash budget 
Michael Redlinger, Co-Executive Director and Assistant Fargo City Administrator, said the full 
FY2019 cash budget was reviewed and approved by the Finance Committee. 

MOTION, passed 
Mr. Grindberg moved and Mr. Steen seconded to approve the FY2019 Cash 
Budget as presented. Discussion: Mr. Steen said the cash budget does not 
reflect USACE project expenditures. Martin Nicholson of Jacobs said the 
PMC will track all expenditures against the overall program budget. 
 
Mr. Mahoney asked if P3 expenditures will appear in the budget. Mr. 
Nicholson said yes; P3 expenditures will appear as progress payments. 
 
Mr. Piepkorn asked if full funding for the P3 is needed up front. Mr. 
Nicholson said the P3 is a single contract that is bid as annual payments 
for a 30-year period. Total payments will include the $700 million progress 
payments plus the 30-year annual payments. The P3 developers will look 
for assurance that the Diversion Authority can cover the payments. 
Attorney John Shockley said specifics on the financial plan will be 
determined over the next 60-90 days. 
 
Mr. Piepkorn asked if the P3 payments can be paid off early if additional 
funding is secured. Mr. Shockley said the ability to pre-pay will be worked 
through during the procurement. Public debt is also a priority to pay off 
early if funds are available. 
 
On roll call vote, the motion carried unanimously. 

 
Voucher approval 
The bills for the month are Cass County Joint Water Resource District (CCJWRD) for costs 
associated with the Metro Flood Diversion, OHB levee, and in-town levees; Dorsey & Whitney 
for legal services; and Ohnstad Twichell, P.C. for legal services.  

MOTION, passed 
Mr. Grindberg moved and Mr. Steen seconded to approve the vouchers 
received through April 18, 2019, in the amount of $1,006,160.10. On roll call 
vote, the motion carried unanimously. 
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PMC Task Order No. 2 
Mr. Redlinger said Task Order 2, Amendment 3, extends the period of performance for the PMC 
to May 24, 2019, to allow time to shape Task Order 5, which is the successor task order. 
 
The Finance Committee recommends approval.  

MOTION, passed 
Mr. Grindberg moved and Mr. Steen seconded to approve PMC Task Order 
2, Amendment 3, as presented. On roll call vote, the motion carried 
unanimously.  

 
Mr. Grindberg left for the remainder of the meeting. 
 
Mr. Piepkorn asked if contractors previously put on standby have been reactivated. Mr. Shockley 
said it is his understanding that the Corps contractor for the diversion inlet has been notified to 
recommence mobilization. 
 
Ernst & Young Statement of Work 
Mr. Shockley said a past work order with Ernst & Young has expired. Statement of Work 5, 
Amendment 0, assumes a full P3 start-up and will allow work to be completed on a new financial 
plan to incorporate recent funding updates. 
 
Mr. Shockley said services are billed as requested, and this work order is included in the FY2019 
budget. Hourly rates have not changed from last year and rates are consistent with the market. 
 
The Finance Committee recommends approval. 

MOTION, passed 
Mr. Steen moved and Mr. Peterson seconded to approve Ernst & Young 
Statement of Work 5, Amendment 0, as presented. On roll call vote, the 
motion carried unanimously.  

 
2019 Braun Intertec Corporation billing rates 
Ms. Daily said the Braun Intertec rate increase was tabled at the March Finance Committee 
meeting with a request for justification on the rate increase, to which Braun Intertec provided a 
letter. Braun Intertec has not received a rate increase since 2017 while increasing employee 
wages and benefits annually, in addition to the increased costs of goods and services. 
 
The Finance Committee recommends approval. 

MOTION, passed 
Mr. Steen moved and Mr. Jacobson seconded to approve the Braun 
Intertec 2019 rate increase as presented. Discussion: Mr. Paulsen asked if 
there should be a policy to escalate yearly rate increases based on a 
benchmark as the requests are frequent; and if contractor increases are 
included in the overall program budget. Ms. Daily said escalations for 
contractor rate increases are included in the overall program budget, and 
each entity is allowed to request an annual rate increase as outlined in each 
contract. 
 
Mr. Campbell said he assumes all contracted services were initially bid out 
and at what point services must be re-bid. Ms. Daily said typically when 
procuring consultant services the initial rates are negotiated based on 
qualifications; subsequent rate increases must be requested and 
approved. 
 
On roll call vote, the motion carried unanimously.  
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Mr. Mahoney said perhaps the Finance Committee could have a discussion on a policy for 
contractor rate increases. Mr. Redlinger said the topic can be discussed by the Finance 
Committee, and if there is a desire from the board to streamline the process for administrative 
review that could be discussed going forward. 
 

8. OTHER BUSINESS, Task Orders 5 and 6 
Mr. Redlinger discussed Task Order No. 5 for the continuation of Program Management 
services, which will include the P3 scope and activities related to the partial lifting of the federal 
injunction. It will be brought for approval at the May meeting. 
 
Mr. Shockley discussed Task Order No. 6, which pertains to the PMC role in regards to the P3 
procurement. The intent is to present a draft of the task order in June. 
 

9. NEXT MEETING DATE 
The next meeting is scheduled for Thursday, May 9, 2019. The meeting will be cancelled if there 
are no contracting actions, and the board would then meet on Thursday, May 23, 2019. 
 

10. EXECUTIVE SESSION 
North Dakota state law allows the Board to meet in private session to consult with legal counsel 
to discuss ongoing litigation. 

MOTION, passed  
Mr. Piepkorn moved and Mr. Peterson seconded that the Metro Flood 
Diversion Authority meet in executive session, as authorized by North 
Dakota Century Code § 44-04-19.1, subsections 2 and 9, to consult with its 
attorneys regarding the ongoing litigation in the matter of Richland/Wilkin 
JPA and MNDNR v. the United States Army Corps of Engineers and Fargo 
Moorhead Flood Diversion Authority as Intervenor, Civil File No. 0:13-cv-
02262-JRT-LIB. Motion carried. 

 
Diversion Authority Board members and key administrative staff moved to the River Room at 
4:06 PM. 
 
The executive session ended at 4:45 PM, and the meeting was re-opened to the public. 
 

11. ADJOURNMENT 
 MOTION, passed 
On motion by Mr. Steen, seconded by Mr. Peterson, and all voting in favor, 
the meeting was adjourned at 4:47 PM. 
 

 Minutes prepared by Brielle Edwards, Cass County HR Assistant 
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As of May 13, 2019
Cultural Mitigation Areas
Property Status Report

3 parcels total

1 parcel total
(Part of Channel Phase 2)

Phase 2 Cultural Investigation (Shovel Test) planned for Fall 2019

Drain 14 Site
(32-CS-5135) Target Completion: Fall 2019

(Part of Channel Phase 1)
Phase 2 Cultural Investigation ON HOLD pending results of 

Phase 3 work at Sheyenne RIver Site #1

Sheyenne River Site #2
(32-CS-5126) Target Completion: TBD

Sheyenne River Site #1
(32-CS-201) Target Completion: Complete

1 parcel total

North of Maple River Site
(32-CS-5139) Target Completion: TBD

South of Maple River Site
(32-CS-5127) Target Completion: Complete

(Part of Channel Phase 1)
Phase 2 Cultural Investigation complete - ND
SHPO Reviewing Report, results of South of 

Maple River Site may impact next step at this site. 

3 parcels total

(Part of Channel Phase 1)
Phase 3 Cultural MItigation (Excavation) planned for Summer 2019

3 parcels total

(Part of Channel Phase 1)
Phase 3 Cultural Mitigation (Excavation) planned for Summer 2019

In Negotiation

Appraisal Pending

Agreement Signed

Condemnation

Acquired Parcel

Change from last report

ON 
HOLD

ON 
HOLD



As of May 13, 2019
Environmental Monitoring Areas (BIOGEO)

Property Status Report

Cass 
County

Richland 
County

Clay 
County

Wilkin 
County

265 parcels total 36 parcels total 101 parcels total 10 parcels total

40 On Hold

10 On Hold

ROE Sent
ROE Granted

In Negotiations
Bio/Geo Easement Secured

Preliminary COS In Work
USACE Easement Bounds In Work Change from last report

Hard Costs paid to 
Property Owners

$875K
budgeted

$76K
spent

$300K

$400K

$500K

$600K

$700K

$800K

$200K

$100K

$0M

Spent

Budgeted
Purchase Agreement

$900K



$30M

$40M

$50M

$60M

$70M

$80M

$20M

$10M

$0M

As of May 13, 2019
Diversion Channel
Property Status Report

Phase 1
Hard Costs paid to 
Property Owners

$78.8M
budgeted

$1.0 M
purchase
agreement

Target Completion: 
April 2020

(WP LAP01)

Target Completion: 
April 2020

(WP LAP02)

Target Completion: 
April 2020

(WP LAP03)

100 parcels total 67 parcels total 58 parcels total

Phase 2 Phase 3

15 In Negotiation
33 Appraisal/MOU Pending

3 Agreement Signed

0 Condemnation

49 Acquired Parcel

Change from last report

5 In Negotiation

46 Appraisal/MOU Pending

2 Agreement Signed

0 Condemnation

14 Acquired Parcel

Change from last report

5 In Negotiation

53 Appraisal/MOU Pending

0 Agreement Signed

0 Condemnation

0 Acquired Parcel

Change from last report

$25M
spent

Spent

Asset Property

Purchase Agreement

Budgeted

$9.1M
asset 
property



As of May 13, 2019
Southern Embankment Control Structures
Property Status Report

4 parcels total 26 parcels total

Wild Rice 
Control 

Structure
(WP 30)

Target Completion: TBD

Red River 
Control 

Structure
(WP 35)

Target Completion: TBD

0 In Negotiation

2 Appraisal Pending

0 Agreement Signed

2 Acquired Parcel

Changed from last report

1 In Negotiation

11 Appraisal Pending

1 Agreement Signed

13 Acquired Parcel

Changed from last report

Diversion Inlet 
Control 

Structure 
(WP 26)

Targeted Completion: Complete

9 parcels total

In Negotiation

Appraisal Pending

Agreement Signed

Condemnation

9 Acquired Parcel

Change from last report

“Option” Parcels

“Base” Parcels



As of May 13, 2019
Southern Embankment
Property Status Report

Southern Embankment 
(WP Reach A-D and I29)

Targeted Completion: TBD

Southern Embankment  & 
Control Structures

112 parcels total

1 In Negotiation

7 Appraisal Pending

0 Agreement Signed
Condemnation

22 Acquired Parcel

Change from last report

Hard Costs paid to 
Property Owners

$39.4M
budgeted

$9.0M
spent

$1.1M
asset property

$0.0M
purchase 
agreement

Spent

Asset Property

Purchase Agreement

Budgeted

$40M

$30M

$20M

$10M

$0M



$150M

$50M

$175M

$75M

$225M

$125M

$25M

$200M

$100M

$0M

As of May 13, 2019
Upstream Mitigation Area (WP 38)

Property Status Report

Approximately
181 parcels total

Approximately     
787 parcels total

Flowage Easements 
without structures

Structure Sites

13 In Negotiation

32 Appraisal Pending
0 Agreement Signed 0 Condemnation

140 Flowage Easement Secured

4 In Negotiation
19 Appraisal Pending

3 Agreement Signed

Condemnation
11 Flowage Easement Secured

Changed 
Changed 

Hard Costs paid to 
Property Owners

$204.4 M
budgeted

$15.9 M
spent
$2.0 M
asset property

$0.0 M
purchase
agreement

Spent

Asset Property

Purchase Agreement

Budgeted



As of May 13, 2019
OHB Projects
Property Status Report

WP 43D5WP 43

Hard Costs paid to 
Property Owners

Hard Costs paid to 
Property Owners

$74.6M
budgeted $50.0K

budgeted

$72.2M
spent*

$0K
spent

$0.0M
purchase 
agreement

$0K
purchase 
agreement

24 parcels remaining 20 parcels total

OHB Ring Levee Hickson Main Ave ROW

Spent

Asset Property

Purchase Agreement

Budgeted

Spent

Asset Property

Purchase Agreement

Budgeted

* Includes parcels 
purchased outside the 
OHB Ring Levee

$40K

$50K

$30K

$20K

$10K

$0K

0 Condemnation

11 In Negotiation

0 Appraisal Pending

0 Agreement Signed

5 Acquired Parcel

Changed from last report

0 Condemnation

0 In Negotiation

20 Appraisal Pending

0 Agreement Signed

0 Acquired Parcel

Changed from last report

$80M

$60M

$40M

$20M

$0M



Assessment of the Agricultural Risk

of Temporary Water Storage for FM Diversion: 

Re-alignment of FM Diversion Storage Area

Discussion for:

Fargo-Moorhead Diversion Authority

Principal Investigators

Dean Bangsund

Saleem Shaik, PhD

David Saxowsky

Department of Agribusiness and Applied Economics

Nancy Hodur, PhD

Center for Social Research

North Dakota State University

Fargo, ND  58108

May 2, 2019
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Project Title:  Revised Assessment of the Agricultural Risk of Temporary Water 

Storage for FM Diversion: Re-alignment of FM Diversion Storage Area

Introduction: The Department of Agribusiness and Applied Economics at North 

Dakota State University previously examined the potential economic 

effects of temporary water storage on crop yields on land affected by 

operation of the FM Diversion in two separate studies.  The first study 

had a geographic scope defined by the FM Diversion Authority 

(Bangsund et al. 2015).  The second study had an expanded 

geographic scope based on input from the North Dakota Legislature 

and the North Dakota State Water Commission (Bangsund et al. 

2016).  A third study was in progress when work associated with the 

Diversion was halted in Federal court.  The Federal injunction and the 

work that followed changed the characteristics of water retention 

associated with the FM Diversion and rendered any potential 

outcomes from that study irrelevant.

Previous studies used hydrology data indicating the onset of flooding, 

duration of flooding, and the length of time for flood waters to recede 

on land south of the FM Diversion embankment.  The geographic 

scope of the hydrology data has varied based on thresholds of flood 

inundation.  The 2015 study used data that largely coincided with 

tracts of land that may experience 1 foot or more of flood water 

inundation in a 100-year event and omitted acreage along the rivers 

and tributaries in the storage area.  

Concerns that the potential economic losses to producers and 

landowners resulting from operating the FM Diversion could extend 

to lands that receive less than one foot of flooding, prompted the 

North Dakota State legislature to direct the North Dakota State Water 

Commission to expand the original study area.  The North Dakota 

State Legislature subsequently directed the study area to include 

lands impacted by water storage of six inches or more.  Therefore, the 

geographic scope in the 2016 study included additional land farther 

upstream of the embankment that may experience 6 inches or more of 

inundation and included land along rivers and tributaries, which was 

omitted in the first assessment.

A stochastic model was used in the 2015 and 2016 studies to 

determine the additional potential planting delays caused by the 

operation of the FM Diversion in flood events equal to or larger than a 

10-year flood.  A Monte Carlo simulation used historical data on when 

floods typically occur, when planting generally begins, and yield 

decline functions associated with delayed planting to predict 



economic effects associated with diversion operations.  The previous 

studies revealed considerable variability in the potential range of 

economic losses, while the mean or average losses were generally 

modest.  Variation in the economic losses makes generalizations of the 

potential economic losses difficult.

The predicted timing, duration and receding of flood waters on lands 

south of the FM Diversion embankment have undergone nearly 

continual refinement since the 2015 study as knowledge of project 

details improved and as additional typography, flowage, and hydraulic 

data became incorporated into the engineering processes.  

The realignment of the FM Diversion embankment and changes to the 

operational aspects of temporary retention of flood waters 

necessitates conducting another evaluation of potential economic 

effects and risk to producers of delayed or prevented planting within 

the staging area.  Hydraulic modeling is currently or will be soon 

submitted for Conditional Letter of Map Revision (CLOMR) approval, 

allowing for the use of engineering data that meets with FEMA 

approval in the economic study.

As the FM Diversion Authority and the US Army Corps of Engineers 

move towards negotiating easements on lands in the staging area, the 

processes used to estimate appropriate compensation necessitate the 

use of Federal Emergency Management Agency approved flood plain 

designations and project flooding.  An expectation that easement 

values be based on the best available data suggest that the economic 

effects associated with delayed planting need to be re-assessed.

In a related issue to planting delays, businesses that supply 

production inputs and services to agricultural producers in the 

general region that encompasses the FM Diversion staging area have 

expressed concern about the effects of wide-spread prevent planting 

due to operation of the FM Diversion.  The concern stems from the 

geographic footprint of the staging area being sufficiently large that 

foregone purchases of inputs could potentially create financial 

hardship on the agriculture service and supply sector.

While the concept of foregone purchases of inputs from land not 

farmed is relatively straightforward, the issue of predicting producer’s 

choices relating to shifting/substituting crops or electing to take 

prevent planting options of Federal crop insurance instead of raising a 

crop are subject to myriad of factors.  Recognizing that in the absence 

of a prevent plant option (i.e., Federal crop insurance provisions for 

prevent plant may not be available when floods are considered man 

made), producers will be reluctant to idle land.  



The current treatment of prevent planting in the economic model 

works on the premise that producers will choose to substitute crops, 

if possible, before electing to forgo raising a crop.  Under the existing 

framework and over the flood events modeled, previous evaluations 

have shown little, if any, land would remain unplanted.  The overall 

reason is that land too wet to plant to sugarbeets, wheat, or corn, does 

not remain too wet to plant soybeans—at least not due to the 

operation of the FM Diversion.  Also, soybeans currently represent 50 

percent of crop acreage limiting the acreage of crops that require 

early planting.

However, the economic model has not been used to estimate prevent 

plant acreage under producer decision alternatives that might result 

in less or no crop substitution.  One alternative that would help frame 

the issue is to model the opposite producer decision with respect to 

prevent plant conditions—one that results in no crop substitution.

Objectives: The work effort contains two primary objectives.  

1) The first objective is to examine the potential economic losses 

associated with planting delays on lands that may experience flooding 

from operation of the FM Diversion.  This overriding objective will:

a) Replicate the same economic processes as used in the previous 

studies

b) Update all key economic inputs as data availability allows

c) Evaluate a 10-, 20-, 25-, 50-, 100-, 500-year, 1997-like event, 

2009-like event, and a probable maximum flood (PMF) event.

d) Consider dry down periods of 10 days and 14 days.

2) The second objective would evaluate the potential range of prevent 

plant acreage in the staging area using the Monte Carlo simulation 

model with economic parameters from Objective 1.  Two conditions 

would be evaluated:

a) Use current producer decision hierarchy of substituting crops 

in all possible conditions up to the last date (i.e., Federal crop 

insurance guideline dates) to plant soybeans.

b) Use an alternative producer decision hierarchy of not 

substituting any crops to forego a prevent plant condition.

Methods:  Objective 1)

The economic assessment will apply the previous studies’ existing 

methodology with updated economic parameters to storage areas 

identified by the FM Diversion Authority.  Hydrology data will be 

supplied to the research team in the same format as prior hydrology 

data, and will be evaluated using the same methods for estimating the 



timing of flooding, duration of flooding, and the removal of flood 

waters.  The economic effects of temporary water storage on those 

land tracts will be presented and reported using the same factors, 

groupings, and economic metrics as used in the previous studies.  

Objective 2)

The acreage of land prevented from planting for sugarbeets, wheat, 

corn, and soybeans will be estimated using two sets of criteria.  The 

first set of criteria would be to substitute crops to avoid prevent 

planting as is currently structured in the economic model.  The second 

set of criteria would be to forego planting of a crop on acreage that 

cannot begin planting prior to the last recommended day of planting 

for that crop as defined by Federal crop insurance provisions.  Federal 

crop provisions provide an objective set of dates to estimate 

conditions of prevent planting.

The Farm Financial Management Database (FINBIN) and NDSU Crop 

Extension production materials would be used to estimate the per-

acre value of production inputs for wheat, sugarbeets, corn, and 

soybeans.  The per-acre value of production inputs required for each 

crop would be used with acreage of prevent planting to generate the 

sales value of inputs not purchased by producers.  Lost inputs would 

include fuel, repairs, chemical, seed, fertilizer, and custom work.  An 

important caveat is that prevent plant acreage requires producers to 

control weeds, therefore it is expected some purchases of chemical, 

fuel, and repairs would occur even with prevent plant.  Those 

purchases would be netted out from purchases that would occur 

under crop production.

Results from Objective 2 would be similar to the reporting tables used 

in the previous studies examining planting delays.  These tables would 

identify acreages and lost input sales across the flood event sizes and 

by storage area delineation (e.g., tracts that flood longer, tracts that 

have new flooding).  Packaging the results based on the previously 

developed protocols insures that treatment of flood frequencies and 

type of flooding behavior of tracts in the staging area are consistent 

between the two objectives.

Timeline:  For Objective 1, findings in the form of updated document tables will 

be provided to the FM Diversion authority within four months after 

receipt of updated hydrology modeling data.  Provision of the findings 

prior to document completion will allow the study sponsor to use the 

material without potential delays due to publication of the final 

document.  A final, published report will be delivered by six months 

from project initiation.



For Objective 2, preliminary findings will be summarized and 

delivered after document tables have been updated for Objective 1.  

The research team is flexible in the priority of the delivery of data for 

the two objectives if the FM Diversion Authority prefers an alternative 

priority between the two efforts.

Deliverables:  For objective 1, a written report will be published that contains the 

same scope of economic results provided in the previous studies 

(Bangsund et al. 2015, Bangsund et al. 2016).  The written report will 

provide information on all study inputs and include a comprehensive 

section on study methodology, providing for a stand-alone report.  

The content of the report therefore will not require accessing 

previous reports to compile components of the study.  Presentations 

will be made to study sponsors and interested stakeholders as 

appropriate and as needed. 

For Objective 2, a stand-alone written report will be published 

detailing prevent plant acreage and lost input sales for the flood 

events developed in Objective 1.  Presentations will be made to study 

sponsors and interested stakeholders as appropriate and as needed.

Personnel:  The research team consists of Dean Bangsund, Dr. Saleem Shaik, David 

Saxowsky, and Dr. Nancy Hodur, Center for Social Research, at North 

Dakota State University.  All members of the research team have been 

involved in the two previous studies.

Budget: Forthcoming upon acceptance of scope.





FM Metropolitan Area Flood Risk Management Project
Fiscal Accountability Report Design Phase (Fund 790)
As of 04/30/2019

 

2011 2012 2013 2014 2015 2016 2017 2018 2019
Cumulative 

Totals
Revenues

City of Fargo 443,138           7,652,681              7,072,961              19,373,131            28,310,373            35,212,877                  31,790,784                        30,068,553              9,495,479                 169,419,977           
Cass County 443,138           7,652,681              7,072,961              19,373,131            28,310,373            111,715,540                14,193,826                        14,066,719              4,867,734                 207,696,102           
State Water Commission 3,782,215              602,918                 31,056,740            101,436,302                23,650,143                        10,229,504              1,164,714                 171,922,535           
Other Agencies 98,475             1,700,595              1,571,769              4,305,140              6,291,194              (13,260,368)                 ‐                                      ‐                             706,805                   
Reimbursements 33,880                          49,699                                31,034                      ‐                             114,613                   
Lease/Rental Payments 17,358                    154,180                 180,341                 260,806                        350,720                             466,494                    70,010                      1,499,908                
Asset Sales 616,774                 315,892                 175,190                        117,079                             ‐                             ‐                             1,224,935                
Interest Income 505,157                             1,246,875                 663,913                    2,415,945                
Miscellaneous 226                         626                         427                         ‐                                      356                            ‐                             1,635                       
Total Revenues 984,751        17,005,957         19,517,490         44,425,900         94,465,340         235,574,227            70,657,409                    56,109,535           16,261,849           555,002,457           

 
Expenditures  

 
  7905 Army Corp Payments ‐                    ‐                          875,000                 1,050,000              2,725,000              47,279,000                  1,230,000                          ‐                             ‐                             53,159,000             
  7910 WIK ‐ Administration 107,301           331,321                 77,614                    169,019                 282,227                 545,555                        500,885                             958,066                    236,928                    3,208,916                
  7915 WIK ‐ Project Design 149,632           5,366,147              3,220,859              9,118,723              4,660,226              2,719,505                    2,631,656                          2,426,701                 630,788                    30,924,237             
  7920 WIK ‐ Project Management 679,037           7,223,650              4,695,477              3,579,339              4,500,955              8,464,392                    14,714,801                        7,061,890                 2,252,646                 53,172,187             
  7925 WIK ‐ Recreation 163,223                 ‐                                      ‐                             ‐                             163,223                   
  7930 LERRDS ‐ North Dakota 48,664             3,843,620              2,763,404              17,013,358            55,948,209            46,717,049                  40,728,316                        8,758,761                 8,278,518                 184,099,899           
  7931 LERRDS ‐ Minnesota 27,996                    287,907                 13,068                    32,452                    1,815,566                    35,457                                4,354                        1,901                        2,218,700                

7940 WIK Mitigation ‐ North Dakota 587,180                 225,293                             100,316                    ‐                             912,789                   
  7941 WIK Mitigation ‐ Minnesota ‐                                      ‐                             ‐                             ‐                            
  7950 Construction ‐ North Dakota 1,738,638              19,269,055            42,263,916                  5,976,235                          805,378                    4,977,371                 75,030,592             
  7951 Construction ‐ Minnesota ‐                                      ‐                             ‐                             ‐                            
  7952 Construction ‐ O/H/B 11,282,504            5,044,001              776,720                        7,365,462                          7,478,270                 229,155                    32,176,112             
  7955 Construction Management 556,209                 2,867,422              5,182,366                    1,498,050                          294,744                    183,046                    10,581,837             
  7980 Operations & Maintenance 6,403                                  28,538                      41,493                      76,435                     
  7990 Project Financing 50,000                    70,000                    216,376                 566,600                 5,435,289                    8,305,600                          9,975,391                 1,241,329                 25,860,585             
  7995 Project Eligible ‐ Off Formula Costs ‐                                ‐                                      ‐                             ‐                             ‐                            
  7999 Non Federal Participating Costs 116                   ‐                                221,568                             ‐                             ‐                             221,684                   

Total Expenditures 984,750           17,005,957            11,990,261            45,324,414            95,896,147            161,199,358                83,439,726                        37,892,409              18,073,174              471,806,197           

wordenh
Text Box
Item 8a.



Amount
Assets
Cash 83,621,360$           
Receivables

State Water Commission * 937,371                  
Proceeds from Oxbow Lot Sales 796,881                  

Total assets 85,355,612             

Liabilities
Vouchers payable 853,800                  
Retainage payable 1,303,052               
Rent Deposit 2,500                      

Total liabilities 2,159,351               

NET POSITION 83,196,261$           

* Receivable balance is as of 2.28.2019

FM Metropolitan Area Flood Risk Management Project
Statement of Net Position

April 30, 2019



FM Metropolitan Area Flood Risk Management Project
FY 2019 Summary  Budget Report ( In Thousands)
As of 30 Apr 2019

2019 
Approved 
Budget

Current Month
Fiscal Year To 

Date
% Expended

Outstanding 
Encumbrances

Remaining 
Budget Balance

Revenue Sources  
City of Fargo  ‐                                    1,565                                   9,495                          
Cass County ‐                                    976                                       4,868                          
State of ND ‐ 50 % Match ‐                                    227                             
State of ND ‐ 100% Match ‐                                    937                             
State of Minnesota ‐                                    ‐                              
Other Agencies ‐                                    ‐                              
Financing Proceeds ‐                                    169                                       673                             
Reimbursements ‐                                    ‐                              
Sales of Assets ‐                                    ‐                              
Property Income ‐                                    70                                         70                               

Miscellaneous ‐                                    ‐                              

Total Revenue Sources 162,723                 2,780                         16,271                ‐                  ‐                        146,452              

Funds Appropriated    
Diversion Channel & Assoc. Infrastructure 14,948                             44                                         418 0% 2,876                             11,654                          
Southern Embankment & Assoc. Infrastructure 1,136                                4                                           33 3% 2,335                             (1,232)                           
Other Mitigation Projects  3,960                                67                                         380 10% 814                                 2,766                            
In‐Town Flood Protection 50,509                             949                                       5142 10% 6,944                             38,422                          
Enabling Work / Other 656                                   ‐                                        0 0% ‐                                  656                                
Land Acquisition & Mitigation 66,519                             869                                       8165 12% 22,818                           35,536                          
Engineering & Design Fees 3,813                                377                                       802 21% 5,096                             (2,084)                           
Program Management 11,154                             696                                       1874 17% 23,426                           (14,146)                         
Contingency ‐                                    ‐                                        0 0% ‐                                 
Debt Service 9,996                                342                                       1218 12% 630                                 8,148                            
Maintenance 32                                     ‐                                        41 130% ‐                                  (9)                                   

Total Appropriations 162,724                 3,349                         18,073                11% 64,939                  79,711                 



METRO FLOOD DIVERSION AUTHORITY Monday 13 May 2019

Data Through Date: Tuesday, April 30, 2019 Summary of Expenses

Account_Number Check Date
Check 
Number

Vendor_Name
Transaction 
Amount

Description
Project 
Number

Project_Description

790‐7910‐429.33‐20 4/30/2019 JB04190010 CITY OF FARGO‐AUDITORS OFFICE $5,203.31 CHARGE FOR COF TIME‐04/19 V00102 General & Admin. WIK

Other Services / Accounting Services $5,203.31
790‐7910‐429.33‐25 4/4/2019 295482 ERIK R JOHNSON & ASSOCIATES $1,670.40 JAN‐METRO FLOOD PROJECT V00102 General & Admin. WIK

5/4/2019 729 P CARD BMO $38,364.78 Ohnstad Twichell PC V00102 General & Admin. WIK

4/25/2019 295926 ERIK R JOHNSON & ASSOCIATES $348.00 2/26‐3/25/19 LEGAL MATTER V00102 General & Admin. WIK

4/25/2019 295979 OXBOW, CITY OF $3,865.00 TURMAN & LANG V02407 OXBOW MOU‐LEGAL SERVICES

Other Services / Legal Services $44,248.18
790‐7910‐429.38‐68 5/4/2019 732 P CARD BMO $9,000.00 FREDRIKSON AND BYRON P V00102 General & Admin. WIK

5/4/2019 732 P CARD BMO $3,000.00 FREDRIKSON AND BYRON P V00102 General & Admin. WIK

Other Services / Lobbyist $12,000.00

790‐7910‐429.52‐30 4/4/2019 295607 WARNER & CO $5,259.00 RENEW COMM GEN LIABILITY V00102 General & Admin. WIK

Insurance / General Liability $5,259.00
790‐7915‐429.33‐05 4/4/2019 295511 HOUSTON‐MOORE GROUP LLC $26,045.00 DRAFT OPERATIONS PLAN V01615 DRAFT OPERATIONS PLAN

4/4/2019 295511 HOUSTON‐MOORE GROUP LLC $546.50 PERMIT SUBMITTAL PREPARAT V01616 PERMIT SUBMITTAL PREP

4/4/2019 295511 HOUSTON‐MOORE GROUP LLC $11,456.00 TASK 22 MITIGATION SUPPOR V01622 MITIGATION SUPPORT SRVCS

4/4/2019 295511 HOUSTON‐MOORE GROUP LLC $74,114.00 HYDROLOGY/HYDRAULIC MODEL V01625 HYDROLOGY/HYDRAULIC MODEL

4/11/2019 295703 MINNESOTA DNR $81,677.25 MINNESOTA EIS STUDY V00701 MN DNR EIS

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $13,683.50 LEVEE DESIGN & SUPPORT V01613 LEVEE DESIGN & SUPPORT

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $21,822.50 DRAFT OPERATIONS PLAN V01615 DRAFT OPERATIONS PLAN

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $12,899.50 PERMIT SUBMITTAL PREP V01616 PERMIT SUBMITTAL PREP

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $1,045.50 GRADE RAISE DESIGN V01620 SEAI‐I29 GRADE RAISE DSGN

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $7,122.50 MITIGATION SUPPORT SERVIC V01622 MITIGATION SUPPORT SRVCS

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $60,956.00 HYDROLOGY/HYDRAULIC MODEL V01625 HYDROLOGY/HYDRAULIC MODEL

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $18,438.50 TASK 26 WORK IN KIND V01626 WORK‐IN‐KIND (WIK)

4/25/2019 295979 OXBOW, CITY OF $3,685.00 MOORE ENGINEERING, INC. V02416 OXBOW MOU‐MISC INFRA ENG

Other Services / Engineering Services $333,491.75

790‐7920‐429.33‐05 4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $46,804.99 DIVERSION PROJECT MGMT V01601 HMG ‐ PROJECT MANAGEMENT

Other Services / Engineering Services $46,804.99
790‐7920‐429.33‐79 4/25/2019 295916 CH2M HILL ENGINEERS INC $521,542.90 INTERIM PROGRAM MGMT V00208 CH2M HILL‐4.2.18‐10.12.18

Other Services / Construction Management $521,542.90

790‐7930‐429.33‐05 4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $4,248.00 PROPERTY STRUCTURE MITIGA V01630 PROPERTY STRUCTURE MITGTN

EXP‐2019‐04



METRO FLOOD DIVERSION AUTHORITY Monday 13 May 2019

Data Through Date: Tuesday, April 30, 2019 Summary of Expenses

Account_Number Check Date
Check 
Number

Vendor_Name
Transaction 
Amount

Description
Project 
Number

Project_Description

EXP‐2019‐04

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $1,402.50 HOUSTON‐MOORE GROUP V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $306.00 PROSOURCE TECHNOLOGIES V01203 Cass Joint Water OHB

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $17,643.59 HOUSTON‐MOORE GROUP V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $24,090.28 ULTIEG ENGINEERS V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $7,015.28 PROSOURCE TECHNOLOGIES LL V01201 Cass Joint Water ROE

Other Services / Engineering Services $54,705.65

790‐7930‐429.33‐25 5/4/2019 729 P CARD BMO $703.00 Ohnstad Twichell PC V00103 General & Admin. LERRDS

5/4/2019 729 P CARD BMO $186,077.60 DORSEY AND WHITNEY LLP V00101 Dorsey Whitney Legal

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $12,587.84 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $12,089.50 OHNSTAD TWICHELL, P.C. V01203 Cass Joint Water OHB

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $4,056.00 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $2,460.00 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $1,714.50 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $508.00 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $11,460.26 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $55.00 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $6,127.00 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $110.00 OHNSTAD TWICHELL, P.C. V01201 Cass Joint Water ROE

Other Services / Legal Services $237,948.70
790‐7930‐429.33‐79 4/25/2019 295916 CH2M HILL ENGINEERS INC $10,254.00 PROPERTY ACQUISITION MGMT V00210 CH2M HILL‐LAND ACQUISITON

Other Services / Construction Management $10,254.00
790‐7930‐429.41‐05 5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $32.00 CASS RURAL WATER USERS V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $32.00 CASS RURAL WATER USERS V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $32.00 CASS RURAL WATER USERS V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $32.00 CASS RURAL WATER USERS V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $27.00 CASS RURAL WATER USERS V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $32.00 CASS RURAL WATER USERS V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $118.20 CITY OF FARGO V01703 ND LAND PURCH ‐ IN TOWN

Utility Services / Water and Sewer $305.20
790‐7930‐429.52‐10 5/2/2019 JB04190021 CITY OF FARGO‐AUDITORS OFFICE $15,163.80 CASS COUNTY JOINT WATER R V01701 ND LAND PURCH‐OUT OF TOWN

Insurance / Property Insurance $15,163.80
790‐7930‐429.52‐30 5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $15,163.80 MARSH & MCCLENNEN V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 JB04190021 CITY OF FARGO‐AUDITORS OFFICE ‐$15,163.80 CASS COUNTY JOINT WATER R V01701 ND LAND PURCH‐OUT OF TOWN



METRO FLOOD DIVERSION AUTHORITY Monday 13 May 2019

Data Through Date: Tuesday, April 30, 2019 Summary of Expenses

Account_Number Check Date
Check 
Number

Vendor_Name
Transaction 
Amount

Description
Project 
Number

Project_Description

EXP‐2019‐04

Insurance / General Liability $0.00
790‐7930‐429.62‐50 5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $379.80 XCEL ENERGY V01703 ND LAND PURCH ‐ IN TOWN

Energy / Natural Gas $379.80
790‐7930‐429.62‐51 5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $223.68 CASS COUNTY ELECTRIC COOP V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $986.64 CASS COUNTY ELECTRIC COOP V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $724.76 CASS COUNTY ELECTRIC COOP V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $9.26 CASS COUNTY ELECTRIC COOP V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $258.64 CASS COUNTY ELECTRIC COOP V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $334.69 CASS COUNTY ELECTRIC COOP V01701 ND LAND PURCH‐OUT OF TOWN

5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $173.97 XCEL ENERGY V01703 ND LAND PURCH ‐ IN TOWN

Energy / Electricity $2,711.64
790‐7930‐429.71‐30 5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $733,126.76 THE TITLE COMPANY V01701 ND LAND PURCH‐OUT OF TOWN

Land / Land Purchases $733,126.76
790‐7931‐429.62‐51 5/2/2019 296066 CASS COUNTY JOINT WATER RESOURCE DI $486.63 RED RIVER VALLEY COOP POW V02302 MN LAND PURCHASE‐HARDSHIP

Energy / Electricity $486.63
790‐7950‐429.73‐52 4/11/2019 295679 INDUSTRIAL BUILDERS  INC $835,970.00 2 ST & MAIN AVE MITIGATIO V02825 2ND ST S FLOOD MITIGATION

Infrastructure / Flood Control $835,970.00
790‐7952‐429.33‐05 4/4/2019 295511 HOUSTON‐MOORE GROUP LLC $32,227.25 WP 43 SERVUCES DURING CON V01623 CONSTRUCTN/BID SVCS WP43

Other Services / Engineering Services $32,227.25
790‐7955‐429.33‐05 4/4/2019 295511 HOUSTON‐MOORE GROUP LLC $47,382.95 SERVICES DURING CONSTRUCT V02806 CONSTRUCTION SVCS WP42

4/11/2019 295673 HOUSTON‐MOORE GROUP LLC $65,932.50 WORK PKG 42 CONST SERVICE V02806 CONSTRUCTION SVCS WP42

Other Services / Engineering Services $113,315.45

790‐7990‐429.33‐25 5/4/2019 729 P CARD BMO $1,547.00 Ohnstad Twichell PC V00102 General & Admin. WIK

Other Services / Legal Services $1,547.00
790‐7990‐520.80‐20 4/11/2019 295633 CASS COUNTY TREASURER $237,309.31 MARCH INTEREST‐DIVERSION V02906 $100M 2017 CASS WF ADVANC

4/30/2019 JB04190012 CITY OF FARGO‐AUDITORS OFFICE $104,806.26 3.1.19 WF INTEREST PMT V02905 $100M 2017 COF WF ADVANCE

Debt Service / Interest on Bonds $342,115.57

Total Amount Invoiced this period $3,348,807.58

Less Paid Retainage



METRO FLOOD DIVERSION AUTHORITY Monday 13 May 2019

Data Through Date: Tuesday, April 30, 2019 Summary of Expenses
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Check 
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EXP‐2019‐04

$3,348,807.58 Total Less Paid Retainage



   

 Vendors 
 Approved

Contract/Invoice
Amount 

 Liquidated  Outstanding
Encumbrance  Purpose 

CASS COUNTY JOINT WATER 
RESOUR  $         201,840,772.66  $         179,023,119.98  $           22,817,652.68 

 Land Purchases, O/H/B Ring Levee, 
DPAC, & ROE 

CH2M HILL ENGINEERS INC  $           70,719,715.97  $           48,002,207.57  $           22,717,508.40 
 Program, Project, Construction and 
Land Management 

ARMY CORP OF ENGINEERS  $           53,159,000.00  $           53,159,000.00  $                              -    Local Share 
HOUSTON-MOORE GROUP LLC  $           49,192,497.44  $           42,294,923.95  $             6,897,573.49  Engineering Services 

INDUSTRIAL BUILDERS  INC  $           48,045,411.01  $           41,235,372.68  $             6,810,038.33 
 Const - 2nd St North Pump Station 
Project and 2nd Street Floodwall 

INDUSTRIAL CONTRACT 
SERVICES I  $           17,605,821.19  $           17,493,762.16  $                112,059.03 

 Const - 4th St Pump Station and 2nd 
Street Floodwall 

OXBOW, CITY OF  $           15,523,791.94  $           15,139,520.22  $                384,271.72  MOU Agreement 

CITY OF FARGO  $           13,426,520.23  $           13,426,520.23  $                              -   

 Digital Imagery Project, Utility 
Relocation, Accounting Svcs, and Bank 
Loan Advance DS Payments 

MEYER CONTRACTING INC  $           12,149,874.79  $           11,945,893.15  $                203,981.64  Construction/Demolition Services 
DORSEY & WHITNEY LLP  $             6,747,903.57  $             6,747,903.57  $                              -    Legal Services 
ASHURST LLP  $             6,715,133.70  $             3,895,542.81  $             2,819,590.89  PPP (P3) Legal Counsel 

CASS COUNTY TREASURER  $             5,225,551.43  $             5,225,551.43  $                              -   
 Property Taxes and Bank Loan Advance 
DS Payments 

JP MORGAN CHASE-LOCKBOX 
PROCES  $             3,377,000.00  $             2,746,626.73  $                630,373.27  Financial Advisor 
OHNSTAD TWICHELL PC  $             2,955,039.46  $             2,955,039.46  $                              -    ROE and Bonding Legal Fees 
MINNESOTA DNR  $             2,776,684.35  $             2,632,755.60  $                143,928.75  EIS Scoping 
CENTURYLINK  $             2,586,742.00  $             2,586,742.00  $                              -    Utility Relocation 
LANDWEHR CONSTRUCTION INC  $             2,316,627.66  $             2,305,622.16  $                  11,005.50  Const - In-Town Demolition Contracts 
URS CORPORATION  $             1,922,118.42  $             1,805,670.90  $                116,447.52  Engineering Services 
KENNELLY & OKEEFFE  $             1,729,110.56  $             1,729,110.56  $                              -    Home Buyouts 

HOUGH INCORPORATED  $             1,639,524.33  $             1,639,524.33  $                              -    Const - 2nd Street South Flood Control 

REINER CONTRACTING INC  $             1,599,646.21  $             1,599,646.21  $                              -   
 Const - El Zagal Flood Risk 
Management 

CONSOLIDATED 
COMMUNICATIONS  $             1,063,096.11  $             1,063,096.11  $                              -    Utility Relocation 

ORACLE AMERICA, INC  $             1,015,290.00  $                306,856.00  $                708,434.00 
 Electronic Data Mgmt and Record 
Storage System 

TERRACON CONSULTING 
ENGINEERS  $                909,149.49  $                830,520.16  $                  78,629.33  Materials Testing 
RILEY BROTHERS 
CONSTRUCTION  $                807,871.82  $                807,871.82  $                              -   

 Construction - County Roads 16 & 17 
Realignment 

XCEL ENERGY  $                753,515.88  $                753,515.88  $                              -    Utility Relocation 
MOORE ENGINEERING INC  $                662,468.17  $                662,468.17  $                              -    Engineering Services 
US BANK  $                626,849.03  $                626,849.03  $                              -    Loan Advance DS Payments 
DUCKS UNLIMITED  $                587,180.00  $                587,180.00  $                              -    Wetland Mitigation Credits 
HOUSTON ENGINEERING INC  $                576,669.57  $                576,669.57  $                              -    Engineering Services 

ERIK R JOHNSON & ASSOCIATES  $                557,078.03  $                557,078.03  $                              -    Legal Services 
CROWN APPRAISALS INC  $                500,000.00  $                500,000.00  $                              -    Flowage Easements Valuation 

RED RIVER BASIN COMMISSION  $                500,000.00  $                500,000.00  $                              -   
 Retention Projects - Engineering 
Services 

HOFFMAN & MCNAMARA 
NURSERY&LAN  $                486,502.29  $                464,141.16  $                  22,361.13  Construction - Landscape 
NORTHERN TITLE CO  $                484,016.00  $                484,016.00  $                              -    Land Purchases 
AT & T  $                461,031.30  $                461,031.30  $                              -    Utility Relocation 
BRAUN INTERTEC CORP  $                431,381.25  $                372,643.04  $                  58,738.21  Quality Testing 
SCHMIDT AND SONS 
CONSTRUCTION  $                351,178.00  $                351,178.00  $                              -    Oxbow Housing Relocation 

ACONEX (NORTH AMERICA) INC  $                306,856.00  $                306,856.00  $                              -   
 Electronic Data Mgmt and Record 
Storage System 

BEAVER CREEK ARCHAEOLOGY  $                291,990.00  $                146,109.77  $                145,880.23  Engineering Services 
702 COMMUNICATIONS  $                266,892.07  $                266,892.07  $                              -    Utility Relocation 
SPRINT  $                256,409.37  $                256,409.37  $                              -    Utility Relocation 

FM Metropolitan Area Flood Risk Management Project
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FARGO MOORHEAD 
METROPOLITAN  $                253,858.35  $                253,858.35  $                              -    Lidar Imaging 
AON RISK SERVICES CENTRAL, 
INC  $                240,000.00  $                183,813.50  $                  56,186.50  P3 Risk Advisory Services 
NDSU BUSINESS OFFICE  $                231,650.00  $                183,408.50  $                  48,241.50  Ag Risk Study Services 
BUFFALO-RED RIVER 
WATERSHED DI  $                221,568.00  $                221,568.00  $                              -   

 Retention Projects - Engineering 
Services 

CASS RURAL WATER USERS DIST  $                213,335.00  $                213,335.00  $                              -    Utilities and Utility Relocation 

ROBERT TRENT JONES  $                200,000.00  $                200,000.00  $                              -   
 Oxbow MOU - Golf Course Consulting 
Agreement 

FREDRIKSON & BYRON, PA  $                181,230.06  $                181,230.06  $                              -    Lobbying Services 

SPRINGSTED INCORPORATED  $                178,010.15  $                178,010.15  $                              -    Financial Advisor 
S & S LANDSCAPING CO INC  $                150,528.50  $                  31,123.00  $                119,405.50  Construction - Landscape 
PFM PUBLIC FINANCIAL 
MANAGEMEN  $                146,460.00  $                146,460.00  $                              -    Financial Advisor 
GRAY PANNELL & WOODWARD 
LLP  $                143,800.68  $                143,800.68  $                              -    Legal Services 
AT&T NETWORK OPERATIONS  $                125,238.30  $                125,238.30  $                              -    Utility Relocation 
CENTURYLINK ASSET 
ACCOUNTING-B  $                118,871.82  $                118,871.82  $                              -   Utility Relocation
ENVENTIS  $                115,685.62  $                115,685.62  $                              -    Utility Relocation 
UNITED STATES GEOLOGICAL 
SURVE  $                104,600.00  $                104,600.00  $                              -    Stage Gage Installation 
CASS COUNTY ELECTRIC-4100 32 
A  $                104,195.00  $                  97,995.00  $                    6,200.00  Utility Services / Relocation 
EL ZAGAL TEMPLE HOLDING CO  $                  76,000.00  $                  76,000.00  $                              -    Easement Purchase for El Zagal Levee 
HKA GLOBAL, INC  $                  74,353.00  $                  74,353.00  $                              -    Professional Services 

GERSON LEHRMAN GROUP, INC.  $                  60,819.00  $                  60,819.00  $                              -    Legal Services 
NIXON PEABODY LLC  $                  60,000.00  $                  60,000.00  $                              -    Legal Services 
ADVANCED ENGINEERING INC  $                  50,000.00  $                  50,000.00  $                              -    Public Outreach 
IN SITU ENGINEERING  $                  47,973.00  $                  47,973.00  $                              -    Quality Testing 
US GEOLOGICAL SURVEY  $                  46,920.00  $                  46,920.00  $                              -    Stage Gage Installation 
WARNER & CO  $                  40,567.00  $                  40,567.00  $                              -    General Liability Insurance 
MIDCONTINENT 
COMMUNICATIONS  $                  37,318.95  $                  37,318.95  $                              -    Utility Relocation 
CLAY COUNTY AUDITOR  $                  34,538.71  $                  34,538.71  $                              -    Property Tax, Home Buyout Demo 
AMERICAN ENTERPRISES INC  $                  34,000.00  $                  34,000.00  $                              -    Test Pits 
GEOKON INC  $                  33,815.36  $                  33,815.36  $                              -    Vibrating Wire Piezometer Equipment 
COLDWELL BANKER  $                  33,066.02  $                  33,066.02  $                              -    Property Management Services 
CPS HR CONSULTING  $                  32,793.22  $                  32,793.22  $                              -    HR Consulting 
NAASTAD BROTHERS, INC  $                  30,856.40  $                              -    $                  30,856.40  Roadway Ditch Work 
WESTERN AREA POWER 
ADMINISTRAT  $                  30,000.00  $                  30,000.00  $                              -    P3 Support Services 
ND WATER USERS ASSOCIATN  $                  25,000.00  $                  25,000.00  $                              -    Membership Dues 
XCEL ENERGY-FARGO  $                  16,275.85  $                  16,275.85  $                              -    Utility Relocation 
PRIMORIS AEVENIA INC  $                  16,230.00  $                  16,230.00  $                              -    Utility Relocation 
MOORHEAD, CITY OF  $                  15,062.90  $                  15,062.90  $                              -    ROE Legal Fees 
BRIGGS & MORGAN PA  $                  12,727.56  $                  12,727.56  $                              -    Legal Services 
PROSOURCE TECHNOLOGIES, 
INC  $                    8,324.94  $                    8,324.94  $                              -    Vibrating Wire Piezometer Equipment 
MAP SERVICE CENTER  $                    7,250.00  $                    7,250.00  $                              -    Permit fee 
NEWMAN SIGNS INC  $                    5,816.00  $                    5,816.00  $                              -    Sinage 
ONE  $                    3,575.00  $                    3,575.00  $                              -    Legal Services 
MCKINZIE METRO APPRAISAL  $                    3,200.00  $                    3,200.00  $                              -    Appraisal Services 
STUDIO 7 PRODUCTIONS  $                    3,170.00  $                    3,170.00  $                              -    Video Productions 
BUILDING & GROUNDS 
MANAGEMENT  $                    2,592.50  $                    2,592.50  $                              -    Lawn Mowing Services 
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SEIGEL COMMUNICATIONS 
SERVICE  $                    2,345.00  $                    2,345.00  $                              -    Public Outreach 
BNSF RAILWAY CO  $                    2,325.00  $                    2,325.00  $                              -    Permits for In-Town Levee Projects 
COUGAR TREE CARE INC  $                    2,300.00  $                    2,300.00  $                              -    Tree Removal 
FORUM COMMUNICATIONS 
(LEGALS)  $                    2,224.20  $                    2,224.20  $                              -    Advertising Services 
FORUM COMMUNICATIONS 
(ADVERT)  $                    1,743.77  $                    1,743.77  $                              -    Advertising Services 

NORTH DAKOTA TELEPHONE CO  $                    1,697.00  $                    1,697.00  $                              -    Communication 
ERBERT & GERBERTS SUBS  $                    1,232.29  $                    1,232.29  $                              -    lunches for the task force meetings 
HUBER, STEVE  $                    1,056.43  $                    1,056.43  $                              -    Home Buyouts 

WARREN TOWNSHIP  $                    1,023.72  $                    1,023.72  $                              -   
 SEEDING, ROAD REPAIR, DUST 
CONTROL 

DEPT OF NATURAL RESOUR  $                    1,000.00  $                    1,000.00  $                              -    DNR Dam Safety Permit Application Fee 
TRIO ENVIRONMENTAL 
CONSULTING  $                       747.60  $                       747.60  $                              -   

 Asbestos and LBP Testing - Home 
Buyouts 

NDSU-DINING-STORE 685  $                       701.75  $                       701.75  $                              -    Meeting Incidentals 
RED RIVER TITLE SERVICES INC  $                       675.00  $                       675.00  $                              -    Abstract Updates 
HEARTLAND SEEDS, INC.  $                       600.00  $                       600.00  $                              -    Lawn Mowing Services 
BNSF RAILWAY COMPANY  $                       600.00  $                       600.00  $                              -    MOU Agreement 
CIVIL DESIGN INC  $                       595.00  $                       595.00  $                              -    MOU Agreement 
RED RIVER VALLEY 
COOPERATIVE A  $                       536.96  $                       536.96  $                              -    Electricity - Home Buyouts 
FERRELLGAS  $                       496.00  $                       496.00  $                              -    Propane - Home Buyouts 
BROKERAGE PRINTING  $                       473.33  $                       473.33  $                              -    Custom Printed Forms 
DAWSON INSURANCE AGENCY  $                       388.52  $                       388.52  $                              -    Property Insurance - Home Buyouts 
KOCHMANN, CARTER  $                       315.00  $                       315.00  $                              -    Lawn Mowing Services 
GALLAGHER BENEFIT SERVICES 
INC  $                       250.00  $                       250.00  $                              -    Job Description Review 
DONS PLUMBING  $                       240.00  $                       240.00  $                              -    Winterize - Home Buyouts 

HARWOOD TOWNSHIP, CASS, ND  $                       208.91  $                       208.91  $                              -    Township Meeting Expenses 
 WALMART STORE #4352 161.97  $                       161.97  $                              -    Meeting Incidentals 

CURTS LOCK & KEY SERVICE INC 138.1  $                       138.10  $                              -    Service Call - Home Buyouts 
GOOGLE LOVEINTHEOVEN 116  $                       116.00  $                              -    Meeting Incidentals 
LANE, BARRET 108.77  $                       108.77  $                              -    Lodging Expense 
FEDERAL EXPRESS 
CORPORATION 71.89  $                         71.89  $                              -    Postage 
Grand Total  $         536,745,560.40  $         471,806,196.38  $           64,939,364.02 
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 Commercial Relocations - Fargo 

 Park East Apartments - 1 2nd St S  6/23/2015 9,240,246.10      -                      708,126.94         -                        9,948,373.04           
 Howard Johnson - 301 3rd Ave N 11/2/2015 3,266,079.60      -                      3,752,607.61      (1,100.00)              7,017,587.21           
 Fargo Public School District  - 419 3rd St N 3/16/2016 1,903,475.78      -                      6,469,727.55      -                        8,373,203.33           
 Mid America Steel - NP Ave, North 6/21/2016 437,371.41         -                      5,370,000.00      -                        5,807,371.41           
 Case Plaza - 117 NP Ave N 1/12/2017 250,449.12         -                      -                      -                        250,449.12               
 Shakey's Pizza  - DFI AP LLC - 203 4th Ave N 3/21/2017 1,002,367.69      -                      -                      -                        1,002,367.69           

 Home Buyouts - Fargo 

 1322 Elm St N 11/19/2014 347,270.27         -                      47,168.14           -                        394,438.41               
 1326 Elm St N 12/23/2014 230,196.41         -                      8,001.02             -                        238,197.43               
 1341 N Oak St 1/29/2015 309,888.24         -                      78,889.24           -                        388,777.48               
 1330 Elm St N 2/12/2015 229,982.44         -                      62,362.63           -                        292,345.07               
 18 North Terrace N 4/2/2015 129,698.25         -                      44,688.72           -                        174,386.97               
 1318 Elm St N 5/29/2015 229,012.67         -                      55,452.01           -                        284,464.68               
 724 North River Road 6/8/2015 194,457.83         -                      35,615.30           -                        230,073.13               
 1333 Oak Street N 6/24/2015 238,513.23         -                      5,249.00             -                        243,762.23               
 26 North Terrace N 9/11/2015 138,619.58         -                      12,620.00           -                        151,239.58               
 16 North Terrace N 9/24/2015 227,987.50         -                      96,717.14           -                        324,704.64               
 24 North Terrace N 11/25/2015 182,437.38         -                      29,269.60           -                        211,706.98               
 1314 Elm Street N 12/18/2015 225,800.09         -                      42,025.00           -                        267,825.09               
 12 North Terrace N 2/9/2016 10,191.00           -                      -                      -                        10,191.00                 
 1313 Elm Street N 1/23/2017 350,000.00         -                      3,360.00             -                        353,360.00               

 Home Buyouts - Moorhead 

 387 170th Ave SW 11/1/2013 281,809.91         -                      -                      (8,440.00)              273,369.91               
 16678 3rd St S 214,000.00         -                      84,060.80           -                        298,060.80               

 Home Buyouts - Oxbow 

 105 Oxbow Drive 11/28/2012 216,651.85         -                      -                      (181,249.54)         35,402.31                 
 744 Riverbend Rd 12/3/2012 343,828.30         -                      2,435.00             -                        346,263.30               
 121 Oxbow Drive  7/31/2013 375,581.20         -                      -                      (186,918.33)         188,662.87               
 333 Schnell Drive  9/20/2013 104,087.79         -                      -                      -                        104,087.79               
 346 Schnell Drive 2/13/2014 512,970.73         -                      7,200.00             -                        520,170.73               
 345 Schnell Drive 10/24/2014 478,702.98         -                      6,869.44             -                        485,572.42               
 336 Schnell Drive 1/29/2015 310,888.51         -                      185,620.00         -                        496,508.51               
 5059 Makenzie Circle 5/21/2015 2,698,226.97      -                      10,549.70           -                        2,708,776.67           
 357 Schnell Dr / 760 River Bend Rd 6/18/2015 466,720.80         -                      176,524.79         -                        643,245.59               
 349 Schnell Dr / 761 River Bend Rd 6/26/2015 306,725.20         -                      309,992.53         -                        616,717.73               
 748 Riverbend Rd / 755 River Bend Rd 9/1/2015 480,783.92         -                      205,699.82         -                        686,483.74               
 361 Schnell Dr / 764 River Bend Rd 9/2/2015 490,091.32         -                      267,757.65         -                        757,848.97               
 752 Riverbend Rd / 768 River Bend Rd 9/4/2015 469,078.13         -                      507,103.56         -                        976,181.69               
 353 Schnell Dr / 772 River Bend Rd 9/11/2015 494,342.87         -                      312,212.95         -                        806,555.82               
 SE 1/4-23-137-49 & NW 1/4 SW 1/4 24-137-49 - Heitman 9/30/2015 1,328,151.00      -                      -                      -                        1,328,151.00           
 350 Schnell Dr / 769 River Bend Rd 12/15/2015 491,024.01         -                      279,237.35         -                        770,261.36               
 365 Schnell Drive 1/7/2016 125,077.88         -                      125,077.88               
 852, 856, 860, & 864 Riverbend Rd 1/11/2016 1,222,608.19      -                      10,891.60           1,233,499.79           
 334 Schnell Dr / 751 River Bend Rd 1/15/2016 321,089.77         -                      284,349.88         -                        605,439.65               
 749 Riverbend Rd / 433 Trent Jones Dr 2/1/2016 598,885.43         -                      469,875.64         -                        1,068,761.07           
 326 Schnell Drive  2/19/2016 326,842.17         -                      225,073.09         -                        551,915.26               
 309 Schnell Dr / 325 Trent Jones Dr 5/12/2016 539,895.97         -                      574,412.28         -                        1,114,308.25           
 810 Riverbend Rd / 787 River Bend Rd 6/6/2016 672,125.84         -                      640,625.43         -                        1,312,751.27           
 833 Riverbend Rd / 446 Trent Jones Dr 7/14/2016 801,671.69         -                      590,292.66         -                        1,391,964.35           
 328 Schnell Dr / 347 Trent Jones Dr 7/14/2016 320,803.64         -                      329,117.70         -                        649,921.34               
 839 Riverbend Road  7/20/2016 1,775,311.60      -                      10,631.50           -                        1,785,943.10           
 332 Schnell Dr / 335 Trent Jones Dr 8/2/2016 328,639.47         -                      356,643.81         -                        685,283.28               
 317 Schnell Dr / 409 Trent Jones Dr 9/7/2016 548,393.52         -                      558,413.52         -                        1,106,807.04           
 330 Schnell Drive 10/4/2016 328,134.82         -                      125,072.50         -                        453,207.32               
 329 Schnell Dr / 417 Trent Jones Dr 10/4/2016 549,277.00         -                      499,811.00         -                        1,049,088.00           
 321 Schnell Dr / 410 Trent Jones Dr 10/7/2016 471,534.69         -                      514,952.53         -                        986,487.22               
 813 Riverbend Rd / 449 Trent Jones Dr 10/14/2016 660,997.62         -                      797,937.65         -                        1,458,935.27           
 325 Schnell Drive / 426 Trent Jones Dr 11/3/2016 403,498.66         -                      402,935.97         -                        806,434.63               
 844 Riverbend Road  11/11/2016 716,599.40         -                      15,118.84           -                        731,718.24               
 828 Riverbend Rd  11/30/2016 955,928.53         -                      -                      -                        955,928.53               
 341 Schnell Dr / 343 Trent Jones Dr 12/8/2016 480,921.52         -                      673,954.16         -                        1,154,875.68           
 840 Riverbend Rd / 442 Trent Jones Dr 12/21/2016 547,075.19         -                      423,662.02         -                        970,737.21               
 816 Riverbend Rd / 441 Trent Jones Dr 12/27/2016 567,413.07         -                      338,694.70         -                        906,107.77               
 821 Riverbend Rd / 438 Trent Jones Dr 1/13/2017 580,617.35         -                      331,100.87         -                        911,718.22               
 805 Riverbend Rd / 776 River Bend Rd 2/10/2017 508,203.01         -                      395,757.84         -                        903,960.85               
 808 Riverbend Road / 254 South Schnell Dr 2/24/2017 713,814.95         -                      533,475.96         -                        1,247,290.91           
 338 Schnell Dr / 775 River Bend Rd 2/28/2017 560,402.15         -                      407,961.34         -                        968,363.49               
 313 Schnell Drive/ 413 Trent Jones Dr 4/7/2017 389,370.50         -                      357,043.95         -                        746,414.45               
 809 Riverbend Rd 5/3/2017 112,304.99         -                      -                      -                        112,304.99               
 337 Schnell Dr / 353 Trent Jones Dr 5/17/2017 456,146.62         -                      524,447.89         -                        980,594.51               
 829 Riverbend Rd / 788 River Bend Rd 7/7/2017 1,056,438.13      -                      1,383,489.59      -                        2,439,927.72           
 848 Riverbend Rd / 783 River Bend Rd 7/27/2017 781,361.81         -                      1,410,330.68      -                        2,191,692.49           
 817 Riverbend Road / 421 Trent Jones Dr 7/18/2017 445,728.05         -                      465,264.50         -                        910,992.55               
 843 Riverbend Rd / 445 Trent Jones Dr 9/21/2017 978,292.23         -                      1,207,474.57      -                        2,185,766.80           
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 477 Oxbow Drive - OIN 9614  - Henry & Suzanne Mertz 10/27/2017 25,020.58           -                      -                      -                        25,020.58                 
 354 &358 Schnell Drive 12/6/2018 199,512.06         -                      -                      -                        199,512.06               
 872 Riverbend Rd 10/17/2018 14,329.43           -                      -                      -                        14,329.43                 
 869 Riverbend Rd 10/17/2018 13,029.43           -                      -                      -                        13,029.43                 
 873 Riverbend Rd 10/17/2018 13,029.43           -                      -                      -                        13,029.43                 

 Home Buyouts - Hickson 

 17495 52nd St SE 4/28/2015 785,747.66         -                      27,604.74           -                        813,352.40               
 4985 and 4989 Klitzke Drive, Pleasant Twp 7/20/2016 245,926.71         -                      92,817.44           -                        338,744.15               

 Home Buyouts - Horace 

 2914 124th Ave S 12/29/2016 50,981.00           -                      -                      -                        50,981.00                 
 17471 49th St SE - Campbell - OIN 9403 2/16/2017 883,581.00         -                      154,196.55         -                        1,037,777.55           
 17465 49th St SE - Campbell - OIN 9411 2/21/2017 828,561.00         -                      190,389.56         -                        1,018,950.56           
 17474 52nd St SE - Leher - OIN 1889/1990/2182 7/11/2017 909,905.00         -                      5,482.81             -                        915,387.81               
 17449 50th Street SE  -  Scott Young 9/1/2017 398,936.66         -                      -                      -                        398,936.66               
 4848 CR 81 S, Horace, ND  _  OIN 9405 9/15/2017 451,185.00         -                      36,153.08           -                        487,338.08               
 17568 Pfiffer Drive - OIN 9387 3/6/2018 505,925.70         -                      3,590.00             -                        509,515.70               
 15-0000-02690-010 & 15-0000-02690-020 - Cossette _ OIN 229 & 230 11/29/2017 2,433,020.59      -                      -                      -                        2,433,020.59           
 5021 171st Ave. Southeast, Horace, ND _ OIN 1955 12/18/2017 248,677.89         -                      -                      -                        248,677.89               
 17554 Pfiffer Drive _OIN 9382 1/14/2019 505,498.26         -                      30,665.38           -                        536,163.64               

 
 Home Buyouts - Argusville 

 2351 173rd Ave SE - Johnson - OIN 1222 2/6/2017 215,030.91         -                      6,912.57             -                        221,943.48               

 Easements - Fargo 

 Part of Lot 5 El Zagal Park 10/9/2014 76,000.00           -                      -                      -                        76,000.00                 
 72 2nd St N - Bortnem 4/13/2016 37,020.00           -                      -                      -                        37,020.00                 
 Oak Terrace Condos - 2 N Terrace N 3/30/2016 5,588.00             -                      -                      -                        5,588.00                   
Fercho Family Farms, 3/25/2015 50,000.00           -                      -                      -                        50,000.00                 
Part of Lot 3 Block 4 R2 Urban Renewal Addition 3/15/2018 336,108.00         336,108.00               

 Easements - Hickson 

 Hickson Village Lot 8 BLK 11 5/11/2016 500.00                500.00                      

 Easements - Oxbow 

 Oxbow Parcel 57-0000-10356-070 - Pearson 10/13/2014 55,500.00           -                      -                      -                        55,500.00                 

 Easements - Diversion Inlet Control Structure 

 15-0000-02690-020 - Cossette 6/1/2016 -                      -                      -                      -                        -                            
 64-0000-02730-000 - Sauvageau 6/1/2016 1,113,101.57      -                      -                      -                        1,113,101.57           
 64-0000-027400-000 - Duboard 9/15/2016 177,399.29         -                      -                      -                        177,399.29               
 64-0000-02700-010 - Rheault 1/31/2017 2,243.06             -                      -                      -                        2,243.06                   
 15-141-49 NW1/4        160.00 AC **12-31-98 COMB FRM 44-0000-00580-000 & 
44-0000-00570-000  -  Larson Trust (Nygren) 6/20/2017 32,340.00           -                      -                      -                        32,340.00                 
 Southwest corner of County Road 17 S and 112th Avenue S (comdemnation) - 
SAUVAGEAU LIFE EST. 373,437.00         -                      -                      -                        373,437.00               
 16835 47 ST SE - Buster Farms LLLP  1,755.00             -                      -                      -                        1,755.00                   

 Easements - Piezometer 

 67-0000-12719-010 - Adams - OIN-1201 3/13/2017 1,500.00             -                      -                      -                        1,500.00                   

 Easements - Minesota 

 Askegaard Hope Partnership 10/14/2016 1,542,370.79      -                      -                      -                        1,542,370.79           

 Farmland Purchases 

 SE 1/4 11-140-50 (Raymond Twp, ND) - Ueland 1/20/2014 959,840.00         -                      -                      -                        959,840.00               
 2 Tracts in the E 1/2-2-137-49 - Sorby/Maier 1/24/2014 1,636,230.00      -                      -                      -                        1,636,230.00           
 3 Tracts NW1/4 1-140-50, NW1/4 11-140-50, &   S1/2 25-141-50 - Rust (OINs 
0511,0512,0880,0897) 2/18/2014 3,458,980.70      -                      -                      -                        3,458,980.70           
 11-140-50 NE1/4 (Raymond Twp) - Diekrager 4/15/2014 991,128.19         -                      -                      -                        991,128.19               
 NW 1/4 36-141-50 - Monson 5/7/2014 943,560.05         -                      -                      -                        943,560.05               
 W 1/2 SE 1/4 SW 1/4 & SW 1/4 SW 1/4 2-137-49 - Gorder 5/13/2014 321,386.00         -                      -                      -                        321,386.00               
 SW 1/4-11-140-50 - Hoglund 7/21/2014 989,706.03         -                      -                      -                        989,706.03               
 NW 1/4 14-140-50 - Hoglund 10/23/2014 948,782.22         -                      -                      -                        948,782.22               
 SW 1/4 2-140-50 -Rust 10/29/2014 955,901.00         -                      -                      -                        955,901.00               
 2-140-50 S 1/2 of NW 1/4 & Lot 4A - Pile 3/4/2015 594,108.00         -                      -                      -                        594,108.00               
 Fercho Family Farms,  3/25/2015 464,600.00         -                      -                      -                        464,600.00               
 W 1/2 NW 1/4 2-141-49 - Heiden 4/24/2015 433,409.00         -                      -                      -                        433,409.00               
 (Raymond Twp) - Subdivision: Part of 23-140-50, 155.82 acres - Henke 6/17/2015 857,144.00         -                      -                      -                        857,144.00               
 (Raymond Twp) - Subdivision: Part of Sec. 23., Less Gust Sub and Jason Sub 
T140N R50W - Henke 6/17/2015 339,071.00         -                      -                      -                        339,071.00               
 15-141-49 NW1/4        160.00 AC **12-31-98 COMB FRM 44-0000-00580-000 & 
44-0000-00570-000  -  Larson Trust (Nygren) 6/20/2017 291,840.00         -                      -                      -                        291,840.00               
 64-0000-02720-000 - Ulstad   (Condemnation) 11/10/2016 1,221,931.50      -                      -                      -                        1,221,931.50           
 Peter Biegler, Jr - OIN 9748 7/17/2017 250,185.00         -                      3,175.00             -                        253,360.00               
 19-141-49 NE 1/4 A 160.00  -  Schoenberg Farms 7/18/2017 3,470,167.12      -                      -                      -                        3,470,167.12           



 Property Address 
 Purchase 

Date 
 Purchase 

Price 
 Earnest 
Deposit 

 Relocation 
Assistance 

 Sale
Proceeds Total

FM Metropolitan Area Flood Risk Management Project
Lands Expense - Life To Date

As of April 30, 2019

SHEY RIV  -  Chose 7/28/2017 60,128.07           -                      -                      -                        60,128.07                 
 W 1/2d 1/2 10-141-49 & NW 1/4 10-141-49  -  Larson Family Farm Trust 8/1/2017 1,402,847.99      -                      -                      -                        1,402,847.99           
 S1/2 W1/2 NW1/4 - Conyers  8/3/2017 33,150.00           -                      -                      -                        33,150.00                 
 27th St SE, between 169th Ave SE and I-29 - Nelson 8/3/2017 1,024,189.50      -                      -                      -                        1,024,189.50           
Meridian, Cass County, ND - Heiden Family, LLLP 8/4/2017 1,326,882.11      -                      -                      -                        1,326,882.11           
 2368 173rd Ave SE & Rural Land Part of SE1/4 35-142-49, Wiser, ND - Kevin & 
Pamela Heiden 8/4/2017 614,439.02         -                      -                      -                        614,439.02               
 20-141-49 SW 1/4 A 160.00 - Lloyd & Alice Amundson 8/9/2017 123,563.38         -                      -                      -                        123,563.38               
5251 174 1/2 Ave SE, Pleasant Township, ND 58047 8/18/2017 254,354.28         -                      -                      -                        254,354.28               
35-142-49 SW 1/4       A 160.00  -  Burley _ OIN 1218 8/31/2017 167,091.47         -                      -                      -                        167,091.47               
S-1/2 of N1/2 of Section 36-142-49, Wayne & Gary Ohnstad_OIN 1223 12/13/2017 200,135.00         -                      -                      -                        200,135.00               
2-141-49 S 1/2 OF NE 1/4 & N 1/2 OF SE 1/4 12/20/2017 251,668.74         -                      -                      -                        251,668.74               
County Rd 32 between 167th Ave SE and 169th Ave SE, 25-141-50 NE 1/4 1/19/2018 831,853.08         -                      -                      -                        831,853.08               
County Rd 32 between 167th Ave SE and 169th Ave SE, 30-141-50 NW 1/4 3/23/2018 831,535.25         -                      -                        831,535.25               
NE 1/4 Section 14 Township 140 North of Range 50 West of 5th Principle 
Meridian LESS the East 85 feet of said NE Quarter 2/22/2018 707,530.88         -                      -                      -                        707,530.88               
East Half (E1/2), Section 3 Township 141 North, Range 49 West 5/18/2017 733,126.76         -                      -                      -                        733,126.76               
NE Quarter of NE Quarter of Section 33 Township 138 North of Range 49 1/7/2019 587,650.00         -                      -                      -                        587,650.00               

 Land Purchases 
 Hayden Heights Land, West Fargo ND 10/12/2012          484,016.00                          -                            -             (730,148.14)               (246,132.14)
 Lot 4, Block 4, ND R-2 Urban Renewal Addition, Fargo ND - Professional 
Associates 5/14/2015 39,900.00           -                      -                      -                        39,900.00                 
 BNSF Railway Company 10/28/2015 27,000.00           -                      -                      -                        27,000.00                 
 City of Fargo - OIN 2366 & OIN 2367 3/9/2017 1,022,533.30      -                      -                      -                        1,022,533.30           
 Edwin and Margaret Ployhart OIN 8852 4/5/2017 5,121.18             -                      -                      -                        5,121.18                   
 Arthur Mathison RT OIN 1994 5/19/2017 750.00                -                      -                      -                        750.00                      
 Ideal Ag Corp OIN 9789 / 9790 5/25/2017 30,120.68           -                      -                      -                        30,120.68                 
 OIN 1195 / 1196  - Mark Thorson 9/15/2017 203,678.32         -                      -                      -                        203,678.32               
 Block 1 W. Shorr Subdivision of Eagle Township (Lots 
1,2,3,4,5,10,11,12,13,14,15,16) 2/28/2019 3,395,663.23      -                      -                      -                        3,395,663.23           
NE Quarter of section 28 in Township 138 North of Range 49 West of the 5th 
Principle Meridian less the South 67 feet of the North 100 feet of the NE Quarter of 
section 28 Township 138  North of Range 49 West of 5th Principle Meridian, 
Auditors Lot 1 and East 33 feet 1/10/2019 2,158,545.00      -                      -                      -                        2,158,545.00           

97,231,319.61    -                      34,586,944.29    (1,107,856.01)      130,710,407.89       
(32,000.00)          10,000.00             

 Property Management Expense 2,098,239.48           
 

 
 Grand Total 132,808,647.37$     



Vcode # Vendor Name Descriptions Contract Amount Amount Paid

V02801 Industrial Builders WP42.A2 - 2nd Street North Pump Station 8,696,548.46$          8,696,548.46$        
V02802 Terracon Consulting WP-42 (In Town Levees) Materials Testing 909,149.49$             830,520.16$           
V02803 Consolidated Communications 2nd Street Utility Relocation 1,178,781.73$          1,178,781.73$        
V02804 702 Communications 2nd Street Utility Relocation 266,892.07$             266,892.07$           

V02805 ICS
WP-42A.1/A.3 - 4th St Pump Station & Gatewell and 2nd St 
Floodwall S 17,612,237.19$        17,500,178.16$      

V02806 HMG WP42 - Services During Construction 6,130,655.82$          5,455,993.51$        
V02807 CCJWRD In-Town Levee Work 5,886,140.36$          5,886,140.36$        
V02808 City of Fargo Relocation of fiber optic along 2nd Street North 397,906.52$             397,906.52$           
V02809 AT & T 2nd Street Utility Relocation 586,269.60$             586,269.60$           
V02811 Xcel Energy 2nd Street & 4th Street Utility Relocations 769,791.73$             769,791.73$           
V02812 Industrial Builders WP-42F.1S - 2nd Street North Floodwall, South of Pump Station 16,720,591.15$        16,720,591.15$      
V02813 Landwehr Construction Park East Apartments Demolition 1,169,651.74$          1,169,651.74$        
V02814 Primoris Aevenia 2nd Street Utility Relocation 16,230.00$               16,230.00$             
V02815 Centurylink Communications 2nd Street Utility Relocation 2,660,937.92$          2,660,937.92$        
V02816 Landwehr Construction WP-42C.1 - In-Town Levees 2nd Street/Downtown Area Demo 907,999.08$             907,999.08$           
V02817 Reiner Contracting, Inc WP-42H.2 - El Zagal Area Flood Risk Management 1,599,646.21$          1,599,646.21$        
V02818 Industrial Builders WP-42I.1 - Mickelson Levee Extension 738,880.50$             738,880.50$           
V02819 Industrial Builders WP42F.1N - 2nd Street North 13,362,906.82$        13,362,906.82$      
V02820 CH2M Hill WP42 - Construction Management Services 851,775.30$             851,775.30$           
V02821 Hough Incorporated WP42F.2 - 2nd Street South 1,639,524.33$          1,639,524.33$        
V02822 City of Fargo COF - 2016 O&M on Lifts 76,434.40$               76,434.40$             

V02823
Hoffman & McNamara Nursery 
& Lan WP-42G General Landscaping and Planting 486,502.29$             464,141.16$           

V02824 City of Fargo COF – In-Town Flood Protection Debt Payments 6,296,650.00$          6,296,650.00$        
V01703 Various In-Town Property Purchases 39,430,540.44$        38,184,054.42$      
V02825 Industrial Builders WP-42E - 2nd Street South and Main Avenue Flood Mitigation 8,528,809.08$          1,718,770.75$        

V05401 City of Fargo FM15F2 - Harwood, Hackberry & River Drive - Demo/ Levee 749,375.28$             749,375.28$           

V05402 City of Fargo FM15K1 - Rosewood Addition - Demo/Levee/Floodwall 2,622,612.82$          2,622,612.82$        
V05403 City of Fargo HD18A1 - Oakcreek, Copperfield & University - Demo 95,083.25$               95,083.25$             

140,388,523.58$      131,444,287.43$    

FM Metropolitan Area Flood Risk Management Project
In-Town Levee Work
as of April 30, 2019



Fargo-Moorhead Metropolitan Area Flood Risk Management Project
State Water Commission Funds Reimbursement Worksheet
Fargo Flood Control Project Costs - HB1020 & SB2020

Time Period for This Request: March 1, 2019 - March 31, 2019 - OHB Related Costs

Drawdown Request No: 87
Requested Amount: 59,863.29$            

Total Funds Expended This Period: 59,863.29               
Total Funds Requested at 100% Match 59,863.29               

Total Funds Requested: 59,863.29              

STATE AID SUMMARY:
Summary of State Funds Appropriated 

Appropriations from 2009 Legislative Session 45,000,000$            
Appropriations from 2011 Legislative Session 30,000,000             
Appropriations from 2013 Legislative Session 100,000,000            
Appropriations from 2015 Legislative Session 69,000,000             
Appropriations from 2015 Legislative Session - Interior Flood Control 60,000,000             
Appropriations from 2017 Legislative Session -                66,500,000             
Anticipated appropriations to be funded in 2019 Legislative Session 66,500,000     
Anticipated appropriations to be funded in 2021 Legislative Session 66,500,000     
Anticipated appropriations to be funded in 2023 Legislative Session 66,500,000     

Total State Funds 199,500,000   370,500,000            
Less: Payment #1 through #35 - City of Fargo (55,510,209.00)        
Less: Payment #1 - Cass County (136,039.36)            
Less: Payment #1 through #7 - Interior Flood Control (60,000,000.00)        
Less: Payment #1 through #28 - FM Diversion Authority (38,049,107.00)        
Less: Payment #29 through #75  - FM Metro Area Flood Risk Management Project (93,470,290.00)        
Less: Payment #76 - FM Metro Area Flood Risk Management Project (433,312.97)            
Less: Payment #77 - FM Metro Area Flood Risk Management Project (11,892.35)              
Less: Payment #78 - FM Metro Area Flood Risk Management Project (244,521.99)            
Less: Payment #79 - FM Metro Area Flood Risk Management Project (255,691.15)            
Less: Payment #80 - FM Metro Area Flood Risk Management Project (121,908.95)            
Less: Payment #81 - FM Metro Area Flood Risk Management Project (105,433.98)            
Less: Payment #82 - FM Metro Area Flood Risk Management Project (135,130.77)            
Less: Payment #83 - FM Metro Area Flood Risk Management Project (13,901.70)              
Less: Payment #84 - FM Metro Area Flood Risk Management Project (558,592.20)            
Less: Payment #85 - FM Metro Area Flood Risk Management Project (229,746.00)            
Less: Payment #86 - FM Metro Area Flood Risk Management Project (6,421,825.21)         
Less: Payment #87 - FM Metro Area Flood Risk Management Project (59,863.29)              

Total Funds Reimbursed (255,757,465.92)      
Total State Fund Balances Remaining 114,742,534.08     

LOCAL MATCHING FUNDS SUMMARY:

Matching Funds Expended To Date -  FM Metro Area Flood Risk Management Project 82,970,092$            

Less: Match Used on Payment #1 through #35 - City of Fargo (41,506,620)            
Less: Match used on Payment #1 - Cass County (136,039)                 
Less: Match Used on Payment #1-28  - FM Diversion Authority (11,052,710)            
Less: Match Used on Payment #29 - 75 - FM Metro Area Flood Risk Management Project (22,172,839)            
Less: Match Used on Payment #82  - FM Diversion Authority (135,131)                 
Less: Match Used on Payment #83  - FM Diversion Authority (13,902)                   
Less: Match Used on Payment #84  - FM Diversion Authority (558,592)                 
Less: Match Used on Payment #85  - FM Diversion Authority (229,746)                 
Less: Match Used on Payment #86  - FM Diversion Authority (6,421,825)              
Less: Match Used on Payment #87 - FM Diversion Authority (59,863)                   

Balance of Local Matching Funds Available 682,824$               



Vendor Description

Cass County Joint Water Resource District Diversion Bills 2,266,661.37$           

Dorsey & Whitney Legal services rendered through March 31, 2019 127,021.50$               

Ohnstad Twichell, P.C. Professional services rendered 131,147.93$               

FEMA CLOMR review fee for Plan B 7,250.00$                   

Total Bills Received through May 17, 2019 2,532,080.80$           

Finance Committee Bills from May 2019
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Contracting Actions
May 2019
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DA Board Approval Contract Actions
(Recommendation)

Description Company Budget
Estimate ($)

Task Orders – Diversion Authority

PMC Task Order 2, Amendment 4 CH2MHill $775,000.00

WP-50A Property Structure Mitigation Schmidt & Sons $109,680.00
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AMENDMENT NO. 4 to Task Order 2
Metro Flood Diversion Authority

Fargo-Moorhead Area Diversion Project
Interim Program Management and Related Services

This Amendment No. 4 is to CH2M Hill’s Task Order 2 - Interim Program Management and Related
Services for the Fargo-Moorhead Metro Flood Diversion Project.

The purpose of this Amendment No. 4 is to extend the period of performance for services and
increase the total budget amount by $775,000 for services under Task Order 2, and other revisions
as described in this Amendment.

1. Modify Term as follows:
a. In the first sentence, replace “terminate on May 24, 2019” with “terminate on June 28,

2019.”

2. In the second paragraph under Description, delete “including the approved FY 2018 Project
Budget of $82.6 million”.

3. In the fourth paragraph under Description, replace “Jeffrey Ebsch” with “Jason Benson”.
4. Modify Task A as follows:

a. In Section 1, subsection c. delete the second sentence in its entirety and delete “on
the first Tuesday of” in the first sentence.

b. In Section 1, subsection d. delete the third sentence including the footnote and the last
sentence.

c. In Section 1, subsection e. delete the last sentence.
d. In Section 1, subsection f. delete the last sentence.

5. Modify Task I as follows:
a. Delete the last sentence of the first paragraph.
b. In Section 1, subsection c. add “and in preparing for re-initiating P3 procurement

activities” after “proposers”.
6. Modify the Times for Rendering Services as follows:

a. Replace “End: May 24, 2019” with “End: June 28, 2019”.
7. Modify the Budget and Payments to CONSULTANT as follows:

a. Replace “$6,400,000” with “$7,175,000.”

b. Replace the table with the following table:



DA_Task_Order_2_Amendment_No_2 v1.0 PAGE 2 OF 2

Task Order 2 Budgetary Breakdown
Billing Group Description Budget Amount

Group 1 Services Core Program Management $4,078,894.60
Task A – Program Level Services
Task B – Financial Support
Task C – Program Controls and Reporting
Task D – Contract Administration
Task E – Technical and PROJECT Support
Task G – Federal and Legislative Support
Task H – Public Involvement and Outreach

Group 2 Services P3 Procurement and Implementation $1,218,207.00
Task I – P3 Procurement Support

Group 3 Services Lands and Impact Mitigation $1,524,282.40
Task K – Lands Rights Management and Impact
Mitigation
Sub-Task K.1 – Property Acquisition Management
Sub-Task K.2 – Property Surveying Services
Sub-Task K.3 – Property Management
Sub-Task K.4 – Impact Mitigation Support

Group 4 Services Construction Management $353,616.00
Task L – Construction Contract Management and
Administration for non-P3 Work
Task Order 2 Total Budgetary Amount $7,175,000.00

This Amendment and the services covered by this Amendment will be performed in accordance
with the Provisions and any attachments or schedules of the Agreement. This Amendment will
become a part of the referenced Agreement when executed by both parties. All other terms and
conditions of Task Order 2 not otherwise modified, superseded or replaced by this Amendment
shall continue to be in full force and effect.

Metro Flood Diversion Authority: Metro Flood Diversion Authority:

Signature  Signature

Name Michael Redlinger Name Robert W. Wilson

Title Co-Executive Director, DA  Title Co-Executive Director, DA

Date Date

CH2M HILL ENGINEERS, INC.:

Signature

Name

Title



64 4th Street North 
Suite 300 
Fargo, ND 58102 

May 15, 2019 

Metro Flood Diversion Authority 
Attention: Mary Scherling, Chair  
211 9th Street South, Box 2806 
Fargo, ND 58108 

Subject: Work Package 50A, Property Structure Mitigation 
Recommendation of Award 

Dear Board Members: 

The contract for construction of Work Package 50A (WP‐50A), Property Structure Mitigation was 
publicly bid and three (3) bids were received at the public bid opening on May 14, 2019. 

Jacobs, Program Management Consultant (PMC), has reviewed and evaluated the bids and 
recommends the Metro Flood Diversion Authority award the construction contract for WP‐50A to 
Schmidt and Sons Construction Inc. in the amount of $109,680.00 as the lowest responsive bidder. 

Their bid price is approximately sixty (60) percent lower than the Engineer’s Opinion of Probable 
Cost and it appears to be a full and valid bid.  The Contractor is allowed to demolish or move the 
structures in this contract, and moving (and selling) the structures typically costs less than 
demolishing them.  This is the primary reason for the low bid.  Enclosed are the project Bid Summary 
and a copy of Schmidt and Sons Construction Inc.’s bid. 

Please contact me at john.glatzmaier@jacobs.com if you have any questions regarding this 
recommendation. 

Sincerely, 

John Glatzmaier/Jacobs 
PMC Project Manager 
Owner’s Representative 

Encl. 

c: Mike Redlinger/City of Fargo  
Robert Wilson/Cass County 
Nathan Boerboom/City of Fargo  

Matt Stamness/Cass County 
Chris Gross/HMG 
John Shockley/Ohnstad Twichell 

DRAFT



Work Package 50A 

Property Structure Mitigation         BID SUMMARY 
 
BID OPENING:  May 14, 2019 @ 3:00 pm 
 

Bidder Name  Bid Price  Bid Bond 
Contractor 
License 

Addenda 
Acknowledgement 

American Enterprises Inc.  $599,703.00      

Industrial Builders, Inc.  $304,115.00       

Schmidt and Sons Construction Inc.  $109,680.00       
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Glatzmaier, John/FMD

From: Tammy <schmidtandsonsinc@gmail.com>
Sent: Wednesday, May 15, 2019 8:46 AM
To: Glatzmaier, John/FMD
Subject: [EXTERNAL] RE: FM Diversion, WP-50A bid form
Attachments: IMG_20190515_0001.pdf

Schmidt and Sons Construction Inc. agrees to Article 1 thru Article 4 of Bid Form for WP‐50A 
Thank you 
 
 
Tammy Schmidt 
Schmidt and Sons Inc. 
DBA:  
Schmidt and Sons Building Movers Inc 
Schmidt and Sons Construction Inc 
Schmidt and Sons Trucking Inc 
 
5427 E River Rd 
Kindred ND 58051 
office/ fax 701‐428‐3088 
Bob 701‐388‐2045, John 701‐388‐8436 
Brandon 701‐388‐0745,  
Skyler 701‐630‐3353 
 

From: Glatzmaier, John/FMD 
Sent: Wednesday, May 15, 2019 8:38 AM 
To: Tammy 
Subject: FM Diversion, WP‐50A bid form 
 
Hi Tammy, 
 
After the WP‐50A bid opening yesterday, I reviewed the submitted bids and noticed that pages 1 and 2 of the Schmidt 
and Sons Construction Inc. bid form were not included in bid packet.  The full bid form is attached. 
 
Please confirm that Schmidt and Sons Construction Inc. agrees to the acknowledgments and certifications, Articles 1 
through 4, on pages 1 and 2 of the bid form. 
 
Thanks. 
 
John Glatzmaier 
Jacobs 
Project Manager 
651.253.5910 mobile 
651.365.8526 direct 
John.Glatzmaier@jacobs.com 
 
www.jacobs.com 
The information in this email is confidential, proprietary, and may be legally privileged. Access to this email by anyone other than the intended recipient 
is unauthorized. If you are not the intended recipient of this message, any review, disclosure, copying, distribution, retention, or any action taken or 



BID FORM

Property Structure Mitigation

Work Package 50A

ARTICLE 1. BID RECIPIENT

1.01 This Bid is submitted to:

Metro Flood Diversion Authority
c/o Cass County Auditor
211 Ninth Street South Box 2806
Fargo, ND 58108-2806

1,Oz The undersigned Bidder proposes and agrees, if this Bid is accepted, to enter into an Agreement

with Owner in the form included in the Bidding Documents to perform all Work as specified or

indicated in the Bidding Documents for the prices and within the times indicated in this Bid and

in accordance with the other terms and conditions of the Bidding Documents.

ARTICTE 2 - BIDDEFI'S ACKNOWTEDGEMENTS

2.Ot Bidder accepts all of the terms and conditions of the lnstructions to Bidders, including without

limitation those dealing with the disposition of Bid security. This Bid will remain subject to

acceptance for 30 days after the Bid opening, or for such longer period of time that Bidder may

agree to in writing upon request of Owner.

ARTTCLE 3 - BIDDER'S REPRESENTATIONS

3.01 ln submitting this Bid, Bidder represents that:

Bidder has examined and carefully studied the Bidding Documents, and any data and

reference items identified in the Bidding Documents. Bidder has visited the Site, conducted

a thorough, alert visual examination of the Site and adjacent areas, and become familiar with

and satisfied itself as to the general, local, and Site conditions that may affect cost, progress,

and performance of the Work.

Bidder is familiar with and has satisfied itself as to all Laws and Regulations that may affect

cost, progress, and performance of the Work.

Bidder has carefully studied all: (1) reports of explorations and tests of subsurface conditions

at or adjacent to the Site and all drawings of physical conditions relating to existing surface

or subsurface structures at the Site that have been identified in the Supplementary

Conditions, especially with respect to Technical Data in such reports and drawings, and (2)

reports and drawings relating to Hazardous Environmental Conditions, if any, at or adjacent

to the Site that have been identified in the Supplementary Conditions, especially with respect

to Technical Data in such reports and drawings.

A.

B

C.

O0_C-410 Bid FormAVP-SOA Page 1



D. Bidder has considered the information known to Bidder itself; information commonly known

to contractors doing business in the locality of the Site; information and observations

obtained from visits to the Site; the Bidding Documents; and any Site-related reports and

drawings identified in the Bidding Documents, with respect to the effect of such information,

observations, and documents on (1) the cost, progress, and performance of the Work; (2)

the means, methods, techniques, sequences, and procedures of construction to be employed

by Bidder; and (3) Bidder's safety precautions and programs.

E. Bidder agrees, based on the information and observations referred to in the preceding

paragraph, that no further examinations, investigations, explorations, tests, studies, or data

are necessary for the determination of this Bid for performance of the Work at the price bid

and within the times required, and in accordance with the other terms and conditions of the

Bidding Documents.

F. Bidder is aware of the general nature of work to be performed by Owner and others at the

Site that relates to the Work as indicated in the Bidding Documents.

G. Bidder has given Owner's Representative written notice of all conflicts, errors, ambiguities,

or discrepancies that Bidder has discovered in the Bidding Documents, and confirms that the

written resolution thereof by Owner's Representative is acceptable to Bidder.

H. The Bidding Documents are generally sufficient to indicate and convey understanding of all

terms and conditions for the performance and furnishing of the Work.

l. The submission of this Bid constitutes an incontrovertible representation by Bidder that
Bidder has complied with every requirement of this Article, and that without exception the

Bid and all prices in the Bid are premised upon performing and furnishing the Work required

by the Bidding Documents.

ARTICLE 4 - BTDDER'S CERTIFICATION

4.O7 Bidder certifies that:

A. This Bid is genuine and not made in the interest of or on behalf of any undisclosed individual

or entity and is not submitted in conformity with any collusive agreement or rules of any

group, association, organization, or corporation;

B. Bidder has not directly or indirectly induced or solicited any other Bidder to submit a false or

sham Bid;

C. Bidder has not solicited or induced any individual or entity to refrain from bidding; and

D. Bidder has not engaged in corrupt, fraudulent, collusive, or coercive practices in competing

for the Contract. For the purposes of this Paragraph 4.01.D:

1. "corrupt practice" means the offering, giving, receiving, or soliciting of anything of value

likely to influence the action of a public official in the bidding process;

2. "fraudulent practice" means an intentional misrepresentation of facts made (a) to
influence the bidding process to the detriment of Owner, (b) to establish bid prices at

artificial non-competitive levels, or (c) to deprive Owner of the benefits of free and open

competition;
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