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Diversion Authority Finance Committee
October 21, 2026 @ 4:00pm CST
This meeting will be in-person at Fargo City Hall Commission Chambers (225 4th St N,
Fargo, ND 58102).

1. Call to Order

a. Roll call of Members

2. Approve minutes from September 23, 2026
[Attachment 01.00] (Pg. 3)

3. Approve Order of Agenda

4. Approval of Bills
[Attachment 02.00] (Pg. 7) 

5. Finance Report
[Attachment 03.00] (Pg. 23) 

6. Cash Budget Report
[Attachment 04.00] (Pg. 50)

7. DA Board Approval Contracting Actions
[Attachment 05.00] (Pg. 57)

a. HMG Task Order 102, Amendment 13 – R2 [Attachment 05.01] (Pg. 60)

b. Program Advisor Services Task Order 4 Amendment 0 [Attachment 05.02] (Pg. 65)

c. USGS Gaging Station Cost Share Agreement for FY 2027 [Attachment 05.03] (Pg. 68) 

d. WP-31B I-29 Crack Repair CO 5 [Attachment 05.04] (Pg. 70)

8. Other Business

a. Crop Loss Reserve Fund Sub Committee Update

b. WIFIA Update

c. PPA Pledge Resolution
[Attachment 06.00] (Pg. 72)

d. NDDOT & MFDA Access Agreement
[Attachment 07.00] (Pg. 128)

e. 2027 Cash Budget – Second Draft
[Attachment 08.00] (Pg. 130)

9. Next Meeting: November 18, 2026 

10. Adjournment
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____________________________________________________________________ 

MEDIA AND PUBLIC PARTICIPATION INFORMATION 

There are multiple ways to attend or watch this public meeting.  

- View the Meeting on Fargo TV or at www.TVFargo.com 
- View the Meeting on the City of Fargo’s Facebook or YouTube.  
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Metro Flood Diversion Authority Finance Committee 
Meeting Minutes 
 

4:00 PM September 23, 2026 
City of Fargo Commission Chambers 
 
A regular meeting of the Metro Flood Diversion Authority Finance Committee was held on September 23, 2026. 
Members present: Susan Thompson, Finance Director, City of Fargo; Mike Redlinger, Administrator, City of Fargo; 
Rick Steen, Manager, Cass County Joint Water Resource District; Jim Kapitan, Cass County Commissioner; David 
Ebinger, Clay Commissioner; Josh Boschee, Mayor, City of Fargo; Shelly Carlson, Mayor, City of Moorhead; Tony 
Grindberg, Cass County Commissioner; Chad Peterson, Fargo City Commissioner and Sarah Heinle, Cass County 
Finance Director. 
  
Member(s) absent: Eric Gjerdevig, Mayor, City of West Fargo and Mike Rietz, Assistant City Manager, City of 
Moorhead. 
 
 1. CALL TO ORDER 

Mr. Steen called the meeting to order at 4:00 PM. Roll call was taken, and a quorum was present.  
 
2. APPROVE THE MINUTES FROM THE AUGUST 2026 MEETING 

MOTION PASSED 
Mayor Carlson moved to approve the minutes from the August 2026 meeting and Mayor Boschee 
seconded the motion. On a voice vote, the motion carried. 

 
3. APPROVE THE ORDER OF THE AGENDA 

MOTION PASSED 
Mayor Boschee moved to approve the order of the agenda and Ms. Thompson seconded the 
motion. On a voice vote, the motion carried. 

 
4. APPROVAL OF BILLS 

Ms. Thompson reported that the bills payable through September 15, 2026, total $4,884,845, with CCJWRD 
being the largest at $3,726,055 and RRWRD the second largest at $741,509. 

MOTION PASSED 
Mr. Grindberg moved to approve the bills, and Mr. Redlinger seconded the motion. On a roll call 
vote, the bills were approved as presented.  

 
5. FINANCE REPORT 

Ms. Thompson reported that the total assets as of August 31, 2026, are $297,967,658; liabilities total  
$145,144, and the total net cash position is $297,822,514.  
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Mr. Shockley provided a handout of the various line-item funds shown on the Statement of Net Position 
and he and Mr. Barthel provided an overview of the funds and what is included in each of them.  

MOTION PASSED 
Mayor Boschee moved to approve the financial report as presented and Mr. Kapitan seconded 
the motion. On a voice vote, the motion carried.  

 
6. CASH BUDGET REPORT 

Mr. Benson reported that there has been good growth in the 2026 sales tax receipts. Cass County is up 
15%, and the City of Fargo is up 8.6%. 
 
Mr. Benson also reported that there has not been a WIFIA draw due to the lack of invoices received from 
the developer. He also noted that more invoices will be coming from the City of Fargo with the completion 
of the intown projects. The third-party MOU costs are predominantly for mitigation, and some may shift 
into the 2027 budget.  
 

7. BUDGET CHANGE REQUEST 
Mr. Barthel provided an overview of the Budget Change request:  
Budget Change Request BCR-022 was approved by the Board on September 25, 2025, which added 
$53,000,000 to the Program Budget. Supporting funds were anticipated to be from the USACE budget 
excess in the Project Partnership Agreement (PPA) amendment. The program budget increase was 
allocated to work package 41 Future Stream Mitigations to fund the Sheyenne River Mitigation Project 
(SRMP) and was based on the USACE estimate for the SRMP.  
 
On April 29, 2026, the Project Partnership Agreement Amendment (PPA) No. 2 was executed between the 
non-federal sponsors and the Department of Army USACE. This amendment cleared the way for the FM 
Diversion Authority to receive residual unspent federal monies which were allocated toward construction 
of the Southern Embankment and Associated Infrastructure.  The amount of $100,000,000 was received by 
the FM Diversion’s Fiscal Agent on May 6, 2026. 
 
Budget Change Request BCR-025 completes the transaction authorized under PPA Amendment No. 2 by 
adding an additional $47,000,000 to the program budget for an overall total increase of $100,000,000.   

MOTION PASSED 
Mr. Kapitan moved to approve the $47,000,000 adjustment to the Program Budget and Mayor 
Carlson seconded the motion. On a roll call vote, the motion carried.  

 
8. DA BOARD APPROVAL CONTRACTING ACTIONS 

Mr. Bakkegard provided an overview and summary of the following contracting action: 
a. Services Agreement, snow removal services 2026-2027, JT Lawn Services & Landscaping, LLC, $10,000 

Snow removal services on Metro Flood Diversion Authority owned property for the 2026-2027 winter 
season.  The hourly rates remain the same as the 2025-2026 season. 

b. Task Order 101, Amendment 17, Design and Construction Services, Houston-Moore Group, Inc., 
$5,100,000 
This amendment reallocates funding among subtasks and provides additional support for project needs 
through 2027. Budget adjustments align funding with anticipated construction support, design and 
compliance reviews, permitting, post-construction activities, and future project implementation. Funds 
are reduced where actual effort was lower than expected and increased where additional support is 
needed to advance project delivery and program objectives. 
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c. Task Order 102, Amendment 13, H&H, Mitigation and Permitting Support, Houston-Moore Group, 
Inc., $3,925,000 
Budget adjustments are required to align project funding with current schedules, resource needs, and 
anticipated workloads. Some of the budget changes include, decreased 2026 budget due to less than 
anticipated efforts for permit compliance monitoring, operations plan, H&H support and land 
surveying, just to name a few.  Other budget changes include (not limited to) additional budget for 
FEMA Physical Map revisions, 2027 budget for wetland mitigation monitoring, fencing and signage 
support, and project closeout documents.  
 
Mr. Grindberg expressed concern about the continual asking for money for new projects and 
specifically addressed task order #102 indicating that in March 2025 the finance committee debated 
about the FEMA mapping at which time, Mr. Grindberg’s motion dictated that the FEMA mapping work 
that HMG was doing was not to exceed the $2,174,989.    

MOTION PASSED 
Mr. Grindberg moved that $800,000 (FEMA mapping request) of the $3,925,000 to be tabled and 
the additional information be presented at the October finance meeting to gain a better 
understanding of the timeframe and what the costs will be to complete the FEMA mapping. 
Mayor Carlson seconded the motion and on a roll call vote, the motion carried.  
 
MOTION PASSED 
Mr. Grindberg moved to approve task order #102 as amended, and Mr. Kapitan seconded the 
motion. On a roll call vote, the motion carried.  
 
MOTION PASSED 
Mayor Boschee moved to approve contracting actions 8., a., & b., and Mr. Redlinger seconded the 
motion. On a roll call vote, the motion carried.  

 
9. OTHER BUSINESS 

a. WIFIA Update 
Mr. Shockley reported that we have not submitted WIFIA draw #4 as the developer has not submitted 
adequate expenses to request payment. 
 
b. WIFIA Internal Controls Policy 
Mr. Shockley reported that an internal controls policy has been created for the WIFIA loan. This is a 
standard process and procedure that is implemented by organizations that utilize the WIFIA program. 

MOTION PASSED 
Mr. Peterson to approve the WIFIA internal controls policy as presented and Mayor Boschee 
seconded the motion. On a roll call vote, the motion carried.  

 
c. CRWUD & MFDA PURCHASE AGREEMENT 
Mr. Shockley provided an overview of the above-referenced purchase agreement: 
Cass Rural agrees to sell, and the MFDA agrees to purchase, upon the terms and conditions contained in 
this Agreement, the following real property in Cass County, North Dakota: That part of the Southeast 
Quarter of the Northwest Quarter of Section 3, Township 137 North, Range 49 West of the Fifth Principal 
Meridian, Cass County, North Dakota, described as follows:  
 
Commencing at the northeast corner of said Northwest Quarter; thence South 03°23’02” East, along the 
easterly line of said Northwest Quarter, for a distance of 2447.09 feet to the southeast corner of said 
Northwest Quarter; thence South 87°07’49” West, along the southerly line of said Northwest Quarter, for a 
distance of 32.99 feet to the southeast corner of a tract of land described in Document No. 1470549, on file 
at the Cass County Recorder’s Office; thence continue South 87°07’49” West, along the southerly line of 
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said tract and the southerly line of said Northwest Quarter, for a distance of 17.01 feet to the southwest 
corner of said tract; thence North 03°23’02” West, along the westerly line of said tract, for a distance of 
480.00 feet; thence North 87°07’49” East for a distance of 17.01 feet to a point of intersection with the 
easterly line of said tract; thence South 03°23’02” East, along the easterly line of said tract, for a distance of 
480.00 feet to the true point of beginning.  

 
Said tract contains 0.187 acres, more or less, and is subject to easements as may be of record. The property 
described above is the “Purchase Property.” 

MOTION PASSED 
Mr. Grindberg moved to approve the purchase agreement as presented and Mayor Boschee 
seconded the motion. On a roll call vote, the motion carried.  

 
d. 2027 Cash Budget First Draft 
Mr. Barthel provided an overview of the first draft of the 2027 Cash Budget and walked through each line-
item. The first draft totals $427,508,616. Mr. Barthel also indicated that the crop loss program is being set 
up with the initial $25,000,000 coming out of the $100,000,000 from the USACE. 

 
10. NEXT MEETING 

The next meeting will be on October 21, 2026. 
 
11. ADJOURNMENT 

The meeting adjourned at 4:56 PM. 
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Finance Committee Bills from October 2026

Vendor Description

City of Fargo Reimburse complementary in-town flood projects $ 4,876,927.99
Cass County Joint Water Resource District Diversion bills – Request #146 CCJWRD $ 4,486,753.97
Clay County Comstock Reconstruction – Hwy 2 Reconstruction $ 370,638.04
City of Christine Reimburse engineering, appraisal & legal costs related to MOU $ 268,572.30
Ohnstad Twichell, P.C. Legal services rendered through September 21, 2026 $ 147,085.80
Clay County Diversion bills – Request #70 MCCJPA $ 142,533.40
City of Christine Reimburse engineering, appraisal & legal costs related to MOU $ 48,163.48
City of Comstock Reimburse engineering costs related to MOU $ 13,906.25
Maple River Water Resource District Reimburse legal & engineering costs related to MOU $ 4,308.25
Cass County Reimburse misc expenses from Diversion Authority office $ 4,222.67

Total Bills Received through October 14, 2026 $        10,363,112.15
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Project Number AP Project Description Account Number Description AP Transaction Amount Payment Number AP Invoice Number Payment Date Vendor Name AP Accounting Period Month AP Accounting Period Year Bookmarked Invoice
FLDBUY FLOOD ACQUISITION        46035305103325 DANIEL & EDNA HOLM AQUISI 50.00 357156 334084         09/24/2026 SERKLAND LAW FIRM                  9 2026 6
FLDBUY FLOOD ACQUISITION        46035305103325 KESSELRING JOINT TRUST-AC 839.00 357156 334083         09/24/2026 SERKLAND LAW FIRM                  9 2026 6
FLDBUY FLOOD ACQUISITION        46035305103325 JOYCE B. COLE TRUST ACQUI 125.00 357156 334082         09/24/2026 SERKLAND LAW FIRM                  9 2026 6
460-3530-510.33-25 - Total 1,014.00
FLDBUY - Total 1,014.00
FM15F5 FLOOD RISK-Harwd Hack Rvr 46035305107110 LAND PURCHASE - 8.17.26 7 3,134,357.63 HH09260001 HH09260001     09/23/2026 City of Fargo 9 2026 9
460-3530-510.71-10 - Total 3,134,357.63
FM15F5 - Total 3,134,357.63
FM15J3 FLOOD MIT-Belmont Park   46000002062000 Retainage/Release FM15J3 -35,760.87 356838 FM15J3 #3 088  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46000002062000 Retainage/Release FM15J3 -31,004.15 357292 FM15J3 #4 066  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-0000-206.20-00 - Total -66,765.02
FM15J3 FLOOD MIT-Belmont Park   46035305107320 Miscellaneous            6,000.00 356838 FM15J3 #3 074  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107320 1502 South River Road    32,000.00 357292 FM15J3 #4 021  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107320 1514 South River Road    20,500.00 357292 FM15J3 #4 047  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-20 - Total 58,500.00
FM15J3 FLOOD MIT-Belmont Park   46035305107352 Flood Mitigation         585,084.40 356838 FM15J3 #3 011  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107352 Flood Mitigation         324,100.00 357292 FM15J3 #4 028  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-52 - Total 909,184.40
FM15J3 FLOOD MIT-Belmont Park   46035305107356 Removals                 198.00 356838 FM15J3 #3 046  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107356 Removals                 1,980.00 357292 FM15J3 #4 001  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107356 Paving                   34,680.00 357292 FM15J3 #4 004  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-56 - Total 36,858.00
FM15J3 FLOOD MIT-Belmont Park   46035305107358 Flood Mitigation         31,200.00 356838 FM15J3 #3 027  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107358 Flood Mitigation         6,050.00 357292 FM15J3 #4 051  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107358 Storm Sewer              5,500.00 357292 FM15J3 #4 053  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-58 - Total 42,750.00
FM15J3 FLOOD MIT-Belmont Park   46035305107359 Flood Mitigation         32,000.00 356838 FM15J3 #3 008  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107359 Removals                 9,520.00 356838 FM15J3 #3 045  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107359 Water Main               1,000.00 357292 FM15J3 #4 005  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107359 1502 South River Road    21,566.00 357292 FM15J3 #4 012  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107359 Removals                 9,296.00 357292 FM15J3 #4 018  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107359 Storm Sewer              3,000.00 357292 FM15J3 #4 024  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107359 Sanitary Sewer           2,000.00 357292 FM15J3 #4 036  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107359 1514 South River Road    14,346.00 357292 FM15J3 #4 037  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-59 - Total 92,728.00
FM15J3 FLOOD MIT-Belmont Park   46035305107361 Miscellaneous            1,750.00 356838 FM15J3 #3 075  09/17/2026 KEY CONTRACTING INC                9 2026 4
460-3530-510.73-61 - Total 1,750.00
FM15J3 FLOOD MIT-Belmont Park   46035305107362 1514 South River Road    9,500.00 357292 FM15J3 #4 013  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107362 1502 South River Road    9,500.00 357292 FM15J3 #4 023  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107362 Storm Sewer              45,400.00 357292 FM15J3 #4 042  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107362 Water Main               20,540.00 357292 FM15J3 #4 052  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-62 - Total 84,940.00
FM15J3 FLOOD MIT-Belmont Park   46035305107363 1514 South River Road    12,500.00 357292 FM15J3 #4 025  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107363 1502 South River Road    12,500.00 357292 FM15J3 #4 035  10/01/2026 KEY CONTRACTING INC                9 2026 8
FM15J3 FLOOD MIT-Belmont Park   46035305107363 Sanitary Sewer           30,625.00 357292 FM15J3 #4 065  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-63 - Total 55,625.00
FM15J3 FLOOD MIT-Belmont Park   46035305107366 Removals                 5,400.00 356838 FM15J3 #3 031  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107366 Flood Mitigation         24,750.00 356838 FM15J3 #3 061  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107366 Miscellaneous            2,100.00 356838 FM15J3 #3 068  09/17/2026 KEY CONTRACTING INC                9 2026 4
460-3530-510.73-66 - Total 32,250.00
FM15J3 FLOOD MIT-Belmont Park   46035305107369 Erosion Control          17,215.00 356838 FM15J3 #3 038  09/17/2026 KEY CONTRACTING INC                9 2026 4
FM15J3 FLOOD MIT-Belmont Park   46035305107369 Erosion Control          3,500.00 357292 FM15J3 #4 002  10/01/2026 KEY CONTRACTING INC                9 2026 8
460-3530-510.73-69 - Total 20,715.00
FM15J3 - Total 1,268,535.38
NR25D0 STRM LFT RHAB-#41 & 42   46035305103305 Construction Administrati 96,210.83 356652 NR25D0 #11 014 09/10/2026 HOUSTON ENGINEERING INC            9 2026 1
460-3530-510.33-05 - Total 96,210.83
NR25D0 - Total 96,210.83
NR25D2 STRM LFT RHAB-#41 & 42   46000002062000 Retainage/Release NR25D2 -15,626.10 357231 NR25D2 #5 075  10/01/2026 CC STEEL, LLC                      9 2026 7
460-0000-206.20-00 - Total -15,626.10
NR25D2 STRM LFT RHAB-#41 & 42   46035305107358 Lift Station #41 (10th St 226,060.00 357231 NR25D2 #5 019  10/01/2026 CC STEEL, LLC                      9 2026 7
NR25D2 STRM LFT RHAB-#41 & 42   46035305107358 Lift Station #58 (Univ Dr 50,600.00 357231 NR25D2 #5 058  10/01/2026 CC STEEL, LLC                      9 2026 7
460-3530-510.73-58 - Total 276,660.00
NR25D2 STRM LFT RHAB-#41 & 42   46035305107369 Lift Station #41 (10th St 10,272.00 357231 NR25D2 #5 022  10/01/2026 CC STEEL, LLC                      9 2026 7
NR25D2 STRM LFT RHAB-#41 & 42   46035305107369 Lift Station #58 (Univ Dr 25,590.00 357231 NR25D2 #5 063  10/01/2026 CC STEEL, LLC                      9 2026 7
460-3530-510.73-69 - Total 35,862.00
NR25D2 STRM LFT RHAB-#41 & 42   46035305107399 Adjustments              -79,500.00 357231 NR25D2 #5 077  10/01/2026 CC STEEL, LLC                      9 2026 7
460-3530-510.73-99 - Total -79,500.00
NR25D2 - Total 217,395.90
NR26C0 STRM LFT RHAB-#40        46035305103305 LS #40 Design            212.00 357064 NR26C0 #5 002  09/24/2026 HOUSTON ENGINEERING INC            9 2026 5
460-3530-510.33-05 - Total 212.00
NR26C0 - Total 212.00
NR26C2 STRM LFT RHAB-#40        46035305103306 EX24028                  1,079.50 356746 IN1026270      09/17/2026 BRAUN INTERTEC CORP                9 2026 3

City of Fargo, North Dakota
Schedule of Complementary In-Town Flood Protection Costs

September 1, 2026 - September 30, 2026
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460-3530-510.33-06 - Total 1,079.50
NR26C2 - Total 1,079.50
NR26C3 STS LS #40 REHAB GENERAL 46000002062000 Retainage/Release NR26C3 -8,322.25 356663 NR26C3 #1 044  09/10/2026 KEY CONTRACTING INC                9 2026 2
460-0000-206.20-00 - Total -8,322.25
NR26C3 STS LS #40 REHAB GENERAL 46035305107356 Paving                   5,760.00 356663 NR26C3 #1 008  09/10/2026 KEY CONTRACTING INC                9 2026 2
460-3530-510.73-56 - Total 5,760.00
NR26C3 STS LS #40 REHAB GENERAL 46035305107358 Storm Sewer              131,960.00 356663 NR26C3 #1 006  09/10/2026 KEY CONTRACTING INC                9 2026 2
460-3530-510.73-58 - Total 131,960.00
NR26C3 STS LS #40 REHAB GENERAL 46035305107359 Miscellaneous            1,080.00 356663 NR26C3 #1 020  09/10/2026 KEY CONTRACTING INC                9 2026 2
460-3530-510.73-59 - Total 1,080.00
NR26C3 STS LS #40 REHAB GENERAL 46035305107366 Miscellaneous            5,850.00 356663 NR26C3 #1 003  09/10/2026 KEY CONTRACTING INC                9 2026 2
460-3530-510.73-66 - Total 5,850.00
NR26C3 STS LS #40 REHAB GENERAL 46035305107369 Erosion Control          5,795.00 356663 NR26C3 #1 012  09/10/2026 KEY CONTRACTING INC                9 2026 2
NR26C3 STS LS #40 REHAB GENERAL 46035305107369 Miscellaneous            16,000.00 356663 NR26C3 #1 035  09/10/2026 KEY CONTRACTING INC                9 2026 2
460-3530-510.73-69 - Total 21,795.00
NR26C3 - Total 158,122.75
Overall - Total 4,876,927.99
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SENT VIA EMAIL 

 
October 13, 2026 
 
 

Diversion Authority  
P.O. Box 2806  
Fargo, ND 58108-2806  
 
Greetings:  
 
RE: Metro Flood Diversion Project  
 
Enclosed please find copies of bills totaling $4,486,753.97 
regarding the above-mentioned project.  
 
At this time, we respectfully request 100% reimbursement per 
the Joint Powers Agreement between the City of Fargo, Cass 
County and Cass County Joint Water Resource District dated 
June 1, 2015.  
 
If you have any questions, please feel free to contact us.  
 
Thank you.  
 
Sincerely,  
 
CASS COUNTY JOINT WATER RESOURCE DISTRICT  
 
 
Melissa Hinkemeyer 
Director 

Cass County 
Joint Water 

Resource 

District 
 

Ken Lougheed 

 Chairman 

Leonard, North 

Dakota 

 

Keith Weston 

Manager 

Gardner, North Dakota 

 
Gerald Melvin 

Manager 

Fargo, North Dakota 

 

Jacob Gust 

Manager 

Fargo, North Dakota 

 

Rick Steen 

Manager 

Fargo, North Dakota 
 

 

 

 

 

 Melissa Hinkemeyer 

Director, Secretary 

 

Amy Hepper 

Treasurer 

 

 

1201 Main Avenue West 

West Fargo, ND 58078-1301 

 

701-298-2381 

FAX 701-298-2397 

wrd@casscountynd.gov 
casscountynd.gov 
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METRO FLOOD DIVERSION RIGHT OF ENTRY/LAND ACQUISITION  COST SHARE INVOICES10/13/2026
Invoice Invoice Invoice Project

Paid Date No. No. Amount Vendor Description
9/11/2026 8/28/2026 220908 17,527.51 Ohnstad Twichell, PC Upstream Mitigation Area
9/11/2026 8/28/2026 220906 51.00 Ohnstad Twichell, PC Channel Phase II
9/11/2026 8/28/2026 220905 5,440.00 Ohnstad Twichell, PC Diversion Row Acquisition
9/11/2026 8/28/2026 220904 4,284.00 Ohnstad Twichell, PC Basin Project 2009 - Diversion
9/28/2026 9/18/2026 221347 379.50 Ohnstad Twichell, PC Brakke Family OIN 1938, 1977 & 1978
9/28/2026 9/18/2026 221351 1,660.50 Ohnstad Twichell, PC 2023 Consolidated ED Actions
9/28/2026 9/18/2026 221352 310.50 Ohnstad Twichell, PC Turner, Scott & Vicki OIN 5028
9/28/2026 9/18/2026 331353 103.50 Ohnstad Twichell, PC Brakke, Steve & Colleen OIN 1920, 1933, 1934 & 1939 ED
9/28/2026 9/18/2026 221354 1,414.50 Ohnstad Twichell, PC Boyer, Stuart & Pat OIN 1967
9/28/2026 9/18/2026 221355 690.00 Ohnstad Twichell, PC Richard, George & Sharon
9/28/2026 9/18/2026 221356 2,916.00 Ohnstad Twichell, PC Rupp, Tyler & Kim     OIN 9231, 9232
9/28/2026 9/18/2026 221357 2,407.48 Ohnstad Twichell, PC Aaland Law Open Records Reqeust
9/28/2026 9/18/2026 221358 4,400.00 Ohnstad Twichell, PC Cose, Paul & Margaret (OIN 2044, 2045) Eminent Domain Action
9/28/2026 9/18/2026 221361 1,276.50 Ohnstad Twichell, PC 2025 Consolidated Actions
9/28/2026 9/18/2026 221363 252.00 Ohnstad Twichell, PC Israelson, Gary and Nancy, OIN 8783 ED Action
9/28/2026 9/18/2026 221364 483.00 Ohnstad Twichell, PC Johnson, Larry & Jane OIN 1471, 1496, 1475, 1479)
9/28/2026 9/18/2026 221367 241.50 Ohnstad Twichell, PC Rufer, Michael & Darla (OIN 1328 & 1245) ED Action
9/28/2026 9/18/2026 221368 241.50 Ohnstad Twichell, PC Granholt, Joshua & Suzanne (OIN 1329) ED Action
9/28/2026 9/18/2026 221369 241.50 Ohnstad Twichell, PC Patrick, Dennis & Wanda (OIN 1402, 1477) ED
9/21/2026 9/2/2026 881653 38810.00004 3,760.00 Larkin Hoffman Richland/Cass Cos./Applications for Permit to Enter Land
9/21/2026 9/2/2026 881654 38810.00016 960.00 Larkin Hoffman Israelson, Gary and Nancy, Flowage Easement Acquistion
9/21/2026 9/2/2026 881655 38810.00017 160.00 Larkin Hoffman Johnson, Larry & Jane Flowage Easement Acquisition
9/21/2026 9/2/2026 881656 38810.00022 1,600.00 Larkin Hoffman Nelson Trusts (Curtis & Ellen, Trustees) Flowage Easement Acquisition
9/21/2026 9/2/2026 881657 38810.00024 320.00 Larkin Hoffman Ness Family Trust Flowage Easement Acquisition
9/21/2026 9/2/2026 881658 38810.00025 280.00 Larkin Hoffman Olson, Leif & Danelle Flowage Easement Acquisition
9/21/2026 9/2/2026 881659 38810.00032 1,080.00 Larkin Hoffman Dall Israelson
9/21/2026 9/2/2026 881660 38810.00035 920.00 Larkin Hoffman Patrick Anderson and Lori Propp-Anderson
9/21/2026 9/2/2026 881661 38810.00049 760.00 Larkin Hoffman Allan and Mary Swenson
9/21/2026 9/2/2026 881662 38810.00063 400.00 Larkin Hoffman Hayes
9/21/2026 9/2/2026 881663 38810.00065 7,560.00 Larkin Hoffman Colehour/The Quinland Farm (OIN's 2031-33; 2035; 0866-67; and 8063
9/21/2026 9/2/2026 881664 38810.00066 2,120.00 Larkin Hoffman Stuart T. and Laverna Ystebo LLLP OIN's 1451-53; 1466 and 1494
9/25/2026 9/11/2026 SIN012294 19706 6,242.50 Moore Engineering FM Diversion - Design Coordination

9/25/2026 9/1/2026 5409 7,000.00 Crown Appraisals, Inc
FM Diversion Project - Task Order 7 Amendment 3  -Farmland Sales and Urgan
Development Land Sales Update

9/11/2026 9/11/2026 288398 2,744,012.30 The Title Company Exchganger's Settlement Statement - OIN 2044, 2045 exchange for OIN 817y3
9/11/2026 9/11/2026 288398B 1,609,422.00 The Title Company Borrower's Settlement Statement - OIN 817y3
9/25/2026 9/25/2026 288398B 40,737.92 The Title Company Buyer's Settlement Statement - OIN 8783
9/24/2026 9/9/2026 13,348.76 Joseph & Jolene Sauvageau Non Residential Relocation Reimbursement OIN 1112, 1113
9/24/2026 9/24/2026 1,750.00 Corey & Sherri Smith Non Residential Relocation Reimbursement OIN 1120Y - Removal of septic tank

Total 4,486,753.97

Invoice Invoice Project
Date No. No. Amount Vendor Description

Total 0.00

Grand Total 4,486,753.97

OXBOW - HICKSON - BAKKE RING LEVEE PROJECT

1
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HIGHWAY DEPARTMENT 
JUSTIN SORUM, Engineer 
ALEX SOYRING, Assistant Engineer 

Office: (218) 299-5099 
Fax: 1-888-259-8757 

CLAY[? 
C D N T y 

City of Fargo 
Attn: FM Diversion Authority 
225 4 StN 
Fargo, ND 58102 

BILLING DA TE: SEPTEMBER 28, 2026 Acct# 90 

ACCOUNT CHARGES AMOUNT 

County State Aid Highway 2 Reconstruction (SAP 14-602-031) 

Contractor Services through August 06, 2026 

Sellin Brothers Inc. - Total work certified as of 08/06/26 
Less: Retainage Withheld @ 1 % 

Total Contractor Services 

4,521,572.13 
(45,215.72) 

10/28/2025 Payment (Receipt# 150752) 

12/01/2025 Payment (Receipt# 150981) 

02/03/2026 Payment (Receipt# 151469) 

08/11/2026 Payment (Receipt # 152699) 

* Partial Payment Documents attached 

$ 4,476,356.41 

(1,894,830.44) 

(579,037.10) 

(89,091.54) 

(1,542,759.29) 

BALANCE DUE $ 310,638.04 1 

Approved: 

Please make check p able to: CLAY COUNTY HIGHWAY DEPARTMENT 

Please send remittance to: Clay County Auditor 
3510 12th Ave S 
PO Box 280 
Moorhead, Minnesota 56560 
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10/13/2026

Vendor Invoice Date Invoice # Invoice Amount

Moore Engineering, Inc. 10/9/2026 SIN013151 $228,604.80

Heyer Engineering, Inc. 9/18/2026 16251 Included in Moore's

Braun Intertec 9/23/2026 IN1029506 Included in Moore's

Crown Appraisals, Inc 9/30/2026 5417 $39,500.00

Swanson & Warcup 9/30/2026 4652 $467.50

Total Invoiced This Reimbursement Request  $268,572.30

Vendor Contract Total

Moore Engineering, Inc. & Subs 1,746,445.00$    

Swanson & Warcup 204,730.00$       

Crown Appraisals, Inc. 335,346.00$       

Lies, Bullis & Hatting, PLLP

Total 2,286,521.00$    

84,500.00$                                    

9,420.00$                                      

1,745,719.50$                               

City of Christine - SUMMARY OF INVOICING

Reimbursement Request #28

October 9, 2026

Reimbursement Request Totals

Task Order 3 - Invoices After June 12, 2024

Total Invoiced to Date

1,642,645.96$                               

9,153.54$                                      

Q:\Projects\21000\21500\21568A ChristineND FloodControl\605-Funding\01-Funding-Permanent (Rp)\
21568A City of Christine Summary for MFDA.xlsx
#28 10-9-26
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Ohnstad Twichell, P.C.

444 Sheyenne Street, Ste. 102
West Fargo, ND 58078

Telephone: 701-282-3249
accounting@ohnstadlaw.com

www.ohnstadlaw.com
EIN: 45-0310621

FLOOD DIVERSION BOARD
PO BOX 2806
FARGO, ND 581082806

Issue Date : 10/12/2026

Consolidated Bill # : 00109

Consolidated Summary

Bill # Matter Fees Expenses New Charges Prior Balance Payments Balance Due

222113 15-1395.001 - GENERAL
TOPICS - DIVERSION
AUTH- LOCAL COUNSEL
15-1395-001

$51,652.70 $0.00 $51,652.70 $55,345.40 $55,345.40 $51,652.70

222114 15-1395.004 - PUBLIC
FINANCE ISSUES -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-004

$171.20 $0.00 $171.20 $299.60 $299.60 $171.20

222115 15-1395.005 -
CONSULTANT
CONTRACT
REVIEW/DEV -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-005

$1,592.40 $0.00 $1,592.40 $1,661.20 $1,661.20 $1,592.40

222116 15-1395.007 -
COORDINATION
W/MEMBER ENTITIES -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-007

$252.00 $0.00 $252.00 $408.00 $408.00 $252.00

222117 15-1395.008 - MNDNR
PERMIT ISSUES -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-008

$342.40 $0.00 $342.40 $1,664.00 $1,664.00 $342.40

222118 15-1395.009 - ENVIR
PERMITTING
ISSUES/EPA -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-009

$0.00 $10,625.00 $10,625.00 $13,500.00 $13,500.00 $10,625.00

222119 15-1395.013 - THIRD
PARTY UTILITY MOUS -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-013

$17,202.40 $0.00 $17,202.40 $13,984.40 $13,984.40 $17,202.40

222120 15-1395.017 - EPA WIFIA
LOAN - DIVERSION

$694.20 $0.00 $694.20 $3,104.80 $3,104.80 $694.20
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AUTH- LOCAL COUNSEL
15-1395-017

222121 15-1395.023 - PRAM -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-023

$1,194.80 $0.00 $1,194.80 $128.40 $128.40 $1,194.80

222122 15-1395.024 - P3
IMPLEMENTATION -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-024

$53,520.60 $0.00 $53,520.60 $53,763.70 $53,763.70 $53,520.60

222123 15-1395.027 -
UMA/UTILITY REVIEW -
DIVERSION AUTH-
LOCAL COUNSEL 15-
1395-027

$1,092.00 $0.00 $1,092.00 $294.00 $294.00 $1,092.00

222124 15-1395.030 - DISPUTE
REVIEW BOARD
MATTERS - DIVERSION
AUTH- LOCAL COUNSEL
15-1395-030

$1,326.80 $0.00 $1,326.80 $1,472.40 $1,472.40 $1,326.80

222125 15-1395.032 - 2027
SUBORD SALES TAX
BOND - DIVERSION
AUTH- LOCAL COUNSEL
15-1395-032

$7,419.30 $0.00 $7,419.30 $1,971.30 $1,971.30 $7,419.30

$136,460.80 $10,625.00 $147,085.80 $147,597.20 $147,597.20 $147,085.80
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CLAY COUNTY AUDITOR
LORI J. JOHNSON
Office Telephone (218) 299-5006

October 13, 2026
Diversion Authority
P.O. Box 2806
Fargo, ND 58108-2806

RE: Metro Flood Diversion Project

Greetings:

Attached to this email, please find a spreadsheet summary of MCCJPA payments made and funds received on
behalf of MCCJPA for the FM Flood Diversion project. All payment requests were or will be approved and
authorized by the Diversion Authority. Here is a summary of the request:

Metro Flood Diversion Expense $143,033.40
Metro Flood Diversion Receipts ($500.00)

Total Reimbursement Request $142,533.40

We respectfully request 100% reimbursement as per the Joint Powers Agreement.

If you have any questions, please feel free to contact us.

Sincerely,

Lori J. Johnson
Clay County Auditor

Enclosures

Clay County Government Center
3510 12th Ave S
PO Box 280
Moorhead, MN 56560
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Invoice Invoice Date Reimb
Vendor Date Amount Invoice # Approved Date Paid Check # Request

The Title Co closing nelson farm oin's $74,801.00 9/24/26 908205 10/13/2026
John Allen, Allen Law Office 5/12/26 prof svc 5/12,8/10,20/26 $900.00 3509 9/24/26 10/7/26 132723 10/13/2026
Todd Blilie field access installation $14,500.00 10/7/26 132734 10/13/2026
Michael Dolan 8/31/26 scheduling & pre-hearing conferences $900.00 9/24/26 10/7/26 132754 10/13/2026
Larkin Hoffman 9/2/26 prof svc through 8/31/26 $1,400.00 881669 9/14/26 10/7/26 132775 10/13/2026
Leslie Roos 8/31/26 teams mtgs 5/12,8/10,24/26 $900.00 3 9/24/26 10/7/26 132793 10/13/2026
Dan Wogsland 8/31/26 prof svc 5/12,8/10,20/26 $900.00 9/24/26 10/7/26 132822 10/13/2026
Ohnstad Twichell 9/10/26 Upstream mitigation $8,082.00 220656 9/14/26 10/7/26 576157 10/13/2026
Ohnstad Twichell 9/10/26 eminent domain clay $2,436.00 220654 9/14/26 10/7/26 576157 10/13/2026
Ohnstad Twichell 9/10/26 eminent domain wilkin $25,020.20 220653 9/14/26 10/7/26 576157 10/13/2026
Ohnstad Twichell 9/10/26 aaland law data practices request $2,407.48 220652 9/14/26 10/7/26 576157 10/13/2026
Ohnstad Twichell 9/10/26 General $2,859.70 220650 9/14/26 10/7/26 576157 10/13/2026
Ohnstad Twichell 9/10/26 livdahl oin 9307 & 9325 $210.00 220651 9/14/26 10/7/26 576157 10/13/2026
Ohnstad Twichell 9/10/26 Southern embankment $1,095.00 220655 9/14/26 10/7/26 576157 10/13/2026
ProSource 8/31/26 prof svc through 8/29/26 $342.00 7727 9/8/26 10/7/26 576160 10/13/2026
SRF Consulting Group 8/31/26 prof svc through 8/31/26 $6,163.51 13820.02-6 9/24/26 10/7/26 576167 10/13/2026
Clay County Union 8/17/26 joint powers meeting $24.00 3346 10/6/26 10/14/26 576268 10/13/2026
Red River Valley Coop 9/2/26 svc 16587 3rd st s $30.23 10/6/26 10/14/26 576304 10/13/2026
Red River Valley Coop 9/2/26 svc 16593 3rd st s $62.28 10/6/26 10/14/26 576304 10/13/2026
BCSS, LLC 9/1/26 land rent 3348 180th Ave S -$500.00 153090 9/1/26 9/1/26 10/13/2026

$142,533.40

Total Reimbursement Request 4/14/26 $142,533.40

FM Diversion MCCJPA invoices Processed
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9/16/2026

Vendor Invoice Date Invoice # Invoice Amount

Moore Engineering, Inc. 9/16/2026 SIN012355 $30,853.48

Braun Intertec 8/27/2026 IN1026371 Included In Moore's

Crown Appraisals, Inc 9/1/2026 5410 $15,000.00

Swanson & Warcup 8/31/2026 4583 $2,310.00

Total Invoiced This Reimbursement Request  $48,163.48

Vendor Contract Total

Moore Engineering, Inc. & Subs 1,746,445.00$    

Swanson & Warcup 204,730.00$       

Crown Appraisals, Inc. 335,346.00$       

Lies, Bullis & Hatting, PLLP

Total 2,286,521.00$    

45,000.00$                                    

9,420.00$                                      

1,477,147.20$                               

City of Christine - SUMMARY OF INVOICING

Reimbursement Request #27

September 16, 2026

Reimbursement Request Totals

Task Order 3 - Invoices After June 12, 2024

Total Invoiced to Date

1,414,041.16$                               

8,686.04$                                      

Q:\Projects\21000\21500\21568A ChristineND FloodControl\605-Funding\01-Funding-Permanent (Rp)\
21568A City of Christine Summary for MFDA.xlsx
#27 09-16-26
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Invoice #/

Item No.

Vendor Invoice Date Document Name Invoice Amount

1. Engineering Fees

1.1 Moore Engineering, Inc. 9/24/2026 SIN012753 $13,906.25

Total Moore Engineering, Inc. $13,906.25

Total Invoiced This Reimbursement Request  $13,906.25

City of Comstock, MN - SUMMARY OF INVOICING

Comstock Lagoon Project                                                           Reimbursement Request #27

October 14, 2026
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Maple River 

Water Resource 
District 

 
Gerald Melvin 

Chairman 
 Buffalo, North Dakota 

 
Chad Miller 

Manager 
Buffalo, North Dakota 

 
Dallas Hoffmann 

Manager 
Wheatland, North Dakota 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Melissa Hinkemeyer 
Director, Secretary 

 
Amy Hepper 

Treasurer 
 

1201 Main Avenue West 
West Fargo, ND 58078-1301 

 
701-298-2381 

FAX 701-298-2397 
wrd@casscountynd.gov                 
www.casscountynd.gov 

 

SENT VIA EMAIL 
 
 
October 13, 2026 
 
Diversion Authority 
P.O. Box 2806 
Fargo, ND 58108-2806 
 
Greetings: 
 
RE: Maple River WRD Reimbursements 
 
Enclosed please find a copy of an invoice totaling $4,308.25 regarding the 
Metro Flood Diversion project. 
 
At this time, we respectfully request 100% reimbursement per the 
Memorandum of Understanding between the Metro Flood Diversion Authority 
and Maple River Water Resource District dated December 21, 2020. 
 
If you have any questions, please feel free to contact us.  Thank you. 
 
Sincerely, 
 
MAPLE RIVER WATER RESOURCE DISTRICT 
 
 
 
Melissa Hinkemeyer 
Director 
 
Enclosure 
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MAKE CHECK           
PAYABLE TO: 
Cass County Government 
211 9th Street South 
P.O Box 2806 
Fargo, ND 58108-2806 

Invoice:INV013254 
   
 
Date: 10/02/2026   
 
 
Total: 116,780.04 
 

 Name: CITY OF FARGO  
  
Account #: 198  
  

Due date  11/01/2026 
   
 

 

  
 

PO BOX 2083 
FARGO, ND 58107-2083 

Description Quantity Unit price Amount 

DIVERSION- SEPT26 PAYROLL EXPENSES 1.00 112,557.37 112,557.37   
   
DIVERSION- SEPT26 MISCELLANEOUS 
EXPENSES 

1.00 4,222.67 4,222.67   

   
 

Sales subtotal 
amount Total discount Total charges Net amount Sales tax Round-

off Currency Total 

116,780.04 0.00 0.00 116,780.04 0.00 0.00 USD  
 116,780.04 

 

 

 

Due date 11/01/2026 
                        

 

 

 
INVOICE: INV013254 

  Date 10/02/2026 
   Invoice account 198 

  
  

 
 

  
 

  

CITY OF FARGO   
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FM Metropolitan Area Flood Risk Management Project
Fiscal Accountability Report Design Phase
As of 09/30/26

2011-2020 2021 2022 2023 2024 2025 2026 Total 2021-2024 2025 2026 Total 2025 2026 Total  Grand Total

Revenues

City of Fargo 229,263,214 39,900,525 41,606,950 43,281,539 43,640,465 42,671,612 25,691,044 466,055,349 - - - - - - - 466,055,349
Cass County 238,074,113 20,605,468 20,077,388 21,720,075 21,906,084 21,841,938 13,708,157 357,933,223 - - - - - - - 357,933,223
State Water Commission 270,967,976 44,928,872 21,249,909 337,146,758 - - - - - - - 337,146,758
State of ND - Legacy Fund - - 105,992,160 129,134,268 134,294,754 66,078,817 435,500,000 - - - - - - - 435,500,000
State of ND - SRF - - 1,272,652 8,316,726 9,745,091 13,930,939 6,240,753 39,506,161 - - - - - - - 39,506,161
Cass County Joint Water Resource District - 28,630,991 28,630,991 - - - - - - - 28,630,991
WIFIA Loan Proceeds 184,106,487 184,106,487 - - 184,106,487
Other Agencies - Army Corp of Engineers 706,805 - 100,000,000 100,706,805 - - - - - - - 100,706,805
City of Oxbow MOU Repayment 2,822,634 122,038 2,944,671 - - - - - - - 2,944,671
Reimbursements 168,602 52,055 18,930 15,735 19,631 274,953 - - - - - - - 274,953
Lease/Rental Payments 2,951,681 622,459 743,700 744,622 47,300 1,278,033 3,500 6,391,295 - - - - - - - 6,391,295
Asset Sales 1,235,569 1,802,265 1,348,132 4,125,699 518,843 4,267,039 286,709 13,584,258 - - - - - - - 13,584,258
Interest Income 4,790,772 1,011,554 1,377,312 7,208,616 11,822,032 12,130,316 6,966,597 45,307,198 - - 21,525 21,525 - - - 45,328,723
Miscellaneous 4,886 7,336 1,987 70,350 76,997 52,290 431,661 645,508 4,986,132 1,672,420 1,237,500 7,896,052 - - - 8,541,560
Total Revenues 750,986,254 137,683,563 193,689,120 214,617,631 222,071,198 162,250,984 337,434,908 2,018,733,657 4,986,132 1,672,420 1,259,025 7,917,577 - - - 2,026,651,234

Expenditures

7905 Army Corp Payments 53,159,000 - - 24,800 - 990,600 17,707,997 71,882,397 - - - - - - 71,882,397
7910 WIK - Administration 6,125,744 2,650,150 1,994,938 3,221,009 6,053,234 3,818,677 2,409,443 26,273,195 4,712,715 1,351,490 968,227 7,032,432 - - 33,305,628
7915 WIK - Project Design 36,316,433 2,261,337 2,491,982 4,347,833 4,375,148 5,542,984 4,542,595 59,878,311 - - - - - - 59,878,311
7920 WIK - Project Management 70,718,325 13,629,756 14,935,064 14,936,935 16,269,917 17,233,617 9,873,606 157,597,219 - - - - - - 157,597,219
7925 WIK - Recreation 278,223 - - - - 278,223 - - - - - - 278,223
7930 LERRDS - North Dakota 275,657,728 42,321,398 53,946,968 73,284,991 51,715,442 25,310,044 18,970,739 541,207,311 - - - - - - 541,207,311
7931 LERRDS - Minnesota 4,982,754 3,832,050 5,722,668 5,714,157 21,930,147 4,782,521 1,349,630 48,313,927 - - - - - - 48,313,927
7940 WIK Mitigation - North Dakota 1,022,658 35,279,546 57,777 1,039,229 166,142 157,285 107,287 37,829,924 - - - - - - 37,829,924
7941 WIK Mitigation - Minnesota - 112,271 357,080 933,799 586,522 3,999,095 2,310,495 8,299,262 - - - - - - 8,299,262
7950 Construction - North Dakota 104,100,296 25,488,649 17,899,069 17,767,981 34,006,877 124,437,492 205,806,225 529,506,588 - - - - - - 529,506,588
7951 Construction - Minnesota - 210,000 669,048 182,594 185,873 103 1,247,618 - - - - - - 1,247,618
7952 Construction - O/H/B 33,612,243 2,070,541 646,144 118,976 628,480 102,939 9,143 37,188,467 - - - - - - 37,188,467
7955 Construction Management 11,598,799 180,481 137,041 1,062 5,322 74,159 30,980 12,027,844 - - - - - - 12,027,844
7959 SRF Construction - - 5,936,985 7,781,266 16,519,945 7,832,812 2,060,843 40,131,852 - - - - - - 40,131,852
7980 Operations & Maintenance 190,811 2,971 138,066 83,898 85,983 90,619 592,348 - - - - - - 592,348
7990 Project Financing 48,092,864 14,236,187 9,053,457 9,422,840 12,415,903 15,031,779 10,219,553 118,472,582 - - - - - - 118,472,582
7995 Project Eligible - Off Formula Costs - - - - - - - - - - - - -
7999 Non Federal Participating Costs 221,686 - - - - 221,686 - - - - - - 221,686

Total Expenditures 646,077,564 142,065,337 113,527,239 139,347,823 164,941,656 209,590,496 275,398,638 1,690,948,753 4,712,715 1,351,490 968,227 7,032,432 - - 1,697,981,185

Other Financing Sources (Uses)

Transfers From Other Diversion Funds - - - - - - - - -
Transfers to Other Diversion Funds - 659,566 1,250,000 1,395,000 1,650,000 1,650,000 1,237,500 7,842,066 - - - - 7,842,066

Total Other Financing Sources (Uses) - 659,566 1,250,000 1,395,000 1,650,000 1,650,000 1,237,500 7,842,066 - - - - - 7,842,066

790:  FM Diversion Project Fund 773: Excess Capital Fund770: Budget Fund
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FM Diversion Project
Fund Budget Fund

Risk Sharing
Fund Grand Total

Assets
Cash 270,285,001$ 885,145$ 10,000,000$ 281,170,146$
Cash Horace 3.01 MIT 4,709,385 - 4,709,385
Cash BRRWD 9,571,401 - 9,571,401
Cash Held In Trust at BND

Excess Revenue Fund 740,452 - - 740,452
Temp Debt Obligation Fund 3,112,370 - - 3,112,370
Authority Loan Fund 458,506 - 458,506
P3 Reserve Fund 16,692,486 - - 16,692,486
SRF Loan Reserve Fund 2,364,023 2,364,023
WIFIA Loan Reserve Fund 1,073,371 1,073,371
Revenue Fund 3,923 3,923

Prepaid Expense 1,180,566 - - 1,180,566
Refundable Deposit 51,000 51,000

Total assets 310,242,482 885,145 10,000,000 321,127,628

Liabilities
Vouchers payable - - -
Retainage payable 286,388 - - 286,388
Rent Deposit 13,250 - - 13,250

Total liabilities 299,638 - - 299,638

NET POSITION 309,942,844$ 885,145$ 10,000,000$ 320,827,989$

Month Reported Cash
Jan-26 224,584,549$
Feb-26 184,456,940$
Mar-26 180,733,254$
Apr-26 217,050,880$
May-26 212,919,177$
Jun-26 253,980,536$
Jul-26 168,503,367$
Aug-26 265,318,159$
Sep-26 258,633,054$
Oct-26 281,170,146$
Nov-26
Dec-26

FM Metropolitan Area Flood Risk Management Project
Statement of Net Position

September 30, 2026
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Account
Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

Cass County Government10/1/2026 357224 $79,269.94 V00106 EXECUTIVE DIRECTOR770-7910-429.11-00 SALARY AUGUST 2026

$79,269.94Full Time Staff / Salaries

Cass County Government10/1/2026 357224 $12,467.68 V00106 EXECUTIVE DIRECTOR770-7910-429.20-01 SALARY AUGUST 2026

$12,467.68Employee Benefits / Health Insurance

Cass County Government10/1/2026 357224 $200.00 V00106 EXECUTIVE DIRECTOR770-7910-429.20-03 SALARY AUGUST 2026

$200.00Employee Benefits / Dental Insurance

Cass County Government10/1/2026 357224 $43.80 V00106 EXECUTIVE DIRECTOR770-7910-429.20-06 SALARY AUGUST 2026

$43.80Employee Benefits / Vision Insurance

Cass County Government10/1/2026 357224 $4,705.62 V00106 EXECUTIVE DIRECTOR770-7910-429.21-01 SALARY AUGUST 2026

$4,705.62Employee Benefits / Social Security

Cass County Government10/1/2026 357224 $1,100.52 V00106 EXECUTIVE DIRECTOR770-7910-429.21-02 SALARY AUGUST 2026

$1,100.52Employee Benefits / Medicare

Cass County Government10/1/2026 357224 $10,399.29 V00106 EXECUTIVE DIRECTOR770-7910-429.22-07 SALARY AUGUST 2026

$10,399.29Pension Benefits / Retirement

Network Center Inc.9/17/2026 356874 $646.92 V13801 IT SERVICE AGREEMENT770-7910-429.34-15 IT SERVICE AGREEMENT

CONSOLIDATED COMMUNI9/24/2026 357020 $512.50 V00106 EXECUTIVE DIRECTORACCT 701-150-0113/0 CONSO

Network Center Inc.9/24/2026 357115 $995.00 V13801 IT SERVICE AGREEMENTFLEXCARE SUPPORT 9.8.26

$2,154.42Technical Services / Computer Services

Cass County Government10/1/2026 357224 $367.52 V00106 EXECUTIVE DIRECTOR770-7910-429.53-20 CELL PHONES

$367.52Communications / Cellular Phone Service

Cass County Government10/1/2026 357224 $1,949.92 V00106 EXECUTIVE DIRECTOR770-7910-429.56-60 CELL PHONES

$1,949.92In State Travel / In State Travel Expenses

Cass County Government10/1/2026 357224 $6,565.00 V00106 EXECUTIVE DIRECTOR770-7910-429.59-10 2026 MEMBERSHIP ND WUA

$6,565.00Education / Dues & Membership Instate

Cass County Government10/1/2026 357224 $377.81 V00106 EXECUTIVE DIRECTOR770-7910-429.61-10 CELL PHONES

$377.81General Supplies / Office Supplies
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Account
Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$119,601.52770 Subtotal

Schmidt and Sons Inc.9/24/2026 357153 $13,241.88 V03822 TO20 - OIN 2014790-0000-206.10-00 Pay vendor retainage

$13,241.88Retainage

OHNSTAD TWICHELL PC10/1/2026 357330 $86,257.40 V00102 General & Admin. WIK790-7910-429.33-25 LEGAL SERVICES FM DIVERSI

$86,257.40Other Services / Legal Services

C THREE MEDIA, LLC9/10/2026 356607 $20,110.67 V08601 VIDEOGRAPHY790-7910-429.34-20 SERV AGREEMENT 2026-2027

Neon Loon Communications, LL9/17/2026 356873 $12,050.00 V09601 COMMUNICATIONS SUPPORT#3 COMMUNICATIONS SUPPORT

C THREE MEDIA, LLC10/1/2026 357218 $12,698.15 V08601 VIDEOGRAPHYPLAN & PRODUCTION P9 F-M

$44,858.82Technical Services / Marketing / Public Relat.

City of Fargo9/24/2026 EK09260 $18,547.00 V05902 MONTHLY FISCAL AGENT FEE790-7910-429.34-56 FISCAL AGENT FEE - 09/26

$18,547.00Technical Services / FMDA Fiscal Agent Fees

Ambassador, Inc.9/17/2026 356729 $925.00 V10501 JANITORIAL SERVICES790-7910-429.42-05 CLEANING SRVS DA OFFICE

$925.00Cleaning Services / Custodial Services

DAWSON INSURANCE AGEN9/10/2026 356669 $13,539.00 V00102 General & Admin. WIK790-7910-429.52-30 RENEWAL OF CL GEN LIA INS

$13,539.00Insurance / General Liability

Cass Rural Water9/3/2026 356432 $251.00 V05005 CASS RURAL WATER US MOU790-7915-429.33-05 AE2S ENG FEE 4/11-5/15/26

Cass Rural Water9/3/2026 356432 $860.00 V05005 CASS RURAL WATER US MOU7/2 CASS RURAL WATER STAF

Cass Rural Water9/3/2026 356432 $442.00 V05005 CASS RURAL WATER US MOUAE2S ENG FEE 12/6-1/16/26

Beaver Creek Archaeology9/17/2026 356736 $1,530.00 V02601 CULTURAL INVESTIGATION#5 NORTH PLEASANT CEMETRY

HOUSTON-MOORE GROUP L9/17/2026 356822 $406,178.33 V01633 DESIGN & CONST. SUPPORTSERVICES-REACH SE-1B

HOUSTON-MOORE GROUP L9/17/2026 356822 $385,245.97 V01634 H&H MITIG. & PERMIT SUPPOH&H SUPPORT 8.27.26

Beaver Creek Archaeology10/1/2026 357207 $8,612.50 V02601 CULTURAL INVESTIGATIONARCHAEOLOGICAL MONITORING

MOORE ENGINEERING INC10/1/2026 357228 $1,580.50 V01201 Cass Joint Water OHBFM DIVERSION-DESIGN COORD

$804,700.30Other Services / Engineering Services

UNITED STATES GEOLOGIC9/14/2026 1233 $34,760.00 V02204 HICKSON GAGING STATION790-7915-429.38-99 USGS - RMS

UNITED STATES GEOLOGIC10/14/2026 1234 $24,999.00 V02203 WATER QUALITY MONITORINGUSGS - RMS

$59,759.00Other Services / Other Services
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Project
Description

Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

HOUSTON-MOORE GROUP L9/17/2026 356822 $44,717.86 V01633 DESIGN & CONST. SUPPORT790-7920-429.33-05 SERVICES-REACH SE-1B

HOUSTON-MOORE GROUP L9/17/2026 356822 $68,230.46 V01634 H&H MITIG. & PERMIT SUPPOH&H SUPPORT 8.27.26

$112,948.32Other Services / Engineering Services

CH2M Hill Engineers Inc9/17/2026 356760 $567,829.65 V00211 CH2M HILL-6/2019-12/2021790-7920-429.33-79 #5 PRGM MGMT SERVICES

CH2M Hill Engineers Inc9/17/2026 356760 $675,433.64 V00212 P3 PROCUREMENT SUPPORT#6 P3 SUPPORT SERVICE

$1,243,263.29Other Services / Construction Management

HOUSTON-MOORE GROUP L9/17/2026 356822 $136,560.07 V01633 DESIGN & CONST. SUPPORT790-7930-429.33-05 SERVICES-REACH SE-1B

HOUSTON-MOORE GROUP L9/17/2026 356822 $505.50 V01634 H&H MITIG. & PERMIT SUPPOH&H SUPPORT 8.27.26

ADVANCED ENGINEERING I9/24/2026 356980 $116,559.75 V00303 TO 02 - CONSULTING SERVICESTASKS 1-4 TASK 95 DIVERSI

MOORE ENGINEERING INC9/24/2026 357017 $66,992.10 V10601 CITY OF CHRISTINE MOUDESIGN, RELOCATION, PERMI

HDR Engineering, Inc.10/1/2026 357228 $3,607.06 V01201 Cass Joint Water OHBTASK ORDER 3

Prosource Technologies, Inc10/1/2026 357228 $2,028.81 V01201 Cass Joint Water OHBCOMDEMNATION OF ROW SRVS

SRF Consulting Group10/1/2026 357228 $22,799.28 V01201 Cass Joint Water OHBTASK ORDER 2

$349,052.57Other Services / Engineering Services
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Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

Swanson & Warcup9/24/2026 357017 $770.00 V10601 CITY OF CHRISTINE MOU790-7930-429.33-25 REQ # 26 SWANSON/WARCUP

Larkin Hoffman Attorneys10/1/2026 357228 $920.00 V01201 Cass Joint Water OHBISRAELSON FLOWAGE EASEMEN

Larkin Hoffman Attorneys10/1/2026 357228 $10,902.00 V01201 Cass Joint Water OHBTHE QUINLAND FARGM OIN 20

Larkin Hoffman Attorneys10/1/2026 357228 $5,800.00 V01201 Cass Joint Water OHBRICHLAND/CASS COS/APPLICA

Larkin Hoffman Attorneys10/1/2026 357228 $960.00 V01201 Cass Joint Water OHBPATRICK & LORI ANDERSON

Larkin Hoffman Attorneys10/1/2026 357228 $360.00 V01201 Cass Joint Water OHBOSLON FLOWAGE EASEMENT AC

Larkin Hoffman Attorneys10/1/2026 357228 $120.00 V01201 Cass Joint Water OHBNESS FAMILY TRUST FLOWAGE

Larkin Hoffman Attorneys10/1/2026 357228 $1,520.00 V01201 Cass Joint Water OHBJOHNSON, FLOWAGE EASEMENT

Larkin Hoffman Attorneys10/1/2026 357228 $160.00 V01201 Cass Joint Water OHBHAYES

Larkin Hoffman Attorneys10/1/2026 357228 $1,080.00 V01201 Cass Joint Water OHBDALL ISRAELSON

Larkin Hoffman Attorneys10/1/2026 357228 $440.00 V01201 Cass Joint Water OHBALLAN & MARY SWENSON

Larkin Hoffman Attorneys10/1/2026 357228 $1,360.00 V01201 Cass Joint Water OHBNELSON TRUSTS FLOWAGE EAS

Larkin Hoffman Attorneys10/1/2026 357228 $520.00 V01201 Cass Joint Water OHBMICHAEL & DARLA RUFER

OHNSTAD TWICHELL PC10/1/2026 357228 $38,840.50 V01201 Cass Joint Water OHBSTUART BOYER OIN 1967

OHNSTAD TWICHELL PC10/1/2026 357228 $3,565.50 V01201 Cass Joint Water OHBHERTSGAARD FAMILY LLLP OI

OHNSTAD TWICHELL PC10/1/2026 357228 $468.00 V01201 Cass Joint Water OHBISRAELSON OIN 8783 ED ACT

OHNSTAD TWICHELL PC10/1/2026 357228 $1,000.50 V01201 Cass Joint Water OHBLARRY JOHNSON OIN 1471,14

OHNSTAD TWICHELL PC10/1/2026 357228 $293.03 V01201 Cass Joint Water OHBLUECKE, JOHN ED OIN

OHNSTAD TWICHELL PC10/1/2026 357228 $483.00 V01201 Cass Joint Water OHBHEESCH, RONAL OIN 1411,18

OHNSTAD TWICHELL PC10/1/2026 357228 $897.00 V01201 Cass Joint Water OHBRUPP, TYLER OIN 9231,9232

OHNSTAD TWICHELL PC10/1/2026 357228 $897.00 V01201 Cass Joint Water OHBLEIF OLSON OIN 7110

OHNSTAD TWICHELL PC10/1/2026 357228 $966.00 V01201 Cass Joint Water OHBTURNER, SCOTT OIN 5028

OHNSTAD TWICHELL PC10/1/2026 357228 $14,964.58 V01201 Cass Joint Water OHBUPSTREAM MITIGATION AREA

OHNSTAD TWICHELL PC10/1/2026 357228 $1,276.50 V01201 Cass Joint Water OHBRUFER, DARLA OIN 1328,124

OHNSTAD TWICHELL PC10/1/2026 357228 $69.00 V01201 Cass Joint Water OHBEVERT OIN 1985, 1991

OHNSTAD TWICHELL PC10/1/2026 357228 $6,587.50 V01201 Cass Joint Water OHBDIVERSION ROW ACQUISITION

OHNSTAD TWICHELL PC10/1/2026 357228 $918.00 V01201 Cass Joint Water OHBDIVERSION AUTH AGMT-DRAIN

OHNSTAD TWICHELL PC10/1/2026 357228 $97.00 V01201 Cass Joint Water OHBCOSSETTE L. W. OIN 1946

OHNSTAD TWICHELL PC10/1/2026 357228 $1,041.50 V01201 Cass Joint Water OHBCOSE EMINENT DOMAIN ACTIO

OHNSTAD TWICHELL PC10/1/2026 357228 $816.00 V01201 Cass Joint Water OHBCHANNEL PHASE II

OHNSTAD TWICHELL PC10/1/2026 357228 $6,555.00 V01201 Cass Joint Water OHBCARLSON AARON OIN 2040,21
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OHNSTAD TWICHELL PC10/1/2026 357228 $828.00 V01201 Cass Joint Water OHB790-7930-429.33-25 BRAKKE OIN 1920, 1933, 19

OHNSTAD TWICHELL PC10/1/2026 357228 $688.50 V01201 Cass Joint Water OHBBASIN PROJECT 2009-DIVERS

OHNSTAD TWICHELL PC10/1/2026 357228 $2,407.48 V01201 Cass Joint Water OHBAALAND LAW OPEN RECORDS R

OHNSTAD TWICHELL PC10/1/2026 357228 $2,203.00 V01201 Cass Joint Water OHB2023 CONSOLIDATED ED ACTN

OHNSTAD TWICHELL PC10/1/2026 357228 $931.50 V01201 Cass Joint Water OHBPARTRICK OIN 1402,1477 ED

OHNSTAD TWICHELL PC10/1/2026 357228 $931.50 V01201 Cass Joint Water OHBGRANHOLT OIN 1329 ED ACTI

$112,637.59Other Services / Legal Services

CROWN APPRAISALS9/24/2026 357017 $30,000.00 V10601 CITY OF CHRISTINE MOU790-7930-429.33-32 REQ #26 CROWN APPRAISALS

CROWN APPRAISALS10/1/2026 357228 $11,500.00 V01201 Cass Joint Water OHBTASK ORDER 7 AMENDMENT 3

Patchin Messner Valuation Coun10/1/2026 357228 $5,000.00 V01201 Cass Joint Water OHBTASK ORDER 7 AMENDMENT 1

$46,500.00Other Services / Appraisal Services

Jodi Smith9/24/2026 357160 $3,120.00 V13701 LAND ACQUISITION CONSULTIN790-7930-429.33-47 AUG MFDA CONSULT 24 HRS

$3,120.00Other Services / Consulting Services

CH2M Hill Engineers Inc9/17/2026 356760 $7,525.12 V00210 CH2M HILL-LAND ACQUISITON790-7930-429.33-79 #4 PROP ACQ MGMT SERVICE

CH2M Hill Engineers Inc9/17/2026 356760 $90,900.92 V00212 P3 PROCUREMENT SUPPORT#6 P3 SUPPORT SERVICE

$98,426.04Other Services / Construction Management
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METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

JT LAWN SERVICE LLC10/1/2026 357290 $1,625.00 V10401 MOWING/WEED CONTROL MGM790-7930-429.38-95 WEED CNTRL 5057 171 AVE S

JT LAWN SERVICE LLC10/1/2026 357290 $1,775.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 13689 3RD ST S

JT LAWN SERVICE LLC10/1/2026 357290 $6,466.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 16678 3RD ST S

JT LAWN SERVICE LLC10/1/2026 357290 $8,894.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 169TH AVE SE

JT LAWN SERVICE LLC10/1/2026 357290 $1,578.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 170 AVE SE

JT LAWN SERVICE LLC10/1/2026 357290 $1,208.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 17166 49 ST SE

JT LAWN SERVICE LLC10/1/2026 357290 $3,087.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 174 1/2 AVE SE

JT LAWN SERVICE LLC10/1/2026 357290 $2,822.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 17456 49 ST SE

JT LAWN SERVICE LLC10/1/2026 357290 $2,117.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 205 MAIN ST

JT LAWN SERVICE LLC10/1/2026 357290 $876.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 311 LIBERTY LN

JT LAWN SERVICE LLC10/1/2026 357290 $7,910.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 317 MAIN AVE

JT LAWN SERVICE LLC10/1/2026 357290 $5,953.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 5070 CNTY RD

JT LAWN SERVICE LLC10/1/2026 357290 $1,911.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 9822 ROBIN RD

JT LAWN SERVICE LLC10/1/2026 357290 $980.00 V10401 MOWING/WEED CONTROL MGMWEED CONTR 5067 171ST AVE

JT LAWN SERVICE LLC10/1/2026 357290 $101.70 V10401 MOWING/WEED CONTROL MGMWEED CONTROL 10664 57TH S

JT LAWN SERVICE LLC10/1/2026 357290 $745.00 V10401 MOWING/WEED CONTROL MGMWEED CNTRL 5021 171ST AVE

$48,048.70Other Services / Mowing Services

DAWSON INSURANCE AGEN10/1/2026 357228 $1,170.13 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.52-10 INSURANCE RENEWAL FLOOD D

DAWSON INSURANCE AGEN10/1/2026 357353 $53,863.16 V01701 ND LAND PURCH-OUT OF TOWNCASS WRD31 MARSH MCLENNAN

$55,033.29Insurance / Property Insurance

Watts and Associates, Inc.9/10/2026 356711 $19,441.68 V06901 CROP INSURANCE DEVELOPMN790-7930-429.52-70 PRODUCT DEVELOPMENT SERV

$19,441.68Insurance / Crop Insurance

American Mail House Inc9/24/2026 357010 $1,895.30 V00105 General & Admin CONSTRCTN790-7930-429.61-50 MAILING AUG 26 WARREN SUB

$1,895.30General Supplies / Postage

Cass County Electric Cooperativ9/24/2026 357008 $399.00 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.62-51 ACCT 1184422 7.31-8.31

$399.00Energy / Electricity

1885 - DUCHSCHERER10/1/2026 357228 $10,953.16 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.67-11 RESIDENTIAL MOVE REIMB

9416 - DUCHSCHERER10/1/2026 357228 $10,953.17 V01701 ND LAND PURCH-OUT OF TOWNRESIDENTIAL MOVE REIMB

$21,906.33Relocation / Residential Buildings
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1885 - DUCHSCHERER10/1/2026 357228 $13,300.00 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.67-12 BUSINESS RELOCATION REIMB

9416 - DUCHSCHERER10/1/2026 357228 $13,300.00 V01701 ND LAND PURCH-OUT OF TOWNBUSINESS RELOCATION REIMB

$26,600.00Relocation / Commercial Buildings

1920 - BRAKKE 310/1/2026 357228 $398,937.67 V01701 ND LAND PURCH-OUT OF TOWN790-7930-429.71-31 BUYERS SETTLEMENT STATMNT

1933 - BRAKKE 410/1/2026 357228 $398,937.67 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATMNT

1934 - BRAKKE 410/1/2026 357228 $398,937.67 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATMNT

1938 - BRAKKE 510/1/2026 357228 $398,937.67 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATMNT

1977 - BRAKKE 510/1/2026 357228 $398,937.66 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATMNT

1978 - BRAKKE 610/1/2026 357228 $398,937.66 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATMNT

5020 - DORA  HAYES ETAL10/1/2026 357228 $374,790.00 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATEME

5021 - DORA  HAYES10/1/2026 357228 $374,790.00 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATEME

5022 - DORA HALLINGBY HA10/1/2026 357228 $374,790.00 V01701 ND LAND PURCH-OUT OF TOWNBUYERS SETTLEMENT STATEME

$3,517,996.00Land / Easements

Schmidt and Sons Inc.9/24/2026 357153 $44,798.63 V03822 TO20 - OIN 2014790-7930-429.73-20 WP38C PROP MIT TO 20 OIN

$44,798.63Infrastructure / Site Improvements

Prosource Technologies, Inc9/3/2026 356440 $2,617.68 V06201 MCCJPA - MN ROE790-7931-429.33-05 #2 MCCJPA CONDEMNATION RO

SRF Consulting Group9/3/2026 356440 $10,376.55 V06201 MCCJPA - MN ROESRF TO #2 MCCJPA

Prosource Technologies, Inc10/1/2026 357236 $57.00 V06201 MCCJPA - MN ROEPROPERTY & RELOCATION SER

SRF Consulting Group10/1/2026 357236 $1,986.00 V06201 MCCJPA - MN ROEPROPERTY & RELOCATION SER

$15,037.23Other Services / Engineering Services
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Larkin Hoffman Attorneys9/3/2026 356440 $280.00 V06201 MCCJPA - MN ROE790-7931-429.33-25 LEGAL SERVICES 7.10.2026

OHNSTAD TWICHELL PC9/3/2026 356440 $85.60 V06201 MCCJPA - MN ROEATTEND MCCJPA MEETING

OHNSTAD TWICHELL PC9/3/2026 356440 $3,592.50 V06201 MCCJPA - MN ROELEGAL FEES MH-CLAY C JPA

OHNSTAD TWICHELL PC9/3/2026 356440 $4,954.98 V06201 MCCJPA - MN ROELEGAL SERVICES MCC JPA

OHNSTAD TWICHELL PC9/3/2026 356440 $1,440.00 V06201 MCCJPA - MN ROELEGAL SERVICES OHNSTAD

OHNSTAD TWICHELL PC9/3/2026 356440 $9,380.00 V06201 MCCJPA - MN ROELEGAL SERVICES ONSTAD

Larkin Hoffman Attorneys10/1/2026 357236 $360.00 V06201 MCCJPA - MN ROEPROF SVC THRU 7/31/26

OHNSTAD TWICHELL PC10/1/2026 357236 $5,565.50 V06201 MCCJPA - MN ROEUPSTREAM MITIGATION

OHNSTAD TWICHELL PC10/1/2026 357236 $928.60 V06201 MCCJPA - MN ROEGENERAL LEGAL SERVICES

OHNSTAD TWICHELL PC10/1/2026 357236 $2,237.00 V06201 MCCJPA - MN ROEEMINENT DOMAIN WILKIN

OHNSTAD TWICHELL PC10/1/2026 357236 $2,407.48 V06201 MCCJPA - MN ROEAALAND LAW DATA PRACTICES

OHNSTAD TWICHELL PC10/1/2026 357236 $168.00 V06201 MCCJPA - MN ROEEMINENT DOMAIN CLAY

$31,399.66Other Services / Legal Services

CROWN APPRAISALS9/3/2026 356440 $24,000.00 V06201 MCCJPA - MN ROE790-7931-429.33-32 FM DIVERSION PROJECT OIN

$24,000.00Other Services / Appraisal Services

DAWSON INSURANCE AGEN9/3/2026 356440 $2,020.61 V02301 MN LAND PURCHASES790-7931-429.52-10 INSRNCE SERVICE 9.8.26-27

DAWSON INSURANCE AGEN10/1/2026 357236 $5,331.29 V02301 MN LAND PURCHASESGENERAL LIABILITY INS

$7,351.90Insurance / Property Insurance

Clay County Union9/3/2026 356440 $36.00 V06201 MCCJPA - MN ROE790-7931-429.54-10 6/8 3" LEGAL AD PUB HEAR

Clay County Union10/1/2026 357236 $24.00 V06201 MCCJPA - MN ROEJOINT POWERS MEETING

$60.00Advertising  / Legal Publications

RED RIVER VALLEY COOPE9/3/2026 356440 $67.42 V02301 MN LAND PURCHASES790-7931-429.62-51 ELECTRICAL SERVICES

RED RIVER VALLEY COOPE9/3/2026 356440 $82.41 V02301 MN LAND PURCHASESELECTRIC SERVICES 7.21.26

RED RIVER VALLEY COOPE10/1/2026 357236 $63.27 V02301 MN LAND PURCHASESSVC 16593 3RD ST S

RED RIVER VALLEY COOPE10/1/2026 357236 $82.41 V02301 MN LAND PURCHASESSVC 16587 3RD ST S

$295.51Energy / Electricity
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Number

Check
Number

Check
Date Vendor Name

Transaction
Amount

Project
Number

Project
Description

Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

1879N - MOORHEAD CLAY C9/3/2026 356440 ($500.00) V02301 MN LAND PURCHASES790-7931-429.71-30 RECLASS RENTAL REVENUE

1879N - MOORHEAD CLAY C10/1/2026 357236 ($500.00) V02301 MN LAND PURCHASESLAND RENT 3348 180 AVE S

1879N - MOORHEAD CLAY C9/29/2026 EK09260 $500.00 V02301 MN LAND PURCHASESRECLASS MCCJPA RENT PROC

($500.00)Land / Land Purchases

1256 - NESS 29/3/2026 356440 ($7,193.95) V02301 MN LAND PURCHASES790-7931-429.71-31 INTEREST - NESS ESCROW

8793 - WOLVERTON/CITY OF9/3/2026 356440 $3,301.00 V02301 MN LAND PURCHASESFLOWAGE ESTIMATE 7.24.26

($3,892.95)Land / Easements

Schmidt and Sons Inc.9/24/2026 357153 $212,537.50 V03836 TO58-WP38C OIN 1794 & 1795790-7931-429.73-20 WP38C PROP MIT TO #58

TF Powers Construction Co.9/24/2026 357165 $71,240.00 V14601 TO42-WP38C-OIN 1305F-M FLOOD DIVERSION WORK

$283,777.50Infrastructure / Site Improvements

BRAUN INTERTEC CORP9/10/2026 356603 $3,118.75 V00407 TASK ORDER #5790-7940-429.33-06 PROF SERV 7/01-7/31/2026

BRAUN INTERTEC CORP9/10/2026 356603 $8,500.25 V00408 TO06-SHEYENNE RIVER MITPROF SERV THRU 7/31/2026

BRAUN INTERTEC CORP9/17/2026 356746 $10,368.00 V00402 TESTING - WP-43 & WP-28ABRAUN TESTING WP43/WP28

$21,987.00Other Services / Quality Testing

City of Horace10/7/2026 RS09260 $29.70 V11602 HORACE-ESCROW PFM FEES790-7940-429.34-50 SEPT 26 DIV/ADMIN FEE

$29.70Technical Services / Investment Management Svc

MOORE ENGINEERING INC10/1/2026 357234 $9,429.50 V10102 LAGOON790-7941-429.33-05 DIVERSION FEES FM AREA

MOORE ENGINEERING INC10/1/2026 357234 $9,329.30 V10102 LAGOONDESIGN FUNDING ADMIN FM D

$18,758.80Other Services / Engineering Services

Pemberton Law PLLP10/1/2026 357234 $1,434.00 V10102 LAGOON790-7941-429.33-25 OWNER'S POLICY AND EXAMS

$1,434.00Other Services / Legal Services

BUFFALO-RED RIVER WATE10/7/2026 RS09260 $43.15 V08304 BRRWD-ESCROW PFM FEES790-7941-429.34-50 SEPT 26 INT/ADMIN FEES

$43.15Technical Services / Investment Management Svc
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Number

Check
Number

Check
Date Vendor Name

Transaction
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Project
Number

Project
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Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

MOORE ENGINEERING INC9/3/2026 356514 $45,403.36 V08801 RUSH RIVER-DRAIN EXPENSE790-7950-429.33-05 TIME FOR CONSTR SERV 8.6

MOORE ENGINEERING INC9/3/2026 356523 $2,610.75 V12201 SE CASS WRD MOU320: FNL DESIGN 23428 8.6

HOUSTON-MOORE GROUP L9/17/2026 356822 $50,792.34 V01633 DESIGN & CONST. SUPPORTSERVICES-REACH SE-1B

MOORE ENGINEERING INC10/1/2026 357308 $3,355.00 V08901 MAPLE RIVER-DRAIN EXPENSEMRWRD REQUEST #27

MOORE ENGINEERING INC10/1/2026 357347 $17,275.95 V08801 RUSH RIVER-DRAIN EXPENSE#39 MEI INV FM DIVERSION

MOORE ENGINEERING INC10/1/2026 357353 $1,209.25 V12201 SE CASS WRD MOUCASS WRD31 MEI 7/26-8/22

$120,646.65Other Services / Engineering Services

BRAUN INTERTEC CORP9/10/2026 356603 $7,651.50 V00404 TESTING - NUSTAR PIPELINE790-7950-429.33-06 TESTING NUSTAR PIPELINE

BRAUN INTERTEC CORP9/17/2026 356746 $87,422.25 V00406 TASK ORDER #4#4 P3 OBSERVATION & TESTI

$95,073.75Other Services / Quality Testing

OHNSTAD TWICHELL PC9/3/2026 356523 $255.00 V12201 SE CASS WRD MOU790-7950-429.33-25 REVISED CONSTR CONTR 7.21

OHNSTAD TWICHELL PC10/1/2026 357308 $3,793.50 V08901 MAPLE RIVER-DRAIN EXPENSEMRWRD REQUEST #27

Serkland Law Firm9/24/2026 EK09260 $7,810.20 V05418 FLOOD ACQUISITIONSSERKLAND LAW FIRM

$11,858.70Other Services / Legal Services

Pleasant Township9/3/2026 356506 $16,353.98 V06801 PLEASANT TOWNSHIP MOU790-7950-429.38-99 SERVICE PLEASANT TWN 7.22

Red River Valley Alliance LLC9/10/2026 356690 $407,853.06 V00105 General & Admin CONSTRCTNREFND ASN WAPA RELOCATION

City of Fargo9/24/2026 EK09260 $9,000.00 V05417 FLOOD ADMINISTRATIONJP MORGAN CHASE BANK

XCEL ENERGY-FARGO9/24/2026 EK09260 $4,398.95 V05405 LEVEE/FLOODWALL - BELMONTXCEL ENERGY

$437,605.99Other Services / Other Services

Cass Rural Water9/3/2026 356432 $30.05 V05006 DIVERSION INLET UTILITY790-7950-429.41-05 SERVICE DIVERSION INLET

$30.05Utility Services / Water and Sewer

ALAN LIBBRECHT10/1/2026 357308 $6,570.00 V08901 MAPLE RIVER-DRAIN EXPENSE790-7950-429.71-31 REQUEST #27 LIBBRECHT ACC

$6,570.00Land / Easements

DIRT DYNAMICS9/24/2026 357148 $741,509.00 V08801 RUSH RIVER-DRAIN EXPENSE790-7950-429.73-20 RRWRD REQ38 DRAIN 12

Tunheim Construction, LLC9/24/2026 357174 $57,494.90 V16101 AP WIRELESS RING LEVEEWP38E WIRELESS RING LEVEE

$799,003.90Infrastructure / Site Improvements
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Check
Number

Check
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Transaction
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Project
Number

Project
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Tuesday, October 13, 2026
Summary Of Expenses

EXP-2026-09

Description

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

INDUSTRIAL BUILDERS  INC9/10/2026 356655 $21,996.70 V06015 WP52D-EAGLE CEMETERY FLO790-7950-429.73-52 CEMETERY FLOOD PROTECTION

DIRT DYNAMICS9/17/2026 356778 $199,866.00 V15701 CLARA CEMETERY FLD PROTECWP52E CLARA CEMETERY FLOO

Red River Valley Alliance LLC9/15/2026 EK09260 $6,905,474.40 V11402 MILESTONE PAYMENTSRECORD WIRE MILESTONE PMT

Red River Valley Alliance LLC9/17/2026 EK09260 $153,092.93 V11401 P3 DEVELOPER PAYMENTSRECORD WIRE PAYMENT P3

$7,280,430.03Infrastructure / Flood Control

CENTURYLINK COMMUNIC9/24/2026 357016 $15,233.13 V04813 TO10-CTY RD 81 RELOCATION790-7950-429.73-70 #10 CR 81 RELOCATION

Cass County Electric Cooperativ10/1/2026 357222 $14,109.03 V04730 TO28-OXBOW SOUTH-LN RETIRDIVERSION LABOR 7.22.2026

$29,342.16Infrastructure / Utilities

HOUSTON-MOORE GROUP L9/17/2026 356822 $5,100.00 V02827 IN TOWN LEVY MAINTENANCE790-7955-429.33-05 IN TOWN LEVEES WP-42

$5,100.00Other Services / Engineering Services

HOUSTON-MOORE GROUP L9/17/2026 356822 $20,192.66 V01633 DESIGN & CONST. SUPPORT790-7990-429.33-05 SERVICES-REACH SE-1B

$20,192.66Other Services / Engineering Services

Swanson & Warcup9/17/2026 356917 $315.00 V14501 LEGAL SERVICES790-7990-429.33-25 METRO FLOOD 8.31.2026

OHNSTAD TWICHELL PC10/1/2026 357330 $59,267.80 V00102 General & Admin. WIKONSTRAD TWICHELL SERVICES

$59,582.80Other Services / Legal Services

Program Advisor Services, LLC9/24/2026 357134 $29,256.00 V05801 CONSULTING SERVICES790-7990-429.33-47 CONSULTING, STRATEGY,FUND

$29,256.00Other Services / Consulting Services

BANK OF NORTH DAKOTA9/29/2026 23279 $18,547.00 V08502 MONTHLY TRUSTEE FEE790-7990-429.34-57 BND TRUSTEE FEE 09/2026

$18,547.00Technical Services / FMDA Trustee Fees BND

Diversion Admin Budget Transfe9/24/2026 EK09260 $0.00 VADMIN Diversion Administration790-7998-555.90-81 ANNUAL ADMIN BDGT TRF-SEP

$0.00FMDA Admin. Budget Fund

$16,056,916.33790 Subtotal

Total Amount Invoiced this period: $16,176,517.85

$16,163,275.97

$13,241.88

Total Less Paid Retainage

Less Paid Retainage
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$0.00$457,298,067.73 $457,298,067.73 Land PurchaseLAND PURCHASE

$0.00$337,501,050.45 $337,501,050.45 P3 Developer paymentsRED RIVER VALLEY ALLIANCE LLC

$18,084,594.63$173,501,045.01 $155,416,450.38 Project & Construction ManagementCH2M HILL ENGINEERS INC

$11,505,162.70$105,216,613.06 $93,711,450.36 Engineering ServicesHOUSTON-MOORE GROUP LLC

$0.00$71,882,397.00 $71,882,397.00 Local ShareARMY CORP OF ENGINEERS

$162,450.00$68,344,501.46 $68,182,051.46 2nd St N Pump Station Project and 2nd St Floodwall, South of PuINDUSTRIAL BUILDERS  INC

$0.00$55,939,800.00 $55,939,800.00 Debt ServiceNORTH DAKOTA PUBLIC FINANCE AUTHORIT

$0.00$43,014,660.87 $43,014,660.87 Flood Protection ServicesKEY CONTRACTING INC

$0.00$35,000,000.00 $35,000,000.00 Economic Impact Relief FundRICHLAND-WILKIN JPA

$0.00$31,545,366.01 $31,545,366.01 Legal ServicesOHNSTAD TWICHELL PC

$0.00$19,244,280.80 $19,244,280.80 WP-43CD and Gatewell - PVD & Surcharge InstallationMEYER CONTRACTING

$2,281,533.92$18,590,861.61 $16,309,327.69 Lands Management and Public OutreachADVANCED ENGINEERING INC

$0.00$18,419,743.64 $18,419,743.64 4th St Pump Station and 2nd Street FloodwallINDUSTRIAL CONTRACT SERVICES INC

$0.00$15,126,609.47 $15,126,609.47 O/H/B Ring Levee, DPAC, Postage, MiscellaneousCASS COUNTY JOINT WATER RESOURCE DI

$0.00$14,025,894.82 $14,025,894.82 Legal ServicesDORSEY & WHITNEY LLP

$0.00$11,607,080.05 $11,607,080.05 Debt ServiceWELLS FARGO

$0.00$11,141,625.69 $11,141,625.69 Utility RelocationDAKOTA UNDERGROUND

$0.00$11,007,612.78 $11,007,612.78 Golf Course Construction - Oxbow Country ClubLANDSCAPES UNLIMITED

$1,592,807.48$10,542,611.69 $8,949,804.21 Engineering ServicesMOORE ENGINEERING INC

$5,638.75$10,001,054.36 $9,995,415.61 Utility Relocation, Accounting Svcs, Interest on Deficit FundsCITY OF FARGO

$0.00$9,962,512.68 $9,962,512.68 FLDBUY - COF Flood Home BuyoutsOKEEFE, OBRIAN, LYSON & FOSS LTD

$7,236,927.59$8,733,300.18 $1,496,372.59 Raymond Township Mobility ImprovementsRJ ZAVORAL & SONS INC.

$0.00$8,397,227.62 $8,397,227.62 Engineering ServicesHOUSTON ENGINEERING INC

$761,448.32$8,313,591.86 $7,552,143.54 Residential Demolition in OxbowSCHMIDT AND SONS INC.

$0.00$7,747,071.25 $7,747,071.25 Gravel on County Rd 17 BypassCASS COUNTY GOVERNMENT

$60,957.27$7,529,191.00 $7,468,233.73 Utilities and Utility RelocationCASS RURAL WATER

$1,461,097.77$6,785,586.78 $5,324,489.01 Electrical ServicesCASS COUNTY ELECTRIC COOPERATIVE
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$590,158.50$6,377,657.43 $5,787,498.93 Utility RelocationMINNKOTA POWER COOPERATIVE

$0.00$6,352,853.01 $6,352,853.01 PPP Legal CounselASHURST LLP

$2,077,983.32$6,341,707.43 $4,263,724.11 Engineering ServicesSRF CONSULTING GROUP

$809,198.60$5,871,066.41 $5,061,867.81 Materials TestingBRAUN INTERTEC CORP

$0.00$5,867,251.62 $5,867,251.62 Utility RelocationNUSTAR PIPELINE OPERATING PARTNERSHIP

$197,331.40$5,377,000.00 $5,179,668.60 P3 Financial Advisory ServicesERNST & YOUNG

$0.00$5,086,907.66 $5,086,907.66 Property Taxes - MNCLAY COUNTY AUDITOR

$78,936.50$4,598,199.57 $4,519,263.07 Risk Advisory Services P3 Pre-AwardAON RISK SERVICES CENTRAL INC

$0.00$4,487,126.94 $4,487,126.94 Riverwood Flood Risk Project - ConstructionSELLIN BROS INC

$318,851.94$4,060,315.06 $3,741,463.12 Utility RelocationXCEL ENERGY-FARGO

$155,694.12$3,873,908.66 $3,718,214.54 Land Acquisition ServicesPROSOURCE TECHNOLOGIES, INC

$8,511.27$3,733,996.08 $3,725,484.81 Utility RelocationCENTURYLINK COMMUNICATIONS

$0.00$3,656,841.67 $3,656,841.67 Construction - OHB Ring Levee & WP-28ARILEY BROS

$0.00$3,606,213.80 $3,606,213.80 Permits for In-Town Levee ProjectsBNSF RAILWAY CO

$0.00$3,589,388.46 $3,589,388.46 Railroad Facilities and the Rail PropertyRED RIVER VALLEY & WESTERN RAILROAD C

$272,279.60$3,497,230.00 $3,224,950.40 Flowage Easements Valuation and Appraisal ServicesCROWN APPRAISALS

$179,471.19$3,409,228.39 $3,229,757.20 Program Consulting ServicesPROGRAM ADVISOR SERVICES, LLC

$0.00$3,049,153.37 $3,049,153.37 Purchase Agreement (DB-1011)CHS INC.

$0.00$3,000,000.00 $3,000,000.00 Stipend Payment for P3 RFPPLENARY AMERICAS USA LTD

$0.00$2,852,375.85 $2,852,375.85 Utility RelocationMAGELLAN PIPELINE

$112,310.00$2,760,696.93 $2,648,386.93 Construction WP-42F.2 and Oxbow River Intake & Pumping SystHOUGH INC

$412,489.13$2,738,397.04 $2,325,907.91 Engineering ServicesHDR ENGINEERING, INC.

$19,074.20$2,636,755.60 $2,617,681.40 EIS Scoping and Permit ApplicationMINNESOTA DNR

$0.00$2,490,751.67 $2,490,751.67 Flood Mitigation - Royal Oaks Area - ConstructionMASTER CONSTRUCTION CO INC

$0.00$2,383,317.16 $2,383,317.16 OXBOW MOU - LAND ADVANCEOXBOW, CITY OF

$0.00$2,366,855.72 $2,366,855.72 Excavation and UtilitiesEXCAVATING INC - FARGO

$0.00$2,304,622.16 $2,304,622.16 In-Town and WP-43 Demolition ContractsLANDWEHR CONSTRUCTION INC
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$624,693.00$2,233,155.37 $1,608,462.37 HD18A1 - Oakcreek, Copperfield & Univerisy - DemoDIRT DYNAMICS

$0.00$2,200,066.32 $2,200,066.32 Legal review feesBANK OF NORTH DAKOTA

$412.50$2,194,655.43 $2,194,242.93 Electronic Data Mgmt and Record Storage SystemACONEX (NORTH AMERICA) INC

$1,865,706.20$1,865,706.20 $0.00 Sheyenne River BenchingMINNESOTA NATIVE LANDSCAPES

$0.00$1,805,670.90 $1,805,670.90 Cultural Resources InvestigationsURS CORPORATION

$726,065.16$1,793,193.27 $1,067,128.11 House Demo and RemovalLINNCO, INC.

$108,761.52$1,692,603.43 $1,583,841.91 Cultural Resources InvestigationsAECOM

$918,831.05$1,681,811.69 $762,980.64 Street repairsBORDER STATES PAVING, INC

$0.00$1,669,332.57 $1,669,332.57 Legal ServicesLARKIN HOFFMAN ATTORNEYS

$0.00$1,664,277.58 $1,664,277.58 Property TaxesCASS COUNTY TREASURER

$0.00$1,652,167.01 $1,652,167.01 Lift Station ImprovementsCC STEEL, LLC

$0.00$1,599,646.21 $1,599,646.21 El Zagal Flood Risk ManagementREINER CONTRACTING INC

$44,622.00$1,540,037.09 $1,495,415.09 Land Acquisition ServicesULTEIG ENGINEERS INC

$0.00$1,417,840.62 $1,417,840.62 Utility RelocationWAGNER CONSTRUCTION INC.

$169,188.27$1,378,600.00 $1,209,411.73 Water Level Discharge Collection & Stage Gage InstallationUNITED STATES GEOLOGICAL SURVEY

$0.00$1,205,546.13 $1,205,546.13 Loan Advance Debt Service PaymentsUS BANK

$0.00$1,157,597.56 $1,157,597.56 Scheduling ServicesANKURA CONSULTING GROUP LLC

$0.00$1,096,170.59 $1,096,170.59 Utility RelocationCONSOLIDATED COMMUNICATIONS

$0.00$1,080,395.67 $1,080,395.67 Infrastructure FundCITY OF HORACE

$238,854.90$1,063,876.10 $825,021.20 Mowing and weed controlJT LAWN SERVICE LLC

$0.00$1,025,640.12 $1,025,640.12 WP-43D5 ConstructionKPH, INC.

$0.00$939,044.32 $939,044.32 FLDBUY - COF Flood Home BuyoutsCLERK OF DISTRICT COURT

$0.00$890,924.41 $890,924.41 Materials TestingTERRACON CONSULTING ENGINEERS

$0.00$851,648.91 $851,648.91 Utility RelocationSBA COMMUNICATIONS

$0.00$831,686.35 $831,686.35 WIFIA LOAN APPLCATION FEEUNITED STATES ENVIRONMENTAL PROTECTI

$0.00$812,034.58 $812,034.58 Fiber Optic RelocationSPRINT COMMUNICATIONS COMPANY L.P.

$82,060.42$810,796.15 $728,735.73 Videography ServicesC THREE MEDIA, LLC
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$112,884.80$805,681.47 $692,796.67 Communications SupportNEON LOON COMMUNICATIONS, LLC

$0.00$765,500.52 $765,500.52 EngineeringAPEX ENGINEERING GROUP INC

$67,540.00$761,095.10 $693,555.10 Electricity - Home BuyoutsRED RIVER VALLEY COOPERATIVE ASSOC

$25,375.00$752,723.58 $727,348.58 Utility RelocationDAKOTA CARRIER NETWORK

$92,207.31$722,307.44 $630,100.13 Crop insurance product development servicesWATTS AND ASSOCIATES, INC.

$722,273.00$722,273.00 $0.00 Utility RelocationFM ELECTRIC INC.

$288,321.55$710,970.25 $422,648.70 Engineering ServicesBEAVER CREEK ARCHAEOLOGY

$0.00$686,572.23 $686,572.23 Legal ServicesERIK R JOHNSON & ASSOCIATES

$0.00$682,385.59 $682,385.59 CR-17 asphalt pavingNORTHERN IMPROVEMENT COMPANY

$131,078.75$675,462.50 $544,383.75 Property Appraisal ServicesPATCHIN MESSNER VALUATION COUNSELORS

$0.00$643,189.43 $643,189.43 Property Appraisal ServicesCOMPASS LAND CONSULTANTS, INC

$0.00$639,889.39 $639,889.39 Retention Projects - Engineering ServicesBUFFALO-RED RIVER WATERSHED DISTRICT

$227,195.49$639,671.85 $412,476.36  I-29 Crack RepairsPCIROADS LLC

$0.00$637,390.01 $637,390.01 Digital Aerial PhotographyMETROPOLITAN COUNCIL OF GOVERNMENTS

$0.00$606,145.00 $606,145.00 Ag Risk Study ServicesNDSU BUSINESS OFFICE-BOX 6050

$0.00$605,472.00 $605,472.00 Test Holes and Test Well DrillingLTP ENTERPRISES INC.

$0.00$587,180.00 $587,180.00 Wetland Mitigation CreditsDUCKS UNLIMITED

$0.00$586,269.60 $586,269.60 Utility RelocationAT&T

$0.00$574,957.29 $574,957.29 Utility RelocationMIDCONTINENT COMMUNICATIONS

$0.00$501,000.00 $501,000.00 Retention Projects - Engineering ServicesRED RIVER BASIN COMMISSION

$0.00$499,135.85 $499,135.85 Property Insurance - Home BuyoutsDAWSON INSURANCE AGENCY

$0.00$491,334.67 $491,334.67 General Landscaping and Planting (WP-42G)HOFFMAN & MCNAMARA CO.

$0.00$455,200.00 $455,200.00 Riverwood Flood Risk Project - ElectricalRICK ELECTRIC INC

$184,000.00$443,600.00 $259,600.00 Property Appraisal ServicesTINJUM APPRAISAL COMPANY, INC.

$0.00$440,431.73 $440,431.73 Oxbow MOU - Golf Course Consulting AgreementROBERT TRENT JONES

$0.00$382,375.00 $382,375.00 WIFIA loan feesMOODYS INVESTORS SERVICE, INC.

$288,306.60$381,057.70 $92,751.10 Maple River Benching ProjectCOMSTOCK CONSTRUCTION
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$0.00$380,636.36 $380,636.36 Golf course and pump house - Oxbow Country ClubMBA

$0.00$339,448.03 $339,448.03 Fiber RelocationMVM CONTRACTING

$0.00$337,059.00 $337,059.00 FM1471 - Storm Lift Stations #55 and #56 - Drain 27SWANSON HEALTH PRODUCTS, INC.

$0.00$316,211.21 $316,211.21 Bridge Construction - Oxbow Country ClubDFI BRIDGE CORPORATION

$0.00$314,693.05 $314,693.05 Lift Station ImprovementsKLJ ENGINEERING, LLC

$0.00$311,625.84 $311,625.84 Building Permit ApplicationPLEASANT TOWNSHIP

$0.00$307,378.00 $307,378.00 OHB - 42 inch steel pipeFEDERAL STEEL SUPPLY, INC.

$0.00$299,550.00 $299,550.00 Cass Rural Water Users District Reservoir A WellfieldSTEFFL DRILLING & PUMP INC.

$0.00$290,209.31 $290,209.31 ElectricalFUSION AUTOMATION INC.

$0.00$279,500.00 $279,500.00 Project Manager Services - Oxbow Country ClubGARY KILLEBREW

$0.00$277,139.55 $277,139.55 Legal ServicesTURMAN & LANG

$0.00$277,004.58 $277,004.58 Water System ImprovementsJR FERCHE INC.

$0.00$273,550.00 $273,550.00 Property Structure MitigationLYLE WILKENS INC.

$0.00$266,892.07 $266,892.07 Utility Relocation702 COMMUNICATIONS

$79,367.00$260,732.42 $181,365.42 Fiber RelocationRED RIVER COMMUNICATIONS

$0.00$260,725.00 $260,725.00 Property Appraisal ServicesINTEGRA REALTY RESOURCES

$0.00$255,160.03 $255,160.03 Utility RelocationMLGC

$0.00$250,063.41 $250,063.41 Legal servicesSERKLAND LAW FIRM

$0.00$250,021.98 $250,021.98 Advertising ServicesFORUM COMMUNICATIONS

$0.00$242,482.28 $242,482.28 Communications Support ServicesPR FOR GOOD, INC

$0.00$241,881.28 $241,881.28 Lobbying ServicesFREDRIKSON & BYRON, PA

$0.00$231,300.68 $231,300.68 Legal ServicesGRAY PANNELL & WOODWARD LLP

$0.00$228,229.32 $228,229.32 Government RelationsGA GROUP, PC

$0.00$226,235.21 $226,235.21 ROADWAY RESHAPING & AGGREGATE SURFACINGWILLIAM D. SCEPANIAK, INC.

$0.00$200,281.00 $200,281.00 Construction/DemolitionAMERICAN ENTERPRISES, INC.

$0.00$200,000.00 $200,000.00 Oxbow Park Relocation MOU AmendmentCITY OF OXBOW MOU

$0.00$196,763.96 $196,763.96 Executive CoachingEXECUTIVE MANAGEMENT SYSTEMS, INC.
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$0.00$188,000.00 $188,000.00 MOU paymentsHOLY CROSS TOWNSHIP

$82,522.87$179,605.00 $97,082.13 Prelim Engineering ServicesMAPLETON, CITY OF

$0.00$178,010.15 $178,010.15 Financial AdvisorSPRINGSTED INCORPORATED

$0.00$176,164.00 $176,164.00 Engineering ServicesKADRMAS LEE & JACKSON, INC.

$0.00$172,011.27 $172,011.27 Audit ServicesEIDE BAILLY LLP

$0.00$166,981.00 $166,981.00 Easement for AirportMUNICIPAL AIRPORT AUTHORITY

$0.00$166,732.50 $166,732.50 Soil BoringsSOIL BORINGS

$0.00$166,000.00 $166,000.00 Lift Station Electrical ServicesSUN ELECTRIC INC.

$160,000.00$160,000.00 $0.00 Appraisal servicesLANDVEST, INC.

$0.00$146,460.00 $146,460.00 Financial AdvisorPFM PUBLIC FINANCIAL MANAGEMENT

$0.00$145,625.00 $145,625.00 Ratings Evaluation ServiceS&P GLOBAL RATINGS

$0.00$143,075.16 $143,075.16 Advertising ServicesDAILY NEWS

$0.00$140,000.00 $140,000.00 Legal ServicesCHAPMAN AND CUTLER

$0.00$139,061.35 $139,061.35 Digital Aerial PhotographyQUANTUM SPATIAL, INC.

$7,840.31$135,554.72 $127,714.41 IT ServicesMARCO TECHNOLOGIES

$0.00$130,396.52 $130,396.52 Digital Aerial PhotographyFUGRO USA LAND, INC.

$70,640.00$128,134.90 $57,494.90 AP Wireless Ring LeveeTUNHEIM CONSTRUCTION, LLC

$0.00$123,300.59 $123,300.59 Wetland Credits and ROW EasementCITY OF COMSTOCK

$0.00$121,500.00 $121,500.00 Fiscal AgentBALLARD SPAHR

$60,737.60$121,475.21 $60,737.61 Fiber Optic RelocationCOGENT COMMUNICATIONS

$0.00$121,212.85 $121,212.85 Security ServicesSENTRY SECURITY, INC.

$30,877.85$118,630.00 $87,752.15 Document Management ServicesAFFINITEXT INC

$0.00$116,055.48 $116,055.48 Consulting ServicesJODI SMITH

$0.00$115,685.62 $115,685.62 Utility RelocationENVENTIS

$0.00$112,590.00 $112,590.00 Property Appraisal ServicesGE BOCK REAL ESTATE, LLC

$0.00$112,288.70 $112,288.70 Lost tax revenue and attorney feesMAPLETON TOWNSHIP

$0.00$110,391.68 $110,391.68 Golf Course - OxbowOXBOW COUNTRY CLUB
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Vendor Name

Approved
Contract/Invoiced

Amount
Outstanding
EncumbranceLiquidated Purpose

Tuesday, October 13, 2026

Cumulative Vendor Payments Since Inception (Paid Only)

METRO FLOOD DIVERSION AUTHORITY
Data Through Date: Friday, September 25, 2026

$0.00$109,500.00 $109,500.00 Appraisal servicesJORGE PAGAN

$0.00$105,215.05 $105,215.05 Home buyouts - easementDAVID CLARDY

$10,175.00$105,020.00 $94,845.00 Website ServicesFLINT GROUP

$0.00$101,604.72 $101,604.72 SEEDING, ROAD REPAIR, DUST CONTROLWARREN TOWNSHIP

Report Totals: $1,748,913,626.38 $1,693,108,180.03 $55,805,446.35166 Vendors
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Parcel (OIN) Physical Location Summary

Tuesday, October 13, 2026

Project  /
Parcels

Acquired /
Sold

Remaining
OIN's

Cost To
Date

PCT
Acquired /
CancelledPhysical Location

Cancelled
OIN's (HC)

Data Through Date: Friday, September 25, 2026

METRO FLOOD DIVERSION AUTHORITY

432 268 33 $1,673,85792%BIOGEO 131
301 267 33 $900,42289%BIOGEO 1
131 1 0 $773,435100%HC 130

722 502 3 $99,122,854100%CHANNEL 217
1 1 0 $750100%BIOGEO 0
4 2 2 $050%DA_MOB_HORACE 0
1 0 1 $00%ENV 0

295 78 0 $3,586,679100%HC 217
96 96 0 $7,853,481100%LAP01 0
95 95 0 $13,519,297100%LAP02 0
73 73 0 $23,021,394100%LAP03 0

157 157 0 $51,141,254100%LEGACY 0

7 0 0 $0100%DOWNSTREAM 7
7 0 0 $0100%HC 7

23 15 0 $329,344100%Habitat Improveme 8
5 5 0 $0100%ENV 0

10 10 0 $329,344100%Habitat_Shey 0
8 0 0 $0100%HC 8

123 0 122 $01%MOBILITY 1
51 0 51 $00%DA_MOB37_MN 0
19 0 19 $00%DA_MOB37_ND 0
52 0 52 $00%DA_MOB38TH 0

1 0 0 $0100%HC 1
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Parcel (OIN) Physical Location Summary

Tuesday, October 13, 2026

Project  /
Parcels

Acquired /
Sold

Remaining
OIN's

Cost To
Date

PCT
Acquired /
CancelledPhysical Location

Cancelled
OIN's (HC)

Data Through Date: Friday, September 25, 2026

METRO FLOOD DIVERSION AUTHORITY

537 482 3 $102,505,00499%SEAILAND 52
43 43 0 $23,965,462100%DRAIN 27 0
61 9 0 $458,806100%HC 52

138 138 0 $24,523,991100%LEGACY 0
6 6 0 $2,990,158100%SE_I29 0

19 19 0 $6,259,028100%SE-1 0
6 6 0 $4,276100%SE-1B 0

11 11 0 $3,978,681100%SE-2A 0
84 84 0 $13,296,730100%SE-2B 0
14 14 0 $1,078,007100%SE-3 0
71 69 2 $10,770,35097%SE-4 0
24 23 1 $973,12196%SE-5 0

8 8 0 $2,952,107100%SE-INLET 0
37 37 0 $7,726,718100%SE-RRCS 0
10 10 0 $445,069100%SE-WRCS 0

5 5 0 $3,082,500100%WP43B 0

10 1 9 $3,00010%Sheyenne Mitigatio 0
10 1 9 $3,00010%SheyMit 0

2 2 0 $2,750100%WP36 0
2 2 0 $2,750100%WRDAM 0

1,054 518 160 $157,995,66285%WP38 376
380 4 0 $1,283,123100%HC 376

6 6 0 $759,198100%LEGACY 0
582 497 85 $155,695,02785%UMA 0

59 4 55 $38,5677%UMA-C 0
14 7 7 $219,74650%UMA-W 0
13 0 13 $00%UMA-W2 0

18 8 0 $48,923100%WP40 10
7 7 0 $48,923100%DRAYTON 0

10 0 0 $0100%HC 10
1 1 0 $0100%LEGACY 0

66 49 13 $37,850,06180%WP42 4
4 0 0 $0100%HC 4
6 6 0 $18,014,935100%LEGACY 0

56 43 13 $19,835,12677%WP42 0
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Parcel (OIN) Physical Location Summary

Tuesday, October 13, 2026

Project  /
Parcels

Acquired /
Sold

Remaining
OIN's

Cost To
Date

PCT
Acquired /
CancelledPhysical Location

Cancelled
OIN's (HC)

Data Through Date: Friday, September 25, 2026

METRO FLOOD DIVERSION AUTHORITY

267 121 0 $80,365,160100%WP43 146
0 0 0 $22,598,5470%  Non-OIN Hard Land Cost 0

147 1 0 $500100%HC 146
6 6 0 $3,589,519100%LEGACY 0
1 1 0 $0100%WP43A 0

11 11 0 $2,505,237100%WP43B 0
74 74 0 $45,137,160100%WP43C 0
14 14 0 $5,271,226100%WP43D 0

5 5 0 $1,175,055100%WP43D5 0
9 9 0 $87,915100%WP43G 0

3,261 1,966 343 $479,896,615Totals 89%952
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Vcode # Vendor Name Descriptions Contract Amount Amount Paid

V02801 Industrial Builders WP42.A2 - 2nd Street North Pump Station 8,696,548.46$ 8,696,548.46$
V02802 Terracon Consulting WP-42 (In Town Levees) Materials Testing 884,070.41$ 884,070.41$
V02803 Consolidated Communications 2nd Street Utility Relocation 1,178,781.73$ 1,178,781.73$
V02804 702 Communications 2nd Street Utility Relocation 266,892.07$ 266,892.07$

V02805 ICS
WP-42A.1/A.3 - 4th St Pump Station & Gatewell and 2nd St
Floodwall S 18,365,229.13$ 18,365,229.13$

V02806 HMG WP42 - Services During Construction 6,513,429.90$ 6,513,429.90$
V02807 CCJWRD In-Town Levee Work 3,756,545.64$ 3,756,545.64$
V02808 City of Fargo Relocation of fiber optic along 2nd Street North 397,906.52$ 397,906.52$
V02809 AT & T 2nd Street Utility Relocation 586,269.60$ 586,269.60$
V02811 Xcel Energy 2nd Street & 4th Street Utility Relocations 769,791.73$ 769,791.73$
V02812 Industrial Builders WP-42F.1S - 2nd Street North Floodwall, South of Pump Station 16,720,591.15$ 16,720,591.15$
V02813 Landwehr Construction Park East Apartments Demolition 1,169,651.74$ 1,169,651.74$
V02814 Primoris Aevenia 2nd Street Utility Relocation 16,230.00$ 16,230.00$
V02815 Centurylink Communications 2nd Street Utility Relocation 2,660,937.92$ 2,660,937.92$
V02816 Landwehr Construction WP-42C.1 - In-Town Levees 2nd Street/Downtown Area Demo 907,999.08$ 907,999.08$
V02817 Reiner Contracting, Inc WP-42H.2 - El Zagal Area Flood Risk Management 1,599,646.21$ 1,599,646.21$
V02818 Industrial Builders WP-42I.1 - Mickelson Levee Extension 738,880.50$ 738,880.50$
V02819 Industrial Builders WP42F.1N - 2nd Street North 13,362,906.82$ 13,362,906.82$
V02820 CH2M Hill WP42 - Construction Management Services 851,775.30$ 851,775.30$
V02821 Hough Incorporated WP42F.2 - 2nd Street South 1,639,524.33$ 1,639,524.33$
V02822 City of Fargo COF - 2016 O&M on Lifts 497,540.38$ 497,540.38$
V02823 Hoffman & McNamara WP-42G General Landscaping and Planting 491,334.67$ 491,334.67$
V02824 City of Fargo COF – In-Town Flood Protection Debt Payments 48,438,215.00$ 48,438,215.00$
V01703 Various In-Town Property Purchases 21,176,116.94$ 19,958,677.43$
V02825 Industrial Builders WP-42E - 2nd Street South and Main Avenue Flood Mitigation 8,632,103.73$ 8,632,103.73$
V02826 City of Fargo In-Town Levee Maintenance 8,823.82$ 8,823.82$
V054XX City of Fargo In-Town Complementary Work - Reimbursements 39,289,243.78$ 39,289,243.78$

199,616,986.56$ 198,399,547.05$

FM Metropolitan Area Flood Risk Management Project
In-Town Levee Work

as of September 30, 2026
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As of 09/31/2026

Total Authorized 51,634,000.00$
Funds Received to Date 39,506,167.14$

Available Balance Remaining 12,127,832.86$

Funds Requested
Draw Request Number Period Covered Amount Date Submitted

1 12-Aug through 17-Oct-2022 1,272,651.90$ 19-Dec-22
2 09-Dec through 16-Dec-2022 2,125,033.67$ 17-Jan-23
3 03-Feb through 10-Feb-2023 2,539,298.51$ 03-Apr-23
4 11-Feb through 30-Apr. 2023 1,600,122.00$ 25-Jul-23
5 11-July through 28-Sept. 2023 2,052,271.94$ 24-Oct-23
6 11-July through 28-Sept. 2023 2,731,423.54$ 07-Feb-24
7 1-Nov 2023 through 31-Jan. 2024 1,112,125.48$ 23-May-24
8 1-Jan 2024 through 31-May 2024 2,561,871.66$ 25-Jul-24
9 1-June 2024 through 30-June 2024 1,217,202.33$ 26-Aug-24

10 1-July 2024 through 31-July 2024 187,381.78$ 26-Sep-24
11 1-July 2024 through 31-July 2024 1,935,077.29$ 26-Sep-24
12 1-July 2024 through 31-July 2024 6,413,118.48$ 20-Dec-24
13 1-Nov 2024 through 31-Dec 2024 2,273,331.00$ 25-Feb-25
14 1-Nov 2024 through 31-May 2025 3,883,134.33$ 16-Jul-25
15 1-JUN 2025 through 30-JUN 2025 1,361,370.25$ 05-Sep-25
16 1-Sept 2025 through 30-Sept 2025 98,376.78$ 27-Oct-25
17 1-Oct 2025 through 31-Oct 2025 1,379,821.00$ 17-Nov-25
18 1-Oct 2025 through 28-Feb 2026 2,685,727.45$ 17-Apr-26
19 1-Dec 2025 through 30-Apr 2026 1,048,230.94$ 12-May-26
20 1-June2026 through 30-June 2026 8,938.40$ 20-Aug-26
21 1-June 2026 through 31-July 2026 1,019,658.64$ 21-Sep-26

39,506,167.37$

Funds Received
Draw Request Number Period Covered Amount Date Received

1 12-Aug through 17-Oct-2022 1,272,651.90$ 23-Dec-22
2 09-Dec through 16-Dec-2022 2,125,033.67$ 10-Feb-23
3 03-Feb through 10-Feb-2023 2,539,299.19$ 21-Apr-23
4 11-Feb through 30-Apr. 2023 1,600,121.65$ 21-Aug-23
5 11-July through 28-Sept. 2023 2,052,271.94$ 08-Nov-23
6 11-July through 28-Sept. 2023 2,731,423.54$ 22-Feb-24
7 1-Nov 2023 through 31-Jan. 2024 1,112,125.48$ 06-Jun-24
8 1-Jan 2024 through 31-May 2024 2,561,871.66$ 26-Aug-24
9 1-June 2024 through 30-June 2024 1,217,202.33$ 25-Sep-24

10 1-July 2024 through 31-July 2024 187,381.78$ 14-Oct-24
11 1-July 2024 through 31-July 2024 1,935,077.29$ 07-Nov-24
12 1-July 2024 through 31-July 2024 6,413,118.48$ 21-Jan-25
13 1-Nov 2024 through 31-Dec 2024 2,273,331.00$ 02-Jul-25
14 1-Nov 2024 through 31-May 2025 3,883,134.00$ 11-Aug-25
15 1-Jun-2025 through 30-Jun 2025 1,361,370.25$ 18-Sep-25
16 1-Sept 2025 through 30-Sept 2025 98,377.00$ 23-Jan-26
17 1-Oct 2025 through 31-Oct 2025 1,379,821.00$ 16-Apr-26
18 1-Oct 2025 through 28-Feb 2026 2,685,727.00$ 20-May-26
19 1-Dec 2025 through 30-Apr 2026 1,048,230.94$ 03-Aug-26
20 1-June2026 through 30-June 2026 8,938.40$ 15-Sep-26
21 1-June 2026 through 31-July 2026 1,019,658.64$ 15-Sep-26

Total 39,506,167.14$

State Revolving Fund (SRF) Status Report
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WIFIA - N19123ND SWDCAI Project
As of 09/31/2026

Total Authorized 569,000,000.00$
Funds Received to Date 184,106,487.00$

Available Balance Remaining 384,893,513.00$

Funds Requested
Draw Request Number Period Covered Amount Date Submitted

1 12/16/2025 through 1/26/2026 47,551,060.00$ 01-Mar-26
2 1/27/026 through 6/30/2026 105,602,877.00$ 01-Jul-26
3 6/22/2026 through 7/29/2026 30,952,551.00$ 24-Aug-26
4
5
6
7
8
9

10

Total 184,106,488.00$

Funds Received
Draw Request Number Period Covered Amount Date Received

1 12/16/2025 through 1/26/2026 47,551,060.00$ 19-Mar-26
2 1/27/026 through 6/30/2026 $105,602,876.00 29-Jul-26
3 6/22/2026 through 7/29/2026 30,952,551.00$ 22-Sep-26
4
5
6
7
8
9

10
16

Total 184,106,487.00$

Water Infrastructure Finance and Innovation Act (WIFIA)
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City of Fargo
Comparative Sales Tax Analysis of All Sales Tax Revenue - ACCRUAL BASIS
Data as of

2% Sales Tax
Payment Collection County County  County PSST Infra & FC Infra & FC Collections City Total City

Date Month Amount Collections Growth % Amount Amount Total Amount Amount Growth %
14,583,146.29 15.68% 41,105,670.62 46,243,879.43 10.57%

Dec-26 - - -
Nov-26 - - -
Oct-26 - - -
Sep-26 - - -
Aug-26 - - -

9/22/2026 Jul-26 2,159,431.36 762,144.85 6,097,158.79
8/21/2026 Jun-26 2,622,745.68 920,555.73 7,364,445.85
7/22/2026 May-26 2,521,481.29 842,911.06 6,743,288.50
6/22/2026 Apr-26 1,624,663.49 568,289.22 4,546,313.81
5/21/2026 Mar-26 2,106,649.76 753,481.55 6,027,852.45
4/22/2026 Feb-26 1,991,327.23 736,819.60 5,894,556.81
3/21/2026 Jan-26 1,556,847.48 554,006.80 4,432,054.41

23,236,103.87 -0.29% 68,274,579.41 74,935,830.45 -2.22%
2/23/2026 Dec-25 2,153,670.99 814,634.22 6,517,073.77
1/23/2026 Nov-25 2,416,687.95 869,473.49 6,955,787.93

12/19/2025 Oct-25 1,397,583.64 528,563.25 4,228,506.01
11/24/2025 Sep-25 2,379,895.75 836,408.75 6,691,270.01
10/21/2025 Aug-25 2,281,923.54 835,497.50 6,683,979.99
9/22/2025 Jul-25 1,796,292.91 622,825.54 4,982,604.32
8/21/2025 Jun-25 2,270,466.69 803,789.60 6,430,316.85
7/22/2025 May-25 2,053,576.19 749,363.21 5,994,905.70
6/20/2025 Apr-25 1,616,213.54 600,695.48 4,805,564.00
5/21/2025 Mar-25 1,698,986.33 5,424,656.49
4/23/2025 Feb-25 1,477,568.31 4,523,059.23
3/21/2025 Jan-25 1,693,238.03 5,036,855.11
2/21/2025 Dec-24 2,207,030.88 23,304,345.12 0.86% 6,626,714.99 69,824,744.71 0.83%
1/21/2025 Nov-24 2,281,112.22 6,540,733.39

12/20/2024 Oct-24 1,764,529.62 5,342,358.63
11/22/2024 Sept-24 2,257,740.11 6,622,406.84
10/21/2024 Aug-24 2,088,361.27 6,284,633.45
9/21/2024 July-24 1,746,626.42 5,168,111.30
8/21/2024 June-24 2,659,707.17 7,859,913.01
7/22/2024 May-24 1,348,902.41 4,252,926.43
6/24/2024 Apr-24 1,759,660.73 5,404,517.72
5/21/2024 Mar-24 2,276,388.27 6,980,911.25
4/22/2024 Feb-24 1,023,591.77 3,163,097.74
3/21/2024 Jan-24 1,890,694.25 5,578,419.96

2023 Collections 23,106,462.71 8.18% 69,250,461.96 4.02%
2022 Collections 21,358,922.89 -2.56% 66,571,120.26 4.28%
2021 Collections 21,920,710.74 31.11% 63,840,810.53 29.90%
2020 Collections 16,719,327.13 0.30% 49,146,842.57 -5.00%
2019 Collections 16,670,136.34 6.04% 51,732,824.69 7.36%
2018 Collections 15,720,221.20 48,185,965.90
2017 Collections 2,796,024.89

Totals Since 2019 179,415,401$ 536,975,077$

10/12/2026
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Diversion Authority Finance 
Committee Meeting

Cash Budget Report – September 2026

October 21, 2026
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Annual Funding Status

Revenue Sources  
2026 Approved 

Budget
(Thousands)

Current Month
(Thousands)

Fiscal Year To 
Date

(Thousands)
City of Fargo Sales Tax $44,000 $3,811 $34,111
Cass County Sales Tax $22,750 $2,030 $18,004
State of ND - Legacy Bond Fund Draws $0 $0
State of ND - SRF $15,000 $1,029 $6,241
Investment Income $7,500 $936 $8,597
WIFIA Draws $569,000 $30,953 $184,106
Reimbursements $25 $0 $0
Sales of Assets $1,000 $408 $695
Farm Lease & Rental Property Payments $550 $0 $389
Miscellaneous $100 $0 $24
BRRWD Escrow Account $2,000 $0 $0
Horace Infrastructure Escrow Account $4,509 $0 $0
MIT Inter-Fund Transfers $140 $1,262
Cash on Hand $130,460 $0 $0
MFDA USACE Funding $0 $100,000
Temporary Sales Tax Bonds $220,000
Total Revenue Sources $1,016,894 $39,306 $353,427
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Overall Status – Level 1 Summary
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Overall Status – Level 2 Detail
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Overall Status – Level 2 Detail
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Overall Status – Level 2 Detail
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Diversion Authority Operations – Budget Summary

Expense Category FY2026 Budget Cost to Date Remaining Budget
Salary $1,069,171 $757,979 $311,192
Benefits $366,005 $268,941 $97,063
Office $122,240 $37,752 $84,488
Other $92,585 $30,264 $62,321

Totals * $1,650,000 $1,094,936 $555,064
* Includes pending costs
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Diversion Authority Finance 
Committee Meeting

Contracting Actions

October 21, 2026
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DA Board Approval Contract Actions 
(ACTION)

Description Company Budget/Estimate ($)

Task Order 102 – Amendment 13 – Revision 2 - H&H, Mitigation and Permitting 
Support -  Budget adjustments are required to align project funding with current 
schedules, resource needs, and anticipated workloads. Some of the budget changes 
include, decreased 2026 budget due to less than anticipated efforts for permit 
compliance monitoring, operations plan, H& H support and land surveying, just to 
name a few.  Other budget changes include (not limited to) additional budget for 
FEMA Physical Map revisions, 2027 budget for wetland mitigation monitoring, 
fencing and signage support, and project closeout documents.    The Finance 
Committee tabled $800,000 of this Amendment at their September meeting and 
asked for further discussion at the October meeting.  

Houston-Moore Group, Inc $3,925,000.00

Task Order 4 – Amendment 0 – Consulting Services – New Task Order for consulting 
services to be provided in 2027. 

Program Advisor Services $500,000.00

New Service Agreement – Gaging Station Program – This task order work includes 
installation of new gaging stations, modification of existing gaging stations, and 
maintenance of existing gaging stations.  This is a cost share agreement for gaging 
station work to be completed in FY 2027. The Authority’s cost share is $72,900 and 
the total program cost for FY 2027 is $184,850.

United States Geological Survey $72,970.00
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DA Board Approval Contract Actions 
(ACTION)

Description Company Budget/Estimate ($)

WP-31B Change Order 05 – I-29 Crack Repair Project – This Change Order is required to 
address cracking identified in concrete panels placed during Phase 1 construction that 
necessitates removal and replacement of the affected panels, installation of additional 
reinforcement, and replacement of the existing 3-inch expansion joint. The 
supplemental work is needed to restore the pavement, improve structural performance, 
and provide a durable long-term repair. 

PCiRoads, LLC $154,425.00
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Executive Director  
Contracting Recommendation 
 

6The PMC has prepared the following Contract Action(s): 

Houston-Moore Group, Inc 

TO102 Amendment 13 – R2 

H&H, Mitigation and Permitting Support 

$3,925,000.00 

• Additional budget for FY2027 to support revised project priorities and schedules. 

1 Recommendation for action 

The Executive Director has reviewed and recommended approval of the following Contract Action(s). 

2 Summary of Contracting action 

Per the contract review and approval procedures that were adopted by the Metro Flood Diversion 
Authority on November 10, 2016 and amended December 16, 2021, the Owner’s Program Management 
Consultant (PMC) or Engineer of Record (EOR) is directed to prepare task orders and task order 

amendments for existing Master Services Agreements (MSA) and submit them to the Executive Director 
and Member Entity Technical Representative (METR) for review.  The METR will provide comments to 
the PMC who will combine the comments for the Director of Engineering.  The Director of Engineering 
(DOR) will review and provide recommendations to the Executive Director for review and action. 

3 Reason why it is required 

Budget adjustments are required to align project funding with current schedules, resource needs, and 

anticipated workloads. Key changes include: 

 

• Subtask 1.0 Project Management 

o 2027 budget for H&H support, operations plan, construction closeout, FEMA Physical 

Map Revision and Upstream Property Mitigation projects. 

• Subtask 2.1 H&H Support 

o Decrease 2026 budget by $50,000 due to less than anticipated effort, 2027 budget for 

Hydraulic Model Review Team support. 

• Subtask 2.2 Operations Plan 

o Decrease 2026 budget by $100,000 due to less than anticipated effort, 2027 budget is to 

complete graphical user interface and anticipated updates. 

• Subtask 3.1 Land Surveying 

o Decrease 2026 budget by $50,000 due to less than anticipated effort, 2027 budget is for 

flowage easements and plats. 

• Subtask 3.2 Cemeteries  

o 2027 budget is project closeout documents. 
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• Subtask 3.3 Upstream Property Mitigation 

o Decrease 2026 budget by $50,000 due to less than anticipated effort, 2027 budget is 

project closeout documents and Eagle Township Road Raises design (2028 is planned for 

design and construction). 

• Subtask 3.4 Land Management Mitigation (WP-60) 

o 2027 budget is for fencing and signage support. 

• Subtask 4.1 Permit Acquisition Support 

o Increase 2026 budget due to FEMA Physical Map Revision, USACE Section 408 permit 

support, Operation and Maintenance Manuals, and Emergency Action Plans. 2026 

budget includes acceleration of submittals to FEMA that were previously scheduled to 

be submitted in 2027. 2027 budget is for FEMA Physical Map Revision, USACE Section 

408 Support, and updates to Operation and Maintenance Manuals and Emergency 

Action Plans. The Finance Committee tabled $800,000 of this Subtask for further 

discussion at the October Finance Committee meeting. 

o Amendment 13 Revision 2 reinstates the previously removed funding associated with 

FEMA Physical Map Revision and certification efforts. These activities remain necessary 

to support completion of FEMA-related deliverables. 

• Subtask 4.2 Permit Compliance Monitoring 

o Decrease 2026 budget by $50,000 due to less than anticipated effort, 2027 budget is for 

permit compliance monitoring. 

• Subtask 4.3 Wetland Mitigation Monitoring 

o 2027 budget is for wetland mitigation monitoring. 

 

4 Background and discussion 

Houston-Moore Group, LLC (HMG) has an MSA with the Metro Flood Diversion Authority to provide 
Engineering services for the Project. 

See the table below for a summary of this task order’s contracting history, including this amendment. 

 

 

(Remainder of page left intentionally blank.) 
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Table 1 - Summary of Contracting History and Current Contract Action 

Original 
Agreement 

or 
Amendment 

Budget 
Change 

$ 

Original or 
Revised Budget 

$ 

Agreement 
Execution 

Date 

Project 
Completion 

Comments 

TO102-A0 0.00 610,000.00 9/1/2021 12/31/2021 Original Scope and budget 

TO102-A1 10,489,441.00 11,099,441.00 9/1/2021 12/31/2026 Scope and budget to Dec 2026 

TO102-A2 (43,287.22) 11,056,153.78 9/1/2021 12/31/2026 
Update budgets to cover 
actual spent in 2021 

TO102-A3 0.00 11,056,153.78 9/1/2021 12/31/2026  

TO102-A4 (54,048.83) 11,002,104.95 9/1/2021 12/31/2026 
Balance 2022 budget and 
reallocates budget subtasks 

TO102-A5 360,000.00 11,362,104.95 9/1/2021 12/31/2026 
Revise Section 3.3 and add 
Section 4.3 

TO102-A6 0.00 11,362,104.95 9/1/2021 12/31/2026 Reallocate 2023 budget 

TO102-A7 158,384.88 11,520,489.83 9/1/2021 12/31/2026 
Balance 20203 budget with 
actual spent and reallocate 
2024-2026 budget. 

TO102-A8 0.00 11,520,489.83 9/1/2021 12/31/2026 2024 Budget and scope 
adjustments 

TO102-A9 2,174,989.46 13,695,479.29 9/1/2021 12/31/2026 2024 budget balance 2025, 
2025 budget adjustments 

TO102-A10 0.00 13,695,479.29 9/1/2021 12/31/2026 Balance 2025 budget 
between subtask 

TO102-A11 0.00 13,695,479.29 9/1/2021 12/31/2026 Balance 2025 budget 
between subtask 

TO102-A12 (7,933.73) 13,687,545.56 9/1/2021 12/31/2026 Finalize 2025 budget with 
actual spent 

TO102-A13 3,925,000.00 17,612,545.56 9/1/2021 12/31/2027 
Add 2027 budget and 
reallocate 2026-2027 
budgets. 
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Table 2 – Budget by Subtasks 

Ref No. Title 
Activity  

ID 

Current 
Budget 

($) 
Change 

Revised Budget 
($) 

Subtask 1.0 
Project Management 
and Controls 

SW-1165 2,502,057.53  400,000.00  2,902,057.53  

Subtask 2.1 H&H Support SW-1165 1,353,538.86  0.00                      1,353,538.86  

Subtask 2.2 
Operations Plan and 
Water Control Manual 

SW-1165 598,020.25  200,000.00          798,020.25  

Subtask 3.1 Land Surveying SW-1165 1,001,828.40  100,000.00          1,101,828.40  

Subtask 3.2 Cemeteries SW-1165 1,000,941.60  50,000.00            1,050,941.60  

Subtask  3.3 
Upstream Property 
Mitigation  

SW-1165 1,002,225.34  300,000.00          1,302,225.34  

Subtask  3.4 
Land Management 
Mitigation (WP60) 

SW-1165 150,935.20  50,000.00            200,935.20  

Subtask 4.1 
Permit Acquisition 
Support 

SW-1165 4,762,732.24  2,600,000.00  7,362,732.24  

Subtask 4.2 
Permit Compliance 
Monitoring 

SW-1165 1,013,674.42  150,000.00          1,163,674.42  

Subtask 4.3 
Wetland and Forest 
Mitigation Monitoring 

SW-1165 301,591.72  75,000.00            376,591.72  

Totals    13,687,545.56  3,925,000.00      17,612,545.56  

 

5 Financial considerations 

The Budget Cost Proposal is attached or in the Task Order document. 

Cost account code is required for accounting purposes to match the invoicing in Source for the Diversion 
Authority to reconcile. 

 

 

 

 

(Remainder of page left intentionally blank.) 
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Table 3 - Summary of Annual Budget Allocation – Per Year  

Original 
Agreement 

or 
Amendment 

Cost 
account 

code 

Estimated 
Cost 
($) 

Budget 
Allocated   

($) 

Actual Paid to 
date  
($) 

Budget 
Remaining   

($) 
Comments 

2021 SW-1165 566,708.78 318,499.86 318,499.86 0.00 2021 paid 

2022 SW-1165 1,297,956.17 1,339,984.09 1,339,984.09 0.00 2022 paid 

2023 SW-1165 1,492,824.88 1,506,485.01 1,506,485.01 0.00 2023 paid 

2024 SW-1165 2,319,989.46 1,696,902.30 1,696,902.30 0.00 2024 paid 

2025 SW-1165 3,730,066.27 3,632,652.02 3,632,652.02 0.00 2025 Paid 

2026 SW-1165 4,780,000.00 4,780,000.00 2,693,140.77 2,086,859.23 
Actual paid 

through Jul-2026 

2027 SW-1165 3,425,000.00 3,425,000.00 0.00 3,425,000.00 
Budget added by 
Amendment 13. 

Totals  17,612,545.56 16,699,523.28 11,187,664.05 5,511,859.23  

6 Attachments 

• Task Order 102 Amendment 13 – R2 

The PMC prepared this contracting action and feels the information is accurate, complete, and ready for 
Executive Director review. 
 

Recommendation:  Kris Bakkegard, Director of Engineering recommends approval of this contract. 
Executive Director has approved in Workflow and granted permission to add his name to the document. 

 

Approved by:  Jason Benson, Executive Director Date:   9/16/2026 
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Executive Director 
Contracting Recommendation 
 

 

 

Page 1 of 3 

The PMC has prepared the following Contract Action(s): 

Program Advisor Services, LLC 

TO04 Amendment 0 

Consulting Services 

$500,000.00 

• Provide 2027 Budget. 

1 Recommendation for action: 

The Executive Director has reviewed and recommended approval of the following Contract Action(s). 

2 Summary of Contracting action: 

Per the contract review and approval procedures that were adopted by the Metro Flood Diversion 
Authority on November 10, 2016 and amended December 16, 2021 the Owner’s Program Management 
Consultant (PMC) or Engineer of Record (EOR) is directed to prepare Task Orders and Task Order 
amendments for existing Master Services Agreements (MSA) and submit them to the Executive Directors 
and the Executive Director.  Deputy Executive Directors will provide comments which will be consolidated 
in one form by the PMC and provided to the Director of Engineering.  The Director of Engineering shall 
review the comments and provide recommendations to the Executive Director for review.  Deputy 
Executive Director shall thereafter submit the Task Order and Task Order Amendments along with the 
recommendation to the Finance Committee for review.  The Finance Committee will submit its 
recommendation to the Diversion Authority Board for review and approval.  

3 Reason why it is required: 

Program Advisor Services, LLC (PAS) entered into an agreement with the Metro Flood Diversion Authority 
to advise on and provide recommendations on the development, procurement, governance and 
implementation of the FM Area Diversion Project (“Project”). PAS will provide knowledge, advice, 
recommendations, and opinions pertaining to aspects of the Project within the Consultants expertise.  The 
Consultant will attend meetings or otherwise participate in the governmental or quasi-governmental 
forums as directed by the Owner. 

This task order provides the budget for the 2027 fiscal year for basic consulting services and travel 
expenses. 

4 Background and discussion: 

CH2M, now Jacobs, has served as the Program Management Consultant (PMC) to the OWNER since 
November of 2011, with primary responsibilities to plan and implement the Fargo-Moorhead Area 
Diversion Project (the PROJECT). As such, the OWNER and CONSULTANT have agreed to enter into a Task 
Order focused on managing and reporting on the various aspects of the PROJECT. The PMC reports directly 
to the Executive Director.  
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Page 2 of 3 

In accordance with Section 5 of the Master Professional Services Agreement by and between the Metro 
Flood Diversion Authority (the “Authority”) and Program Advisor Services, LLC (the “Consultant”) dated 
January 1, 2026 (the “Agreement”), the Authority and the Consultant agree to the above services. 

See the table below for a summary of this task order’s contracting history, including this amendment. 

Table 1 - Summary of Contracting History and Current Contract Action 

Original 
Agreement 

or 
Amendment 

Contract 
Change 

$ 

Original or 
Revised 
Contract 

$ 

Agreement 
Execution 

Date 

Project 
Completion 

Comments 

TO04-A0 0.00 500,000.00 1/1/2027 12/31/2027 
Budget for 2027 
fiscal year 

 

Table 2 – Summary of Subtasks Budgets   

Subtask 
No. 

Title 
Current Budget 

($) 
Change 

($) 
Revised Budget 

($) 

A Basic Consulting Service 0.00 485,000.00 485,000.00 

B Travel Expenses 0.00 15,000.00 15,000.00 

 Estimated Fees: 0.00 500,000.00 500,000.00 

 

5 Financial considerations: 

The Budget Cost Proposal is attached or in the Task Order document. 

Cost account code is required for accounting purposes to match the invoicing in Source for the Diversion 
Authority to reconcile. 

Table 3 – Summary of Budget Allocation 

Year 
Cost 

Account 
Code 

Estimated 
Cost  
($) 

Budget 
Allocated  

($) 

Actual paid 
to date 

($) 

Budget 
Remaining 

($_ 
Comments 

2027 SW-1150 500,000.00 500,000.00 0.00 500,000.00  

Totals  500,000.00 500,000.00 0.00 500,000.00  

 

6 Attachments: 

• Task Order 04 Amendment 0 

The PMC prepared this contracting action and feels the information is accurate, complete, and ready for  
Executive Director review. 
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Recommendation:  Kris Bakkegard, Director of Engineering recommends approval of this contract. 

The Executive Director has approved in Workflow and granted permission to add his name to the 
document. 

Approved by:      Jason Benson. Executive Director        Date:  10/12/2026 
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Executive Director 
Contracting Recommendation 
 

 

 

Page 1 of 2 

The PMC has prepared the following Contract Action(s): 

United States Geological Survey 

Service Agreement – Amendment 0 

Cost Sharing & Gaging Stations 

$72,970.00   

• USGS Cooperative Gaging Station Program services including new gaging station installation, station 
modifications, and maintenance activities. 

 

1 Recommendation for action: 

The Executive Director has reviewed and recommended approval of the following Contract Action(s). 

2 Summary of Contracting action: 

Per the contract review and approval procedures that were adopted by the Metro Flood Diversion 
Authority on November 10, 2016, and amended December 16, 2021, the Owner’s Program Management 
Consultant (PMC) or Engineer of Record (EOR) is directed to prepare technical contracting actions for 
existing Agreements and submit them to the Executive Director and Member Entity Technical 
Representative (METR) for review.  The METR will provide comments to the PMC who will combine the 
comments for the Director of Engineering.  The Director of Engineering (DOR) will review and provide 
recommendations to the Executive Director for review and action. 

3 Reason why it is required 

This work includes installation of new gaging stations, modifications to existing gaging stations, and 
maintenance of gaging stations.  The attached Cooperative Gaging Station Program spreadsheet shows 
the specific work to be completed, site location of the gaging station in which the work will be completed 
and the cost share of the work to be completed.  The total program cost is $184,850 and the MFDA FY 
2027 cost share for the program is $72,970.   
 

4 Background and discussion 

CH2M, now Jacobs, has served as the Program Management Consultant (PMC) to the OWNER since 
November of 2011, with primary responsibilities to plan and implement the FM Area Diversion Project 
(the PROJECT). As such, the OWNER and CONSULTANT have agreed to enter into a Task Order focused on 
managing and reporting on the various aspects of the PROJECT. The PMC reports directly to the Executive 
Director.  
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Table 1 - Summary of Contracting History and Current Contract Action 

Original 
Agreement 

or 
Amendment 

Contract 
Change 

$ 

Original or 
Revised 
Contract 

$ 

Agreement 
Execution 

Date 

Project 
Completion 

Comments 

Services 
Agreement 

0.00 72,970.00 10/1/2026 09/30/2027 
Initial authorization 
of All Work. 

 

5 Financial considerations: 

The Budget Cost Proposal is attached or in the Agreement document. 

Cost account code is required for accounting purposes to match the invoicing in Source for the Diversion 
Authority to reconcile. 

 

Table 2 - Summary of Annual Budget Allocation – Per Year  

Year 
Cost 

account 
code   

Estimated 
Cost ($) 

Budget 
Allocated 

($) 

Actual Paid 
to date ($) 

Budget 
Remaining 

($)  
Comments 

2027 DE-2070 72,970.00 72,970.00 0.00 72,970.00 
Estimated cost & 
budget. 

 

6 Attachments: 

• Services Agreement – Amendment 0 

The PMC prepared this contracting action and feels the information is accurate, complete, and ready for 
Executive Director review. 

Recommendation:  Kris Bakkegard, Director of Engineering recommends approval of this contract. 

The Executive Director has approved in Workflow and granted permission to add his name to the 
document. 

Approved by:  Jason Benson, Executive Director  Date:   9/23/2026 
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Executive Director  
Contracting Recommendation 
 

 

The PMC has prepared the following Contract Action(s): 

PCiRoads, LLC 

Change Order 05 

WP31B – I-29 Crack Repairs 

$154,425.00 

• Panel Replacement. 

1 Recommendation for action: 

The Executive Director has reviewed and recommended approval of the following Contract Action(s). 

2 Summary of Contracting action: 

Per the contract review and approval procedures that were adopted by the Metro Flood Diversion 
Authority on November 10, 2016 and amended December 16, 2021, the Owner’s Program Management 
Consultant (PMC) or Engineer of Record (EOR) is directed to prepare Change Orders. Change Orders 
greater than $50,000.00 are submitted to the Member Entity Technical Representatives and make a 
recommendation to approve or deny.  The Executive Director shall submit the Change Order request and 
his or her recommendation to the Finance Committee. The Finance Committee will review the Change 
Order request and submit the Finance Committee’s recommendation along with the Executive Director’s 
recommendation to the Diversion Authority Board for approval. 

3 Reason why it is required 

This Change Order is required to address cracking identified in concrete panels placed during Phase 1 

construction that necessitates removal and replacement of the affected panels, installation of additional 

reinforcement, and replacement of the existing 3-inch expansion joint. The supplemental work is 

needed to restore the pavement, improve structural performance, and provide a durable long-term 

repair. 

4 Background and discussion 

The Diversion Authority awarded WP31B - I-29 Crack Repairs to PCiRoads, LLC. During construction, 

cracking was identified in concrete panels placed during Phase 1 operations. To address these 

conditions, Ian Joynes issued Work Change Directive No. 02 directing the removal and replacement of 

the affected concrete panels, installation of additional reinforcement, and replacement of the existing 3-

inch expansion joint to eliminate the angle armor. The Contractor submitted WCD #02 - Phase 1 Panel 

Replacement for labor, supervision, pavement removal, concrete pavement replacement, pavement 

marking restoration, mobilization, traffic control, and associated materials required to complete the 

work. The total cost of this Change Order is $154,425.00. The additional work was incorporated into the 

revised contract schedule established under Change Order 04. The substantial completion date remains 

October 16, 2026, and the final completion date remains October 30, 2026. 
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See the table below for a summary of this task order’s contracting history, including this amendment. 

Table 1 - Summary of Contracting History and Current Contract Action 

Original 
Agreement or 
Amendment 

Budget 
Change 

$ 

Original or 
Revised 
Budget 

$ 

Agreement 
Execution 

Date 

Project 
Completion 

Comments 

Contract 0.00 606,443.85 01/22/2026 10/02/2026 Contract Award. 

Change Order 01 10,964.75 617,408.60 01/22/2026 10/02/2026 
State Furnished Median 
Barrier. 

Change Order 02 2,315.25 619,723.85 01/22/2026 10/02/2026 
Reinstall traffic control 
devices 

Change Order 03 10,978.00 630,701.85 01/22/2026 10/02/2026 Additional HMA Patching. 

Change Order 04 8,970.00 639,671.85 01/22/2026 10/30/2026 
Approach Slab 
Reinforcement and 14-day 
schedule extension. 

Change Order 05 154,425.00 794,096.85 01/22/2026 10/30/2026 Panel Replacement. 

5 Financial considerations: 

The Budget Cost Proposal is attached or in the Change Order document. 

Cost account code is required for accounting purposes to match the invoicing in Source for the Diversion 
Authority to reconcile. 

Table 2 - Summary of Annual Budget Allocation – Per Year  

Original 
Agreement 

or 
Amendment 

Cost 
Account 

Code 

Estimated 
Cost 
($) 

Budget 
Allocated 

($) 

Actual Paid 
to date 

($) 

Budget 
Remaining 

($) 
Comments 

2026 CN-3520 794,096.85 639,671.85 412,476.36 227,195.49 
Actual cost through 
August 2026 

6 Attachments: 

• Change Order 05 

The PMC prepared this contracting action and feels the information is accurate, complete, and ready for 
Executive Director review. 

Recommendation:  Kris Bakkegard, Director of Engineering recommends approval of this contract. 

The Executive Director has approved in Workflow and granted permission to add his name to the 
document. 

Approved by:  Jason Benson, Executive Director  Date:  10/09/2026 
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RESOLUTION DEDICATING AND PLEDGING PPA GROSS REVENUES TO THE 

TRUSTEE FOR REPAYMENT OF THE METRO FLOOD DIVERSION AUTHORITY 

SALES TAX REVENUE BONDS (2ND LIEN), SERIES 2026 

(the “PPA Pledge Resolution”) 

of the 

METRO FLOOD DIVERSION AUTHORITY 

Adopted: October 22, 2026 

 

 

 

This instrument was drafted by: 

John T. Shockley 

Ohnstad Twichell, P.C. 

P.O. Box 458 

West Fargo, North Dakota 58078 
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1 

Member ___________ introduced the following resolution and moved for its adoption: 

RESOLUTION DEDICATING AND PLEDGING PPA GROSS REVENUES TO THE 

TRUSTEE FOR REPAYMENT OF THE METRO FLOOD DIVERSION AUTHORITY 

SALES TAX REVENUE BONDS (2ND LIEN), SERIES 2026 

 WHEREAS, the Cass County Joint Water Resource District, the City of Fargo, North 

Dakota, as fiscal agent (the “Fiscal Agent”), the City of Moorhead, Minnesota, Cass County, North 

Dakota, and Clay County, Minnesota (the “Member Entities”) entered into a Joint Powers 

Agreement creating the Metro Flood Diversion Authority (the “Authority”) and providing for the 

issuance of Debt Obligations by the Member Entities and the Authority for the Fargo-Moorhead 

Metropolitan Area Flood Risk Management Project (the “Comprehensive Project”); and 

WHEREAS, on June 10, 2021, the Authority, the Cass County Joint Water Resource 

District, the Fiscal Agent, and the Bank of North Dakota (the “Trustee”) entered into the Master 

Indenture of Trust (as amended and supplemented from time to time, including Supplemental 

Indenture No. 5), which authorizes the issuance of Sales Tax Revenue Bonds to finance the 

Comprehensive Project (the “Master Indenture”); and 

WHEREAS, under the Master Indenture, Supplemental Indenture of Trust No. 5, and the 

Sales Tax Revenue Bond Resolution, adopted on October 22, 2026 (the “Series 2026 Bond 

Resolution”), the Authority will issue its Sales Tax Revenue Bonds (2nd Lien), Series 2026 (the 

“Series 2026 Bonds”), the proceeds of which will be used by the Authority to (i) pay costs 

associated with the construction of the Comprehensive Project, (ii) pay costs of issuance for the 

Series 2026 Bonds, (iii) make a deposit to the Sales Tax Revenue Bond Debt Service Reserve 

Account, (iv) pay capitalized interest on the Series 2026 Bonds, and (v) current refund the Capital 

Financing Bonds; and  

WHEREAS, the Authority, the City of Fargo, and the City of Moorhead are parties with 

the Department of the Army (the “Government”) to the Project Partnership Agreement, dated July 

11, 2016, as amended by Amendment No. 1, dated March 19, 2019, and Amendment No. 2, dated 

April 29, 2026 (the “PPA”), under which the Government pays the Authority any unexpended 

portion of the $750,000,000 Federal Participation Amount; a copy of the PPA is attached hereto 

as Exhibit A; and 

WHEREAS, the $750,000,000 Federal Participation Amount is calculated in 2015 dollars; 

and  

WHEREAS, Amendment No. 2 requires the Government to make an initial advance 

payment of $100,000,000 and, beginning July 1, 2027, annual advance payments of any previously 

appropriated funds that the Government determines are not required for the Comprehensive 

Project, all payable to the Fiscal Agent; and  

WHEREAS, the Government has sent and the Authority has received the initial advance 

payment of $100,000,000; and 

WHEREAS, approximately $220,600,000 remains due to the Authority under the PPA; 

and 
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WHEREAS, all revenue received by the Authority from the United States pursuant to 

Article V, Paragraph B of the PPA (the “PPA Gross Revenues”) is part of the Trust Estate securing 

the Series 2026 Bonds under Supplemental Indenture No. 5, together with Net Pledged Revenues 

and Refunding Revenues; and 

WHEREAS, the Authority desires to dedicate and pledge the PPA Gross Revenues 

received after November 1, 2026, for payment of the Series 2026 Bonds and to direct that all PPA 

Gross Revenues be paid to the Trustee for deposit in the Series 2026 Special Redemption Account, 

to be used to call and redeem the Series 2026 Bonds. 

NOW, THEREFORE, BE IT RESOLVED by the governing body of the Metro Flood 

Diversion Authority:  

ARTICLE I. 

DEFINITIONS 

Section 1.01 DEFINITIONS. The terms used herein shall have the meaning as assigned to 

them in Section 1.01 of the Master Indenture and Section 1.01 of the Supplemental Indenture No. 

5 unless a different meaning clearly appears from the context. 

ARTICLE II. 

DEDICATION 

Section 2.01 DEDICATION AND PLEDGE OF PPA GROSS REVENUES. The Authority 

hereby dedicates and pledges the PPA Gross Revenues for payment of the principal and interest 

on the Series 2026 Bonds pursuant to the terms and conditions of the Master Indenture, 

Supplemental Indenture No. 5, and the Series 2026 Bond Resolution. Such dedication shall be 

irrepealable so long as any principal and interest on the Series 2026 Bonds or any bonds issued to 

refund the Series 2026 Bonds remains outstanding and unpaid. PPA Gross Revenues are not 

included within the definition of Pledged Revenues and are only available for payment of principal 

and interest on the Series 2026 Bonds. 

Section 2.02 PLEDGE OF PPA GROSS REVENUES TO THE TRUSTEE. Pursuant to 

Supplemental Indenture No. 5, the PPA Gross Revenues shall be pledged to the Trustee by the 

Authority and shall be deposited and applied to the Series 2026 Special Redemption Account to 

be used to call and redeem the Series 2026 Bonds. 

Section 2.03 APPLICATION OF PPA GROSS REVENUES. The PPA Gross Revenues in the 

Series 2026 Special Redemption Account shall be used as a source of repayment and to redeem 

the Series 2026 Bonds pursuant to the Master Indenture and under the provisions of the 

Supplemental Indenture No. 5 and the Series 2026 Bond Resolution. 

Section 2.04 NO COMMINGLING. The Trustee shall segregate the PPA Gross Revenues 

from the Net Pledged Revenues in accordance with the Master Indenture and the Supplemental 

Indenture No 5. 
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ARTICLE III. 

THIRD PARTY RIGHTS 

Section 3.01 HOLDERS OF SERIES 2026 BONDS AS THIRD-PARTY BENEFICIARIES. To the 

extent permitted by the Master Indenture and pursuant to the Supplemental Indenture No. 5, the 

holders of Debt Obligations issued in connection with the Comprehensive Project shall be deemed 

third-party beneficiaries with the ability to enforce provisions of this PPA Pledge Resolution and 

the JPA related to collection and distribution of Pledged Revenues. 

Section 3.02 ENFORCEMENT OF THIRD-PARTY RIGHTS. To the extent permitted by the 

Master Indenture and at any time during which the Authority is in breach or default of its respective 

obligation arising out of or related to this PPA Pledge Resolution, the Trustee and/or the holder of 

Series 2026 Bonds may enforce this PPA Pledge Resolution, including the option to secure a court 

order directing the Authority to disburse the PPA Pledged Revenues to the Trustee. 

ARTICLE IV.  

RATIFICATION OF ACTS 

Section 4.01 RATIFICATION AND CONFIRMATION. All acts performed, resolutions, 

motions, or ordinances adopted or passed, and all publications incidental to the financing of the 

Comprehensive Project performed by the Authority are hereby ratified and confirmed, and all 

resolutions and other acts or proceedings of the Authority that are in any way inconsistent with 

this PPA Pledge Resolution are hereby amended to the extent necessary to give full force and effect 

to this PPA Pledge Resolution. 

ARTICLE V. 

AUTHORITY OBLIGATIONS 

Section 5.01 AUTHORITY OBLIGATIONS. The Series 2026 Bonds are not special or 

general obligations of the City of Fargo, Cass County, CCJWRD, Clay County or the City of 

Moorhead. The Series 2026 Bonds will not constitute an indebtedness, a general or moral 

obligation against the general credit or taxing power of the Authority or City of Fargo, Cass 

County, CCJWRD, Clay County or the City of Moorhead or any property of the Authority or City 

of Fargo, Cass County, CCJWRD, Clay County or the City of Moorhead. No holder of the Series 

2026 Bonds shall have the right to compel the exercise of taxing powers or the appropriation of 

any funds or revenues of the Authority or City of Fargo, Cass County, CCJWRD, Clay County or 

the City of Moorhead other than PPA Gross Revenues and the Net Pledged Revenues all in 

accordance with the Master Indenture and the Supplemental Indenture No. 5 for payment of 

principal and interest on Series 2026 Bonds. 

ARTICLE VI. 

TERM AND TERMINATION 

Section 6.01 TERM. The Authority’s obligations pursuant to this PPA Pledge 

Resolution shall remain outstanding until such a time that the Series 2026 Bonds have been paid 

have been retired, or the payment for which have been otherwise sufficiently provided and 

arranged. Upon the payment, defeasance, and/or refunding of the Series 2026 Bonds, this PPA 

Pledge Resolution shall terminate and be of no further force or effect. Such termination shall be 

self-executing and shall not require any additional action by the Diversion Authority Board.  
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ARTICLE VII. 

AUTHORITY COVENANTS 

Section 7.01 COVENANTS. The Authority covenants as follows: 

(a) The Authority will faithfully perform at all times all covenants, undertakings, 

stipulations, and provisions contained in this PPA Pledge Resolution.  

(b) The Authority is duly authorized under the JPA and laws of the State of North 

Dakota to pledge the PPA Gross Revenues in the manner and to the extent set forth 

in this PPA Pledge Resolution.  

(c) The PPA is valid and enforceable according to the terms thereof.  

Section 7.02 ENFORCEMENT AND PERFORMANCE OF COVENANTS. The Authority agrees 

to perform all covenants and other provisions pertaining to this PPA Pledge Resolution. 

Section 7.03 NO OTHER PLEDGE. The Authority shall not dedicate or pledge the PPA 

Gross Revenues for purposes except for the dedication and pledge under this PPA Pledge 

Resolution. 

ARTICLE VIII. 

CONFLICT OF TERMS 

Section 8.01 CONFLICT OF TERMS. Any conflict among or between the terms and 

conditions included in the documents related to this PPA Pledge Resolution will be resolved in 

accordance with the following order of precedence (from highest to lowest priority): 

(a) Master Indenture; 

(b) Supplemental Indenture No. 5; 

(c) JPA; and 

(d) this PPA Pledge Resolution. 

ARTICLE IX. 

MISCELLANEOUS 

Section 9.01 SEVERABILITY. If any provision of this PPA Pledge Resolution shall be 

held or deemed to be or shall, in fact, be inoperative or unenforceable as applied in any particular 

case in any jurisdiction or jurisdictions or in all jurisdictions or in all cases because it conflicts 

with any provisions of any constitution or statute or rule or public policy, or for any other reason, 

such circumstances shall not have the effect of rendering the provision in question inoperative or 

unenforceable in any other case or circumstance or of rendering any other provision or provisions 

herein contained invalid, inoperative, or unenforceable to any extent whatsoever. The invalidity of 

any one or more phrases, sentences, clauses, or paragraphs contained in this PPA Pledge 

Resolution shall not affect the remaining portions of this PPA Pledge Resolution or any part 

thereof. 
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Section 9.02 AMENDMENTS. This PPA Pledge Resolution shall not be amended except 

upon the mutual consent of the Authority, Trustee, and Fiscal Agent. 

Section 9.03 HEADING. Headings in this PPA Pledge Resolution are included for 

convenience of reference only and are not part hereof and shall not limit or define the meaning of 

any provision hereof. 

Section 9.04 GOVERNING LAW. This PPA Pledge Resolution shall be controlled by the 

laws of the State of North Dakota, and, as a result, any claim, demand, or cause of action arising 

under the terms of this PPA Pledge Resolution shall be brought in an appropriate venue in the State 

of North Dakota. 

Section 9.05 ELECTRONIC SIGNATURES. The Authority agrees that the electronic 

signature to this PPA Pledge Resolution shall be as valid as an original signature of the Authority 

and shall be effective to bind the Authority to this PPA Pledge Resolution. For purposes hereof: 

(i) “electronic signature” means a manually signed original signature that is then transmitted by

electronic means; and (ii) “transmitted by electronic means” means sent in the form of a facsimile

or sent via the internet as a portable document format (“pdf”) or DocuSign, or other replicating

image attached to an electronic mail or internet message.

Section 9.06 EFFECTIVE DATE. This PPA Pledge Resolution shall become effective on 

December 1, 2026. 

(Remainder of page intentionally left blank.) 
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Dated: October 22, 2026 

METRO FLOOD DIVERSION 

AUTHORITY 

Josh Boschee, Chair 

ATTEST: 

Dawn Lindblom, Secretary 

The motion for the adoption of the foregoing resolution was duly seconded by Member 

_________, and, upon vote being taken thereon, the following members voted in favor thereof: 

_______________________________________________________; the following voted against 

the same: none; and the following were absent and not voting: none; whereupon said resolution 

was declared duly passed and adopted and was signed by the Chair of the Diversion Authority 

Board and attested by the Secretary. 

Finance Committee Packet 2026-10-21_Page 79 of 130



PROJECT PARTNERSHIP AGREEMENT 
BETWEEN 

THE DEPARTMENT OF THE ARMY 
AND 

THE CITY OF FARGO, NORTH DAKOTA, 
THE CITY OF MOORHEAD, MINNESOTA, AND 
THE METRO FLOOD DIVERSION AUTHORITY 

FOR 
CONSTRUCTION 

OFTHE 
FARGO-MOORHEAD METROPOLITAN AREA 

FLOOD RISK MANAGEMENT PROJECT 

THIS AGREEMENT is entered into this 11th day of July, 2016, by and between 
the Department of the Army (hereinafter the "Government"), represented by the Assistant 
Secretary of the Army (Civil Works); and the City of Fargo, North Dakota, represented 
by its Mayor; the City of Moorhead, Minnesota, represented by its Mayor and Interim 
City Manager; and the Metro Flood Diversion Authority, represented by its Chair and 
two Deputy Executive Directors (hereinafter collectively referred to as the "Non-Federal 
Sponsors"). 

WITNESSETH, THAT: 

WHEREAS, construction of the locally preferred plan for the Fargo-Moorhead 
Metropolitan Area Flood Risk Management Project (hereinafter the "Project", as defined 
in Article I.A. of this Agreement) at the Fargo, North Dakota and Moorhead, Minnesota 
Metropolitan Area was authorized by Section 7002(2) of the Water Resources Reform and 
Development Act of 2014, Public Law 113-121; 

WHEREAS, the locally preferred flood risk management features of the authorized 
Project provides fewer total annual economic benefits than the National Economic 
Development flood risk management plan, and the Federally Comparable flood risk 
management plan (hereinafter the "FC Plan"), as described in the Report of the Chief of 
Engineers dated December 19, 2011 (hereinafter the "Chiefs Report"), was established to 
determine the cost-sharing for the Project; 

WHEREAS, the Government and the Non-Federal Sponsors entered into an 
agreement, dated September 12, 2011, and amended on December 19, 2013, for 
engineering and design of the Project (hereinafter the "Design Agreement"); 

WHEREAS, the Project consists of the Non-Federal Work, as defined in Article 
LB., which will be undertaken by the Non-Federal Sponsors, and the Federal Work, as 
defined in Article I.C., which will be undertaken by the Government; 
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WHEREAS, the Non-Federal Sponsors are required to pay to the Government 5 
percent of the estimated total FC Plan costs in October 2015 dollars, with future annual 
adjustments for inflation, with that amount currently estimated at $64,967,550; 

WHEREAS, notwithstanding cost sharing requirements otherwise applicable to 
the Project, the parties agree that total Federal funding for construction of the Project will be 
$450,000,000 in October 2015 dollars, with future annual adjustments for inflation 
(hereinafter the "Federal Participation Amount", as defined in Article I.J.), with the Non­
Federal Sponsors responsible for all costs in excess of the Federal Participation Amount; 
and 

WHEREAS, the Government and Non-Federal Sponsors have the full authority and 
capability to perform as hereinafter set forth and intend to cooperate in cost-sharing and 
financing of the Project in accordance with the terms of this Agreement. 

NOW, THEREFORE, the Government and the Non-Federal Sponsors agree as 
follows: 

ARTICLE I - DEFINITIONS 

A. The term "Project" means the Fargo-Moorhead Metropolitan Area Flood Risk 
Management Project authorized by Section 7002(2) of the Water Resources Reform and 
Development Act of2014 consisting of the Non-Federal Work defined in paragraph B. of 
this Article and the Federal Work defined in paragraph C. of this Article, as generally 
described in the Final Feasibility Report and Environmental Impact Statement, Fargo­
Moorhead Metropolitan Area Flood Risk Management, dated July 201 l(the "FEIS") and 
approved in accordance with the Chiefs Report, as amended by the Supplemental 
Environmental Assessment, Fargo-Moorhead Metropolitan Area Flood Risk Management 
Project, dated September 2013 (the "SEA") and approved by the U.S. Army Engineer, St. 
Paul (hereinafter the "District Engineer") on September 19, 2013. 

B. The term "Non-Federal Work" means that portion of the Project consisting of 
an approximately 30 mile 20,000 cubic feet per second ( cfs) diversion channel and 
associated features; the channel outlet; the Rush and Lower Rush River hydraulic 
structures; the Maple River aqueduct; the Sheyenne River aqueduct; the inflow design 
flood levee; associated railroad bridges; the in-town levees and the Oxbow-Hickson­
Bakke levee; recreation features; environmental mitigation features located within the 
diversion channel and associated structures for the diversion channel; and applicable pre­
and post-monitoring and adaptive management for the Project. 

C. The term "Federal Work" means that portion of the Project consisting of the 
diversion inlet structure; the approximately 6 mile connecting channel; the control 
structures on the Red River and Wild Rice River; the southern embankment; the overflow 
embankment; construction of road and railroad raises associated with the staging area; 
and all mitigation features not included in the Non-Federal Work. 
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D. The term "construction costs" means all costs incurred by the Non-Federal 
Sponsors and the Government for the Project in accordance with the terms and conditions of 
this Agreement directly related to design and construction of the Project. The term includes, 
but is not necessarily limited to: the Government's Preconstruction Engineering and Design 
costs pursuant to the terms of the Design Agreement; the value of the contributions 
provided by the Non-Federal Sponsors pursuant to the terms of the Design Agreement; 
the engineering and design costs during construction; the costs of investigations to identify 
the existence and extent of hazardous substances; the costs of historic preservation activities; 
the Non-Federal Sponsors' eligible costs and the Government's costs for actual construction 
work; supervision and administration costs; the Non-Federal Sponsors' eligible costs for 
providing real property interests, relocations, and disposal area improvements; the 
Government's costs for supporting the Non-Federal Sponsors on the Non-Federal Work; the 
Non-Federal Sponsors' costs of monitoring and adaptive management for the environmental 
mitigation features for the Project; and the Government's costs of contract dispute 
settlements or awards. The term does not include any costs for operation, maintenance, 
repair, rehabilitation, or replacement of the Project; any costs of dispute resolution; or the 
Non-Federal Sponsors' costs of negotiating this Agreement. 

E. The term "real property interests" means lands, easements, and rights-of-way, 
including those required for relocations and borrow and dredged material disposal areas. 
Acquisition of real property interests may require the performance of relocations. 

F. The term "relocation" means the provision of a functionally equivalent facility 
to the owner of a utility, cemetery, highway, railroad ( excluding railroad bridges and 
approaches thereto required for construction of the Project), or public facility when such 
action is required in accordance with applicable legal principles of just compensation. 
Providing a functionally equivalent facility may include the alteration, lowering, raising, or 
replacement and attendant demolition of the affected facility or part thereof. 

G. The term "disposal area improvements" means the improvements required on 
real property interests to enable the ancillary disposal of material that has been dredged or 
excavated during construction, operation, or maintenance of the Project, including, but not 
limited to, retaining dikes, wasteweirs, bulkheads, embankments, monitoring features, 
stilling basins, and de-watering pumps and pipes. 

H. The term "monitoring" means those activities, including the collection and 
analysis of data, to determine if predicted outputs of the environmental mitigation 
features associated with the Project are being achieved and to determine if adaptive 
management is necessary, as generally described in the Chiefs Report and National 
Environmental Policy Act (NEPA) Compliance Documentation. 

I. The term "adaptive management" means measures, if necessary; to adjust the 
environmental mitigation features associated with the Project in response to the monitoring 
results to ensure the functionality and benefits of such mitigation features are garnered. 
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J. The term "Federal Participation Amount" means the total amount of Federal 
funding for construction of the Project. The Federal Participation Amount will initially be 
fixed at $450,000,000 in October 2015 dollars, with annual adjustments for inflation pf the 
remaining balance, and includes any Federal appropriation costs associated with loans, if 
any, obtained through the Transportation Infrastructure Finance and Innovation Act (TIFIA) 
Federal loan program to finance construction of the Project, with such appropriation costs 
currently estimated to be 10 percent of the total TIFIA loan value. The term does not 
include an estimated $29,008,000 in Federal funds obligated pursuant to the Design 
Agreement. 

K. The term "fiscal year" means one year beginning on October 1 and ending on 
September 30. 

ARTICLE II - RESPONSIBILITIES OF THE GOVERNMENT AND 
THE NON-FEDERAL SPONSORS 

A. The Non-Federal Sponsors shall provide all real property interests, relocations, 
and disposal area improvements required for construction, operation, and maintenance of the 
Project in accordance with the following provisions: 

1. As soon as practicable, the Non-Federal Sponsors shall provide the 
Government with written descriptions and maps of the real property interests, relocations, 
and disposal area improvements required for construction, operation, and maintenance of 
the Non-Federal Work and the Government shall provide the Non-Federal Sponsors with 
written descriptions and maps of the real property interests, relocations, and disposal area 
improvements required for construction, operation, and maintenance for the Federal 
Work. The Non-Federal Sponsors shall acquire the real property interests, perform the 
relocations and disposal area improvements, and provide the Government with 
authorization for entry thereto. The Non-Federal Sponsors shall also provide the 
Government with copies of all estates acquired for the Project. The Government shall 
review the written descriptions, maps, and estates provided by the Non-Federal Sponsors 
to ensure the real estate interests, relocations, and disposal area improvements are 
sufficient. If the Government determines that the real estate interests, relocations, or 
disposal area improvements are insufficient, the Non-Federal Sponsors shall acquire the 
real estate interests or perform the relocations and disposal area improvements that the 
Government determines are necessary for construction, operation, and maintenance of the 
Project. The Non-Federal Sponsors shall ensure that real property interests provided for 
the Project are retained in public ownership for uses compatible with the authorized 
purpose of the Project. 

2. As required by Sections 210 and 305 of the Uniform Relocation 
Assistance and Real Property Acquisition Policies Act of 1970, Public Law 91-646, as 
amended (42 U.S.C. 4630 and 4655), and Section 24.4 of the Uniform Regulations 
contained in 49 C.F.R. Part 24, the Non-Federal Sponsors assure that (1) fair and 
reasonable relocation payments and assistance shall be provided to or for displaced 
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persons, as are required to be provided by a Federal agency under Sections 4622, 4623 
and 4624 of title 42 of the U.S. Code; (2) relocation assistance programs offering the 
services described in Section 4625 of title 42 of the U.S. Code shall be provided to such 
displaced persons; (3) within a reasonable period of time prior to displacement, 
comparable replacement dwellings will be available to displaced persons in accordance 
with Section 4625(c)(3) of title 42 of the U.S. Code; (4) in acquiring real property, the 
Non-Federal Sponsors will be guided, to the greatest extent practicable under State law, 
by the land acquisition policies in Section 4651 and the provision of Section 4652 of title 
42 of the U.S. Code; and (5) property owners will be paid or reimbursed for necessary 
expenses as specified in Sections 4653 and 4654 of title 42 of the U.S. Code. 

B. In accordance with Federal laws, regulations, and policies and using funds 
appropriated by the Congress and funds provided by the Non-Federal Sponsors, the 
Government shall construct the Federal Work. After agreement by the Non-Federal 
Sponsors, the Government may undertake construction of elements of the Non-Federal 
Work if the Government projects that the Federal Participation Amount will not be 
reached. 

C. The Non-Federal Sponsors shall construct the Non-Federal Work in accordance 
with applicable Federal, State, and local laws, regulations, and policies. 

1. The Non-Federal Sponsors shall obtain all applicable licenses and 
permits necessary for construction of the Non-Federal Work. In carrying out their 
responsibilities under this Agreement, the Non-Federal Sponsors shall comply with all 
requirements of applicable Federal laws and implementing regulations, including, but not 
limited to: Section 601 of the Civil Rights Act of 1964, as amended (42 U.S.C. 2000d), 
and Department of Defense Directive 5500.11 issued pursuant thereto; the Age 
Discrimination Act of 1975 (42 U.S.C. 6102); the Rehabilitation Act of 1973, as 
amended (29 U.S.C. 794), and Army Regulation 600-7 issued pursuant thereto; and 40 
U.S.C. 3141-3148 and 40 U.S.C. 3701-3708 (labor standards originally enacted as the 
Davis-Bacon Act, the Contract Work Hours and Safety Standards Act, and the Copeland 
Anti-Kickback Act). 

2. The Non-Federal Sponsors plan to use a Public-Private Partnership 
(P3) delivery process for a portion of the Non-Federal Work (the "P3 Work"). The 
Government and Non-Federal Sponsors will execute a separate Memorandum of 
Understanding (MOU) that addresses the development of performance standards and 
technical requirements; the process for modification of performance standards and 
technical requirements as a result of the P3 solicitation (through innovative technical 
concepts), including approvals and denials; notifications of any changes during the 
delivery process; assessment of whether additional NEPA Compliance Documentation 
would be required as a result of changes due to the P3 solicitation; and any other 
pertinent items related to the P3 delivery process that are identified by the Government 
and Non-Federal Sponsors. In the event of a conflict between such MOU and this 
Agreement, this Agreement will control. 
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3. Not later than 4 years after the effective date of this Agreement, the 
Non-Federal Sponsors will notify the Government in writing of any TIFIA loans that will 
be used to finance construction of the Project and provide the Government with a letter from 
the Federal Highway Administration indicating the amount of the Federal appropriation 
costs that will be associated with such loans. Such appropriation costs will be included in 
the Federal Participation Amount. 

D. The Non-Federal Sponsors shall pay to the Government 5 percent of the 
estimated total FC Plan costs, which includes design costs, in October 2015 dollars, with 
future annual adjustments for inflation of the remaining balances, in accordance with Article 
IV. This amount is $64,967,550, with an estimated $7,007,000 in funds already provided by 
the Non-Federal Sponsors pursuant to the Design Agreement creditable toward that amount. 
In addition, the Non-Federal Sponsor shall pay all costs of the Project that exceed the 
Federal Participation Amount. 

1. The Government shall determine the amount of non-Federal funds 
required for the Government to initiate construction of the Federal Work, currently 
estimated at $51,000,000, and provide the Non-Federal Sponsors with a written 
notification of the amount. No later than 60 calendar days after receipt of such 
notification, the Non-Federal Sponsors shall provide the Government the full amount of 
such requested funds by delivering a check payable to "F AO, USAED, St. Paul (B6)" to 
the District Engineer, or verifying to the satisfaction of the Government that the Non­
Federal Sponsors have deposited such required funds in an escrow or other account 
acceptable to the Government, with interest accruing to the Non-Federal Sponsors, or by 
providing an Electronic Funds Transfer of such required funds in accordance with 
procedures established by the Government. 

2. The Government, no later than August 1st prior to each subsequent 
fiscal year, shall provide the Non-Federal Sponsors with a written estimate of the amount 
of funds the Government will require from the Non-Federal Sponsors for the upcoming 
fiscal year. Not later than September 1st prior to that fiscal year, the Non-Federal 
Sponsors shall provide the Government the full amount of requested funds using one of 
the payment mechanisms specified in paragraph D .1. of this Article. 

E. The Government, as it determines necessary, to ensure compliance with 
Section 106 of the National Historic Preservation Act (NHPA) of 1966, as amended 
(hereinafter "Section 106"), shall undertake actions or direct the Non-Federal Sponsors to 
undertake actions associated with historic preservation, including, but not limited to, the 
identification and treatment of historic properties as those properties are defined in 
Section 106. All costs incurred by the Government or the Non-Federal Sponsors for such 
work (including the mitigation of adverse effects) shall be included in construction costs. 
If historic properties are discovered during construction and the effects of construction 
are determined adverse, strategies shall be developed to avoid, minimize or mitigate these 
adverse effects. In accordance with 54 U.S.C. 312507, up to 1 percent of the total 
amount authorized to be appropriated for the Project may be applied toward data 
recovery of historic properties and such costs shall be borne by the Government. In the 
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event that costs associated with data recovery of historic properties exceed 1 percent of 
the total amount authorized to be appropriated for the Project, the Government and Non­
Federal Sponsors shall consult with each other and reach an agreement on how to fund 
such data recovery costs. Upon agreement in accordance with 54 U.S.C. 312508, the 
Government may seek a waiver from the 1 percent limitation under 54 U.S.C. 312507. 
Any costs of data recovery of historic properties shall be included in calculating the 
Federal Participation Amount. 

F. Upon completion of construction of functional portions of the Federal work, 
the Government shall promptly provide written notification to the Non-Federal Sponsors, 
and the Non-Federal Sponsors shall begin operation and maintenance of that work. The 
Government shall furnish the Non-Federal Sponsors with an Operation, Maintenance, 
Repair, Rehabilitation, and Replacement (OMRR&R) Manual for the Federal Work and a 
copy of as-built drawings for completed work. 

G. Upon completion of construction of functional portions of the Non-Federal 
Work, the Non-Federal Sponsors shall promptly provide written notification to the 
Government, and the Non-Federal Sponsors shall begin operation and maintenance of 
that work. The Non-Federal Sponsors shall furnish the Government with the OMRR&R 
Manual, developed in consultation with the Government, for the Non-Federal Work and a 
copy of as-built drawings for completed work. 

H. The Non-Federal Sponsors may request that the Government perform or 
obtain, on behalf of the Non-Federal Sponsors, real property interests, relocations, or 
disposal area improvements. Such requests shall be in writing and shall describe the items 
requested to be performed or obtained. If in its sole discretion the Government elects to 
perform or obtain the requested items or any portion thereof, it shall so notify the Non­
Federal Sponsors in a writing that sets forth any applicable terms and conditions, which 
must be consistent with this Agreement. In the event of conflict between such a writing 
and this Agreement, this Agreement shall control. The Non-Federal Sponsors shall be 
solely responsible for all costs of the items performed or obtained by the Government 
under this paragraph and shall pay all such costs in advance and using a method 
described in paragraph D.l. of this Article. If additional funds are required to complete 
the requested work, the Non-Federal Sponsors shall provide the additional funds within 
60 days of a written request by the Government. Notwithstanding the Government 
performing or obtaining items as specified in this paragraph, the Non-Federal Sponsors 
shall be responsible, as between the Government and the Non-Federal Sponsors, for any 
costs of cleanup and response in accordance with Article III of this Agreement. 

I. The Non-Federal Sponsors, at no cost to the Government, shall operate, 
maintain, repair, rehabilitate, and replace the Project in a manner compatible with the 
authorized purposes of the Project in accordance with applicable Federal laws and the 
OMRR&R Manuals, and any subsequent modifications thereto. 

1. The Non-Federal Sponsors hereby gives the Government a right to 
enter, at reasonable times and in a reasonable manner, upon property that the Non-
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Federal Sponsors now or hereafter owns or controls to inspect the Project, and, if 
necessary, to undertake any work necessary to the functioning of the Project for its 
authorized purposes. 

2. If the Government determines that the Non-Federal Sponsors are 
failing to perform their responsibilities under this Agreement and the Non-Federal 
Sponsors do not correct such failures within a reasonable time after notification by the 
Government, the Government may undertake any operation, maintenance, repair, 
rehabilitation, or replacement of the Project necessary to the functioning of the project for 
its authorized purposes. In determining whether the Non-Federal Sponsors are correcting 
such failures within a reasonable time, the Government shall consider, with respect to the 
P3 Work, the Non-Federal Sponsors' rights to remedy such failures under their P3 
contracts. No operation, maintenance, repair, rehabilitation, or replacement by the 
Government shall relieve the Non-Federal Sponsors of their responsibilities under this 
Agreement, or preclude the Government from pursuing any other remedy at law or equity 
to ensure faithful performance pursuant to this Agreement. 

J. Not less than once each year the Non-Federal Sponsors shall inform affected 
interests of the extent of protection afforded by the Project. 

K. The Non-Federal Sponsors shall participate in and comply with applicable 
Federal floodplain management and flood insurance programs. 

L. In accordance with Section 402 of the Water Resources Development Act of 
1986, as amended (33 U.S.C. 701b-12), the Non-Federal Sponsors shall prepare a 
floodplain management plan for the Project within one year after the effective date of this 
Agreement, and shall implement such plan not later than one year after completion of 
construction of the Project. The plan shall be designed to reduce the impacts of future 
flood events in the project area, including but not limited to, addressing those measures to 
be undertaken by non;,Federal interests to preserve the level of flood risk reduction 
provided by such work. The Non-Federal Sponsors shall provide an information copy of 
the plan to the Government. 

M. The Non-Federal Sponsors shall publicize floodplain information in the area 
concerned and shall provide this information to zoning and other regulatory agencies for 
their use in adopting regulations, or taking other actions, to prevent unwise future 
development and to ensure compatibility with the Project. 

N. The Non-Federal Sponsors shall prevent obstructions or encroachments on the 
Project (including prescribing and enforcing regulations to prevent such obstructions or 
encroachments) that might reduce the level of protection the Project affords, hinder 
operation and maintenance of the Project, or interfere with the Project's proper function. 

0. In addition to the ongoing, regular discussions of the parties in the delivery of 
the Project, the Government and the Non-Federal Sponsors may establish a Project 
Coordination Team to discuss significant issues or actions. The Government's costs for 
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participation on the Project Coordination Team shall not be included in the construction 
costs but shall be included in calculating the Federal Participation Amount. The Non­
Federal Sponsors' costs for participation on the Project Coordination Team shall not be 
included in the construction costs and shall be paid solely by the Non-Federal Sponsors. 

P. Except as provided in Article V.B., the Non-Federal Sponsors shall not be 
entitled to any reimbursement for costs they incur in performing their responsibilities 
under this Agreement. 

ARTICLE III - HAZARDOUS SUBSTANCES 

A. The Non-Federal Sponsors shall be responsible for undertaking any 
investigations to identify the existence and extent of any hazardous substances regulated 
under the Comprehensive Environmental Response, Compensation, and Liability Act 
(hereinafter "CERCLA") (42 U.S.C. 9601-9675), that may exist in, on, or under real 
property interests required for construction, operation, and maintenance of the Project. 
However, for real property interests that the Government determines to be subject to the 
navigation servitude, only the Government shall perform such investigations unless the 
District Engineer provides the Non-Federal Sponsors with prior specific written direction, 
in which case the Non-Federal Sponsors shall perform such investigations in accordance 
with such written direction. 

B. In the event it is discovered that hazardous substances regulated under 
CERCLA exist in, on, or under any of the required real property interests, the Non­
Federal Sponsors and the Government, in addition to providing any other notice required 
by applicable law, shall provide prompt written notice to each other, and the Non-Federal 
Sponsors shall not proceed with the acquisition of such real property interests until the 
parties agree that the Non-Federal Sponsors should proceed. 

C. If hazardous substances regulated under CERCLA are found to exist in, on, or 
under any required real property interests, the parties shall consider any liability that 
might arise under CERCLA and determine whether to initiate construction, or if already 
initiated whether to continue construction, suspend construction, or terminate 
construction. 

1. Should the parties initiate or continue construction, the Non-Federal 
Sponsors shall be responsible, as among the Government and the Non-Federal Sponsors, 
for the costs of cleanup and response, including the costs of any studies and 
investigations necessary to determine an appropriate response to the contamination. Such 
costs shall be paid solely by the Non-Federal Sponsors without reimbursement by the 
Government or inclusion of such costs in the construction costs. 

2. In the event the parties cannot reach agreement on how to proceed or 
the Non-Federal Sponsors fail to provide any funds necessary to pay for cleanup and 
response costs or to otherwise discharge the Non-Federal Sponsors' responsibilities under 
this Article upon direction by the Government, the Government may suspend or 
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terminate construction of the Federal Work but may undertake any actions it determines 
necessary to avoid a release of such hazardous substances. 

D. The Non-Federal Sponsors and the Government shall consult with each other 
in an effort to ensure that responsible parties bear any necessary cleanup and response 
costs as defined in CERCLA. Any decision made pursuant to this Article shall not 
relieve any third party from any liability that may arise under CERCLA. 

E. As among the Government and the Non-Federal Sponsors, the Non-Federal 
Sponsors shall be considered the operator of the Project for purposes of CERCLA 
liability. To the maximum extent practicable, the Non-Federal Sponsors shall operate, 
maintain, repair, rehabilitate, and replace the Project in a manner that will not cause 
liability to arise under CERCLA. 

ARTICLE IV - CALCULATION OF CONSTRUCTION COSTS 

A. As of the effective date of this Agreement, construction costs are projected to 
be $1,912,261,000; with the Government's share of construction costs consisting of the 
Federal Participation Amount of $450,000,000 and an estimated $29,008,000 in Federal 
funds obligated pursuant to the Design Agreement; and the Non-Federal Sponsors' share 
of construction costs projected to be $1,433,253,000. These amounts are estimates only 
that are subject to adjustment by the Government and are not to be construed as the total 
financial responsibilities of the Non-Federal Sponsors. · 

B. The Government shall track construction costs, the Federal Participation 
Amount, and the funds provided by the Non-Federal Sponsors for construction of the 
Project. The Government will make future annual adjustments for inflation on the 
remaining balance of the Federal Participation Amount and the 5 percent contribution of 
funds consistent with the methodology used by the Government to update construction costs 
for inflation. 

C. The Non-Federal Sponsors shall provide the Government with documentation 
of construction costs incurred for the Non-Federal Work no less frequently than on a bi­
annual basis, to the maximum extent practicable. Such documentation may include 
invoices and certification of specific payments to contractors, suppliers, and the Non­
Federal Sponsor's employees; and eligible payments for real property interests, including 
appraisals, and eligible incidental acquisition costs. The Government may audit any costs 
in accordance with Article VIII to determine reasonableness, allocability, and 
allowability. 
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ARTICLE V - ACCOUNTING 

A. The Government shall provide the Non-Federal Sponsors with bi-annual 
reports setting forth the estimated construction costs; costs incurred by the Government, 
identifying both Federal and Non-Federal Sponsors funds, to date; the amount of funds 
provided to the Government by the Non-Federal Sponsors to date; the estimated amount 
of any real property interests, relocations, disposal area improvements, and investigations 
for hazardous substances provided or performed by the Non-Federal Sponsors and costs 
incurred to date; the estimated cost of any construction by the Non-Federal Sponsors, and 
costs incurred to date; and the estimated amount of funds required by the Government 
from the Non-Federal Sponsors during the upcoming fiscal year. 

B. Upon conclusion of construction of the Project and resolution of all relevant 
claims and appeals and eminent domain proceedings, the Government shall conduct a 
final accounting and furnish the Non-Federal Sponsors with the written results of such 
final accounting. Should the final accounting determine that additional funds are 
required from the Non-Federal Sponsors, the Non-Federal Sponsors, within 60 calendar 
days of receipt of written notice from the Government, shall provide the Government 
with the full amount of such additional required funds. In the event the final accounting 
determines that the Federal Participation Amount was not reached, the Government, 
subject to the availability of funds, shall pay the Non-Federal Sponsors the amount 
necessary to reach the Federal Participation Amount. Such final accounting does not 
limit the Non-Federal Sponsors' responsibility to pay all costs in excess of the Federal 
Participation Amount, including costs of contract claims or any other liability that may 
become known after the final accounting. 

ARTICLE VI - DISPUTE RESOLUTION 

As a condition precedent to a party bringing any suit for breach of this 
Agreement, that party must first notify the other party in writing of the nature of the 
purported breach and seek in good faith to resolve the dispute through negotiation. If the 
parties cannot resolve the dispute through negotiation, they may agree to a mutually 
acceptable method of non-binding alternative dispute resolution with a qualified third 
party acceptable to the parties. Each party shall pay an equal share of any costs for the 
services provided by such a third party as such costs are incurred. The existence of a 
dispute shall not excuse the parties from performance pursuant to this Agreement. 

ARTICLE VII - HOLD AND SAVE 

The Non-Federal Sponsors shall hold and save the Government free from all 
damages arising from design, construction, operation, maintenance, repair, rehabilitation, 
and replacement of the Project, except for damages due to the fault or negligence of the 
Government or its contractors. 
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ARTICLE VIII - MAINTENANCE OF RECORDS AND AUDIT 

A. The parties shall develop procedures for the maintenance by the Non-Federal 
Sponsors of books, records, documents, or other evidence pertaining to costs and 
expenses for a minimum of three years after the final accounting. The Non-Federal 
Sponsors shall assure that such materials are reasonably available for examination, audit, 
or reproduction by the Government. 

B. The Government may conduct, or arrange for the conduct of, audits of the 
Project. Government audits shall be conducted in accordance with applicable 
Government cost principles and regulations. The Government's costs of audits for the 
Project shall not be included in the construction costs, but shall be included in calculating 
the Federal Participation Amount. 

C. To the extent permitted under applicable Federal laws and regulations, the 
Government shall allow the Non-Federal Sponsors to inspect books, records, documents, 
or other evidence pertaining to costs and expenses maintained by the Government, or at 
the request of the Non-Federal Sponsors, provide to the Non-Federal Sponsors or 
independent auditors any such information necessary to enable an audit of the Non­
Federal Sponsors' activities under this Agreement. The costs of non-Federal audits shall 
be paid solely by the Non-Federal Sponsors. 

ARTICLE IX-RELATIONSHIP OF PARTIES 

In the exercise of their respective rights and obligations under this Agreement, the 
Government and the Non-Federal Sponsors both act in an independent capacity, and 
neither is to be considered the officer, agent, or employee of the other. No party shall 
provide, without the consent of the other party, any contractor with a release that waives 
or purports to waive any rights a party may have to seek relief or redress against that 
contractor. 

ARTICLE X - TERMINATION OR SUSPENSION 

A. If the Non-Federal Sponsors fail to provide the required real property interests, 
relocations, and disposal area improvements or contribution of funds for construction of the 
Federal Work as needed and such failure is not resolved in a reasonable period of time, then 
the Government may suspend or terminate further construction of such work under this 
Agreement, unless the Assistant Secretary of the Army (Civil Works) determines that 
continuation of such work is in the interest of the United States or is necessary in order to 
satisfy agreements with other non-Federal interests. 

B. If the Government determines at any time that the Federal funds made 
available for construction of the Federal Work are not sufficient to complete such work, 
the Government shall so notify the Non-Federal Sponsors in writing, and upon 
exhaustion of such funds, the Government shall suspend construction until there are 
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sufficient funds appropriated by the Congress or provided by the Non-Federal Sponsors 
to allow construction to resume. 

C. If hazardous substances regulated under CERCLA are found to exist in, on, or 
under any required real property interests, the parties shall follow the procedures set forth 
in Article III. 

D. In the event of termination, the Government shall conclude activities relating 
to construction the Federal Work and may reserve a percentage of available funds as a 
contingency to pay the costs of termination, including resolution of contract claims and 
resolution of contract modifications. 

E. Any suspension or termination shall not relieve the parties of liability for any 
obligation previously incurred. Any delinquent payment owed by the Non-Federal 
Sponsors shall be charged interest at a rate, to be determined by the Secretary of the 
Treasury, equal to 150 per centum of the average bond equivalent rate of the 13 week 
Treasury bills auctioned immediately prior to the date on which such payment became 
delinquent, or auctioned immediately prior to the beginning of each additional 3 month 
period if the period of delinquency exceeds 3 months. 

ARTICLE XI - NOTICES 

A. Any notice, request, demand, or other communication required or permitted to be 
given under this Agreement shall be deemed to have been duly given if in writing and 
delivered personally or mailed by registered or certified mail, with return receipt, as follows: 

Ifto the Non-Federal Sponsors: 

Mayor of Fargo 
200 Third Street North 
Fargo, North Dakota 58102-4809 

Mayor of Moorhead 
500 Center A venue 
PO Box 779 
Moorhead, Minnesota 56561-0779 

Chair and Executive Director, Metro Flood Diversion Authority 
Box2806 
211 Ninth Street South 
Fargo, North Dakota 58108-2806 
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If to the Government: 

District Engineer 
St. Paul District, U.S. Army Corps of Engineers 
180 Fifth Street East, Suite 700 
St. Paul, Minnesota 55101-1678 

B. A party may change the recipient or address to which such communications are 
to be directed by giving written notice to the other parties in the manner provided in this 
Article. 

ARTICLE XII - CONFIDENTIALITY 

To the extent permitted by the laws governing each party, the parties agree to 
maintain the confidentiality of exchanged information when requested to do so by the 
providing party. 

ARTICLE XIII - THIRD PARTY RIGHTS, BENEFITS, OR LIABILITIES 

Nothing in this Agreement is intended, nor may be construed, to create any rights, 
confer any benefits, or relieve any liability, of any kind whatsoever in any third person 
not party to this Agreement. 

ARTICLE XIV - JOINT AND SEVERAL RESPONSIBILITY OF THE 
NON-FEDERAL SPONSORS 

The obligations and responsibilities of the Non-Federal Sponsors shall be joint and 
several, such that each Non-Federal Sponsor shall be liable for the whole performance of the 
obligations and responsibilities of the Non-Federal Sponsors under the terms and provisions 
of this Agreement. The Government may demand the whole performance of said 
obligations and responsibilities from any of the entities designated herein as one of the Non­
Federal Sponsors. 
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IN WITNESS WHEREOF, the parties hereto have executed this Agreement, which 
shall become effective upon the date it is signed by the Assistant Secretary of the Army 
(Civil Works). · 

DEPARTMENT OF THE ARMY 

BY: k-ACJL 
~O-ELLEN DARCY 

Assistant Secretary of the Army 
(Civil Works) 

DATE: ~/i, /\lo 
~ I 

CITY OF MOORHEAD, MINNESOTA 

CITY OF FARGO, NORTH DAKOTA 

OTHY 
Mayor 
City of Fargo, North Dakota 

DATE: -if l( I (lo 

AD, MINNESOTA 

BY: ~. 11 WQ.L ~·o----- . BY: 
~~ILLIAMS ___..D.,_A_V-ID-SC-HM-=-----ID-T __ _ 

Mayor Interim City Manager 
City of Moorhead, Minnesota City of Moorhead, Minnesota 

DATE: ----------
7--JI~ lb DATE: _0_'7~/_11~/ W/_6 __ _ 

D DIVERSION AUTHORITY 

Chair 
Metro Flood Diversion Authority 

DATE: 7--//-/? 

BY:___,_~---"--'--. ----'---"<-PX/,u,/1:~_ 
BRUCE GRUBB 
Deputy Executive Director 
Metro Flood Diversion Authority 

DA TE: '-1 J,,, hlL __ _.___,,,-._.c.-------

BY: 
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KEITH BERNDT 
Deputy Executive Director 
Metro Flood ff version Authority 
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CERTIFICATE OF AUTHORITY 

I, Erik Johnson, do hereby certify that I am the principal legal officer of the City of 
Fargo, North Dakota, that the City of Fargo, North Dakota, is a legally constituted public 
body with full authority and legal capability to perform the terms of the Agreement between 
the Department of the Army and the City of Fargo, North Dakota, the City of Moorhead, 
Minnesota, and the Metro Flood Diversion Authority in connection with the Fargo­
Moorhead Metropolitan Area Flood Risk Management Project and to pay damages, if 
necessary, in the event of the failure to perform in accordance with the terms of this 
Agreement, as required by Section 221 of the Flood Control Act of 1970, Public Law 
91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who have executed this 
Agreement on behalf of the City of Fargo, North Dakota have acted within their statutory 
authority. 

JN ~SS WHE~have made and executed this certification this 
// dayof ~ 20&. 

~~ ERIOHNSON 
Fargo City Attorney 
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CERTIFICATE OF AUTHORITY 

I, John Shockley, do hereby certify that I am the principal legal officer of the City of 
Moorhead, Minnesota, that the City of Moorhead, Minnesota, is a legally constituted public 
body with full authority and legal capability to perform the terms of the Agreement between 
the Department of the Army and the City of Fargo, North Dakota, the City of Moorhead, 
Minnesota, and the Metro Flood Diversion Authority in connection with the Fargo­
Moorhead Metropolitan Area Flood Risk Management Project and to pay damages, if 
necessary, in the event of the failure to perform in accordance with the terms of this 
Agreement, as required by Section 221 of the Flood Control Act of 1970, Public Law 
91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who have executed this 
Agreement on behalf of the City of Moorhead, Minnesota have acted within their statutory 
authority. 

IN WITNESS WHEREOF, I have made and executed this certification this 
/I ft, day of J uJAg 20 _&_. 

Moorhead City Attorney 
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CERTIFICATE OF AUTHORITY 

I, John Shockley, do hereby certify that I am the principal legal officer of the Metro 
Flood Diversion Authority, that the Metro Flood Diversion Authority, is a legally 
constituted public body with full authority and legal capability to perform the terms of the 
Agreement between the Department of the Army and the City of Fargo, North Dakota, the 
City of Moorhead, Minnesota, and the Metro Flood Diversion Authority in connection with 
the Fargo-Moorhead Metropolitan Area Flood Risk Management Project and to pay 
damages, if necessary, in the event of the failure to perform in accordance with the terms of 
this Agreement, as required by Section 221 of the Flood Control Act of 1970, Public Law 
91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who have executed this 
Agreement on behalf of the Metro Flood Diversion Authority have acted within their 
statutory authority. 

~ WI1NESS WHEREOF, I have made and executed this certification this 
Lfl-i day of ~ ~ 20 _&. 

f!Z~ JOHN~ 
Gen raICo:el, Metro Flood Diversion Authority 
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

TW~ 
Mayor, · y of Fargo, North Dakota 

DATE: ~~ l(I "Z..>)\-
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

DEL RAE WILLIAMS 
Mayor, City of Moorhead, Minnesota 

DATE: 7/1, /;c, 
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
sub grants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

, This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 

not leoo:: and not more than $100,:00 for each such failure. 

DAVID SCHMIDT 
Interim City Manager, City of Moorhead, Minnesota 

DATE: (!J1 / It frc>t.b 

Finance Committee Packet 2026-10-21_Page 100 of 130



CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

D 
Chairman, Metro Flood Diversion Authority 

DATE: _'f_-___,__/1_-___ ~___..._...V?---

Finance Committee Packet 2026-10-21_Page 101 of 130



CERTIFICATION REGARDING LO.BBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress·in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

BRUCE GRUBB 
Deputy Executive Director 
Metro Flood Diversion Authority 

DATE: ..,_/JI /l(p 
------'----,11,-._c....,"'--------
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this F~deral contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

KEITH BERNDT 
Deputy Executive Director 
Metro Flood Diversion Authority 

DATE: 7/;,/ /0 
~! 
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AMENDMENT NUMBER 1 
TO 

PROJECT PARTNERSHIP AGREEMENT 
BETWEEN 

THE DEPARTMENT OF THE ARMY 

AND 
THE CITY OF FARGO, NORTH DAKOTA, 

THE CITY OF MOORHEAD, MINNESOTA, AND 
THE METRO FLOOD DIVERSION AUTHORITY 

FOR 

CONSTRUCTION 
OF THE 

FARGO-MOORHEAD METROPOLITAN AREA 
FLOOD RISK MANAGEMENT PROJECT 

THIS AMENDMENT NUMBER 1 is entered into this 19th day of March, 2019, 

by and between the Department of the Army (hereinafter the “Government”), represented 
by the District Commander for St. Paul District; and the City of Fargo, North Dakota, 

represented by its Mayor; the City of Moorhead, Minnesota, represented by its Mayor 
and City Manager; and the Metro Flood Diversion Authority, represented by its Chair and 

two Co-Deputy Executive Directors (hereinafter collectively referred to as the “Non- 
Federal Sponsors”). 

WITNESSETH, THAT: 

WHEREAS, the Government and the Non-Federal Sponsors entered into a Project 
Partnership Agreement on July 11, 2016 (hereinafter the “Agreement’”), for construction of 

the Fargo-Moorhead Metropolitan Area Flood Risk Management Project (hereinafter the 
“Project”); 

WHEREAS, based on proposed modifications to the alignment of the Southern 

Embankment and to increase flows through the Fargo-Moorhead Metropolitan Area, the 
Government and Non-Federal Sponsors agree to amend the Agreement to reflect the 
increased projected construction costs and to increase the Federal Participation Amount; 
and 

WHEREAS, the parties agree that “Federal Participation Amount”, as defined in 
Article I.J., will be increased to $750,000,000 in October 2015 dollars, with annual 
adjustments for inflation of the remaining balance. 

NOW, THEREFORE, the Government and the Non-Federal Sponsors agree to 
amend the Agreement as follows:
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1. Insert before the existing Sixth Whereas Clause the following: 

“Whereas, based on changes since execution of the Agreement that include 
modification of the Southern Embankment alignment and increasing flows through the 

Fargo-Moorhead Metropolitan Area, the Government and Non-Federal Sponsors agreed 

to amend the Agreement to reflect the increased projected construction costs and to 
increase the Federal Participation Amount from $450,000,000 to $750,000,000;” 

2. In the existing Sixth Whereas Clause, replace “$450,000,000” with “$750,000,000”. 

3. In Article I.A., before the period insert “‘and the Supplemental Environmental 
Assessment, Fargo-Moorhead Metropolitan Area Flood Risk Management Project, dated 

February 2019 and approved by the District Engineer on February 28, 2019, with 
modifications as provided in the Engineering Documentation Report, dated February 2019 

and approved by the District Engineer on February 28, 2019”. 

4. In Article I.J., replace “$450,000,000” with “$750,000,000”. 

5. In Article IV.A., replace the first sentence with the following: 

“As of the effective date of Amendment Number 1, construction costs are 

projected to be $2,841,062,000 in October 2018 dollars; with the Government’s share of 
construction costs consisting of the Federal Participation Amount of $804,750,000 in 

October 2018 dollars ($750,000,000 in October 2015 dollars) and an estimated 

$29,008,000 in Federal funds obligated pursuant to the Design Agreement; and the Non- 
Federal Sponsors’ share of construction costs projected to be $2,007,304,000 in October 

2018 dollars.” 

6. All other terms and conditions of the Agreement remain unchanged. 

IN WITNESS WHEREOF, the parties hereto have executed this Amendment 
Number 1, which shall become effective upon the date it is signed by the District 
Commander. 

    

DEPARTMENT OF THE ARMY CITY OF FARGO, NORTH DAKOTA 

Kn? Ol BY: | 7 C4 “ BY: Sf rea — 
SAMUEL L. CALKINS TIMO J. MAHONE 
Colonel, U.S. Army 
District Commander City of Fargo, North Dakota 

    

DATE: 3/19 | 2014 DATE: 3/14 [4014
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CITY OF MOORHEAD, MINNESOTA CITY OF MOORHEAD, MINNESOTA 

  

HRIST AM. VOLKERS 
City Manager 

City of Moorhead, Minnesota City of Moorhead, Minnesota 

  

    ox 03/19 [4019 oare.__ Sao 
METRO FLOOD DIVERSION AUTHORITY 

MARYWSCHERLING 

Chair 
Metro Flood Diversion Authority 

DATE: Mle le0r ri 

BY: LUNE BY: Ly /t- Lip 

  

    

MICHAEL f). REDLINGER ROBERT W. WILSON 
Co-Deputy Executive Director Co-Deputy Executive Director 
Metro Flood Diversion Authority Metro Flood Diversion Authority 

    DATE: 9 [aha DATE: A\a\) a
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CERTIFICATE OF AUTHORITY 

I, Erik Johnson, do hereby certify that I am the principal legal officer of the City of 

Fargo, North Dakota, that the City of Fargo, North Dakota, is a legally constituted public 

body with full authority and legal capability to perform the terms of the Project Partnership 
Agreement dated July 11, 2016 as amended by Amendment Number 1 in connection with 

the Fargo-Moorhead Metropolitan Area Flood Risk Management Project and to pay 
damages, if necessary, in the event of the failure to perform in accordance with the terms of 

this Agreement, as required by Section 221 of the Flood Control Act of 1970, Public Law 

91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who have executed this 
Amendment Number 1 on behalf of the City of Fargo, North Dakota have acted within their 

statutory authority. 

IN WITNESS WHEREOF, I have made and executed this certification this 19th day 
of March, 2019. 

  

  

ERIK JOHNSON 
Fargo City Attorney
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CERTIFICATE OF AUTHORITY 

I, John Shockley, do hereby certify that I am the principal legal officer of the City of 

Moorhead, Minnesota, that the City of Moorhead, Minnesota, is a legally constituted public 
body with full authority and legal capability to perform the terms of the Project Partnership 
Agreement dated July 11, 2016 as amended by Amendment Number 1 in connection with 

the Fargo-Moorhead Metropolitan Area Flood Risk Management Project and to pay 
damages, if necessary, in the event of the failure to perform in accordance with the terms of 

this Agreement, as required by Section 221 of the Flood Control Act of 1970, Public Law 
91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who have executed this 

Amendment Number 1 on behalf of the City of Moorhead, Minnesota have acted within 
their statutory authority. 

IN WITNESS WHEREOF, I have made and executed this certification this 19th day 

fa lip 
  

JOHN SHOC 
Moorhead Cit Romney
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CERTIFICATE OF AUTHORITY 

I, John Shockley, do hereby certify that I am the principal legal officer of the Metro 
Flood Diversion Authority, that the Metro Flood Diversion Authority, is a legally 

constituted public body with full authority and legal capability to perform the terms of the 

Project Partnership Agreement dated July 11, 2016 as amended by Amendment Number 1 
in connection with the Fargo-Moorhead Metropolitan Area Flood Risk Management Project 

and to pay damages, if necessary, in the event of the failure to perform in accordance with 
the terms of this Agreement, as required by Section 221 of the Flood Control Act of 1970, 

Public Law 91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who have 
executed this Amendment Number | on behalf of the Metro Flood Diversion Authority have 

acted within their statutory authority. 

IN WITNESS WHEREOPF, I have made and executed this certification this 19th day 
of March, 2019. 

LA. SHOC Y 
Gengfal Counsel, Metro Flood Diversion Authority 
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 

of the undersigned, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 

into of any cooperative agreement, and the extension, continuation, renewal, amendment, 

or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 

paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 

of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 

subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 

a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 

not less than $10,000 and not more than $100,000 for each such failure. 

  

TIMOTHY\). MAHONEY) 
Mayor, City of Fargo, Nari Dakota 

DATE: 3 )e4 [. 7  
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 

of the undersigned, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 

contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 

or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 

any agency, a Member of Congress, an officer or employee of Congress, or an employee 

of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 

subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 

placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 

not less than $10,000 and not more than $100,000 for each such failure. 

Cat N)-Oulk 
JOHNAVHAN JUDD {/ 
Mayor, City of eee Minnesota 

oxre._ 03 9 foo 
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 

of the undersigned, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 

contract, the making of any Federal grant, the making of any Federal loan, the entering 

into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 

paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 

of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 

included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 

placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 

Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

Ahnu navorter 
u na 

CHRISTINA M. VOLKERS 
City Manager, City of Moorhead, Minnesota 

pare. S19 12019 
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 

of the undersigned, to any person for influencing or attempting to influence an officer or 
employee of any agency, a Member of Congress, an officer or employee of Congress, or 

an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 

into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 

any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 

cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 

included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 

a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

  

Chair, Metro Flood Diversion Authority 

  

DATE: Mi lool vd 

10
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 
contract, the making of any Federal grant, the making of any Federal loan, the entering 
into of any cooperative agreement, and the extension, continuation, renewal, amendment, 

or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 
paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 

of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 

subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

. ¢ 

  

MICHAEL J. REDLINGER 
Co-Deputy Executive Director 

Metro Flood Diversion Authority 

DATE: ha/fig   

11
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf 
of the undersigned, to any person for influencing or attempting to influence an officer or 

employee of any agency, a Member of Congress, an officer or employee of Congress, or 
an employee of a Member of Congress in connection with the awarding of any Federal 

contract, the making of any Federal grant, the making of any Federal loan, the entering 

into of any cooperative agreement, and the extension, continuation, renewal, amendment, 
or modification of any Federal contract, grant, loan, or cooperative agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will be 

paid to any person for influencing or attempting to influence an officer or employee of 

any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 

"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 

included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 

placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 

Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

te Lr. Lends 
ROBERT W. WILSON 
Co-Deputy Executive Director 

Metro Flood Diversion Authority 

DATE: a\\ a\) “\ 

  

  

12
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AMENDMENT NO. 2 
TO 

PROJECT PARTNERSHIP AGREEMENT 
BETWEEN 

THE DEPARTMENT OF THE ARMY 
AND 

THE CITY OF FARGO, NORTH DAKOTA, 
THE CITY OF MOORHEAD, MINNESOTA, AND 
THE METRO FLOOD DIVERSION AUTHORITY 

FOR 
CONSTRUCTION 

OF THE 
FARGO-MOORHEAD METROPOLITAN AREA 

FLOOD RISK MANAGEMENT PROJECT 

THIS AMENDMENT NUMBER 2 is entered into this 24 day of 
Perce , 2026, by and between the Department of the Army (hereinafter the 
“Government”), represented by the District Commander for the St. Paul District; and the 
City of Fargo, North Dakota, represented by its’ Mayor; the City of Moorhead, Minnesota, 
represented by its Mayor and City Manager; and the Metro Flood Diversion Authority, 
represented by its Chair and Executive Director (hereinafter collectively referred to as the 
“Non-Federal Sponsors”). : 

  

WITNESSETH, THAT: 

WHEREAS, the Government and the Non-Federal Sponsors entered into a Pr roject 
Partnership Agreement on July 11, 2016 (hereinafter the "Agreement"), for construction of 
the Fargo-Moorhead Metr opolitan Area Flood Risk Management Project (hereinafter the 
"Project"); 

WHEREAS, the Project Partnership Agreement was amended on March 19, 2019, to 
increase the Federal Participation Amount to $750,000,000 in October 2015 dollars, with 
annual adjustments for inflation of the remaining balance; 

WHEREAS, the Energy and Water Development and Related Agencies 
Appropriations Act, 2026 requires the Government to make advance payments to the Non- 
Federal Sponsors of appropriations made available to the Project prior to enactment of the 
Act on January 23, 2026, subject to consultation with the Non-Federal Sponsors and 
retaining sufficient amounts for the Government to carry out any of its responsibilities 
relating to the Project; and ° 

WHEREAS, the Energy and Water Development and Related Agencies 
Appropriations Act, 2026 requires that any advance payments be credited toward the 
Federal Participation Amount and that the Agreement be amended to implement any 
advance payments and credits; and 
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WHEREAS, the Non-Federal Sponsors have requested to design and construct the 
remaining aquatic habitat mitigation required for the Project, including the Sheyenne River 
Mitigation Project; 

NOW, THEREFORE, the Government and the Non-Federal Sponsors agree to 

amend the Agreement as follows: 

1. In Article I~DEFINITIONS, amend paragraph A by inserting the following before 
the period: 

“and the Supplemental Environmental Assessment, Fargo-Moorhead Metropolitan 
Area Flood Risk Management Project, dated May 2024 and approved by the District 
Engineer on May 1, 2024.” 

2. In Article 1—DEFINITIONS, arnend paragraph B by deleting the current paragraph 
and replacing it with the following language: 

“B. The term “Non-Federal Work” means that portion of the Project consisting of 
an approximately 30 mile 20,000 cubic feet per second (cfs) diversion channel and 
associated features; the channel outlet; the Rush and Lower Rush River hydraulic 
structures; the Maple River aqueduct; the Sheyenne River aqueduct; the inflow design 
flood levee; associated railroad bridges; the in-town levees and the Oxbow-Hickson- 
Bakke levee; recreation features; environmental mitigation features located within the 
diversion channel and associated structures for the diversion channel; aquatic habitat 
mitigation remaining as of the date of Amendment Number 2, including the Sheyenne 
River Mitigation Project, the design of all aquatic habitat mitigation shall be approved by 
the Government and be constructed by October 1, 2029; and applicable pre- and post- 
monitoring and adaptive management for the Project. 

3. In Article V—ACCOUNTING, add a new paragraph B: 

“B. By June 5, 2026, the Government shall make an advance payment to the Non- 
Federal Sponsors in the amount of $100,000,000. No later than 60 days after receipt of the 
advance payment specified in the previous sentence, the Non-Federal Sponsors shall pay to 
the Government the estimated remaining amount due of the 5 percent of the total FC Plan 
costs required by Article [].D, This amount is $17,707,997 and shall be paid using one of 

the payment mechanisms specified in Article II.D.1. Commencing on July |, 2027, the 
Government, no later than August 1* in each and every subsequent fiscal year and after 
consultation with the Non-Federal Sponsors, shall determine whether any additional funds 
appropriated prior to January 23, 2026, will not be required for the Government to carry out 
any of its responsibilities related to the Project. The Government shall make advance 

payment(s) tothe Non-Federal Sponsors of those funds, if any. Per the request of the Non- 
Federal Sponsors, advance payment(s) will be made to the Fiscal Agent for the Metro Flood 
Diversion Authori ity. Any payment made to the Non-Federal Sponsors pursuant to this 
paragraph shall be credited to the Federal Participation Amount when determining if the 
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Federal Participation Amount was reached at the final accounting as specified in paragraph 
C. of this Article. Ifa payment is made to the Non-Federal Sponsors pursuant to this 
paragraph, and the Government determines additional funds are required to carry out a 
responsibility of the Government related to the Project, the Government will provide written. 
notification to the Non-Federal Sponsors of the additional funds-required. No later than 60 
calendar days after receipt of such notification, the Non-Federal Sponsors shall provide 
the Government the full amount of such requested funds using one of the payment 
mechanisms specified in Article I1.D.1. 

4, Article V—ACCOUNTING, re-letter paragraph B as paragraph C. 

5. All other terms and conditions of the Agreement remain unchanged. 

IN WITNESS WHEREOF, the parties hereto have executed this Amendment 
Number 2, which shall become effective upon the date it is signed by the District 
Commander. 

DEPARTMENT OF THE ARMY CITY OF FARGO, NORTH DAKOTA 

  

  

  

BY: f / 
MATTHEW B. CHASE 
Colonel, U.S. Army . 
District Commander City of Fargo, North Dakota 

DATE: API 2%, go> pate: April 2%, 2026 

  

CITY OF MOORHEAD, MINNESOTA CITY OF MOORHEAD, MINNESOTA 

will a= BY: \ SA-4/) ,4s-———~ 
MICHEELE (SHELLY) A.CARLSON DANMAHETS / Y 

  
  

  

  Mayor City Manager 
City of Moorhead, Minnesota City of Moorhead, Minnesota 

DATE: April 28, 202 DATE:__April 28, 2026 
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METRO FLOOD DIVERSION METRO FLOOD DIVERSION 

   

   

    

  

    

AUTHORITY AUTHORITY 

BY: IM alan BY: ZL (So 
~FHMOTE J. MAHONEY JXSON BENSON 

Chair , ecutive Director 
Metro Flood Diversion Authority Metro Flood Diversion Authority 

pate:_April 28, 2026 pate:_ April 28, 2026 

(Remainder of page intentionally left blank.)
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CERTIFICATE OF AUTHORITY 

I, Ian McLean, do hereby certify that I am the principal legal officer for the City of 
Fargo, North Dakota, that the City of Fargo, North Dakota, is a legally constituted public 
body with full authority and legal capability to perform the terms of Amendment No. 2 in 
connection with the Fargo-Moorhead Metropolitan Area Flood Risk Management Project 
and to pay damages, if necessary, in the event of the failure to perform in accordance with 
the terms of this Amendment, as required by Section 221 of the Flood Control Act of 1970, 
Public Law 91-611, as amended (42 U.S.C. 1962d-5b), and that the person who executed 
this Amendment on behalf of the City of Fargo, North Dakota, acted within his statutory 
authority. 

IN WITNESS WHEREOEF, ] have made and executed this certification this 
2X dayof_Kpts 20 Yo 

7 TAN MCLEAN 
Fargo. City Attorney 
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CERTIFICATE OF AUTHORITY 

1, John T. Shockley, do hereby certify that I am the principal legal officer for the 
City of Moorhead, Minnesota, that the City of Moorhead, Minnesota, is a legally constituted 
public body with full authority and legal capability to perform the terms of Amendment No. 
2 in connection with the Fargo-Moorhead Metropolitan Area Flood Risk Management 
Project and to pay damages, if necessary, in the event of the failure to perform in accordance 
with the terms of this Amendment, as required by Section 221 of the Flood Control Act of 
1970, Public Law 91-611, as amended (42 U.S.C. 1962d-5b), and that the persons who 
executed this Amendment on behalf of the City of Moorhead, Minnesota, acted within their 
statutory authority. 

IN WITNESS WHEREOF, I have made and executed this certification this 

AEth __aayor__April , 2026. 

JOHN T. SHOCKLEY 
; Moorhead City Attorney 
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CERTIFICATE OF AUTHORITY 

I, John T, Shockley, do hereby certify that I am the principal legal officer for the 
Metro Flood Diversion Authority, that the Metro Flood Diversion Authority, is a legally 
constituted public body with full authority and legal capability to perform the terms of 
Amendment No. 2 in connection with the Fargo-Moorhead Metropolitan Area Flood Risk 
Management Project and to pay damages, if necessary, in the event of the failure to perform 
in accordance with the terms of this Amendment, as required by Section 221 of the Flood 
Control Act of 1970, Public Law 91-611, as amended (42 U.S.C. 1962d-5b), and that the 
persons who executed this Amendment on behalf of the Metro Flood Diversion Authority 
acted within their statutory authority. 

IN WITNESS WHEREOF, | have made and executed this certification this 

AS th tay of April 2026. 

MA. LE 2 
JOHN T. SHOCKLEY 

Zéad Counsel, Metro Flood Diversion Authority 
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

(2) Ifany funds other than Federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee. 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) | The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

Ex Nolo 
DR. TEMOTHY J. M \HONE 
Mayor, City of Fargo, } Pakota 

  

  
DATE: April Ze, 2020
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(i) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the. awarding of 

any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employeeof Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) | The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is. 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

    
  

MICHELLE (SHELLY) A. CARLSON 

Mayor, City &f Mborhead, Minnesota   

  

DATE: April 28, 2026
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee ofa Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

(2) If any funds other than Federal appropriated funds have been paid of will 
be paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
“Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

  

  

DANMAHLI ° V 
City Manager, City of Moorhead, Minnesota 

DATE: April 28 , 4026 
  

10
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 

amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee: 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying," in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 
subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 
placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

  

DR. TIMOTHY J.Q4{AHO!} 
Chair, Metro Flood Diversion Authority 

DATE: Apvil # , 102-0 
  

11
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CERTIFICATION REGARDING LOBBYING 

The undersigned certifies, to the best of his or her knowledge and belief that: 

(1) No Federal appropriated funds have been paid or will be paid, by or on 
behalf of the undersigned, to any person for influencing or attempting to influence an 
officer or employee of any agency, a Member of Congress, an officer or employee of 
Congress, or an employee of a Member of Congress in connection with the awarding of 
any Federal contract, the making of any Federal grant, the making of any Federal loan, 
the entering into of any cooperative agreement, and the extension, continuation, renewal, 
amendment, or modification of any Federal contract, grant, loan, or cooperative 
agreement. 

(2) If any funds other than Federal appropriated funds have been paid or will 
be paid to any person for influencing or attempting to influence an officer or employee of 
any agency, a Member of Congress, an officer or employee of Congress, or an employee 
of a Member of Congress in connection with this Federal contract, grant, loan, or 
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, 
"Disclosure Form to Report Lobbying,” in accordance with its instructions. 

(3) The undersigned shall require that the language of this certification be 
included in the award documents for all subawards at all tiers (including subcontracts, 

subgrants, and contracts under grants, loans, and cooperative agreements) and that all 
subrecipients shall certify and disclose accordingly. 

This certification is a material representation of fact upon which reliance was 

placed when this transaction was made or entered into. Submission of this certification is 
a prerequisite for making or entering into this transaction imposed by 31 U.S.C. 1352. 
Any person who fails to file the required certification shall be subject to a civil penalty of 
not less than $10,000 and not more than $100,000 for each such failure. 

NB 
JAM BENSON 

soy Director 
Maro Flood Diversion Authority 

  

  

DATE: Apri! Zs ,20hb 

12
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  CLA 17088 (Div. 70) 

NDDOT Contract No.       
 

North Dakota Department of Transportation 
AGREEMENT TO ENTER AND DO WORK ON HIGHWAY RIGHT-OF-WAY 

 
This agreement is between the state of North Dakota, acting by and through its Director of 
Transportation, hereinafter referred to as NDDOT, whose address is 608 East Boulevard Avenue, 
Bismarck, North Dakota 58505-0700, and the Metro Flood Diversion Authority, hereafter referred to as 
the Permittee, whose address  is 10235 45th Street S, Fargo, North Dakota 58104. 
 
Permission is hereby given to enter and do work on highway right-of-way, under the following conditions: 
 
1. The location of the proposed work is the limits of the original construction for the FM Diversion 
located within the North Dakota Department of Transportation (NDDOT) highway right of way along 
Interstate Highway I-29 and I-94. 
 
2. The work to be performed is related to operations, inspections, repairs, and maintenance activities 

necessary to ensure the continued function, performance, and safety of the FM Diversion. The 
Work will also include two access gates through the I-29 access control fence as part of the FM 
Diversion Grade Raise south of Fargo associated with the FM Diversion Levee. Notify the NDDOT 
Fargo District Engineer a minimum of 48 hours in advance of any planned work within the right of 
way. 

 
3. All work done on highway right-of-way must conform to the reasonable requirements of NDDOT’s 

district engineer, whether communicated before or after the work is conducted. 
 
4. Effective November 24, 2008, the Permittee shall be required to wear an ANSI/ISEA 107-2004 Class 

II high visibility garment while within the highway right-of-way as per the requirements of 23 CFR 
634. 

 
5. Permittee must, as soon as possible, return all disturbed areas to their original condition and reseed 

all disturbed areas with seed mixture approved by NDDOT. 
 
6. All work done will be at no cost to NDDOT. 
 
7. All work will be completed by the end of the five (5) years from the date of final signature, and may 

be renewed for successive terms as agreed to in writing by the Parties. 
 
8. The Permittee, for him or herself, his or her heirs, personal representatives, successors in interest, 

and assigns, as a part of the consideration hereof, does hereby covenant and agree that (1) no 
person on the ground of race, color, or national origin, will be excluded from participation in, denied 
the benefits of, or be otherwise subjected to discrimination in the use of said facilities, (2) that in the 
construction of any improvements on, over, or under such land, and the furnishing of services 
thereon, no person on the ground of race, color, or national origin, will be excluded from participation 
in, denied the benefits of, or otherwise be subjected to discrimination, (3) that the Permittee will use 
the premises in compliance with all other requirements imposed by or pursuant to the Acts and 
Regulations, as amended, such that no person on the grounds of race, color, or national origin, will 
be excluded from participation in, denied the benefits of, or be otherwise subjected to discrimination 
in the use of said facilities set forth in this Assurance. 

 
 That in the event of breach of any of the above Non discrimination covenants, NDDOT will have the 

right to terminate this Permit and to enter or re-enter and repossess said land and the facilities 
thereon, and hold the same as if said Permit had never been made or issued. 
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  CLA 17088 (Div. 70) 

  
9. The Risk Management Appendix, attached, is hereby incorporated into and made a part of this 

agreement. 
 
Executed the last date below signed. 
 
 
PERMITTEE: 

 NORTH DAKOTA 
DEPARTMENT OF TRANSPORTATION 

   
   
NAME (TYPE OR PRINT) 

 
DISTRICT ENGINEER (TYPE OR PRINT) 

   
SIGNATURE 

 
SIGNATURE 

   
TITLE 

 
DATE 

   
DATE 

 
 

To be signed by Owner; Partner; Corp. Pres., Vice Pres., or 
other authorized Corp. Officer.  (If signed by other authorized 
Corp. Officer, please attach copy of Power of Attorney or other 
documentation showing authority to sign. 

  

  

  

 
CLA 17088 (Div. 70) 
L.D. Approved 7-17-89; 8-18 
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METRO FLOOD DIVERSION AUTHORITY

Schedule Budget Categories

 Program Estimate
At Completion

(EAC)
(2022$)

 Program Actual
Cost thru August-

2026

 Balance
Remaining

 Current
FY 2026
Budget

 Actual Cost
through August-

2026

 Balance
Remaining

 FY2027 Cash
Budget Draft

Version 1

 FY2027 Cash
Budget Draft

Version 2

Channel / P3 96,400,001$ 88,226,470$ 8,173,531$ 11,891,500$ 6,904,872$ 4,986,628$ 6,807,000$ 6,807,000$
Management, Legal, Financial, Procurement 96,400,001$ 88,226,470$ 8,173,531$ 11,891,500$ 6,904,872$ 4,986,628$ 6,807,000$ 6,807,000$

Milestone Payments to the Developer 867,046,761$ 289,773,826$ 577,272,935$ 774,231,710$ 184,651,394$ 589,580,316$ 250,000,000$ 250,000,000$
Payments to the Developer 867,046,761$ 289,773,826$ 577,272,935$ 774,231,710$ 184,651,394$ 589,580,316$ 250,000,000$ 250,000,000$

Other Mitigation / Construction 37,446,233$ 37,090,794$ 355,440$ 710,000$ 420,111$ 289,889$ -$ -$
WP-43 Oxbow-Hickson-Bakke 28,976,326$ 28,947,695$ 28,631$ -$ -$ -$ -$ -$
WP-28 - Cass County Road 16 and 17 Bridge 1,637,635$ 1,621,370$ 16,265$ -$ -$ -$ -$ -$
WP-26 Diversion Inlet 70,000$ 65,026$ 4,974$ -$ -$ -$ -$ -$
WP-27 Red River - West Embankment -$ -$ -$ -$ -$ -$ -$ -$
WP-29 Red River - East Embankment -$ -$ -$ -$ -$ -$ -$ -$
WP-30 Wild Rice River Control Structure -$ -$ -$ -$ -$ -$ -$ -$
WP-31 I-29 Grade Raise 3,462,273$ 3,276,377$ 185,896$ 710,000$ 420,111$ 289,889$ -$ -$
WP-35 Red River Control Structure -$ -$ -$ -$ -$ -$ -$ -$
WP-50 Phase II Demo 3,300,000$ 3,180,326$ 119,674$ -$ -$ -$ -$ -$

ND / MN River Stage 37' Projects 225,640,002$ 193,717,381$ 31,922,621$ 17,400,000$ 4,306,936$ 13,093,063$ 25,550,000$ 15,550,000$
WP-42 In-Town Levees 91,000,000$ 90,479,952$ 520,049$ -$ -$ -$ -$ -$
Fargo- River Stage 37' Projects 107,300,001$ 103,237,429$ 4,062,572$ 15,000,000$ 4,306,936$ 10,693,063$ 6,500,000$ 6,500,000$
Clay County - River Stage 37' Projects 6,000,000$ -$ 6,000,000$ 2,400,000$ -$ 2,400,000$ 12,450,000$ 2,450,000$
Cass County - River stage 37' Projects 9,000,000$ -$ 9,000,000$ -$ -$ -$ 6,600,000$ 6,600,000$
Minnesota Match Funds 12,340,000$ -$ 12,340,000$ -$ -$ -$ -$ -$

Lands and Impacted Property Mitigation 571,699,998$ 551,664,309$ 20,035,690$ 34,505,128$ 15,648,717$ 18,856,410$ 10,900,000$ 13,400,000$
Management, Legal, Financial, Procurement 69,551,511$ 56,975,954$ 12,575,557$ 6,925,000$ 2,283,016$ 4,641,984$ 2,000,000$ 4,500,000$
Diversion Channel & Assoc. Infrastructure 99,235,502$ 99,235,502$ -$ -$ -$ -$ -$ -$
Southern Embankment & Assoc. Infrastructure 62,256,469$ 61,206,470$ 1,050,000$ 6,093,889$ 75,201$ 6,018,687$ 1,050,000$ 1,050,000$
Mitigation & Assoc. Infrastructure (OHB) 104,418,680$ 104,318,680$ 100,000$ 201,000$ 82,479$ 118,521$ 50,000$ 50,000$
WP-38 Upstream Staging 197,237,836$ 191,905,046$ 5,332,790$ 21,285,239$ 13,208,021$ 8,077,218$ 7,800,000$ 7,800,000$
In-Town Flood Protection 39,000,000$ 38,022,658$ 977,342$ -$ -$ -$ -$ -$

Non-Construction Costs 272,929,999$ 224,414,250$ 48,515,749$ 26,119,400$ 15,921,841$ 10,197,559$ 24,062,284$ 25,162,284$
Engineering & Design Fees 108,474,089$ 81,621,274$ 26,852,815$ 10,936,000$ 7,134,173$ 3,801,827$ 8,888,000$ 9,988,000$

Management, Legal, Financial, Procurement 57,965,550$ 41,704,217$ 16,261,334$ 10,520,000$ 6,790,014$ 3,729,986$ 8,525,000$ 8,525,000$
Work-In-Kind Programs (WIK) Studies 15,580,931$ 15,312,005$ 268,926$ 111,000$ 104,718$ 6,282$ -$ -$
Indicative Design 7,185,225$ 7,126,537$ 58,688$ -$ -$ -$ -$ -$
Land, Easements, ROW, Relocation & Disposal Areas 468,330$ 456,330$ 12,000$ -$ -$ -$ -$ -$
Permitting 5,198,806$ 5,198,806$ -$ 5,000$ -$ 5,000$ 3,000$ 3,000$
Certification -$ -$ -$ -$ -$ -$ -$ -$
FMDA Detention Funding 721,568$ 721,568$ -$ -$ -$ -$ -$ -$
Other Mitigation Projects 21,353,680$ 11,101,813$ 10,251,867$ 300,000$ 239,442$ 60,558$ 360,000$ 1,460,000$

Prog. Management/Legal/Financial/Procurement 164,455,910$ 142,792,976$ 21,662,934$ 15,183,400$ 8,787,667$ 6,395,733$ 15,174,284$ 15,174,284$
Program Management Costs 102,271,569$ 89,737,509$ 12,534,060$ 6,447,000$ 5,940,988$ 506,012$ 9,039,484$ 9,039,484$
Diversion Authority Operations 11,454,341$ 7,610,483$ 3,843,858$ 1,650,000$ 950,819$ 699,181$ 1,650,000$ 1,650,000$
Program Financial Services 6,520,000$ 3,239,928$ 3,280,072$ 400$ 1,150$ (750)$ 800$ 800$
DA Legal Services 20,350,000$ 21,384,339$ (1,034,339)$ 2,525,000$ 682,975$ 1,842,025$ 1,503,000$ 1,503,000$
CCJWRD Legal Services 16,860,000$ 14,574,579$ 2,285,421$ 4,000,000$ 956,972$ 3,043,028$ 2,200,000$ 2,200,000$
Outreach Costs 7,000,000$ 6,246,138$ 753,862$ 561,000$ 254,763$ 306,237$ 781,000$ 781,000$

DA Construction Contingency 163,900,000$ 42,986,109$ 120,913,891$ 56,015,000$ 12,506,202$ 43,508,798$ 30,000,000$ 30,000,000$
Diversion Channel & Assoc. Infrastructure (MOU's & Utilities) 17,600,000$ -$ 17,600,000$ -$ -$ -$ -$ -$
System Wide Contingency and P3 Comp Events 95,900,000$ 40,643,677$ 55,256,323$ 55,975,000$ 12,506,202$ 43,468,798$ 30,000,000$ 30,000,000$
Southern Embankment & Assoc. Infrastructure -$ -$ -$ -$ -$ -$ -$ -$
Other Mitigation Projects 2,000,000$ -$ 2,000,000$ -$ -$ -$ -$ -$
In-Town Flood Protection 6,800,000$ 2,342,432$ 4,457,568$ 40,000$ -$ 40,000$ -$ -$
Land Acquisition 41,600,000$ -$ 41,600,000$ -$ -$ -$ -$ -$

3rd Party MOU Mitigation 208,637,006$ 98,001,621$ 110,635,385$ 75,225,070$ 10,074,951$ 65,150,118$ 60,323,332$ 57,013,332$
Channel - Utility Relocations & Other Mitigations 28,920,189$ 19,897,475$ 9,022,714$ 9,050,000$ 13,337$ 9,036,663$ -$ -$
WP-40 Drayton Dam Mitigation -$ -$ -$ -$ -$ -$ -$ -$
WP-41 Future Stream Mitigation- Surrounding Counties 62,500,000$ 35,473,502$ 27,026,498$ 6,875,000$ 105,897$ 6,769,103$ 1,700,000$ 1,700,000$
WP-46 SEAI / UMA Utility Relos 36,936,996$ 23,473,121$ 13,463,875$ 12,180,007$ 4,820,339$ 7,359,668$ 5,770,912$ 5,770,912$
WP-47 Contracted Utility Relocations 11,748,964$ 5,249,187$ 6,499,776$ 7,554,517$ 1,223,719$ 6,330,798$ 2,210,000$ 2,210,000$
WP-52 Township & City MOU Agreements 68,530,857$ 13,908,335$ 54,622,522$ 39,565,546$ 3,911,660$ 35,653,886$ 50,642,420$ 47,332,420$

Net Current Interest / Financing Fees Paid 75,700,000$ 69,288,994$ 6,411,006$ 10,525,000$ 5,895,839$ 4,629,161$ 10,650,000$ 10,650,000$
P3 Reserve Fund 16,100,000$ -$ 16,100,000$ -$ -$ -$ -$ -$
Crop Loss Reserve Fund 25,500,000$ -$ 25,500,000$ -$ -$ -$ -$ 500,000$
WIFIA/ SRF DSRA Funding 15,100,001$ -$ 15,100,001$ -$ -$ -$ -$ -$
DA Payment to USACE 70,700,000$ 70,866,997$ (166,997)$ 17,707,997$ 17,707,997$ -$ -$ -$
Operations & Maintenance  - MFDA Property 5,175,654$ 671,620$ 4,504,034$ 321,000$ 120,448$ 200,552$ 541,000$ 541,000$
Operations & Maintenance - SEAI / OHB / Other Infrastructure 9,995,346$ -$ 9,995,346$ 3,750,000$ -$ 3,750,000$ 4,125,000$ 3,170,000$
Debt Service Total 330,029,000$ 15,107,363$ 164,621,637$ 6,200,000$ 3,105,000$ 3,095,000$ 6,200,000$ 6,200,000$

Well Fargo Loan Repayment 150,300,000$ See Note Below -$ -$ -$ -$ -$
Temporary Refunding Improvement Bonds Repayment 179,729,000$ 15,107,363$ 164,621,637$ 6,200,000$ 3,105,000$ 3,095,000$ 6,200,000$ 6,200,000$

A B C
Grand Totals 2,992,000,000$ 1,681,809,733$ 1,134,390,267$ 1,034,601,805$ 277,264,309$ 757,337,495$ 427,508,616$ 417,343,616$

A-B 1,310,190,267$
C-(A-B) (175,800,000)$ Wells Fargo Pay off using TRIBS Loan - thus no actual cost incurred

Funding Sources FY2027  Budget
Fargo Sales Tax 44,000,000$
Cass County Sales Tax 22,750,000$
Temporary Sales Tax Bonds 200,000,000$
Cash On Hand 70,718,616$
Legacy -$
SRF 15,000,000$
WIFIA Draws 50,000,000$
Reimbursements 25,000$
Farm Lease & Rental Property Payments 550,000$
Asset Sales 1,000,000$
Investment Income 7,500,000$
Miscellaneous 100,000$
Draws from Horace Infrastructure Escrow account 4,700,000$
Draws from BRRWD Escrow account 1,000,000$

Total Sources 417,343,616$
Draft - FY2027 Budget 417,343,616$

10/12/202612:53 PM 1 of 1
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